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REPLY TO 
ATTENTION OF 

July 11, 2006 
Programs and Project 
Management Division  
 
MEMORANDUM FOR: 
 
Ms. Katherine Leibel 
Office of Military Affairs – Department of Toxic Substances Control 
5796 Corporate Avenue 
Cypress, CA 90630 
 
SUBJECT:  Final Site Specific Ordnance and Explosive Removal Action Camp 
Elliot – East Elliot Site San Diego, California J09CA006703 
 

1. The subject report is attached for your records.  It describes the results of the 
surface and subsurface removal of Munitions and Explosives of Concern (MEC) 
from 287 acres – MEC removal where required, is a goal of the Los Angeles 
District U.S. Army Corps of Engineers.  This effort was initiated back in July of 
2001 and is completed with the submittal of this report.  Unexploded 
Ordnance/MEC had been reported in this area and the USACE removal efforts 
recovered and properly disposed of 23 live items and 105 inert items, a complete 
list and map of locations is found in the report.  The field effort spanned from 
September 2004 to July 2005 and included 78,000 excavations, and 19,000 man 
hours.  
 

2. The United States Army Corps of Engineers (USACE) would like to thank the 
projects stakeholders for their cooperation in planning and executing MEC 
removal project.  The USACE will continue to involve stakeholders in efforts at 
the Former Camp Elliot including the Proposed Plan and Decision Document at 
Camp Elliot - Areas D, G and H, East Elliot Sector 4 and Mission Trail Removal 
Actions, and the Long Term Monitoring Project at Tierra Santa.  
 

3. As USACE continues efforts to mitigate MEC encounters in the Former Camp 
Elliot and through out the Los Angeles District please feel free to call with any 
questions on this, any Former Camp Elliot project or any MEC efforts in our 
District.  My contact information is found below: 
 

USACE Los Angeles District 
CESPL-PM-M 
Attn:  Larry A Sievers 
915 Wilshire Blvd,  Suite 15011 
Los Angeles, CA  90017-3401 
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My e-mail address is larry.a.sievers@usace.army.mil and my phone is  
(213) 452-3990 
 

  
Sincerely, 

       
      Larry A. Sievers 

FUDS Program Manager 
 

Enclosure:   
 
Final Site Specific Ordnance and Explosive Removal Action Camp Elliot – East 
Elliot Site San Diego, California J09CA006703 
 
Distribution List: 
 
Department of Toxic Substances Control 
James C. Austreng 
Office of military Facilities 
8800 Cal Center Drive 
Sacramento, Ca 95826 
 
Robert Fifarek 
San Diego Landfill System, Sycamore Landfill Site 
8514 Mast Blvd 
Santee, CA 92071 
 
Jennifer Campos – Mail Station 0650 
San Diego County Department of Planning and Land Use 
6201 Ruffin Road Suite B 
San Diego, CA 91123 
 
Bob Manis 
Assistant Deputy Director – Environmental Analysis 
1222 First Avenue, MS 501 
San Diego, CA 92101 
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CHAPTER 1 
 

INTRODUCTION 
 

1.1 Background 
 
SCI UXO/OE Services (SCI) was tasked under this ID/IQ contract, Task Order 0001, to 
perform Ordnance and Explosives (OE) (now referred to as Munitions and Explosives of 
Concern [MEC] Risk Reduction/Cleanup of surface & subsurface Unexploded Ordnance 
(UXO) of approximately 287 acres.  Initially the task order, dated 27 December 2000 was 
for surface clearance on approximately 650 acres at the former Camp Elliott, East Elliott 
– Sector 2, San Diego, California project site.  A subsequent modification to the Task 
Order, (Modification 01, dated 20 July 2001) changed the original Statement of Work 
(SOW) to a surface and subsurface cleanup, and also decreased the effected acreage 
substantially to approximately 125 acres.  Subsequent modifications to the original Task 
Order (Modification 07, dated 8 September 2004 through Modification 011, dated 30 
June 2004) added updated Statements of Work; added acreage, grids, and other work to 
the Task order.  These modifications established the area to be cleared of OE/MEC at 
approximately 287 acres. 
 
The objectives of the Removal Action was to safely and efficiently locate and remove 
surface and subsurface conventional UXO from Sector 2 of the former Camp Elliott, East 
Elliott property.  The primary purpose of these actions was to remove the likelihood of a 
catastrophic munitions encounter by members of the public.  A secondary purpose for 
these actions was to clear the land for expansion of the San Diego Landfill Systems, 
Sycamore Landfill.  During Blow-in-Place (BIP) operations on this project, soil sampling 
and detonation noise-level monitoring was conducted.  Pre and post-detonation sampling 
was accomplished in accordance with the approved Work Plan.  See Chapter 4 of the 
report for an analytical report on this sampling effort and for results of decibel readings 
taken during BIP operations.  Future land use of this property is as stated above, 
expansion of the landfill system. 
 
 The main site is located off of California State Highway 52 and Mast Boulevard, 
northwest of the Sycamore Landfill, San Diego CA.  See Figures 1-1 through 1-4 on the 
following pages.  Figure 1-1 illustrates the site location in relation to San Diego County 
and the City’s of San Diego and Santee.  Figure 1-2 illustrates the actual site location in a 
closer view shown in relation to the Sycamore Landfill and the City of Santee.  Figure  
1-3 illustrates the Minimum Separation Distance (MSD) safety arc for the Most Probable 
Munition (MPM) to be encountered on the site (M48, 75mm HE projectile).  Figure 1-4 
is an aerial photo circa 1950, illustrating a suspected tank maneuver area used for target 
practice in training the tank crews.  The terrain of this site is relatively high peaks to 
rolling hills, with numerous erosional gullies.  Native and Non-native grasslands cover 
the majority of the site.  Broom Baccharis grows singly and in scattered clusters 
throughout the site.  Some patches of Coastal Sage scrub and stands of Mulefat are also 
found throughout the site. 

1-1 
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1.2 Site History  
 
This property is part of the former Camp Elliott and was used by several branches of the 
military services.  The past uses of Camp Elliott have been divided into the following 
general periods: 
 

• Camp Kearney, World War I (1917 to 1940); US Army gunnery training 
ranges established and used 1917 to 1919.  1920’s to early 30’s: camp closed.  
1934 to 1940: USMC leased the area to conduct artillery, anti-aircraft and 
machine gun training. 

• Camp Elliott, World War II (1940 to 1945); USMC developed a training 
center (originally named Camp Holcomb) and renamed the area Camp Elliott.  
Conducted Tank school, Gunnery training and anti-tank training with 
halftrack-mounted 75mm, and jeep-mounted 37mm guns. 

• Camp Elliott, Post-World War II (1945 to 1960); (1944) Land reverted to US 
Navy use with no live-fire training.  1958 USMC 1st Tank Battalion 
transferred to Camp Elliott; however no live fire was known to have been 
conducted.  During 1960 Camp Elliott closed. Please see the below aerial 
view of suspected Tank Maneuver Area (Circa 1950’s), Figure 1-4). 

 
UXO has been previously reported and found within this 287-acre site.  The San Diego 
Landfill System authorities contracted a clearance effort on portions of Sector 2 prior to 
this removal action; no data is available from this effort and the area has since been 
excavated as part of landfill operations.  During this current removal action numerous 
items of OE/MEC were recovered.  The items recovered and properly disposed of include 
twenty-three (23) live items and one hundred-five (105) inert items.  Table 1-1 lists the 
UXO items according to unearthed conditions and the map located in Appendix A lists 
the locations where these items were recovered.  This property is designated as a 
Formerly Used Defense Site (FUDS) due to meeting the criteria for DoD owned, leased 
or otherwise possessed and disposed of property prior to 1986.  The future planned use 
for this site is to build an expansion to the existing San Diego Landfill Systems known as 
the Sycamore Landfill. 
 
 
 
 
 

This space intentionally left blank.  
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TABLE 1-1 

 
INVENTORY OF UXO & EMPTY ROUNDS RECOVERED: 

 
 ITEM DESIGNATION NUMBER OF ROUNDS 
1.  37mm HE M63 (Live) 04
2.  75mm HE M41/M48 (Live) 19
3.  37mm HE M63 (Empty)* 01
4.  75mm HE M41/M48 (Empty)* 13
5.  37mm AP/AP-T M74 (Inert) 50
6.  75mm AP/AP-T Mk29 (Inert) 02
7.  37mm APC/APC-T M51 (Inert) 15
8.  75mm APC/APC-T M62(Inert) 23
9.  37mm APHE  M54 (Empty)* 01
 Totals: 23 (Live) / 105 Inert 

 
 

• Note:  While ‘Empty’ rounds are not Unexploded Ordnance (UXO) per se’ 
they are listed here to show all ordnance items recovered on the site.  ‘Inert’ 
rounds are filled with an inert filler to represent the approximate weight and 
characteristics of a complete service round. 

 
 
 
 
 
 
 
 
 

This space intentionally left blank. 
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Figure 1-1: Vicinity Map of Camp Elliott, East Elliott site in relation to the surrounding 

communities. 
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Figure 1-2:  Location Map of Camp Elliott, East Elliott – Sector 2 site in relation to the other 
sectors and the existing Sycamore Landfill, etc.  
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Figure 1-3:  Site Map of Project Site showing Minimum Separation Distance (MSD) for Sector 
2 of Camp Elliott, East Elliott. 
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Figure 1-4: Aerial view of suspected Tank Maneuver Area (Circa 1950’s).  The direction of 
target practice is from south-southeast toward the northwest (bottom of photo is south). 
The boundaries of Sector 2 and the Sycamore Landfill are just off the northwest corner of this 
aerial photo.  The Tank Maneuver area is situated near what is currently the West Hills High 
School off Mast Blvd in Santee, California. 
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CHAPTER 2 
 

DISCUSSION 
 
2.1 Activities Completed – Site Visit 
 
 Site visits were authorized at times for different phases of the project based on the above-
mentioned modifications.  Abbreviated Site Safety and Health Plans were prepared and 
approved. The initial site visit for the main Camp Elliott, East Elliott – Sector 2 project was 
conducted from 16 to 18 January 2001.  The site visit for the independent phase of the equestrian 
staging area was conducted 19-22 August 2002. There are no available records for those who 
attend the initial site visit.  The equestrian staging area site visit was attended by the following 
personnel: 
 
Lloyd E. Godard, Project Manager, U.S. Army Corps of Engineers, Los Angeles District 
David Holladay, OE Safety Specialist, USA Corps of Engineers, Los Angeles District 
Ted Ashe, Geophysist, U.S. Army Corps of Engineers, Los Angeles District 
Dorothy Leonard, Secretary/Treasurer, Mission Trails Regional Park Foundation 
Robin Shifflet, Park Designer, City of San Diego 
Leo H. Carden, Program Manager, SCI UXO/OE Services 
James G. Ferris, Project Manager, SCI UXO/OE Services 
Jesse J. Sipult, UXO Tech III, SCI UXO/OE Services 
Chuck Welk, Global Mapping Systems, Inc. 
 
2.2 Work Plan and Addendums 
 
SCI was tasked to complete a Work Plan for the basic Camp Elliott, East Elliott project.  
Separate addendums were then issued for the additional work as the modifications and updated 
Scopes of Work were received.  These addendums were issued as appendices to the basic Camp 
Elliott, East Elliott Work Plan specifically to address the updated work.  In addition, a 
modification and a subsequent change were completed and approved for the previously approved 
Explosive Safety Submission (ESS) for the Camp Elliott, East Elliott – Sector 2 project.  
 
2.2.1 The East Elliott ESS was submitted 16 April 2002 and approved on 5 August 2002.  An 
amended ESS was submitted on 13 August 2002 which added the Equestrian Staging Area 
Project 12-acre site. The amended ESS was approved on 13 September 2002.  A change was 
required to the ESS when additional acreage was added to the basic East Elliott project.  This 
change, to add an additional 137 acres to the project, was submitted on 12 May 2005 and 
approved on 15 July 2005. 
 
2.2.2 The East Elliott Work Plan was approved by the Los Angeles District, USACE 
Memorandum dated 5 December 2002, Subject: Approval of Work Plan. The distribution of the 
approved work plan was in accordance with the approval memorandum.   
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The addendums to the Work Plan were also approved in accordance with procedures delineated 
by the Los Angeles District, USACE.  
 
2.2.3  The State of California, Department of Toxic Substance Control (DTSC) office reviewed 
the Work Plan for this project and submitted the California Environmental Quality Act (CEQA) 
document for public review from 7 July to 6 August 2004.  Issues received from the public 
review/comment were received by DTSC on the CEQA.  DTSC was also involved in the review 
of Revision 2 of the Work Plan with Addendum II.  DTSC issued their concurrence letter dated 
20 August 2004.  The concurrence letter is included with this Final Report as Appendix H. 
 
2.2.4 A Notice to proceed for the Camp Elliott, East Elliott – Sector 2, Landfill Expansion Phase 
was received via CESPL-CO-CE Memorandum dated 11 Aug 2004, Subject: Notice to Proceed 
on the East Elliott, Landfill Phase of Contract DACA09-01-D-005, Task Order 001, IDIQ for OE 
Risk Reduction, Modification R00106.  This memorandum directed SCI UXO/OE Services to 
proceed with the field work of OE/MEC Risk Reduction. 
 
2.3 Perform OE Clearance 
 
Pre-mobilization occurred on 23 August 2004 with SCI and its subcontractor personnel, NAEVA 
Geophysics, Inc. (NAEVA) mobilizing to the site. Operations commenced on site the following 
day, 24 August.  The subcontractor, NAEVA, provided all mapping, grid establishment, and 
Geospatial Information Services (GIS) for the entire project.  One additional service SCI and 
NAEVA performed during this initial period of work was to conduct a QA for the government 
on the Seed Items that had been placed on the site by a separate government contractor.  The QA 
conducted included the locating and excavating of four (4) seed items to check the accuracy of 
grid coordinates provided and to check the depth and identification of the seed items.  These 
items were located, excavated and identified without incident.  Once the initial grid 
establishment and grid QC activities were completed NAEVA demobilized from the site.  These 
QC activities for the grid establishment were completed by Craig & Associates, a California-
Licensed Public Land Surveyor (PLS) on 9 September with no complications at all.  NAEVA’s 
grid establishment coordinates were very accurate.  NAEVA demobilized from the site on 10 
September 2004.  NAEVA continued to support the mapping and GIS services from their office 
in Charlottesville, Virginia throughout the remainder of the project.   
 
Receipt of Government Furnished Equipment (GFE) occurred on 27 August 2004.  The GFE 
received were Schonstedt Magnetometers, Model GA 52Cx, hand-held field radios and a 
Miniature Open Front Barricade (MOFB) to be used during anomaly excavation. 

 
2.3.1  Initial site preparation undertaken by SCI included very limited brush removal.  The 
October 2003 Cedar Wildfire that occurred in the City of San Diego area had previously burned 
off much of the scrub and brush in the area.  Some limited brush removal was still necessary, but 
not as much as had earlier been predicted.  Weed-eaters with bush blades were used for this 
purpose. 
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2.3.2  The OE/MEC removal actions commenced in earnest after more UXO technicians 
mobilized to the site.  The teams were established and the above-mentioned grid establishment 
and some site preparation had been accomplished.  The OE/MEC Removal Actions and 
demolition/disposal operations generally took place between 8 September 2004 and 12 April 
2005.  Inclimate weather during the fall and winter periods caused significant delays and there 
were periods where work could not be accomplished for days at a time.  Rain would make the 
roads into the site impassable and dangerous to traverse.  Upon the anticipated completion of the 
removal actions, demobilization was tentatively scheduled for mid-April.   
 
2.3.3  During late March to early April, the LA District, USACE received additional funding for 
the project and additional acreage/grids were scheduled for OE/MEC removal actions.  The 
OE/MEC removal actions and associated demolition/disposal operations continued and 
progressed well over the course of the next several months.  During this period of time, it was 
necessary to mobilize NAEVA back to the site to establish the additional grids.  This was 
accomplished during the period 29 March to 8 April.  Again, the QC of the grid establishment 
was accomplished by Craig and Associates, the CA licensed PLS.  All grids established were 
found to be accurate.   
 
2.3.4  Some limitations were experienced during the OE/MEC removal actions in the 
southeastern grids of the site due to the required use of the MOFB.  This was necessary because 
of the proximity of the removal actions to landfill operations, the access road into the landfill and 
the proximity to CA Highway 52.  This caused no unexpected difficulties; it simply caused the 
production rate to be lower than normal had the barricade not been necessary.   
 
2.3.5  An additional concern during the OE/MEC removal actions was the curtailment of the 
normal use of the trails in and around the project site by hikers, joggers, mountain bikers, 
horseback riders etc.  A few other items of interest occurred during the removal actions as well.  
One such item was the discovery of a deceased human body discovered near the entrance to the 
project site after a weekend on Monday 8 November.  The local authorities were called and took 
charge of the situation.  Another item of concern was the adjustment to the work schedule made 
necessary because San Diego Gas & Electric (SDG&E) had to re-locate a high-tension power 
line from one side of the property to another side due to the expansion of the landfill.   
 
This relocation took several months, because new towers had to be constructed for the re-
location of the power lines.  Both SCI and SDG&E were accommodating to each other because 
we both had a difficult project to accomplish.  SDG&E was on site periodically during October 
2004 through January/February 2005 constructing the new power transmission towers.  The 
actual relocation of the power lines took place off and on during the months of March and April.  
This was a rather difficult scheduling time due to SDG&E utilizing helicopters for stringing the 
lead-lines for the power cables.  SCI personnel relocated to a different area of the project site 
during this period to ensure non-interference with SDG&E operations and to ensure the safety of 
all concerned with this evolution.  All the above was accomplished without major problems, 
however, this also accounted for some time-loss in production.   
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2.3.6  One other additional area of concern was the inaccessible areas of the East Elliott site.  
While there were many areas that were somewhat difficult to perform removal actions on, the 
teams persevered and completed most all areas.  There were, in the final analysis, only a few 
grids that were partially inaccessible.  These were parts of grids C-7 in Sub-sector 1; P-42 in 
Sub-sector 2 and X-39 in Sub-sector 6.  Other than the above mentioned challenges, the 
OE/MEC removal actions and demolition operations proceeded well with no major concerns or 
restrictions during the remainder of the field operations.  All field work was completed on 29 
July and all personnel were demobilized from the site on 30 July 2005. 
 
2.3.7  Biological and Archeological Issues. 
 
Biological and archeological issues for this project were coordinated through the USACE, Los 
Angeles District personnel.  The USACE archeologist and biologist conducted routine 
inspections of the site and provided technical field assistance to the OE/MEC clearance and 
removal crew. 
 

• Subcontractor Services (GIS and Fabrication) 
 
The Geospatial Information and Electronic Submittals (GIS) objective was to map and catalog 
all OE/MEC items, all seed items and to provide maps to support other tasks of the project. One 
modification to the Task Order (Modification 07, dated 8 September 2004) included providing 
maps for the entire Camp Elliott area, an additional map for the East Elliott specific area and the 
fabrication of a Miniature Open Front Barricade (MOFB) for the government.  Our 
subcontractor, NAEVA Geophysics, Inc., provided the mapping products and all the GIS 
services in an excellent manner.  Advanced Systems Technology, Inc., of Huntsville, Alabama 
manufactured the MOFB.  Our subcontractors performed their assigned tasks above and beyond 
the requirements of their scope of work. 
 
2.4.1 Positional Control 
 
Control points were established by NAEVA at the Camp Elliott, East Elliott – Sector 2 project 
site.  Control was established by means of Post Processed Kinematic (PPK) survey methodology.  
Baseline data were collected for a minimum of 20 minutes on each of the control points while a 
second GPS unit was positioned on a National Geodetic Survey control monument.  The error of 
the inverse between points was 0.012sft.  
 
These control points were used to reference the RTK base station and allow daily QC checks of 
the positional system. Permanent monuments were not set on the site. The grid layout used on 
this project was physical 100’ X 100’ search grids placed in accordance with the approved work 
plan.  See the map located in Appendix A for the UXO/MEC and seed item locations. 
 
 
 
 

2-4 



FINAL 
 

DACA09-01-D-005, Task Order 0001                                 22 JULY 2006 
FINAL 

 
 
2.4.2 Test Strip for Daily Equipment Checks 
 
After a site was selected and the surface prepared, a pre-seeding magnetometer instrument 
survey was performed using the Schonstedt Model GA-52Cx to determine base-line geophysical 
conditions at the site.  USACE-provided inert 37mm and 75mm projectiles were emplaced at 
specific depths and in both horizontal and vertical orientations between items along the Test 
Strip.  This test strip was used to perform function tests on the team’s magnetometers. 
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CHAPTER 3 

 
DOCUMENTATION 

 
3.1   SIGNIFICANT FINDINGS 
 
3.1.1   The Seed Items List and the Dig Results Map are attached as Appendix A.  
 
3.1.2 The Site Maps are attached as Appendix B. 
 
3.1.3 The Daily Activity Reports (DAR’s) as submitted are attached as Appendix C. 
 
 
3.1.4 Site photographs are attached as Appendix D 
 
 
3.1.5 The Form 948 sheets for Government acceptance of cleared grids are attached as 

Appendix E. 
 
 
3.1.6 The Weekly Activity Reports (WAR’s) as submitted are attached as Appendix F. 
 
 
3.1.7 The approved Explosive Safety Submission (ESS) with modifications and changes is 

attached as Appendix G. 
 
 
3.1.8 The California Department of Toxic Substances Control (DTSC) Concurrence Letter is 

attached as Appendix H. 
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CHAPTER 4 
 

TESTS 
 
4.1   Audits 
 
The focus of this project was to ensure the OE/MEC Risk-Reduction/Cleanup was accomplished 
on this 287-acre site and to ensure no UXO remained on the project site.  Field work for this 
project commenced on 25 August 2004 and was completed on 29 July 2005. 
 
4.1.1 Quality Control (QC) and Quality Assurance (QA) was accomplished on this project by a 
combination of contractor and government QC/QA audits.  There were a number of government 
‘seeded’ items placed on the project site prior to contractor mobilization to the site.  Before field 
work commenced, SCI conducted a QA survey for the government by locating and excavating 
four (4) seed items to QA the grid coordinates with the actual location on the ground.  The result 
of this QA was positive; the four (4) QA seed items were all located within inches of the 
recorded grid coordinates.  During the actual removal actions, all the seeded items except one (1) 
were detected, removed and returned to the government.  Early in the project, one (1) 
government seed item (Seed CESPL-EE-036) was missed in Grid E-10.  As a result of this 
missed seed item, re-training was held for all team members on instrument control, search 
techniques and attention to detail.  This proved invaluable to working out minor difficulties in 
the interpretation and excavation of all the anomalies.  In addition, a UXO Quality Control 
Specialist (UXOQCS) was mobilized to the site to conduct scheduled and random surveys of the 
cleared grids as work progressed.  This individual conducted QC checks throughout the course of 
work to ensure equipment was function-checked and operating within accepted standards.  This 
individual also ensured the grids were ready for the government’s QA checks by conducting QC 
inspections on all grids prior to the government’s QA checks.   

 
4.1.2 Report on Pre and Post-detonation Analytical Soil Sampling Events 
 
Background Information.  Soil samples were collected and processed according to the soil 
sampling plan within the Work Plan.  Samples were collected pre and post-detonation for the 
purposes of environmental impact for a multitude of chemicals of potential concern (CPOC).  
They were then packaged and shipped to an accredited laboratory, Applied P & CH Laboratories 
of Chino, California for analysis.  The results were reported back in five separate documents, 
hard copy and CD, with indication in each of appropriate quality control and without deviations 
in the standard analytical methods used (Method 8330 – Organic Analysis for Nitroaromatics 
and Nitroamines).  The following tables summarize the findings for the three chemicals, 2,4,6-
Trinitrotoluene (TNT), 1,3,5-Trinitrobenzene (TNB), and Cyclotrimethylenetrinitramine 
(Cyclonite or RDX) for the 8 samples, as requested.   
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Comparison can be made to the Preliminary Remediation Goals (PRGs), dated October 2004, for 
Industrial Soil.  The values are expressed in units of micrograms per kilogram of soil (ug/kg).  
The PRGs are risk-based tools for evaluating and cleaning up contaminated sites.  They combine 
current human health toxicity values with standard exposure factors to estimate contaminant 
concentrations in environmental media, in this case, soil.  These concentrations are considered by 
the EPA to be health protective of human exposures (including sensitive groups), over a lifetime.  
Chemical concentrations above these levels would not automatically designate a site as “dirty” or 
trigger a response action.  However, exceeding these PRGs suggests that further evaluation of the 
potential risks that may be posed by site contaminants is appropriate.  Results of all samples 
were below these PRGs.  
 
Summary of Analytical Results 

Table 4-1 
2,4,6 -Trinitrotoluene (TNT) (PRG for industrial soil = 57,000 ug/kg) 

 
Sample 

ID 

Number 

Grid 

Location 
(Respectively) 

Projectile 

Type 

Date of 
Detonation 

EPA 

Testing 

Method 

TNT Level 

Pre-
Detonation 

TNT Level 

Post-
Detonation 

Method 

Detection 

Limit 
04-04543-

1,2 
S35 75mm HE 9/14/04 8330 <250 11,100 300 

04-04961-

1,2 
J19 75mm HE 10/13/04 8330 <300 <310 300 

05-01460-

1,2 
M17 75mm 

APCT 

2/1/05 8330 <320 4,400 300 

04-05885-

1,4 
J40 75mm HE 12/17/04 8330 <300 1,300 300 

04-05885-

2,5 
M22 75mm HE 12/17/04 8330 <270 <270 300 

04-05885-

3,6 
Q38 37mm HE 12/17/04 8330 <300 3,400 300 

04-05530-

1,3 
M31 75mm 

APCT 

11/18/04 8330 <270 54,000 300 

04-05530-

2,4 
P44 37mm HE 11/18/04 8330 <290 <280 300 
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Table 4-2 

1,3,5 -Trinitrobenzene (TNB) (PRG for industrial soil = 18,000,000 ug/kg) 

 
Sample 
ID 
Number 

Grid 
Location 
(Respectively) 

Projectile 
Type 

Date of 
Detonation 

EPA 
Testing 
Method 

TNB 
Level 
Pre-
Detonation 

TNB 
Level 
Post-
Detonation 

Method 
Detection 
Limit 

04-04543-

1,2 
S35 75mm HE 9/14/04 8330 <250 130 300 

04-04961-

1,2 
J19 75mm HE 10/13/04 8330 <300 <310 300 

05-01460-

1,2 
M17 75mm 

APCT 

2/1/05 8330 <320 840 300 

04-05885-

1,4 
J40 75mm HE 12/17/04 8330 <300 <280 300 

04-05885-

2,5 
M22 75mm HE 12/17/04 8330 <270 <270 300 

04-05885-

3,6 
Q38 37mm HE 12/17/04 8330 <290 <300 300 

04-05530-

1,3 
M31 75mm 

APCT 

11/18/04 8330 <270 <2800 300 

04-05530-

2,4 
P44 37mm HE 11/18/04 8330 <290 <280 300 
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Table 4-3 

Cyclotrimethylenetrinitramine (Cyclonite or RDX) (PRG for industrial soil = 16,000 ug/kg) 

 

Sample 
ID 
Number 

Grid 
Location 
(Respectively) 

Projectile 
Type 

Date of 
Detonation 

EPA 
Testing 
Method 

RDX 
Level 
Pre-
Detonation 

RDX 
Level 
Post-
Detonation 

Method 
Detection 
Limit 

04-04543-

1,2 
S35 75mm HE 9/14/04 8330 <250 <250 300 

04-04961-

1,2 
J19 75mm HE 10/13/04 8330 <300 <310 300 

05-01460-

1,2 
M17 75mm 

APCT 

2/1/05 8330 <320 485 300 

04-05885-

1,4 
J40 75mm HE 12/17/04 8330 <300 <280 300 

04-05885-

2,5 
M22 75mm HE 12/17/04 8330 <270 690 300 

04-05885-

3,6 
Q38 37mm HE 12/17/04 8330 <300 <290 300 

04-05530-

1,3 
M31 75mm 

APCT 

11/18/04 8330 <270 <2800 300 

04-05530-

2,4 
P44 37mm HE 11/18/04 8330 <290 <280 300 
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4.2  Lessons Learned 
 
The field-work phase of this project commenced in August 2004 after some delays due to 
environmental concerns and other issues and was completed at the end of July 2005.    Two 
major factors affected the field work on this project site.  First, wildfires that swept through the 
project area in the fall of 2003 contributed significantly to the vegetation removal on the project 
site.  This was an unexpected positive event for the project compared to the devastating effects of 
the fires on other portions of southern California.  Secondly, greater than normal precipitation 
during the fall and winter of 2004/2005 created denser grass than normal in the late spring and 
early summer months. This unexpected inclimate weather caused a significant delay in 
production due to days lost when the UXO teams could not gain access to the property for days 
on end.  The scrub brush and other plant life did not grow back so quickly, but the native and 
non-native grass grew in great quantities.  The photographs on the next page are indicative of the 
terrain the sweep teams negotiated during the OE/MEC removal actions. 
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View of Terrain on Project Site  
 
 

 
 

View of Project Site Vegetation & Terrain 
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CHAPTER 5 
 

SUMMARY 
 

5.1  Summary of Site Activities. 
 
Following site specific training on 24 August 2004 and limited site preparation, OE/MEC 
Removal Actions were conducted at Camp Elliott (East Elliott) from 25 August 2004 to 29 July 
2005.  Over 78,000 excavations were conducted between 08 September 2004 and 21 July 2005.  
All detected anomalies were successfully investigated between these dates.  Despite some 
environmental concerns and unavoidable delays due to weather and other complications such as 
scheduling conflicts, etc. the UXO operations were successful.  All operations were completed 
within the revised schedule and within the revised budget.   
 
5.2  Accident-Free Project: This project involved almost 19,000 man-hours and over 21,000 
driving miles, including mobilization and demobilization mileage, without serious accident or 
incident. 
 
5.3  One Hundred twenty-eight items of Ordnance and Explosives/Munitions and Explosives of 
Concern (OE/MEC) were recovered on this site during the project.  Table 5.1 provides a general 
synopsis of the items recovered during the field effort.  Twenty-three live items were recovered 
and disposed of on-site by Blow-in-Place (BIP) operations.  Pre and post detonation soil 
sampling was conducted and an analysis of the laboratory results are included in Chapter 4 
above.  See the site photographs in Appendix D for sample photographs of these ordnance items.  
The primary purpose of this OE/MEC removal Action was to remove the likelihood of a 
catastrophic munitions encounter by the public and secondly to allow for the expansion of the 
San Diego Landfill System at the Sycamore Landfill site. 
 
5.4  For Quality Assurance (QA) purposes blind seed items were emplaced by the government 
throughout the project site and all were successfully recovered except one which was missed 
during the early days of the project.  The cause of the failure to discover the item was traced to 
inattention to detail by a member of the sweep/clearance team.  Corrective action included re-
training of all the UXO sweep team technicians in proper sweep techniques; rehearsal of 
instrument sweep techniques and training to ensure complete coverage of the grids.  All training 
was accomplished and the issue was rectified.  All subsequent seed items were successfully 
recovered during normal sweep/clearance operations.  See the Form 948 dated 4 October 2005, 
in Appendix E for further information on this missed seed item.  All seed items were returned to 
the government upon completion of the project.  Contractor QC and Government QA checks 
were conducted on all cleared grids upon completion of the grid by the sweep team.  A Form 948 
was issued to IPC upon passing of the grid by the QA inspection.  These Form 948’s are 
included as Appendix E to this report. 
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TABLE 5-1 
 

INVENTORY OF UXO & EMPTY ROUNDS RECOVERED 
 

 ITEM DESIGNATION NUMBER OF ROUNDS 
1.  37mm HE M63 (Live) 04
2.  75mm HE M41/M48 (Live) 19
3.  37mm HE M63 (Empty)* 01
4.  75mm HE M41/M48 (Empty)* 13
5.  37mm AP/AP-T M74 (Inert) 50
6.  75mm AP/AP-T Mk 29 (Inert) 02
7.  37mm APC/APC-T M51 (Inert) 15
8.  75mm APC/APC-T M62 (Inert) 23
9.  37mm APHE M54 (Empty)* 01
 Totals: 23 (Live) / 105 Inert 

       
        * Note: Empty rounds are listed to show all ordnance items recovered from site. 
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GRID SEED ID X Y UTM'S

AD41 SEED CESPL-EE-001 98 10 11S0497763, 3637046
QA SEED CESPL-EE-002 Dug before grids in place
AL43 SEED CESPL-EE-003 14 88 11S0498021, 3637158
AK46 SEED CESPL-EE-004 61 70 11S0498012, 3637296
AH44 SEED CESPL-EE-005 58 40 11S0497869, 3637152
AH46 SEED CESPL-EE-006 25 10 11S0497860, 3637200
AC45 SEED CESPL-EE-007 37 6 11S0497717, 3637177
V48 SEED CESPL-EE-008 68 63 11S0497513, 3637269
V48 SEED CESPL-EE-009 68 63 11S0497513, 3637269
X48 SEED CESPL-EE-010 61 70 11S0497564, 3637280
T44 SEED CESPL-EE-011 32 76 11S0497450, 3637142
W42 SEED CESPL-EE-012 67 48 11S0497538, 3637080
T38 SEED CESPL-EE-013 21 4 11S0497433, 3636950
R38 SEED CESPL-EE-014 96 56 11S0497394, 3636966
QA SEED CESPL-EE 015 Dug before grids in place
S35 SEED CESPL-EE-016 30 21 11S0497409, 3636866
R45 SEED CESPL-EE-017 74 77 11S0497396, 3637169
R44 SEED CESPL-EE-018 69 32 11S0497389, 3637143
M48 SEED CESPL-EE-019 3 58 11S0497215, 3637269
K44 SEED CESPL-EE-020 29 1 11S0497180, 3637121
I41 SEED CESPL-EE-021 51 14 11S0497120, 3637045
J40 SEED CESPL-EE-022 29 90 11S0497133, 3637006
J40 SEED CESPL-EE-023 29 90 11S0497133, 3637006
K39 SEED CESPL-EE-024 15 57 11S0497153, 3637990
K35 SEED CESPL-EE-025 30 25 Not Recorded-Only X-Y-Z
K31 SEED CESPL-EE-026 10 60 11S0497156, 3636755
J27 SEED CESPL-EE-027 25 5 11S0497135, 3636640
QA SEED CESPL-EE-028 Dug before grids in place
E25 SEED CESPL-EE-029 89 28 11S0496979, 3636577
F24 SEED CESPL-EE-030 36 25 11S0497013, 3636529
H22 SEED CESPL-EE-031 24 45 11S0497075, 3636465
G19 SEED CESPL-EE-032 48 29 11S0497042, 3636379
D15 SEED CESPL-EE-033 38 96 Not Recorded-Only X-Y-Z
F13 SEED CESPL-EE-034 65 16 11S0497014, 3636177
F10 SEED CESPL-EE-035 70 25 Not Recorded-Only X-Y-Z
E10 SEED CESPL-EE-036 46 24 Missed - QC Corrected!
QA SEED CESPL-EE-037 Dug before grids in place
L22 SEED CESPL-EE-038 51 79 11S0497204, 3636479



L20 SEED CESPL-EE-039 58 58 11S0497203, 3636420
L13 SEED CESPL-EE-040 2 48 Not Recorded-Only X-Y-Z
L49 SEED CESPL-EE-041 96 97 11S0497216, 3637310
N50 SEED CESPL-EE-042 1 82 11S0497247, 3637344
N52 SEED CESPL-EE-043 30 44 11S0497256, 3637394
M52 SEED CESPL-EE-044 96 1 11S0497239, 3637396
3D25 SEED CESPL-EE-001 0 50 11S0496793, 3635924
3D15 SEED CESPL-EE-002 15 15 11S0496753, 3635609
3D21 SEED CESPL-EE-009 11 84 11S0496736, 3635814
3A14 SEED CESPL-EE-007 15 0 11S0496653, 3635602
3H14 SEED CESPL-EE-010 25 30 11S0496874, 3635581
3G15 SEED CESPL-EE-011 5 2 11S0496831, 3635606
3G52 SEED CESPL-EE-013 15 10 11S0496815, 3636734
3C10 SEED CESPL-EE-015 40 60 11S0496722, 3635472
3B21 SEED CESPL-EE-017 16 47 11S0496681, 3635794
3H48 SEED CESPL-EE-018 99 0 11S0496882, 3636612
3B21 SEED CESPL-EE-019 16 47 11S0496681, 3635794
3H6 SEED CESPL-EE-020 13 2 11S0496867, 3635327
3F55 SEED CESPL-EE-021 1 70 11S0496794, 3636840
3H6 SEED CESPL-EE-022 8 4 11S0496865, 3635330
3F8 SEED CESPL-EE-027 91 4 11S0496801, 3635415
3A13 SEED CESPL-EE-028 90 0 11S0496674, 3635542
3F53 SEED CESPL-EE-029 5 90 11S 0496787, 3636821
3H50 SEED CESPL-EE-030 20 85 11S0496840, 3636695
3ECHO10 SEED CESPL-EE-031 75 10 11S0496791, 3635456
3G19 SEED CESPL-EE-032 25 12 11S0496837, 3635730
3A14 SEED CESPL-EE-033 15 0 11S0496653, 3635602
3F53 SEED CESPL-EE-034 5 90 11S0496787, 3636821
3D25 SEED CESPL-EE-036 9 61 11S0496736, 3635925
3L49 SEED CESPL-EE-037 86 59 11S0496972, 3636659
3G6 SEED CESPL-EE-039 76 4 11S0496855, 3635334
3C22 SEED CESPL-EE-040 29 22 11S0496718, 3635820
3A18 SEED CESPL-EE-041 0 35 11S0496655, 3635715
3ECHO10 SEED CESPL-EE-043 75 10 11S0496791, 3635456
3F27 SEED CESPL-EE-044 2 16 11S0496799, 3635980

RED = QA Seed items & Seed items reused
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! 75MM HE (Empty)
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^ SEED CESPL-EE-001

# SEED CESPL-EE-001

# SEED CESPL-EE-002

" SEED CESPL-EE-003

" SEED CESPL-EE-004

" SEED CESPL-EE-005

" SEED CESPL-EE-006

^ SEED CESPL-EE-007

# SEED CESPL-EE-007

" SEED CESPL-EE-008

^ SEED CESPL-EE-009

# SEED CESPL-EE-009

^ SEED CESPL-EE-010

# SEED CESPL-EE-010

^ SEED CESPL-EE-011

# SEED CESPL-EE-011

" SEED CESPL-EE-012

^ SEED CESPL-EE-013

# SEED CESPL-EE-013

" SEED CESPL-EE-014

# SEED CESPL-EE-015

" SEED CESPL-EE-016

^ SEED CESPL-EE-017

# SEED CESPL-EE-017

^ SEED CESPL-EE-018

# SEED CESPL-EE-018

^ SEED CESPL-EE-019

# SEED CESPL-EE-019

^ SEED CESPL-EE-020

# SEED CESPL-EE-020

^ SEED CESPL-EE-021

# SEED CESPL-EE-021

^ SEED CESPL-EE-022

# SEED CESPL-EE-022

" SEED CESPL-EE-023

" SEED CESPL-EE-024

" SEED CESPL-EE-025

" SEED CESPL-EE-026

^ SEED CESPL-EE-027

# SEED CESPL-EE-027

# SEED CESPL-EE-028

^ SEED CESPL-EE-029

# SEED CESPL-EE-029

^ SEED CESPL-EE-030

# SEED CESPL-EE-030

^ SEED CESPL-EE-031

# SEED CESPL-EE-031

^ SEED CESPL-EE-032

# SEED CESPL-EE-032

^ SEED CESPL-EE-033

# SEED CESPL-EE-033

^ SEED CESPL-EE-034

# SEED CESPL-EE-034

" SEED CESPL-EE-035

^ SEED CESPL-EE-036

# SEED CESPL-EE-036

# SEED CESPL-EE-037

" SEED CESPL-EE-038

^ SEED CESPL-EE-039

# SEED CESPL-EE-039

^ SEED CESPL-EE-040

# SEED CESPL-EE-040

^ SEED CESPL-EE-041

# SEED CESPL-EE-041

" SEED CESPL-EE-042

^ SEED CESPL-EE-043

# SEED CESPL-EE-043

^ SEED CESPL-EE-044

# SEED CESPL-EE-044

Note:  Triangles represent seed items that  were reused in Sub-sector 3.
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DAILY ACTIVITIES REPORT DATE: 24-Aug-04
SCI UXO/OE SERVICES Serial # 001

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  East Elliot
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  6
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA 10

Totals 46 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Pickup Truck Rental 1 0

Rental
Backhoe Rental

Rental
SCHOENSTEDT INST.Mod 92XT SCI 1 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Man-hours worked onsite (including mob/demob) 46 58
Vehicle mileage (to include POV for mob/demob) 30 280
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:

East Elliott DAR 1 2/23/2006



LAST 24 HOURS: 65 to 90 Clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative(s) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  NUMBER OF GRIDS CLEARED TODAY:  
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE: 
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  POUNDS OF SCRAP TO DATE: 

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
0700 Arrived at Sycamore Canyon Landfill.  Conducted tailgate safety.  Conducted a site walk with 
NAEVA personnel.  Located survey points for GPS Base unit.  NAEVA personnel started acquiring 
grid corners, starting in the southwest corner of property.  14 grids acquired. Due to the rough terrain,
and rock-quarry operations, some grids could not be acquired. 

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
"Tailgate Safety conducted"?: (etc.)

East Elliott DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) STANLEY ADAMS Date: 24-Aug-04
(Typed Name)   Senior UXO Supervisor

East Elliott DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Aug-04
SCI UXO/OE SERVICES Serial # 002

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  East Elliot
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Pickup Truck Rental 1 0

Rental
Backhoe Rental

Rental
SCHOENSTEDT INST.Mod 92XT SCI 1 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Man-hours worked onsite (including mob/demob) 40 82
Vehicle mileage (to include POV for mob/demob) 30 280
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

East Elliott DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 65 to 90 Clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative(s) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  NUMBER OF GRIDS CLEARED TODAY:  
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE: 
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  POUNDS OF SCRAP TO DATE: 

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
0700 Arrived at Sycamore Canyon Landfill.  Conducted tailgate safety.  Conducted a site walk with 
NAEVA personnel.  Located survey points for GPS Base unit.  NAEVA personnel started acquiring 
grid corners, starting in the southwest corner of property.  14 grids acquired. Due to the rough terrain,
and rock-quarry operations, some grids could not be acquired. 

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
"Tailgate Safety conducted"?: (etc.)

East Elliott DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) STANLEY ADAMS Date: 25-Aug-04
(Typed Name)   Senior UXO Supervisor

East Elliott DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-Aug-04
SCI UXO/OE SERVICES Serial # 003

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  East Elliot
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  6
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II 10
ORION VICK TECH II
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA 10

Totals 56 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Pickup Truck Rental 1 0

Rental
Backhoe Rental

Rental
SCHOENSTEDT INST.Mod 92XT SCI 1 0

EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Man-hours worked onsite (including mob/demob) 56 138
Vehicle mileage (to include POV for mob/demob) 60 370
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

East Elliott DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 65 to 90 Clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT
The following is a tentatived work schedule:
Friday Aug 27: Laying in grids
Monday Aug 30: Brush cutting and laying in grids
Tuesday Aug 31: Brush cutting and laying in grids
Wednesday Sep 1: Brush cutting and laying in grids
Thursday Sep 2: Brush Cutting and laying in grids

USACE OE Safety Representative's) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  NUMBER OF GRIDS CLEARED TODAY:  
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE: 
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  POUNDS OF SCRAP TO DATE: 

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
0700 Arrived at Sycamore Canyon Landfill.  Conducted tailgate safety.  Continued to lay in  
grids. A total of 69 grids where acquired. Progress is slow due to the rough terrain.
Archeologist and Biologist where on site today to observe team as they where laying in grids.
Biologist was upset to know that they had to have an escort on the job site and not have the freedom
to go anywhere they wanted to.  As a safety related item, it was explained to him that because of 
where the team was working, that if he had an accident no one would have seen that he was in 
trouble and needed help.

East Elliott DAR 2 2/23/2006



QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable
"Tailgate Safety conducted"?: (yes.)

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) STANLEY ADAMS Date: 26-Aug-04
(Typed Name)   Senior UXO Supervisor

East Elliott DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Aug-04
SCI UXO/OE SERVICES Serial # 004

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  East Elliot
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II  
ORION VICK TECH II
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Pickup Truck Rental 1 0

Rental
Backhoe Rental

Rental
SCHOENSTEDT INST.Mod 92XT SCI 1 0

EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Man-hours worked onsite (including mob/demob) 40 182
Vehicle mileage (to include POV for mob/demob) 225 595
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

East Elliott DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 65 to 90 Clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT
The following is a tentative work schedule:

Monday Aug 30: Brush cutting and laying in grids
Tuesday Aug 31: Brush cutting and laying in grids
Wednesday Sep 1: Brush cutting and laying in grids
Thursday Sep 2: Brush Cutting and laying in grids

USACE OE Safety Representative's) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  NUMBER OF GRIDS CLEARED TODAY:  
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE: 
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  POUNDS OF SCRAP TO DATE: 

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
0700 Arrived at Sycamore Canyon Landfill.  Conducted tailgate safety.   
 Reacquired  seed items for BJ Allen. 23 grids where placed in today, this few number
placed in was because the team was relocating seed items on the property. All items were
recovered. Seed items numbers are as follow: CESPL-EE-037, CESPL-EE-002, CESPL-EE-015,
and CESPL-EE-028. Went to March AFB and El Monte to pickup equipment needed for East Elliot.
 
 

East Elliott DAR 2 2/23/2006



QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable
"Tailgate Safety conducted"?: (yes.)

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) STANLEY ADAMS Date: 27-Aug-04
(Typed Name)   Senior UXO Supervisor

East Elliott DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Aug-04
SCI UXO/OE SERVICES Serial # 005

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME: Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO  
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III  
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II    
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA  
DANIEL HANSEN NAEVA  

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 182
Vehicle mileage (to include POV for mob/demob) 0 595
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 29-Aug-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 NO work due to weekend.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 30-Aug-04
SCI UXO/OE SERVICES Serial # 006

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  6
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II 10 8 MOB
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA 10

Totals 56 8
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 56 238
Vehicle mileage (to include POV for mob/demob) 30 625
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 30-Aug-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site. Conducted Tailgate safety brief.  Continued to acquire grids. NAEVA has acquired all 
of the west boundaries stakes.  A total of 52 Grids acquired today.  Brush cutting has been put on hold until 
Thursday when the biologist is on site so he can watch as we remove brush from southwest grid area.  Safety 
met with Park Ranger today for key to Mission Trails south gate, this gate will be used in an emergency only.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 31-Aug-04
SCI UXO/OE SERVICES Serial # 007

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 10
JENNIFER MABIE NAEVA 10
DANIEL HANSEN NAEVA   DEMOB

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 50 288
Vehicle mileage (to include POV for mob/demob) 40 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's onsite Today:     
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 31-Aug-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Continued to acquire grids.  A total of 116 Grids 
were acquired today.  Arranged for storage unit to be delivered tomorrow for equipment.  

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 1-Sep-04
SCI UXO/OE SERVICES Serial # 008

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 10
JENNIFER MABIE NAEVA 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 50 288
Vehicle mileage (to include POV for mob/demob) 40 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     Camp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 1-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Continued to acquire grids.  A total of 117 Grids 
were acquired today.  Safety did an inventory of explosives at Southwest Explosives today.  Sub-Sectors  1 and 
2 are completed.  Starting Sub-Sector 4 and 6 tomorrow.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 2-Sep-04
SCI UXO/OE SERVICES Serial # 009

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 10
JENNIFER MABIE NAEVA 10

Totals 60 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 60 288
Vehicle mileage (to include POV for mob/demob) 40 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. AllenCamp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 2-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Continued to acquire grids.  A total of 120 Grids 
were acquired today.  Sub-sector 6 completed today.  Biologist and Archologist on site today.  Biologist stopped 
the brush cutting operation, saying we did not have permisson to be cutting or digging in the southern boundary.  
Mr. Allen was on site to witness this work stoppage and is working on a solution to the problem.  Tuesday the 
team will start working on the south-western corner of property.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 3-6 Sep 04
SCI UXO/OE SERVICES Serial # 010

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO  
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III  
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II  
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II
ORION VICK TECH II    
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA  
JENNIFER MABIE NAEVA  

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 0
SUV SCI rental 0 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 288
Vehicle mileage (to include POV for mob/demob) 0 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. AllenCamp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 7-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend.  Happy Holiday.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 7-Sep-04
SCI UXO/OE SERVICES Serial # 011

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 10
JENNIFER MABIE NAEVA 10

Totals 80 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 368
Vehicle mileage (to include POV for mob/demob) 60 725
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. AllenCamp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE:  PERCENT COMPLETE:  
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE:  
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 7-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Continued to acquire grids.  A total of 102 Grids 
were acquired today.  Sub-sector 4 completed today.  NAEVA will be demobing tomorrow as all sub-sectors are 
completed. Team walked on Grids  A6, A8, B5, B6, B7, B8, C3, C4, C5, C7, C8, D4, D5, D6, D7, D8,  E7, E8, 
F7, F8, F9, and G8, these grids are ones that the USACE Biologist; Thomas Keeney, has ordered that no brush 
cutting and no intrusive operation be performed until he speaks to San Diego Fish and Wildlife, as he believes 
that this area is a nesting habitat for the Gnatcatcher Bird. This area has Heavy Vegetation and High Tension 
Power Lines and fencing.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 8-Sep-04
SCI UXO/OE SERVICES Serial # 012

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 0 8 DEMOB
JENNIFER MABIE NAEVA 0

Totals 60 8
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 60 8 Demob 436
Vehicle mileage (to include POV for mob/demob) 60 785
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
Tentive Schelude: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub surface Clearance Sub Sector 1
Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: A1, A2, A3, B1, B2, B3, C2
NUMBER OF GRIDS CLEARED TO DATE: 7 PERCENT COMPLETE: 1%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 8-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team started subsurface clearance of sub-sector- 
1.  The following grids could not be swept C1, D1, D2 , partial B2, C2, and D3, these grids have been removed 
by the rock quarrying operation.  Received sandbags for demo operations.  A California licensed Public Land 
Surveyor (PLS) will be checking boundaries, control points and some of the grid corners to check for accuracy of 
work preformed by NAEVA. 

Grids completed: A1, A2, A3, B1, B2, B3, C2.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 9-Sep-04
SCI UXO/OE SERVICES Serial # 013

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II 10
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10
JUSTIN ALONZO TECH II
ROBERT McGINNIS TECH II 0 Released
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
DAVID GAREY NAEVA 0   
JENNIFER MABIE NAEVA 5

Totals 65 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 65  501
Vehicle mileage (to include POV for mob/demob) 60 845
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: C3, D3, J35, K35, K36
NUMBER OF GRIDS CLEARED TO DATE: 12 PERCENT COMPLETE: 2%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 59 NUMBER OF DIGS TO DATE:  
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE:  
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 9-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Wednesday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1 sub-sector 2. The Biologist and Archeologist where on site today, archeologist looked over some of the 
dig holes looking for artifact's.  NAEVA and  the Certified California Public Land Surveyor (PLS) checked several
grids and control points for accuracy, the surveyor was happy with the work preformed by NAEVA, the error on 
the grids corners was 4/10ths. 

Grids completed: C3, D3, K35, K36, J35

Seed Item Found in Grid K35
Seed Item Number CESPL-EE-025, X 30, Y 25, Z 8"

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 10-Sep-04
SCI UXO/OE SERVICES Serial # 014

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II 10
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10
JUSTIN ALONZO TECH II
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I
JENNIFER MABIE NAEVA  8 Demobed

Totals 60 8
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 60  561
Vehicle mileage (to include POV for mob/demob) 60 905
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
Tentive Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  2
IDENTITY OF GRIDS CLEARED TODAY: A4, A5
NUMBER OF GRIDS CLEARED TO DATE: 14 PERCENT COMPLETE: 2%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 23 NUMBER OF DIGS TO DATE: 82
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 1
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 10-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued sub-surface clearance of sub-
sector 1.  Team worked on western boundary.  Also had CPR and Buddy-Care training today from the Red 
Cross.  After the class, team performed an inventory of all GFE items received from the USACE.

Grids completed: A4, A5

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 9/11-12/2004
SCI UXO/OE SERVICES Serial # 015

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 0
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 0
FRANK MONTES TECH II 0
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 0
JUSTIN ALONZO TECH II
ORION VICK TECH II 0   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  561
Vehicle mileage (to include POV for mob/demob) 0 905
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 14 PERCENT COMPLETE: 2%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 23 NUMBER OF DIGS TO DATE: 82
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 1
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 13-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 No work due to weekend.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 13-Sep-04
SCI UXO/OE SERVICES Serial # 016

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II 0 10 MISSING
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 0 10 Twisted Ankle
JUSTIN ALONZO TECH II
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 50 20
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 1 10 Missing
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 50  611
Vehicle mileage (to include POV for mob/demob) 60 965
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

 
 

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: B4, A6, A7, A8
NUMBER OF GRIDS CLEARED TO DATE: 18 PERCENT COMPLETE: 3%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 38 NUMBER OF DIGS TO DATE: 120
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 1
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE:  
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 13-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued sub-surface clearance of sub-
sector 1.  Team working on western boundary.  Picked up Water buffelo for demo operations.  Mr. Frank Montes 
was not present for work; he is in possession of a company rental vehicle.

Grids completed: B4, A6, A7, A8

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 14-Sep-04
SCI UXO/OE SERVICES Serial # 017

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
FRANK MONTES TECH II 0 10 Released
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10   
JUSTIN ALONZO TECH II 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 70 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0  
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 70  681
Vehicle mileage (to include POV for mob/demob) 60 1025
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Camp Elliott (East Elliott) DAR 1 7/24/2006



USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM Projectile, armed S-35 Destroyed
19.5 gram perforator S-35 Destroyed
3 ft det cord  S-35 Destroyed
1300 ft Lead in line S-35 Destroyed
Nonel Detonator  S-35 Destroyed

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  2
IDENTITY OF GRIDS CLEARED TODAY: B9, A9
NUMBER OF GRIDS CLEARED TO DATE: 20 PERCENT COMPLETE: 3%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 10 NUMBER OF DIGS TO DATE: 130
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 1
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 2
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 14-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued sub-surface clearance of sub-
sector 1.  Team working on western boundary.  Prepared for Demo operations.  Destroyed  1 ea, 75 MM HE 
projectile by detonation.  USACE had questions about sandbags we where using for demo, they are filled with a 
man made material that is free of seeds and other agents that could be harmful to the environment.  Mr. Bob 
Austin coordinated with me on procedures to close roads down during demo procedures, I had direct 
communication with him and landfill personnel.

Grids completed: B9, A9

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 15-Sep-04
SCI UXO/OE SERVICES Serial # 018

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10   
JUSTIN ALONZO TECH II 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 70 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2 0  
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 70  751
Vehicle mileage (to include POV for mob/demob) 60 1085
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Thursday: Sub-surface Clearance Sub-Sector 1
Friday: Sub-surface Clearance Sub-Sector 1
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: H10, G9,F9,E9,D9,C9
NUMBER OF GRIDS CLEARED TO DATE: 26 PERCENT COMPLETE: 4%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 60 NUMBER OF DIGS TO DATE: 190
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 3
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  25 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 15-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Returned truck that was wrecked for a new one. Ordered 400 
more sandbags that will be filled with regular sand. Received spec's for manufacture sand. Found 1 ea 75 MM 
Armor Piercing with no filler or fuze in Grid H10; also 1 ea 37 MM projectile, Armor Piercing in Grid G9.

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 16-Sep-04
SCI UXO/OE SERVICES Serial # 019

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO 10
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III 10
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II 10   
JUSTIN ALONZO TECH II 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 70 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 70  821
Vehicle mileage (to include POV for mob/demob) 60 1145
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: G10, F10, E10, D10, C10, B10, C11, D11, E11
NUMBER OF GRIDS CLEARED TO DATE: 35 PERCENT COMPLETE: 5%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 90 NUMBER OF DIGS TO DATE: 280
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 3
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 16-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Team located one seed item today.  Sandbags will be 
delivered Monday to job site.  Repaired radios working good, we can reach every part of the job site.

Grid F-10: Seed Item Number: CESPL-EE-035, X 70, Y 25, Z 6"

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 9/17-19/2004
SCI UXO/OE SERVICES Serial # 020

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
JOHN K. C. ANDREWS UXO QC
GEORGE MACKANIN SSHO  
DANIEL MCKINNON TECH III
DAVID MCDONALD TECH III  
PHILLIP HARTZELL TECH II
JONATHAN MOLNAR TECH II    
JUSTIN ALONZO TECH II  
PAUL PATCHETT TECH II  
ORION VICK TECH II    
JOSEPH MAZERAC TECH I
KEVIN KIRBY TECH I

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
Fisher all-metals detector SCI 0 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  821
Vehicle mileage (to include POV for mob/demob) 0 1145
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 35 PERCENT COMPLETE: 5%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 280
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 3
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 20-Sep-03
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

  No work due to weekend

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 20-Sep-04
SCI UXO/OE SERVICES Serial # 021

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 10   
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II MOB 9/21

Totals 80 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 16 MOB 917
Vehicle mileage (to include POV for mob/demob) 60 75MOB 1280
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 70 F. 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: F11, G11, H11, I11
NUMBER OF GRIDS CLEARED TO DATE: 39 PERCENT COMPLETE: 6%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 72 NUMBER OF DIGS TO DATE: 352
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 3
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 20-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Sandbags delivered today to job site.  Lightning detector 
arrived this weekend, also picked up wet bulb from Grainger. 

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 21-Sep-04
SCI UXO/OE SERVICES Serial # 022

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 10   
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II MOB 9/21

Totals 80 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
White's all-metals detector SCI 0 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 997
Vehicle mileage (to include POV for mob/demob) 60 1340
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 90 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 7/24/2006



(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: J11, K12, L12, L13
NUMBER OF GRIDS CLEARED TO DATE: 43 PERCENT COMPLETE: 6%
NUMBER OF GRIDS QC'D TODAY: 13 NUMBER OF GRIDS QC'D TO DATE: 13
IDENTITY OF GRIDS QC'D TODAY: A1, B1, A2, B2, A3, B3, C3, D3, A4, B4, A5, A6, A7
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 65 NUMBER OF DIGS TO DATE: 417
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 4
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 21-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1. Team working South to North in Sub-Sector 1.  Team recovered  1 ea 37 MM Armor Piercing; & 1 ea USACE 
Seed item.  15 minute eye wash fill and preservative added.

Grid L-13: SEED ITEM: CESPL-EE-040, X 2, Y 48, Z 12"

Camp Elliott (East Elliott) DAR 2 7/24/2006



DAILY ACTIVITIES REPORT DATE: 22-Sep-04
SCI UXO/OE SERVICES Serial # 023

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 0 10 Off-site
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  

Totals 80 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 1077
Vehicle mileage (to include POV for mob/demob) 70 1410
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: C12, F12, G12, E12
NUMBER OF GRIDS CLEARED TO DATE: 47 PERCENT COMPLETE: 7%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 14
IDENTITY OF GRIDS QC'D TODAY: A1, B1, A2, B2, C2, A3, B3, C3, D3, A4, B4, A5, A6, A7
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 14 NUMBER OF GRIDS PASS QA TO DATE: 14
IDENTITY OF GRIDS WHICH PASS QA TODAY: A1, B1, A2, B2, C2, A3, B3, C3, D3, A4, B4, A5,A6, A7
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 40 NUMBER OF DIGS TO DATE: 457
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 4
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1. Team working South to North in Sub Sector 1.  Re-QC'ed grids from yesterday due to the fact that the 
new QC was a teamleader and swept those grids, this was an oversite on my part as the SUXOS.  Picked up 
new GPS from West Marine today. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 22-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-Sep-04
SCI UXO/OE SERVICES Serial # 024

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 0 10  off site
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  

Totals 80 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 1157
Vehicle mileage (to include POV for mob/demob) 70 1480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: D12, H12, C13, C14, C15, D15, D14, 
NUMBER OF GRIDS CLEARED TO DATE: 54 PERCENT COMPLETE: 8%
NUMBER OF GRIDS QC'D TODAY: 18 NUMBER OF GRIDS QC'D TO DATE: 32
IDENTITY OF GRIDS QC'D TODAY: A8, A9, B9, C9, D9, E9, F9, G9, B10, C10, D10, E10, F10, G10, H10, C11, D11, E11

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 18 NUMBER OF GRIDS PASS QA TO DATE: 32
IDENTITY OF GRIDS WHICH PASS QA TODAY: A8, A9, B9, C9, D9, E9, F9, G9, B10, C10, D10, E10, F10, G10, H10, C11, D11, E11

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 92 NUMBER OF DIGS TO DATE: 549
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 5
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 31
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1. Team working South to North in Sub Sector 1.  Team found 1 ea, 75 MM Armor Piercing, and 1 ea, 
seed item.

Grid D-15: SEED ITEM: CESPL-EE-033, X 38, Y 96, Z 8", 
Grid D-12: 75 MM AP: X 28, Y 28, Z 2.5'  UTM 0496978, 3636174

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 23-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9/24-26/2004
SCI UXO/OE SERVICES Serial # 025

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0
JONATHAN MOLNAR TECH II 0  
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0  

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 1157
Vehicle mileage (to include POV for mob/demob) 0 1480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 54 PERCENT COMPLETE: 8%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 32
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 32
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 549
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 5
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 31
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

No work due to weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 26-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Sep-04
SCI UXO/OE SERVICES Serial # 026

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 0 10  off site
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 10
BRYEN WILLIAMS TECH II 10

Totals 100 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100 1257
Vehicle mileage (to include POV for mob/demob) 70 1550
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: D13, E13, F13, G13, H13
NUMBER OF GRIDS CLEARED TO DATE: 59 PERCENT COMPLETE: 9%
NUMBER OF GRIDS QC'D TODAY: 6 NUMBER OF GRIDS QC'D TO DATE: 38
IDENTITY OF GRIDS QC'D TODAY: H11, I11, J11, K12, L12, L13
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 32
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 55 NUMBER OF DIGS TO DATE: 604
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 6
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 33
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub Sector 1.  Team found 1 ea, 37 MM Armor Piercing, and 1 ea, 
seed item.

Grid F-13: SEED ITEM: CESPL-EE-034, X 65, Y 16, Z 8", UTM 11S 0497014, 3636177 
Grid E-13: 37 MM AP: X 30, Y 16.8, X 6"  UTM 11S 0496988, 3636188

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 27-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Sep-04
SCI UXO/OE SERVICES Serial # 027

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
JONATHAN MOLNAR TECH II 0 10  off site
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 10
BRYEN WILLIAMS TECH II 10

Totals 100 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100 1357
Vehicle mileage (to include POV for mob/demob) 70 1620
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: E14, F14, G14, C16, C17, C18
NUMBER OF GRIDS CLEARED TO DATE: 65 PERCENT COMPLETE: 9%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 46
IDENTITY OF GRIDS QC'D TODAY: F11, G11, C12, D12, E12, F12, G12, H12
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 32
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 75 NUMBER OF DIGS TO DATE: 679
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 8
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  20 POUNDS OF OE SCRAP TO DATE: 53
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: 11 F, G, H, I, J, 12 C, D, E, F, G, H, K, L, 13 L
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1. Team working South to North in Sub Sector 1. Team found 1 ea, 37 MM Armor Piercing, and 1 ea, 75 
MM Armor Piercing. Grid G14 has Steep incline in it, Team swept area to the best of our ability. 

Grid G-14: 75 MM AP: X 83, Y 16.5, Z 4", UTM 11S 0497064, 3636213 
Grid C-17: 37 MM AP: X 56, Y 0, X 2"  UTM 11S 0496927, 3636325

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 28-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Sep-04
SCI UXO/OE SERVICES Serial # 028

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 10
BRYEN WILLIAMS TECH II 10

Totals 100 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100 1457
Vehicle mileage (to include POV for mob/demob) 70 1690
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: D16, D17, E15, F15
NUMBER OF GRIDS CLEARED TO DATE: 69 PERCENT COMPLETE: 10%
NUMBER OF GRIDS QC'D TODAY: 6 NUMBER OF GRIDS QC'D TO DATE: 52
IDENTITY OF GRIDS QC'D TODAY: C13, D13, E13, F13, G13, H13
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 13 NUMBER OF GRIDS PASS QA TO DATE: 45
IDENTITY OF GRIDS WHICH PASS QA TODAY: C12, D12, E12, F11, F12, G11, G12, H11, H12, I11, J11, K12, L12
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 100 NUMBER OF DIGS TO DATE: 779
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  15 POUNDS OF OE SCRAP TO DATE: 68
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: C13, D13, E13, F13, G13, H13
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub-Sector 1.  Team found 2 ea, 37 MM Armor Piercing, and 1 ea, 75
MM Armor Piercing. Grid's E15 and F15 has Steep incline.

Grid D16: 75 MM AP: X 42, Y 57, Z 19", UTM 11S 0496965, 3636289 
Grid D16: 37 MM AP: X 69.5, Y 0, X 0", UTM 11S 0496969, 3636244
Grid E15: 37 MM AP: X 63.5, Y 78, X 0", UTM 11S 0496995, 3636261

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 29-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 30-Sep-04
SCI UXO/OE SERVICES Serial # 029

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 10
BRYEN WILLIAMS TECH II 10

Totals 100 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100 1557
Vehicle mileage (to include POV for mob/demob) 70 1760
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: E16, F16, E17, F17, G17
NUMBER OF GRIDS CLEARED TO DATE: 74 PERCENT COMPLETE: 11%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 52
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 45
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 75 NUMBER OF DIGS TO DATE: 854
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 68
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub Sector 1.  Grid's E16, F16 AND G17 has steep incline in grids.  
Progress is slow due to the steep terrain. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 30-Sep-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10/1-3/2004
SCI UXO/OE SERVICES Serial # 030

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0  
TIM LECLEAR TECH II 0
BRYEN WILLIAMS TECH II 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 1557
Vehicle mileage (to include POV for mob/demob) 0 1760
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 74 PERCENT COMPLETE: 11%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 52
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 45
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 854
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 68
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 No work due to weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 3-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4-Oct-04
SCI UXO/OE SERVICES Serial # 031

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 10
BRYEN WILLIAMS TECH II 10

Totals 100 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100 1657
Vehicle mileage (to include POV for mob/demob) 70 1830
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: G15, H15, I15, J15, K15
NUMBER OF GRIDS CLEARED TO DATE: 79 PERCENT COMPLETE: 11%
NUMBER OF GRIDS QC'D TODAY: 9 NUMBER OF GRIDS QC'D TO DATE: 61
IDENTITY OF GRIDS QC'D TODAY: C14, D14, C15, D15, C16, D16, C17, D17, C18
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 45
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 145 NUMBER OF DIGS TO DATE: 999
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 12
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 70
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: C13, D13, E13, F13, G13, H13, C14, D14, C15,

D15, C16, D16, C17, D17, C18

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of Sub-sector 
1.  Team working South to North in Sub-sector 1.  Grid's G15, H15, I15, J15 AND K15 has steep incline in grids. 
Progress is slow due to the steep terrain. Team found 1 ea, 37 MM AP in grid K15.

 
Grid K15, 37 MM APT, X 93.5, Y 95, Z 0", UTM 11S 0497189, 3636275

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 4-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5-Oct-04
SCI UXO/OE SERVICES Serial # 032

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 0 10 sick
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 1,747
Vehicle mileage (to include POV for mob/demob) 70 1,900
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: L14, L15, L16, K17, L17
NUMBER OF GRIDS CLEARED TO DATE: 84 PERCENT COMPLETE: 12%
NUMBER OF GRIDS QC'D TODAY: 9 NUMBER OF GRIDS QC'D TO DATE: 70
IDENTITY OF GRIDS QC'D TODAY: E14, F14, E15, F15, E16, F16, E17, F17, G17
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 7 NUMBER OF GRIDS PASS QA TO DATE: 52
IDENTITY OF GRIDS WHICH PASS QA TODAY: C13, D13, E13, F13, G13, H13, L13
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 180 NUMBER OF DIGS TO DATE: 1,179
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 12
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 72
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: C14, D14, C15, D15, C16, D16, C17, D17, C18

E14, F14, E15, F15, E16, F16, E17, F17, G17

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub Sector 1.  Talked to the rock quarry foreman today about team 
going thru the rock quarry operation to see if it was going to be a problem with them, they said no problem at all 
but to be sure to watch out for the heavy equipment.

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 5-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Oct-04
SCI UXO/OE SERVICES Serial # 033

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 0 10 sick
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 1,837
Vehicle mileage (to include POV for mob/demob) 70 1,970
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: K16, K18, L18, K19
NUMBER OF GRIDS CLEARED TO DATE: 88 PERCENT COMPLETE: 13%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 70
IDENTITY OF GRIDS QC'D TODAY: G14, L14, G15, H15, I15, J15, K15, L15
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 52
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 155 NUMBER OF DIGS TO DATE: 1,334
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 13
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 74
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: C14, D14, C15, D15, C16, D16, C17, D17, C18

E14, F14, E15, F15, E16, F16, E17, F17, G17
G14, L14, G15, H15, I15, J15, K15, L15

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub Sector 1.  Team found 1 ea, 37 MM APHE (EMPTY), with no filler
or fuze in grid K18.  Took sound level readings on rock crusher in rock quarry; readings at 15 feet were 92 db.  
Grid L18 has large rock pile in northern area of grid from rock quarry doing rock samples from that area.

 
GRID K18, 37MM APHE (EMPTY), X 95, Y93, 0", UTM 11S 0497188, 3636363

Camp Elliott (East Elliott) DAR 2 2/23/2006



CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 6-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Oct-04
SCI UXO/OE SERVICES Serial # 034

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10  
TIM LECLEAR TECH II 0 10 sick
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 1,927
Vehicle mileage (to include POV for mob/demob) 70 2,040
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: L19, J20, K20, L20
NUMBER OF GRIDS CLEARED TO DATE: 92 PERCENT COMPLETE: 13%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 78
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 26 NUMBER OF GRIDS PASS QA TO DATE: 78
IDENTITY OF GRIDS WHICH PASS QA TODAY: C12, C15, C16, C17, C18, D14, D15, D16, D17, E14, E15, E16

E17, F14, F15, F16, F17, G17, G14, G15, H15, I15, J15, K15, L14
L15

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 165 NUMBER OF DIGS TO DATE: 1,499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 14
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 76
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 7-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1.  Team working South to North in Sub Sector 1.  Team found 1 ea, 37 MM AP-T (INERT) in grid J20 
and 1 ea, seed item in grid L20.  Grid L19 has large rock pile in southern portion of grid.  SDG&E in work site 
checking poles 20 minutes delay while they where there.

 
GRID J20, 37MM AP-T(INERT), X 50, Y85, Z  4", UTM 11S 0497139, 3636394
GRID L20, SEED ITEM CESPL-EE-039, X 58, Y 58, Z 15", UTM 11S 0497203, 3636420

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10/08-10/2004
SCI UXO/OE SERVICES Serial # 035

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0  
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob)  1,927
Vehicle mileage (to include POV for mob/demob)  2,040
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 92 PERCENT COMPLETE: 13%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 78
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 78
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY:  NUMBER OF DIGS TO DATE: 1,499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY:  NUMBER INERT OE ITEMS TO DATE: 14
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:   POUNDS OF OE SCRAP TO DATE: 76
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 10-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-Oct-04
SCI UXO/OE SERVICES Serial # 036

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 0 10 Vacation
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 2,017
Vehicle mileage (to include POV for mob/demob) 70 2,110
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
    
   
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: I17, J17, I18, J18
NUMBER OF GRIDS CLEARED TO DATE: 96 PERCENT COMPLETE: 14%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 78
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 78
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 190 NUMBER OF DIGS TO DATE: 1,689
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 15
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 78
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 11-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-
sector 1. Team working South to North in Sub Sector 1.  Team found 1 ea, 37 MM AP-T (INERT) in grid I17 . 

 
GRID I17, 37MM AP-T(INERT), X 11, Y6, Z  0", UTM 11S 0497087, 3636259

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12-Oct-04
SCI UXO/OE SERVICES Serial # 037

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 0 10 Vacation
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 2,107
Vehicle mileage (to include POV for mob/demob) 70 2,180
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75MM HE, ARMED J19 DISPOSED BY DETONATION
75MM APCT J19 VENTED
JET PREFORATER, 2 Each J19 DISPOSED BY DETONATION
DET CORD, 10 ' J19 DISPOSED BY DETONATION
BLASTING CAP, 1 EA J19 DISPOSED BY DETONATION
LEAD IN LINE, 700'  J19 DISPOSED BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  1
IDENTITY OF GRIDS CLEARED TODAY: J19
NUMBER OF GRIDS CLEARED TO DATE: 97 PERCENT COMPLETE: 14%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 83
IDENTITY OF GRIDS QC'D TODAY: K16, L16, L17, L18, L19
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 78
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 50 NUMBER OF DIGS TO DATE: 1,739
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 82
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: K16, L16, L17, L18, L19

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 12-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Team found 1 ea, 75 MM HE in grid J19.  Team prepared for 
demo operations;  deposed of 1, 75 MM HE and vented 1, 75 MM APCT(inert). A short delay with demo 
operations due to pickup getting stuck in the mud at the Equestrian Center.  

Grid J19, 75 MM HE, X 63, Y 18, Z 6", UTM 11S, 0497125, 3636385 
DECIBEL READINGS,  BEFORE 67DB, AT DETONATION 85 DB.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Oct-04
SCI UXO/OE SERVICES Serial # 038

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 0 10 Vacation
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10

Totals 90 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 2,197
Vehicle mileage (to include POV for mob/demob) 70 2,250
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: G16, H16, I16, J16
NUMBER OF GRIDS CLEARED TO DATE: 101 PERCENT COMPLETE: 15%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 88
IDENTITY OF GRIDS QC'D TODAY: J19, K19, J20, K20, L20
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 78
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 155 NUMBER OF DIGS TO DATE: 1,894
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: K16, L16, L17, L18, L19, J19, K19, J20, K20,

L20

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 13-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Talked to Park Ranger about getting info on contractor doing 
landscape work in the Equestrian Center to get an estimate on repairs of sprinkler system damaged from truck 
yesterday.  

 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Oct-04
SCI UXO/OE SERVICES Serial # 039

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 0 10 court
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 0 10 Vacation
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10

Totals 80 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 2,277
Vehicle mileage (to include POV for mob/demob) 70 2,320
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: D18, C19, D19, E19
NUMBER OF GRIDS CLEARED TO DATE: 105 PERCENT COMPLETE: 15%
NUMBER OF GRIDS QC'D TODAY: 10 NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 10 NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY: J19, J20, K16, K19, K20, L16, L17, L18, L19, L20

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 104 NUMBER OF DIGS TO DATE: 1,998
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 14-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team continued subsurface clearance of sub-sector 
1.  Team working South to North in Sub Sector 1.  Talked to Archer Construction about damage done to sprinkler 
system in the Equestrain Staging Center; he said he will keep me informed as to the time and materials it will 
take to fix.

 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10/15-17/2004
SCI UXO/OE SERVICES Serial # 040

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
GEORGE MACKANIN SSHO  
DAVID MCDONALD UXO QC  
JESSE J. SIPULT TECH III    
PAUL PATCHETT TECH II  
ORION VICK TECH II    
STEPHEN PARKERTON TECH II  
RAYMOND J. FILLION TECH II    
TIM LECLEAR TECH II    
BRYEN WILLIAMS TECH II  

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 12 0
PICKUP TRUCKS SCI rental 2   
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob)  2,277
Vehicle mileage (to include POV for mob/demob)  2,320
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 105 PERCENT COMPLETE: 15%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 104 NUMBER OF DIGS TO DATE: 1,998
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 18-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No Work Due to Weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-Oct-04
SCI UXO/OE SERVICES Serial # 041

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 0 10 Sick
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10
KEVIN KIRBY TECH I 10

Totals 120 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120 2,397
Vehicle mileage (to include POV for mob/demob) 80 2,400
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  3
IDENTITY OF GRIDS CLEARED TODAY: G18, G28, H28
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETE: 16%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 77 NUMBER OF DIGS TO DATE: 2,075
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 18-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team's continued subsurface clearance of sub-
sector 1and subsector 2. Team working South to North in Subsector 1and subsector 2.  Progress down today 
due to rain; roads and steep slopes very slippery to work and drive on.  Weather reports are for more rain until 
wednesday of this week.

 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 19-Oct-04
SCI UXO/OE SERVICES Serial # 042

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2
GEORGE MACKANIN SSHO 2
DAVID MCDONALD UXO QC 2
JESSE J. SIPULT TECH III 2   
DANIEL McKINNON TECH III 2
PAUL PATCHETT TECH II 2
ORION VICK TECH II 2   
STEPHEN PARKERTON TECH II 2
RAYMOND J. FILLION TECH II 2   
TIM LECLEAR TECH II 2   
BRYEN WILLIAMS TECH II 2
JONATHAN MOLNAR TECH II 2
KEVIN KIRBY TECH I 2

Totals 26 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 26 2,423
Vehicle mileage (to include POV for mob/demob) 80 2,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1.5" 50 98 Rain 
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  104 Hrs/1 day

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETE: 16%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,075
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 19-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Checked condition of roads into work area.  Road to slippery for crews to get into and 
out of work site safely.  Called off work until the rains stop and the ground dries out so crews can get into the 
work site safely.

 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Oct-04
SCI UXO/OE SERVICES Serial # 043

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 2,423
Vehicle mileage (to include POV for mob/demob) 0 2,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 2" 50 98 Rain & Heavy winds
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  234 Hrs/2 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETE: 16%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,075
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 20-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rains and heavy wind continued today. Forcast is for more rain tonight and into tomorrow. Road conditions still 
unsafe for travel into work site. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Oct-04
SCI UXO/OE SERVICES Serial # 044

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 2,423
Vehicle mileage (to include POV for mob/demob) 0 2,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1" 50 98 Rain with clearing late in the day
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  364 Hrs/3 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETE: 16%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,075
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 21-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rain continued today but clearing up. Will have a couple of days to dry out. We will be back to work Monday.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10/22-24/2004
SCI UXO/OE SERVICES Serial # 045

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0   
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 2,423
Vehicle mileage (to include POV for mob/demob) 0 2,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1.5" 50 98 Fair and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  364 Hrs/3 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1
Tuesday: Sub-surface Clearance Sub-Sector 1
Wednesday: Sub-surface Clearance Sub-Sector 1
Thursday: Sub-surface Clearance Sub-Sector 1

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:   
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETE: 16%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,075
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 24-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rain over for this week hope to have better conditions next week. Starting Weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Oct-04
SCI UXO/OE SERVICES Serial # 046

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10   
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10
KEVIN KIRBY TECH I 10

Totals 130 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130 2,527
Vehicle mileage (to include POV for mob/demob) 80 2,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 98 Cloudy and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  390 hours or 3 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: F18, F19, F20, L28, I28, J28, K28
NUMBER OF GRIDS CLEARED TO DATE: 115 PERCENT COMPLETE: 17%
NUMBER OF GRIDS QC'D TODAY:  NUMBER OF GRIDS QC'D TO DATE: 98
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 192 NUMBER OF DIGS TO DATE: 2,267
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 85
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 25-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team's continued subsurface clearance of sub-
sector 1 and sub sector 2.  Team working South to North in Sub Sector 1and sub sector 2.  Progess is slow due 
to numerous hot rocks.  Fence line buried in grid J28 from cutouts for rock samples by rock querry operations.  
New "Bud Lite" will be delivered tomorrow by Yellow Freight.

 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-Oct-04
SCI UXO/OE SERVICES Serial # 047

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 10

Totals 130 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130 2,657
Vehicle mileage (to include POV for mob/demob) 80 2,560
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Cloudy and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  390 hours or 3 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: C20, D20, E20, C21, C22, M28, N28, O29
NUMBER OF GRIDS CLEARED TO DATE: 123 PERCENT COMPLETE: 18%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 106
IDENTITY OF GRIDS QC'D TODAY: G28, H28, I28, J28, K28, L28, J35, K35
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 264 NUMBER OF DIGS TO DATE: 2,531
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 86
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 26-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted Tailgate safety brief.  Team's continued subsurface clearance of sub-
sector 1and subsector 2.  Team working South to North in sub sector 1 and sub sector 2.  Progress is slow due 
to numerous hot rocks.  Bud lite delivered today.  Team 2 found 1 ea 37 MM, AP-T (INERT).  Picked up new SUV 
from Hertz today. 

GRID N28, 37 MM AP-T (INERT), X 38, Y 4, Z 0"

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Oct-04
SCI UXO/OE SERVICES Serial # 048

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 2
STEPHEN PARKERTON TECH II 2
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 2   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0
JOSEPH MAZERAC TECH I 0

Totals 8 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 8 2,665
Vehicle mileage (to include POV for mob/demob) 20 2,580
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Rain and High Winds
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  512 Hrs/4 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 123 PERCENT COMPLETE: 18%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 106
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,531
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 86
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

G28, H28, I28, J28, K28, L28, J35, K35

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 27-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 Heavy rains last night and today made roads into job site unsafe to travel on.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Oct-04
SCI UXO/OE SERVICES Serial # 049

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0
JOSEPH MAZERAC TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 2,665
Vehicle mileage (to include POV for mob/demob) 0 2,580
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1" 50 85 Rain and High Winds
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 123 PERCENT COMPLETE: 18%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 106
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,531
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 86
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

G28, H28, I28, J28, K28, L28, J35, K35

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 28-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 Rain's ended today at noon, sunshine and breeze, will try to work tomorrow if roads are passable.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Oct-04
SCI UXO/OE SERVICES Serial # 050

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  8
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 0

Totals 68 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 68 2,733
Vehicle mileage (to include POV for mob/demob) 60 2,640
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0" 50 85 Rain and High Winds
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: L29, M29, N29, J30
NUMBER OF GRIDS CLEARED TO DATE: 127 PERCENT COMPLETE: 18%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 106
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 89 NUMBER OF DIGS TO DATE: 2,620
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 87
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

G28, H28, I28, J28, K28, L28, J35, K35

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 29-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site. Conducted safety brief. Team continued to work from south to north. Roads into area 
passable, still some areas that are to wet to move thru. Forecast is for sunshine all weekend that will help dry out 
the roads for traveling into and out of work site.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10/30-31/04
SCI UXO/OE SERVICES Serial # 051

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0
KEVIN KIRBY TECH I 0
JOSEPH MAZERAC TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 2,733
Vehicle mileage (to include POV for mob/demob) 0 2,640
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Rain and High Winds
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 127 PERCENT COMPLETE: 18%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 106
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY:  NUMBER OF GRIDS PASS QA TO DATE: 88
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 2,556
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 87
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: G16, H16, I16, J16, I17, J17, K17, I18, J18, K18

G28, H28, I28, J28, K28, L28, J35, K35

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 31-Oct-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Nov-04
SCI UXO/OE SERVICES Serial # 052

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  5
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 0  Personal time
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 0 Personal time
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 10

Totals 105 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 105 2,838
Vehicle mileage (to include POV for mob/demob) 60 2,700
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: D21, E21, F21, G21, G29, H29, H30, I30
NUMBER OF GRIDS CLEARED TO DATE: 135 PERCENT COMPLETE: 20%
NUMBER OF GRIDS QC'D TODAY: 6 NUMBER OF GRIDS QC'D TO DATE: 112
IDENTITY OF GRIDS QC'D TODAY: M28, N28, L29, M29, N29, O29
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 16 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY: G16, H16, I16, I17, I18, J16, J17, J18, K17, K18, G28, H28, I28,

J28, K28, L28
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 485 NUMBER OF DIGS TO DATE: 3,105
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 18
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 88
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 1-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 
1 ea, 37MM AP-T(INERT) in grid I30.  Roads still wet in some areas.  

GRID I30, 37 MM AP-T(INERT), X 48, Y 65, Z 0".

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-Nov-04
SCI UXO/OE SERVICES Serial # 053

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 10

Totals 130 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130 2,968
Vehicle mileage (to include POV for mob/demob) 60 2,760
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: H17, G18, H18, G19, H19, G20, I29, J29, K29, K30
NUMBER OF GRIDS CLEARED TO DATE: 145 PERCENT COMPLETE: 21%
NUMBER OF GRIDS QC'D TODAY: 16 NUMBER OF GRIDS QC'D TO DATE: 128
IDENTITY OF GRIDS QC'D TODAY: D18, F18, C19, D19, E19, F19, C20, D20, E20, F20, C21, 

D21, E21, F21, G21
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 354 NUMBER OF DIGS TO DATE: 3,459
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 19
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 89
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 2-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 
1 ea, 37MM AP-T(INERT) in grid J29, SEED Item in grid G19.  Steep terrain in the following grids could not be 
swepted safety, Grids H17, G18, H18, grid sheets are attached to this DAR. Area X'ed out could not be done 
safely by the sweep teams. 

GRID G19, SEED CESPL-EE-032, X 48, Y 29, Z 8", UTM 11S 0497042, 3636379
GRID J29, 37 MM AP-T(INERT), X 64, Y 17, Z 1", UTM 11S 0497146, 3636678

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-Nov-04
SCI UXO/OE SERVICES Serial # 054

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 0 10 personal time
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 10

Totals 120 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120 3,088
Vehicle mileage (to include POV for mob/demob) 80 2,840
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: E18, H20, H21, I19, I20, E22, L30, M30, N30, O30
NUMBER OF GRIDS CLEARED TO DATE: 155 PERCENT COMPLETE: 23%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 128
IDENTITY OF GRIDS QC'D TODAY:  

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 402 NUMBER OF DIGS TO DATE: 3,861
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 21
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 94
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, E18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 3-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0700 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 
1 ea, 75MM APC-T (INERT) in grid H20, I ea 75 MM, APC-T (INERT) in grid O30.  Area drying out from all the 
rains from the past 2 weeks, cannot get into the creek bed due to water running down the road bed. Production 
has increased due to the fact the ground is drying out.

GRID H20, 75 MM APCT(INERT), X 9, Y 57, Z 8", UTM 11S 0497077, 3636395
GRID O30, 75 MM AP-T(INERT), X 91, Y 20, Z 24", UTM 11S 0497298, 3636709

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4-Nov-04
SCI UXO/OE SERVICES Serial # 055

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
DAVID MCDONALD UXO QC 0 8 Demob
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10
JOSEPH MAZERAC TECH I 10

Totals 120 8
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 128 3,216
Vehicle mileage (to include POV for mob/demob) 80 2,920
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: F22, E23, F23, E24, I31, J31, K31, L31
NUMBER OF GRIDS CLEARED TO DATE: 163 PERCENT COMPLETE: 24%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 128
IDENTITY OF GRIDS QC'D TODAY:  

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 297 NUMBER OF DIGS TO DATE: 4,158
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 22
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 95
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

 0700 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 1 
ea, 37MM AP-T (INERT) in grid L31; I ea Seed item in grid K31.  Area drying out from all the rains from the past 
2 weeks, cannot get into the creek bed due to water running down the road bed. Production has increased due to 
the fact the ground is drying out. Did maintenance on vehicles and washed them.

GRID K31, SEED ITEM, CESPL-EE-026, X 10, Y 60, Z 18", UTM 11S 0497156, 3636755
GRID L31, 75 MM AP-T(INERT), X 69, Y 46, Z 12", UTM 11S 0497210, 3636751

Camp Elliott (East Elliott) DAR 2 2/23/2006



QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 4-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Camp Elliott (East Elliott) DAR 3 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11/5-7/04
SCI UXO/OE SERVICES Serial # 056

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
DAVID MCDONALD UXO QC 0   
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
RAYMOND J. FILLION TECH II 0   
TIM LECLEAR TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0  
KEVIN KIRBY TECH I 0
JOSEPH MAZERAC TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 1 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 3,216
Vehicle mileage (to include POV for mob/demob) 0 2,920
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 163 PERCENT COMPLETE: 24%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 128
IDENTITY OF GRIDS QC'D TODAY:  

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 4,158
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 22
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 95
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 7-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 No Work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Nov-04
SCI UXO/OE SERVICES Serial # 057

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
JOHN K. C. ANDREWS UXO QC 10   
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
TIM LECLEAR TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10

Totals 130 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130 3,346
Vehicle mileage (to include POV for mob/demob) 80 3,000
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: D22, D23, D26, E26, I32, I33, I34, I35, I36, I37
NUMBER OF GRIDS CLEARED TO DATE: 173 PERCENT COMPLETE: 25%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 133
IDENTITY OF GRIDS QC'D TODAY: G29, H29, H30, I30, I31

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 294 NUMBER OF DIGS TO DATE: 4,452
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 100
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 8-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 1 
ea, 75MM APC-T (INERT) in grid I33.  Area drying out from all the rains from the past 2 weeks. Still cannot get 
into the creek bed due to water running down the road bed.  After having dropped off 2 tires for repair today, the 
SUXOS was doing a site drive-around and on coming thru the landfill area on the eastern ridge line he 
discovered a human corpse next to the electrical tower owned by SDG&E.  At first it was assumed that it was a 
dummy that was left behind after an exercise, but on closer examination it was found to be a male in his late 50's. 
We notified the San Diego Sheriff's department and they in turn notified San Diego Police department.  After 
securing the site we met the police and fire department at the landfill entrance and escorted them to the site 
where the corpse was located and provided escort for them until they had examined the body and area around it. 
The body was removed by law enforcement authorities.

GRID L31, 75 MM APC-T (INERT), X 84, Y 78, Z 10", UTM 11S 0497119, 3636812

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-Nov-04
SCI UXO/OE SERVICES Serial # 058

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
JOHN K. C. ANDREWS UXO QC 0   
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10

Totals 110 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110 3,456
Vehicle mileage (to include POV for mob/demob) 80 3,080
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: D24, D25, E27, F27, F28, I38, I39, I40, I41
NUMBER OF GRIDS CLEARED TO DATE: 182 PERCENT COMPLETE: 26%
NUMBER OF GRIDS QC'D TODAY: 19 NUMBER OF GRIDS QC'D TO DATE: 152
IDENTITY OF GRIDS QC'D TODAY: H17, E18, G18, H18, G19, H19, I19, G20, H20, I20, H21,  

C22, D22, E22, F22, D23, E23, F23, E24,
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 254 NUMBER OF DIGS TO DATE: 4,706
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 101
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H-17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 9-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 
1 ea, Seed Item in grid I41.  Area drying out from all the rains from the past 2 weeks, cannot get into the creek 
bed due to water running down the road bed.  Contacted San Diego Police this morning to report a vehicle 
prowl, SUXOS' Vehicle was broken into overnight and some items where stolen from it.  Filed a police report 
with the San Diego Police Department.  Returned truck to Hertz to have the windows replaced and to get a new 
vehicle for SUXOS.

GRID I-41, SEED ITEM CESPL-EE-021, X 51, Y 14, Z 2", UTM 11S 0497120, 3637045

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10-Nov-04
SCI UXO/OE SERVICES Serial # 059

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
JOHN K. C. ANDREWS UXO QC 10   
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
KEVIN KIRBY TECH I 10

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120 3,576
Vehicle mileage (to include POV for mob/demob) 80 3,160
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: E25, I42, I43, J43, J44, J45, J46, K47, K48, K49
NUMBER OF GRIDS CLEARED TO DATE: 192 PERCENT COMPLETE: 28%
NUMBER OF GRIDS QC'D TODAY: 17 NUMBER OF GRIDS QC'D TO DATE: 159
IDENTITY OF GRIDS QC'D TODAY: D24, D25, D26, E26, E27, I29, J29, K29, J30, K30, L30, M30, N30

O30, J31, K31, L31
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 274 NUMBER OF DIGS TO DATE: 4,980
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 102
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 10-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 1 ea, 
Seed Item in grid E25.  All western Boundry Grids are completed for Sector 1 and 2. 

GRID E25, SEED ITEM CESPL-EE-029, X 89, Y 28, Z 10", UTM 11S 0496979, 3636577

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-Nov-04
SCI UXO/OE SERVICES Serial # 060

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO 10
JOHN K. C. ANDREWS UXO QC 7   
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 7
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 7   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 7  
KEVIN KIRBY TECH I 7

Totals 105 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 105 3,681
Vehicle mileage (to include POV for mob/demob) 80 3,240
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: G23, F24, G24, F25, F26, G27, K45, K46
NUMBER OF GRIDS CLEARED TO DATE: 200 PERCENT COMPLETE: 29%
NUMBER OF GRIDS QC'D TODAY: 18 NUMBER OF GRIDS QC'D TO DATE: 187
IDENTITY OF GRIDS QC'D TODAY: I32, I33, I34, I35, I36, I37, I38, I39, I40, I41, I42, I43, J44, J45, J46, 

K47, K48, K49
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 232 NUMBER OF DIGS TO DATE: 5,212
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 103
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 11-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team found 1 
ea, Seed Item in grid F24.  Performed vehicle maintenance.  

GRID F24, SEED ITEM CESPL-EE-030, X 36, Y 25, Z 14", UTM 11S 0497013, 3636529

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11/12-14/04
SCI UXO/OE SERVICES Serial # 061

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO 0
JOHN K. C. ANDREWS UXO QC 0   
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
ORION VICK TECH II 0
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0  
KEVIN KIRBY TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 3,681
Vehicle mileage (to include POV for mob/demob) 0 3,240
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 200 PERCENT COMPLETE: 29%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 187
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 5,212
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 103
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 14-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 15-Nov-04
SCI UXO/OE SERVICES Serial # 062

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 0 10 Doctor Appt.
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
EARL H. MULLETT TECH II 10 8 MOB-Sunday
KEVIN KIRBY TECH I 10

Totals 110 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110 8 3,799
Vehicle mileage (to include POV for mob/demob) 80 3,320
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: G22, G25, H25, G26, H26, L45, M45, L46, M46
NUMBER OF GRIDS CLEARED TO DATE: 209 PERCENT COMPLETE: 30%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 195
IDENTITY OF GRIDS QC'D TODAY: G23, F24, G24, E25, F25, F26,F27, F28
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 306 NUMBER OF DIGS TO DATE: 5,518
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 103
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 15-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Grid H26 has 
steep incline that is not safe to sweep; see attached grid sheet.  Earl Mullett arrived yesterday to replace Timothy 
LeClear on Team 2. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-Nov-04
SCI UXO/OE SERVICES Serial # 063

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10   
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
EARL H. MULLETT TECH II 10   
KEVIN KIRBY TECH I 10

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
SCHOENSTEDT INST.Model 52cx GFE 18 0
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  3,919
Vehicle mileage (to include POV for mob/demob) 80 3,400
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: L26, I27, J27, K27, L27, K44, L44, M44, N44
NUMBER OF GRIDS CLEARED TO DATE: 218 PERCENT COMPLETE: 32%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY: G22, G25, H25, G26, H26, G27, K36, J43, K45, L45, M45, K46,

L46, M46
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 273 NUMBER OF DIGS TO DATE: 5,791
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 104
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H-17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 16-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team's found 2 
ea Seed Iteming in grid's J27, and K44.  Steep Terrain slowing down progess.

Grid J27, Seed Item CESPL-EE-027, X 25, Y 5, Z 6", UTM 11S 0497135, 3636640
Grid K44, Seed Item CESPL-EE-020, X 29, Y 1, 18", UTM 11S 0497180, 3637121

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 17-Nov-04
SCI UXO/OE SERVICES Serial # 064

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10   
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
EARL H. MULLETT TECH II 10   
KEVIN KIRBY TECH I 10

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  4,039
Vehicle mileage (to include POV for mob/demob) 80 3,480
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM HE, FIRED M31 DISPOSED OF BY DETONATION
75 MM HE, FIRED P44 DISPOSED OF BY DETONATION
2 EA CAPS  M31, P44 DISPOSED OF BY DETONATION
6 FT. DETCORD M31, P44 DISPOSED OF BY DETONATION
2 EA PERFORATORS M31, P44 DISPOSED OF BY DETONATION
1000' NONEL  M31, P44 DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  3
IDENTITY OF GRIDS CLEARED TODAY: H27, M27, 044
NUMBER OF GRIDS CLEARED TO DATE: 221 PERCENT COMPLETE: 32%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 100 NUMBER OF DIGS TO DATE: 5,891
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  25 POUNDS OF OE SCRAP TO DATE: 129
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 17-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team's found 2 
ea 75MM HE rounds in grid's M31 and P44.  Performed demo operation to dispose of found items. 
1 ea 75 MM HE with fuze had no filler.  Steep Terrain slowing down progess. Returned Safety vehicle to Enterprise 
due to exhaust system coming off of vehicle; exhaust system was damaged when we received the vehicle and with 
the rough roads it finished coming loose.

Grid M31, 75MM HE(EMPTY), UTM 11S 0497120, 3636726
Grid P44, 75MM HE, UTM 11S 0497301, 3637155

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-Nov-04
SCI UXO/OE SERVICES Serial # 065

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 10   
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  
EARL H. MULLETT TECH II 10   
KEVIN KIRBY TECH I 10

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  4,159
Vehicle mileage (to include POV for mob/demob) 80 3,560
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  390 hours or 3 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: M25, M26, N26, N27, P44, Q44, R44, S44
NUMBER OF GRIDS CLEARED TO DATE: 229 PERCENT COMPLETE: 33%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 305 NUMBER OF DIGS TO DATE: 6,196
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 130
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 18-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team's found 1 
ea Seed Item in grid's R44.  Steep terrain still slowing progres.  Preformed vehicle maintance today. 

Grid R44, SEED ITEM CESPL-EE-O18, X 69, Y 32, Z 8", UTM 11S 0497389, 3637143

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11/19-21/04
SCI UXO/OE SERVICES Serial # 066

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0
GEORGE MACKANIN SSHO/QC 0
JESSE J. SIPULT TECH III 0   
DANIEL McKINNON TECH III 0   
PAUL PATCHETT TECH II 0
STEPHEN PARKERTON TECH II 0
ORION VICK TECH II 0
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0  
EARL H. MULLETT TECH II 0   
KEVIN KIRBY TECH I 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  4,159
Vehicle mileage (to include POV for mob/demob) 0 3,560
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY: M25, M26, N26, N27, P44, Q44, R44, S44
NUMBER OF GRIDS CLEARED TO DATE: 229 PERCENT COMPLETE: 33%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

 
 

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 6,196
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 130
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 21-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 22-Nov-04
SCI UXO/OE SERVICES Serial # 067

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 10   
DANIEL McKINNON TECH III 5 5 Military class
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 5 5 personel time
EARL H. MULLETT TECH II 10   
KEVIN KIRBY TECH I 10

Totals 110 5
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  4,269
Vehicle mileage (to include POV for mob/demob) 80 3,640
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: L23, M23, L24, M24, T43, T44, U43
NUMBER OF GRIDS CLEARED TO DATE: 236 PERCENT COMPLETE: 34%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 288 NUMBER OF DIGS TO DATE: 6,484
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 131
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 22-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team's found 1 
ea Seed Item in grid's T44.  Steep terrain still slowing progress.  SDG&E on site this afternoon caused a .5 hour 
work delay.  Soil samples pickup at 1315.

Grid T44, SEED ITEM CESPL-EE-O11, X 32, Y 76, Z 6", UTM 11S 0497450, 3637142

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-Nov-04
SCI UXO/OE SERVICES Serial # 068

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
JESSE J. SIPULT TECH III 0 8 Demob
DANIEL McKINNON TECH III 10   
PAUL PATCHETT TECH II 10
STEPHEN PARKERTON TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
KEVIN KIRBY TECH I 10

Totals 110 8
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110 8 Demob 4,387
Vehicle mileage (to include POV for mob/demob) 80 3,720
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  641 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: J26, K26, K25, L25, R42, S42, R43, S43
NUMBER OF GRIDS CLEARED TO DATE: 244 PERCENT COMPLETE: 36%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 440 NUMBER OF DIGS TO DATE: 6,924
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 132
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 23-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain and 
numerous hot rocks slowing down progress. Performed vehicle maintenance. 

Happy Thanksgiving to all.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11/24-28/04
SCI UXO/OE SERVICES Serial # 069

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS   
GEORGE MACKANIN SSHO/QC  
DANIEL McKINNON TECH III    
STEPHEN PARKERTON TECH III  
PAUL PATCHETT TECH II  
ORION VICK TECH II  
RAYMOND J. FILLION TECH II    
BRYEN WILLIAMS TECH II  
JONATHAN MOLNAR TECH II    
EARL H. MULLETT TECH II    
GERARD M. STURM TECH II    
KEVIN KIRBY TECH I  

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob)   4,387
Vehicle mileage (to include POV for mob/demob)  3,928
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holiday

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: 244 PERCENT COMPLETE: 36%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 6,924
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 132
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 28-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Long weekend due to Thanksgivings holiday.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Nov-04
SCI UXO/OE SERVICES Serial # 070

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10
GEORGE MACKANIN SSHO/QC 10
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10 8 MOB
KEVIN KIRBY TECH I 10

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120 8 Mob 4,387
Vehicle mileage (to include POV for mob/demob) 80 3,928
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: J23, K23, J24, K24, J25, Q41, R41, S41, T41, T42
NUMBER OF GRIDS CLEARED TO DATE: 254 PERCENT COMPLETE: 37%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 209
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 104
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 287 NUMBER OF DIGS TO DATE: 7,211
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 133
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: M28, N28, L29, M29, N29, O29

D18, F18, C19, D19, E19, F19, C20, D20, 
E20, F20, C21, D21, E21, F21, G21
G29, H29, H30, I30, I31, H17
E18, G18, H18, G19, H19, I19, G20, H20, I20
H21, C22, D22, E22, F22, D23, E23, F23, E24
D24, D25, D26, E26, E27, I29, J29, K29, 
J30, K30, L30, M30, N30
O30, J31, K31, L31
G23, F24, G24, E25, F25, F26, F27, F28
G22, G25, H25, G26, H26, G27, K36, K45,
L45, M45, K46, L46, M46

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 29-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain and 
numerous hot rocks slowing down progress.  Met with Park Ranger to inform him that our lock has been cut off of 
the gate to the Equestrian Staging Area, this is the 3rd lock to go missing from that gate. Replaced locks with new 
one.  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 30-Nov-04
SCI UXO/OE SERVICES Serial # 071

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  2.5 hr Demo
GEORGE MACKANIN SSHO/QC 10  2.5 hr Demo
DANIEL McKINNON TECH III 10  2.5 hr Demo
STEPHEN PARKERTON TECH III 10
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10  2.5 hr Demo
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10  2.5 hr Demo
EARL H. MULLETT TECH II 10  2.5 hr Demo
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10  2.5 hr Demo

Totals 120 0 17.5 hr Demo
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  4,507
Vehicle mileage (to include POV for mob/demob) 80 4,008
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM HE(EMPTY) U44 Disposed of by Detonation
Jet Perforator 1 ea U44 Disposed of by Detonation
Cap 1 ea  U44 Disposed of by Detonation
3 ft Det Cord U44 Disposed of by Detonation
500 ft Nonel U44 Disposed of by Detonation

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: I21,H22, I22, H23, H24, Q42, Q43, U44
NUMBER OF GRIDS CLEARED TO DATE: 262 PERCENT COMPLETE: 38%
NUMBER OF GRIDS QC'D TODAY: 20 NUMBER OF GRIDS QC'D TO DATE: 229
IDENTITY OF GRIDS QC'D TODAY: K23, L23, M23, K24, L24, M24, K25, L25, M25, J26, K26, L26,  

M26, N26, I27, J27, K27, L27, M27, N27
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 97 NUMBER OF GRIDS PASS QA TO DATE: 201
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
H17, D18, E18, F18, G18, H18, E19, D19, F19, G19, H19, I19, E20, F20, G20, H20, I20, G22, G25, G26, G27, H25, H26
C19, C20, C21, C22, D19, D20, D21, E21, F21, G21, H21, D22, F22, 
D23, E23, F23, G23, D24, E24, F24, G24, D25, D25, F25, D26, E26, F26, E27, F27, M28, N28, G29, H29, I29, J29, K29, L29, M29, N29
H30, I30, J30, K30, L30, M30, N30, I31, J31, K31, L31, I32, I33, I34, I35, I36, I37, I38, I39, I40, I41, I42, I43
J45, J46, J47, K45, K46, K47, K48, K49, L45, L46, M45, M46
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 206 NUMBER OF DIGS TO DATE: 7,417
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 25
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 138
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: L23, M23, L24, M24, K25, L25, M25, J26, K26, 

L26, M26, N26, I27, J27, K27, L27, M27, N27
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 30-Nov-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain and 
numerous hot rocks slowing down progress.  Team's found 1 ea, 75 MM HE(EMPTY) in Grid U44, and 1 ea, Seed 
Item in Grid H22.

Grid U44, 75 MM HE (EMPTY), X 57, Y 18, Z .5", UTM 11S 0497475, 3637138
Grid H22, SEED ITEM CESPL-EE-031, X 24, Y45, Z 5", UTM 11S 0497075, 3636465

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Dec-04
SCI UXO/OE SERVICES Serial # 072

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 0 10 sick
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 110 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  4,617
Vehicle mileage (to include POV for mob/demob) 80 4,088
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: J21, J22, I23, I24, I25, S39, Q40, R40, S40, T40
NUMBER OF GRIDS CLEARED TO DATE: 272 PERCENT COMPLETE: 40%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 237
IDENTITY OF GRIDS QC'D TODAY: I21, H22, I22, H23, J23, H24, J24, J25
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 201
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 360 NUMBER OF DIGS TO DATE: 7,777
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 28
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 143
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: L23, M23, L24, M24, K25, L25, M25, J26,

K26, L26, M26, N26, I27, J27, K27, L27, M27
N27, I21, H22, I22, H23, J23, H24, J24, J25

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 1-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain 
and numerous hot rocks slowing down progress.  Team's found 3 ea, 37 MM AP-T in Grid S39, R40, S40. Grid I25 
approximately 50 percent to steep to sweep safely.

Grid S39, 37 MM AP-T, X 46, Y 93, Z 4", UTM 11S 0497413, 3637007
Grid R40, 37 MM AP-T, X 71, Y14, Z 6", UTM 11S 0497391, 3637013
Grid S40, 37 MM AP-T, X 4, Y 48, Z 1", UTM 11S 0497401, 3637026

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-Dec-04
SCI UXO/OE SERVICES Serial # 073

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  4,737
Vehicle mileage (to include POV for mob/demob) 80 4,168
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: K21, L21, K22, L22, N25, I26, R38, S38, Q39, R39
NUMBER OF GRIDS CLEARED TO DATE: 282 PERCENT COMPLETE: 41%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 242
IDENTITY OF GRIDS QC'D TODAY: J21, J22, I23, I24, I25
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 28 NUMBER OF GRIDS PASS QA TO DATE: 229
IDENTITY OF GRIDS WHICH PASS QA TODAY: I21, E22, H22, I22, H23, J23, K23, L23, H24, J24,K24, L24, J25, K25, 
 L25, J26, K26, L26, I27, J27, K27, L27, F28, J35, K35, K36, J43, J44
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 349 NUMBER OF DIGS TO DATE: 8,126
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 30
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  7 POUNDS OF OE SCRAP TO DATE: 150
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  M23, M24, M25, M26, N26, M27, N27

J21, J22, I23, I24, I25

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 2-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain and 
numerous hot rocks slowing down progress.  Team's found 1 ea, 37 MM AP-T in Grid L21, 1 ea, 75 MM APC-T 
(EMPTY) in Grid Q39 and 2 ea, Seed Items in Grids L22, R38. 

Grid L21, 37 MM AP-T, X 45, Y 97, Z 3", UTM 11S 0497208, 3636457
Grid L22, SEED ITEM CESPL-EE-038, X 51, Y 79, Z 6", UTM 11S 0497204, 3636479
Grid R38, SEED ITEM CESPL-EE-??, X 96, Y 56, Z 8", UTM 11S 0497394, 3636966
Grid Q39, 75 MM (EMPTY), X 94, Y 5, Z 13", UTM 11S 0497363, 3636982

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12/3-5/04
SCI UXO/OE SERVICES Serial # 074

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
DANIEL McKINNON TECH III 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0
ORION VICK TECH II 0
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0
JONATHAN MOLNAR TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
KEVIN KIRBY TECH I 0   

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  4,737
Vehicle mileage (to include POV for mob/demob) 0 4,168
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 ays

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 282 PERCENT COMPLETE: 41%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 242
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 229
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 8,126
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 30
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 150
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  M23, M24, M25, M26, N26, M27, N27

J21, J22, I23, I24, I25

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 5-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Dec-04
SCI UXO/OE SERVICES Serial # 075

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  4,857
Vehicle mileage (to include POV for mob/demob) 80 4,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: Q37, R37, S37, U49, V49
NUMBER OF GRIDS CLEARED TO DATE: 287 PERCENT COMPLETE: 42%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 242
IDENTITY OF GRIDS QC'D TODAY:  

 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 229
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 337 NUMBER OF DIGS TO DATE: 8,463
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 32
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 154
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  M23, M24, M25, M26, N26, M27, N27

J21, J22, I23, I24, I25

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 6-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain 
and numerous hot rocks slowing down progress.  Team's found 1 ea, 37 MM AP-T (INERT) in Grid U49, 1 ea, 75 
MM APC-T (EMPTY) in Grid Q37.  Rains over weekend have made roads slick and muddy, teams were slow on 
getting into grids due to road conditions. Forecast calls for more rain Tuesday afternoon and Wednesday. 

Grid U49, 37 MM AP-T (INERT), X 100, Y 30, Z 2", UTM 11S 0497487, 3637294
Grid Q37, 75 MM (EMPTY), X 95, Y 4, Z 0", UTM 11S 0497359, 3636916

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Dec-04
SCI UXO/OE SERVICES Serial # 076

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 6.5 3.5 Doctor
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 116.5 3.5  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 116.5  5,094
Vehicle mileage (to include POV for mob/demob) 100 4,328
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 Overcast
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: Q34, Q35, R35, Q36, R36, U46, V46, V47, V48
NUMBER OF GRIDS CLEARED TO DATE: 296 PERCENT COMPLETE: 43%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 242
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 229
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 597 NUMBER OF DIGS TO DATE: 9,060
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 4 NUMBER INERT OE ITEMS TO DATE: 36
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  9 POUNDS OF OE SCRAP TO DATE: 163
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  M23, M24, M25, M26, N26, M27, N27

J21, J22, I23, I24, I25

 
 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 7-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Steep terrain 
and numerous hot rocks slowing down progress.  Team's found 3 ea, 37mm AP-T (INERT) in Grids R36, V47, V48; 
1 ea, 75mm APC-T (EMPTY) in Grid U46 and 2 ea Seed Items in Grid V48.  Rains are forecasted for tonight and 
into the morning hours on Wednesday.

Grid Q37, 75mm (EMPTY), X 95, Y 4, Z 0", UTM 11S 0497359, 3636916
Grid R36, 37mm AP-T (INERT), X 73, Y 3, Z 5", UTM 11S 0497396, 3636909
Grid V47, 37mm AP-T (INERT), X 70, Y 68, Z 6", UTM 11S 0497510, 3637243
Grid V48, 37mm AP-T (INERT), X 19, Y 36, Z 8", UTM 11S 0497497, 3637265
Grid V48, SEED ITEM CESPL-EE-008, X 68, Y 65, Z 3", UTM 11S 0497513, 3637269
Grid V48, SEED ITEM CESPL-EE-009. X 68, Y 65, Z 6", UTM 11S 0497513, 3637269

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Dec-04
SCI UXO/OE SERVICES Serial # 077

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10
ORION VICK TECH II 10
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 6.5 3.5 Family Emergency
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 116.5 3.5  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 116.5  5,210
Vehicle mileage (to include POV for mob/demob) 80 4,408
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  2
IDENTITY OF GRIDS CLEARED TODAY: J41, J42
NUMBER OF GRIDS CLEARED TO DATE: 298 PERCENT COMPLETE: 43%
NUMBER OF GRIDS QC'D TODAY: 23 NUMBER OF GRIDS QC'D TO DATE: 265
IDENTITY OF GRIDS QC'D TODAY: R38, S38, Q39, R39, S39, Q40, R40, S40, T40, Q41, R41, S41,

T41, Q42, R42, S42, T42, S43, T43, U43, S44, T44, U44
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 229
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 1,000 NUMBER OF DIGS TO DATE: 10,060
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 36
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 164
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  M23, M24, M25, M26, N26, M27, N27

J21, J22, I23, I24, I25, R38, S38, Q39,
R39, S39, Q40, R40, S40, T40, Q41, R41
S41, T41, Q42, R42, S42, T42, S43, T43, U43
S44, T44, U44
 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 8-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north. Rain slick terrain 
and increased hot rocks slowed down progress today.  Road conditions ok at start of work day but by noon roads 
where slick from the rains during the morning hours.  Forecast is for sunshine the rest of the week and thru the 
weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-Dec-04
SCI UXO/OE SERVICES Serial # 078

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  3.5 Hours demo
GEORGE MACKANIN SSHO/QC 10  3.5 Hours demo
DANIEL McKINNON TECH III 10  3.5 Hours demo
STEPHEN PARKERTON TECH III 10 3.5 Hours demo
PAUL PATCHETT TECH II 10 3.5 Hours demo
ORION VICK TECH II 10 3.5 Hours demo
RAYMOND J. FILLION TECH II 10  3.5 Hours demo
BRYEN WILLIAMS TECH II 0 10 Family Emergency
JONATHAN MOLNAR TECH II 10  3.5 Hours demo
EARL H. MULLETT TECH II 10  3.5 Hours demo
GERARD M. STURM TECH II 10  3.5 Hours demo
KEVIN KIRBY TECH I  10 sick

Totals 100 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  5,310
Vehicle mileage (to include POV for mob/demob) 80 4,488
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
37 MM HE Q38 DISPOSED OF BY DETONATION
75 MM HE J40 DISPOSED OF BY DETONATION
JET Perforator  2 ea   DISPOSED OF BY DETONATION
Det cord  6 ft  DISPOSED OF BY DETONATION
Detonator 2 ea  DISPOSED OF BY DETONATION
NONEL   DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  3
IDENTITY OF GRIDS CLEARED TODAY: Q38, J40, U47
NUMBER OF GRIDS CLEARED TO DATE: 298 PERCENT COMPLETE: 43%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 265
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 34 NUMBER OF GRIDS PASS QA TO DATE: 263
IDENTITY OF GRIDS WHICH PASS QA TODAY: J21, J22, I23, I24, I25, M23, M24, M25, M26, N26, M27, N27, R38, Q39
 R39, S39, Q40, R40, S40, T40, Q41, R41, S41, T41, Q42, R42, S42, T42
 S43, T43, U43, S44, T44, U44
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 800 NUMBER OF DIGS TO DATE: 10,860
NUMBER OF LIVE OE ITEMS TODAY: 2 NUMBER LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 38
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  12 POUNDS OF OE SCRAP TO DATE: 176
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)       Stanley H Adams Date: 9-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Teams disposed 
of 1 ea 37mm HE and 1 ea 75mm HE and recovered 1 ea 37mm AP-T (INERT) and 1 ea 75mm APC-T (EMPTY). 
Road conditions improved due to sunshine all day. 

GRID Q38, 37mm HE, X 85, Y 15, Z 2", UTM 11S 0497371, 3636954
GRID J40, 75mm HE, X 15, Y 9, Z 10", UTM 11S 0497132, 3637021
GRID U47, 37mm AP-T (INERT), X 86, Y 15, Z 4", UTM 11S 0497491, 3637223
GRID U47, 75mm APC-T (EMPTY), X 1, Y 75, 0", UTM 11S 0497458, 3637237

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12/10-12/04
SCI UXO/OE SERVICES Serial # 079

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS     
GEORGE MACKANIN SSHO/QC    
DANIEL McKINNON TECH III    
STEPHEN PARKERTON TECH III   
PAUL PATCHETT TECH II   
ORION VICK TECH II   
RAYMOND J. FILLION TECH II    
BRYEN WILLIAMS TECH II    
JONATHAN MOLNAR TECH II    
EARL H. MULLETT TECH II    
GERARD M. STURM TECH II    
KEVIN KIRBY TECH I    

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob)   5,310
Vehicle mileage (to include POV for mob/demob)  4,488
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 298 PERCENT COMPLETE: 43%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 265
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 263
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 10,860
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 38
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 176
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 12-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Dec-04
SCI UXO/OE SERVICES Serial # 080

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 Sick
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   
Jennifer Mabie NAEVA 10
Ben Dameron NAEVA 10

Totals 130 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130  5,440
Vehicle mileage (to include POV for mob/demob) 80 4,568
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: K39, L39, M39, N39, J40, S45, T45, U45, V45 
NUMBER OF GRIDS CLEARED TO DATE: 307 PERCENT COMPLETE: 45%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 265
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 263
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 674 NUMBER OF DIGS TO DATE: 11,534
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 39
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  6 POUNDS OF OE SCRAP TO DATE: 182
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 13-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team recovered 
1 ea, 75 MM APC-T (EMPTY) in Grid K39 and 3 ea Seed Items in Grids K39, J40 double stacked. NAEVA on site 
surveying in extension grids on north boundary and eastern boundary. 

GRID K39, 75 MM APCT (EMPTY), X 28, Y 3, Z 2", UTM 11S 0497169, 3636970
GRID K39, SEED ITEM, CESPL-EE-024,  X 15, Y 57, Z 4", UTM 11S 0497153, 3637990
GRID J40, SEED ITEM, CESPL-EE-022, X 29, Y 90, Z 3", UTM 11S 0497133, 3637006
GRID J40, SEED ITEM, CESPL-EE-023, X 29, Y 90, Z 10", UTM 11S 0497133, 3637006

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Dec-04
SCI UXO/OE SERVICES Serial # 081

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   
JENNIFER MABIE NAEVA 6
BEN DAMERON NAEVA 6

Totals 132 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 132  5,572
Vehicle mileage (to include POV for mob/demob) 100 4,668
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 30 70 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 726 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: K10, K11, L11, M11, M12, M13, O39, P39, O40, P40, S46
NUMBER OF GRIDS CLEARED TO DATE: 318 PERCENT COMPLETE: 44%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 265
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 263
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 335 NUMBER OF DIGS TO DATE: 11,869
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 186
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 14-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site. Conducted safety brief. Team's continued to work from south to north. Team recovered 1 
ea, 37 MM AP-T (INERT) in Grid K11. NAEVA completed surveying all extension grids, they will email updated maps 
and number of grids surveyed in today. 39 Grids surveyed in yesterday.

GRID K11, 37 MM AP-T (INERT), X 89, Y 11, Z 2", UTM 11S 0497186, 3636133

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 15-Dec-04
SCI UXO/OE SERVICES Serial # 082

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
JONATHAN MOLNAR TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
KEVIN KIRBY TECH I 10   

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  5,692
Vehicle mileage (to include POV for mob/demob) 80 4,748
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 726 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: H9, I9, I10, J10, K40, L40, M40, N40
NUMBER OF GRIDS CLEARED TO DATE: 326 PERCENT COMPLETE: 45%
NUMBER OF GRIDS QC'D TODAY: 27 NUMBER OF GRIDS QC'D TO DATE: 292
IDENTITY OF GRIDS QC'D TODAY: K22, L22, N25, Q34, Q35, R35, Q36, R36, Q37, R37, S37, Q38,

Q43, R43, Q44, R44, S45, T45, U45, V45, U46, V46, U47, V47
V48, U49, V49

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 27 NUMBER OF GRIDS PASS QA TO DATE: 290
IDENTITY OF GRIDS WHICH PASS QA TODAY: K22, L22, N25, Q34, Q35, R35, Q36, R36, Q37, R37, S37, Q43, R43, 
 Q44, R44, S45, T45, U45, V45, U46, V46, U47, V47, V48, U49, V49
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 381 NUMBER OF DIGS TO DATE: 12,250
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 187
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 15-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  Dan McKinnon's (TmLdr),  personal vehicle broken  into today at the 
Equestrian Staging Area Center today.  SDG&E repairing roads into job site from the Equestrian Staging Area 
Center; they will be working on them for the next couple of weeks.  QC and Govt. QA performed at the same time 
today on 27 Grids.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-Dec-04
SCI UXO/OE SERVICES Serial # 083

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  2.5 Hrs Demo
GEORGE MACKANIN SSHO/QC 10  2.5 Hrs Demo
DANIEL McKINNON TECH III 0 10 Doctor's Appt
STEPHEN PARKERTON TECH III 10 2.5 Hrs Demo
PAUL PATCHETT TECH II 10 2.5 Hrs Demo
ORION VICK TECH II 10 2.5 Hrs Demo
RAYMOND J. FILLION TECH II 0 10 Doctor's Appt
BRYEN WILLIAMS TECH II 10  2.5 Hrs Demo
JONATHAN MOLNAR TECH II 10  2.5 Hrs Demo
EARL H. MULLETT TECH II 0 10 Doctor's Appt
GERARD M. STURM TECH II 10  2.5 Hrs Demo
KEVIN KIRBY TECH I 10  2.5 Hrs Demo

Totals 90 30 22.5 Demo Ops
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90  5,782
Vehicle mileage (to include POV for mob/demob) 100 4,848
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm HE   M22  Disposed of by detonation
37mm HE M22 Disposed of by detonation
Jet Perforators, 2 ea   Disposed of by detonation
Detcord 10 ft  Disposed of by detonation
Detonator 1 ea  Disposed of by detonation
Nonel 500 ft   Disposed of by detonation

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 726 NUMBER OF GRIDS CLEARED TODAY:  3
IDENTITY OF GRIDS CLEARED TODAY: N21, N22, 022
NUMBER OF GRIDS CLEARED TO DATE: 329 PERCENT COMPLETE: 45%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 292
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 290
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 350 NUMBER OF DIGS TO DATE: 12,600
NUMBER OF LIVE OE ITEMS TODAY: 2 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 190
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 16-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0600 Arrived at work site.  Conducted safety brief.  Team's continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  Team found 1 ea, 75mm HE and 1 ea, 37mm HE in Grid M22.  Grid 
not completed yet; will have UTM's when it is finished.  Perfomed vehicle maintance today.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12/17-19/04
SCI UXO/OE SERVICES Serial # 084

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS     
GEORGE MACKANIN SSHO/QC    
DANIEL McKINNON TECH III    
STEPHEN PARKERTON TECH III   
PAUL PATCHETT TECH II   
ORION VICK TECH II   
RAYMOND J. FILLION TECH II    
BRYEN WILLIAMS TECH II    
JONATHAN MOLNAR TECH II    
EARL H. MULLETT TECH II    
GERARD M. STURM TECH II    
KEVIN KIRBY TECH I    

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  5,782
Vehicle mileage (to include POV for mob/demob) 0 4,848
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Doc Holladay

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
   

 
  

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 726 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 332 PERCENT COMPLETE: 46%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 292
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 290
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 12,600
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 190
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 19-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Dec-04
SCI UXO/OE SERVICES Serial # 085

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 0 10 sick
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 0 10 home leave

Totals 80 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  5,862
Vehicle mileage (to include POV for mob/demob) 100 4,948
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    BJ ALLEN

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: M15, M16, M18, M19, M20, M21, M22
NUMBER OF GRIDS CLEARED TO DATE: 339 PERCENT COMPLETE: 45%
NUMBER OF GRIDS QC'D TODAY: 13 NUMBER OF GRIDS QC'D TO DATE: 305
IDENTITY OF GRIDS QC'D TODAY: K21, L21, I26, H27, J39, K39, L39, M39, J41, J42, K44, L44, M44
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 290
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 207 NUMBER OF DIGS TO DATE: 12,807
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 191
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 20-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0630 Arrived at work site.  Conducted safety brief.  Team continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  One 6 man team due to personnel leaving for other jobs.  Soil 
samples picked up today.

Grid Locations for UXO destroyed on Thursday 16 December 2004:
Grid M22, 75 MM HE, X 33, Y 0, Z 3", UTM 11S 0497239, 3636462
Grid M22, 37 MM HE, X 33, Y 0, Z 3", UTN 11S 0497239, 3636462

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Dec-04
SCI UXO/OE SERVICES Serial # 086

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 0 10 sick
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 0 10 home leave

Totals 80 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  5,942
Vehicle mileage (to include POV for mob/demob) 100 5,048
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: M14, N20, N23, N24
NUMBER OF GRIDS CLEARED TO DATE: 343 PERCENT COMPLETE: 46%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 305
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 13 NUMBER OF GRIDS PASS QA TO DATE: 305
IDENTITY OF GRIDS WHICH PASS QA TODAY: K21, L21, I26, H27, J39, K39, L39, M39, J41, J42, K44, L44, M44
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 150 NUMBER OF DIGS TO DATE: 12,957
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 192
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 21-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0630 Arrived at work site.  Conducted safety brief.  Team continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  One 6 man team due to personnel leaving for other jobs.  1 hour 
delay due to water sampling crew doing water samples from monitoring wells in wash area.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 22-Dec-04
SCI UXO/OE SERVICES Serial # 087

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
DANIEL McKINNON TECH III 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 10  
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 sick
GERARD M. STURM TECH II 0 10 home leave

Totals 80 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  6,022
Vehicle mileage (to include POV for mob/demob) 100 5,148
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  2
IDENTITY OF GRIDS CLEARED TODAY: O23, O24
NUMBER OF GRIDS CLEARED TO DATE: 345 PERCENT COMPLETE: 46%
NUMBER OF GRIDS QC'D TODAY: 22 NUMBER OF GRIDS QC'D TO DATE: 327
IDENTITY OF GRIDS QC'D TODAY: H9, I9, I10, J10, K10, K11, L11, M11, M12, M13, M14, M15, M16

M18, M19, M20, M21, M22, N21, N22, N23, N24, O22, N39, O39
P39, O40, P40, N44, O44, P44, S44

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 305
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 150 NUMBER OF DIGS TO DATE: 13,107
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 193
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

H9, I9, I10, J10, K10, K11, L11, M11, M12, 
M13, M14, M15, M16
M18, M19, M20, M21, M22, N21, N22, N23,
N24, O22, N39, O39
P39, O40, P40, N44, O44, P44, S44

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 22-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0630 Arrived at work site.  Conducted safety brief.  Team continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  One 6 man team due to personnel leaving for other jobs.  Team cut 
heavy brush in grid O24.  Performed vehicle maintenance; insured all equipment and ropes picked up and stored 
due to holiday weekend.  Replaced airfilters in trucks due to them being clogged.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12/23-26/04
SCI UXO/OE SERVICES Serial # 088

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
DANIEL McKINNON TECH III 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0  
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,022
Vehicle mileage (to include POV for mob/demob) 0 5,148
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 345 PERCENT COMPLETE: 46%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 327
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 305
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,107
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 193
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 26-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 No work due to holiday weekend.

Merry Christmas and Happy New year

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Dec-04
SCI UXO/OE SERVICES Serial # 089

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH II 0 10 Home Leave
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
GERARD M. STURM TECH II 10   
JAMES ROSSI TECH II 10 Mobed in Sunday

Totals 90 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  6,102
Vehicle mileage (to include POV for mob/demob) 100 5,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  642 Hrs/5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: O25, P25, O26, P26, P27, Q28
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 32 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY: H9, I9, I10, J10, K10, K11, L11, M11, M12, M13, M14, M15, M16,
 M18, M19, M20, M21, M22, N21, N22, N23, N24, O22, N9, O39, P39, 
 O39, P39, O40, P40, N44, O44, P44, S46
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 208 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  7 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 27-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

 0630 Arrived at work site.  Conducted safety brief.  Team continued to work from south to north.  Team 1 finishing 
up all partial grids on eastern side of property.  One 6 man team due to personnel leaving for other jobs.  Team cut 
heavy brush in grid P25, and P27.  Team found 1 ea, 75mm APC-T (EMPTY) in Grid O25.
New replacement Tech II, James L. Rossi, mobilized to the site on Sunday, 26 December 2004.  Conducted Site-
Specific Training. 

GRID O25, 75mm APC-T (EMPTY), X 33, Y 55, Z 2", UTM 11S 0497294, 3636566

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Dec-04
SCI UXO/OE SERVICES Serial # 090

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0 10 Home Leave
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
JAMES L. ROSSI TECH II 0

Totals 2 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 2  6,122
Vehicle mileage (to include POV for mob/demob) 0 5,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1" 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  740 Hrs/6 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 28-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to heavy rains all day today.  Forecast calls for rain all week and into the weekend.  Road conditions at 
work site to slick to drive on.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Dec-04
SCI UXO/OE SERVICES Serial # 091

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0 10 Home Leave
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
JAMES L. ROSSI TECH II 0

Totals 2 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 2  6,124
Vehicle mileage (to include POV for mob/demob) 0 5,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1" 40 80 Rain and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  838 Hrs/7 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 29-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to heavy rains today.  Forecast calls for rain all week and into the weekend.  Unsafe road conditions at 
work site.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 30-Dec-04
SCI UXO/OE SERVICES Serial # 092

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0 10 Home Leave
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
JAMES L. ROSSI TECH II 0

Totals 2 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 2  6,124
Vehicle mileage (to include POV for mob/demob) 0 5,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1+" 40 80 Overcast/Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  938 Hrs/8 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        STANLEY H, ADAMS Date: 30-Dec-04
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rains have stopped, road conditions still to hazardous to travel in work site.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12/31/04-1/2/05
SCI UXO/OE SERVICES Serial # 093

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
JAMES L. ROSSI TECH II 0

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,124
Vehicle mileage (to include POV for mob/demob) 0 5,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunny and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  938 Hrs/8 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 2-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to Holiday weekend.  Happy New Years.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-Jan-05
SCI UXO/OE SERVICES Serial # 094

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2   
GEORGE MACKANIN SSHO/QC 2   
STEPHEN PARKERTON TECH III 2  
PAUL PATCHETT TECH II 2  
ORION VICK TECH II 2   
RAYMOND J. FILLION TECH II 2   
BRYEN WILLIAMS TECH II 2   
EARL H. MULLETT TECH II 2   
GERARD M. STURM TECH II 2   
LARRY T. FINAN TECH II 2 8 MOB
JAMES L. ROSSI TECH II 2

Totals 22 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 22 8 Mob 6,154
Vehicle mileage (to include POV for mob/demob) 80 5,328
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 1.5-2" 40 80 Heavy rains
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1026 Hrs/9 Days

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

0630 Arrived at work site.  Checked condition of roads into site and all roads are unsafe to drive on, heavy rains 
forecasted for today and tomorrow. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4-Jan-05
SCI UXO/OE SERVICES Serial # 095

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  2   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0

Totals 2 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 2  6,156
Vehicle mileage (to include POV for mob/demob) 20 5,348
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Heavy rains
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1134 Hrs/10 Days

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 4-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Rain continued today.  Met with Park Rangers about using a different route into work site, they would like us to stay 
off the roads until they dry out some so we do not damage any of the foilage near the roads; the vehicles will be 
sliding on the the slick clay on the road beds.  Forecast calls for sunshine tomorrow with a westerly wind that should 
help dry out the roads.  The gate into the landfill is not accessible due to run off from the rains washing out the road.  
If weather holds and sun shines for a day we may be able to get back into work site and continue working.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5-Jan-05
SCI UXO/OE SERVICES Serial # 096

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  1   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH II 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0

Totals 1 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 1  6,157
Vehicle mileage (to include POV for mob/demob) 0 5,348
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Mostly Sunny w/light breeze
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1243 Hrs/11 Days

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETE: 47%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,315
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 5-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Rains have stopped, sunshine all day today should help dry out the roads some.  We are going to try to get into the 
project site and accomplish some work tomorrow.  Forecast calling for rain Friday and Saturday.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Jan-05
SCI UXO/OE SERVICES Serial # 097

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 personal time
GERARD M. STURM TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10

Totals 100 10
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  6,257
Vehicle mileage (to include POV for mob/demob) 100 5,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1243 Hrs/11 Days

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: Z49, AL43, AL 44, AL45, AL46, AL47
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETE: 48%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 340 NUMBER OF DIGS TO DATE: 13,655
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  6 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

0630 Arrived at work site.  Conducted tailgate safety briefing.  Road conditions have improved into area. Teams 
worked on north end of property, until area is dry enough for teams to resume work in bottom of wash area.  Team 
found 1 ea, 75mm APC-T (INERT) in grid AL 44 and 1 ea, Seed Item in grid AL 43.  Forecast calls for rains starting 
tonight and continuing into the weekend; if rains do start we will not be able to get into work site until it dry's out so 
as not to damage the roads any more then necessary.

Grid AL 43, SEED ITEM CESPL-EE-003, X 14, Y 88, Z 4", UTM 11S 0498021, 3637158
Grid AL 44, 75 MM APC-T (INERT), X 13, Y 36, Z 20", UTM 11S 0497978, 3637155

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Jan-05
SCI UXO/OE SERVICES Serial # 098

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,257
Vehicle mileage (to include POV for mob/demob) 0 5,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1350 Hrs/12 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETE: 48%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  

 
 

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,655
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Heavy rains today; forecast calling for rain all weekend.  Will need a few days to dry out so we can drive on the 
roads.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1/8-9/2005
SCI UXO/OE SERVICES Serial # 099

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,257
Vehicle mileage (to include POV for mob/demob) 0 5,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1350 Hrs/12 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETE: 48%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,655
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 9-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

No work due to weekend,heavy rains all weekend long.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10-Jan-05
SCI UXO/OE SERVICES Serial # 100

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0
TIMOTHY W. WILSON TECH II 0

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,257
Vehicle mileage (to include POV for mob/demob) 0 5,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1470 Hrs/13 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETE: 48%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,655
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 10-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rains continued to fall today. Forecast for more rain tonight into tomorrow.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-Jan-01
SCI UXO/OE SERVICES Serial # 101

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
GERARD M. STURM TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0
TIMOTHY W. WILSON TECH II 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,257
Vehicle mileage (to include POV for mob/demob) 0 5,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETE: 48%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 13,655
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 11-Jan-01
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Rains continued to fall today.  Forecast for clearing skies today, after heavy rains last night and this morning.  We 
will be working tomorrow on site.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12-Jan-05
SCI UXO/OE SERVICES Serial # 102

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10

Totals 110 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  6,367
Vehicle mileage (to include POV for mob/demob) 100 5,548
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE!!
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: W48, W49, X48, X49, Y48, AK43, AK44, AK45, AK46
NUMBER OF GRIDS CLEARED TO DATE: 366 PERCENT COMPLETE: 49%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 426 NUMBER OF DIGS TO DATE: 14,081
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 4 NUMBER INERT OE ITEMS TO DATE: 48
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  15 POUNDS OF OE SCRAP TO DATE: 221
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 12-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site. Conducted tailgate safety briefing. Teams continued subsuface clearance. Team's found 
today 4 ea, 37 MM APCT(INERT) in Grids W48, X49, AK43, AK46, also found 1 ea, Seed Items in Grids X48. Roads 
into work site passable at this time, conditions should improve as the warm weather continues. 

GRID W48, 37 MM APCT(INERT), X 55, Y 79, Z 12", UTM 11S 0497589, 3637288
GRID X48, SEED ITEM CESPL-EE-010, X 61, Y 70, Z 6", UTM 11S 0497564, 3637280
GRID X49, 37 MM APCT(INERT), X 42, Y 75, Z 8", UTM 11S 0497561, 3637311
GRID AK43, 37 MM APCT(INERT), X 48, Y 58, Z 8", UTM 11S 0497947, 3637121
GRID AK46, 37 MM APCT(INERT), X 27, Y 12, Z 3", UTM 11S 0497936, 3637191

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Jan-05
SCI UXO/OE SERVICES Serial # 103

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10

Totals 110 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  6,477
Vehicle mileage (to include POV for mob/demob) 100 5,648
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUN SHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY:      W50, W51, W52, AK42, AL42, AL48, AM43, AM45, AM46, AM47, AM48
NUMBER OF GRIDS CLEARED TO DATE: 377 PERCENT COMPLETE: 50%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 552 NUMBER OF DIGS TO DATE: 14,633
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 51
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  6 POUNDS OF OE SCRAP TO DATE: 227
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsuface clearance.  Team's 
found today 3 ea, 37mm APC-T (INERT) in Grids AL47, AL48, AM45, also found 1 ea, Seed Item in Grid AK46.  
Roads into work site passable at this time, conditions should improve as the warm weather continues. 

GRID AL47, 37mm APC-T (INERT), X 63, Y 47, Z 12", UTM 11S 0498021, 3637231
GRID AK46, SEED ITEM CESPL-EE-004, X 61, Y 70, Z 6", UTM 11S 0498012, 3637296
GRID AL48, 37mm APC-T (INERT), X 48, Y 71, Z 4", UTM 11S 0498070, 3637218
GRID AM45, 37mm APC-T (INERT), X 77, Y 39, Z 8", UTM 11S 0498013, 3637139

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Jan-05
SCI UXO/OE SERVICES Serial # 104

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 0  personel time
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10

Totals 100 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  6,577
Vehicle mileage (to include POV for mob/demob) 120 5,768
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: R52, S52, T52, U52, V52, AK48, AJ47, AJ48
NUMBER OF GRIDS CLEARED TO DATE: 385 PERCENT COMPLETE: 51%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 575 NUMBER OF DIGS TO DATE: 15,208
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 53
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 230
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Team's 
found today 2 ea, 37mm APC-T (INERT) in Grids V52, AK48.  SDG&E on site today looking for easier access road 
for contractor putting in new power poles and footings.  We were advised that on Tuesday the 18th Jan they will 
have approximately 20 concrete trucks coming through the landfill gate next to Sub-sector 4.  Numerous hot rocks in 
grids hampering progress.

GRID V52, 37mm APC-T (INERT), X 30, Y 49, Z 6", UTM 11S 0497483, 3637400
GRID AK48, 37mm APC-T (INERT), X 88, Y 18, Z 8", UTM 11S 0497974, 3637254

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1/15-16/05
SCI UXO/OE SERVICES Serial # 105

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0
JUSTIN M. ALONZO TECH II 0 Mob'd to site

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  6,577
Vehicle mileage (to include POV for mob/demob) 0 5,768
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY: R52, S52, T52, U52, V52, AK48, AJ47, AJ48
NUMBER OF GRIDS CLEARED TO DATE: 385 PERCENT COMPLETE: 51%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 15,208
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 53
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 230
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 16-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 17-Jan-05
SCI UXO/OE SERVICES Serial # 106

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  3 Hr Demo
GEORGE MACKANIN SSHO/QC 10  3 Hr Demo
STEPHEN PARKERTON TECH III 10 3 Hr Demo
PAUL PATCHETT TECH II 10 3 Hr Demo
ORION VICK TECH III 10  3 Hr Demo
RAYMOND J. FILLION TECH II 0 10 Personal time
BRYEN WILLIAMS TECH II 10  3 Hr Demo
EARL H. MULLETT TECH II 0 10 Dentist Appt
TIMOTHY W. WILSON TECH II 10  3 Hr Demo
LARRY T. FINAN TECH II 10 3 Hr Demo
JAMES L. ROSSI TECH II 10 3 Hr Demo
JUSTIN ALONZO TECH II 10 3 Hr Demo

Totals 100 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  6,677
Vehicle mileage (to include POV for mob/demob) 120 5,888
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM HE   AK47  DISPOSED OF BY DETONATION
75 MM HE AM44 DISPOSED OF BY DETONATION
75 MM HE  Y49 DISPOSED OF BY DETONATION
75 MM HE Y49 DISPOSED OF BY DETONATION
JET PERFORATOR 5 EA  DISPOSED OF BY DETONATION
PRIMADET 3 EA DISPOSED OF BY DETONATION
DET CORD 9 FT DISPOSED OF BY DETONATION
NONEL 1000 FT DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: V43, V44, Y49, AJ45, AJ46, AK47, AM44
NUMBER OF GRIDS CLEARED TO DATE: 392 PERCENT COMPLETE: 52%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 535 NUMBER OF DIGS TO DATE: 15,743
NUMBER OF LIVE OE ITEMS TODAY: 4 NUMBER LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 56
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 233
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 17-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Team's 
found today 2 ea, 37mm APC-T (INERT) in Grid V44; 4 ea, 75mm HE in grids Y49, AK47, AND AM44 and 1 ea 
75mm APC-T (INERT) in grid Y49.  No soil samples taken due to reaching the desired number of samples per 
contract.  No decimeter reading taken due to meter being inop at time of operation.

GRID V44, 37mm APC-T (INERT), X 11, Y 22, Z 8", UTM 11S 0497498, 3637150
GRID V44, 37mm APC-T (INERT), X 24, Y 39, Z 8", UTM 11S 0497495, 3637138
GRID Y49, 75mm APC-T (INERT), X 93, Y 85, Z 12", UTM 11S 0497607, 3637314
GRID Y49, 75mm HE, X 45, Y 3, Z 12", UTM 11S 0497593, 3637287
GRID Y49, 75mm HE, X 45, Y 3, Z 12", UTM 11S 0497593, 3637287
GRID AK47, 75mm HE, X 13, Y 82, Z 36", UTM 11S 0497951, 3637193
GRID AM44, 75mm HE, X 68, Y 28, Z 0", UTM 11S 0498010, 3637130

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-Jan-05
SCI UXO/OE SERVICES Serial # 107

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  6,797
Vehicle mileage (to include POV for mob/demob) 140 6,028
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: C4, D4, B5, C5, D5, J13, J14, K13, K14
NUMBER OF GRIDS CLEARED TO DATE: 401 PERCENT COMPLETE: 54%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 337
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 505 NUMBER OF DIGS TO DATE: 16,248
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 59
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 236
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 18-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Team's 
found today 3 ea, 37mm APC-T (INERT) in Grid K13, AND J14.  Progress is slow due to the thick brush in grids.  
Aquired a brush-cutter to help team in area with thick burned brush.

GRID K13, 37mm APC-T (INERT), X 2, Y 40, Z 0", UTM 11S 0497162, 3636208
GRID K13, 37mm APC-T (INERT), X 19, Y 40, Z 0", UTM 11S 0497163, 3636200
GRID J14,  37mm APC-T (INERT), X 28, Y 9, Z 6", UTM 11S 0497134, 3636223

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 19-Jan-05
SCI UXO/OE SERVICES Serial # 108

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  6,917
Vehicle mileage (to include POV for mob/demob) 100 6,128
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: D6, D7, E7, E8, F8, G8, I12, J12, I13, I14
NUMBER OF GRIDS CLEARED TO DATE: 411 PERCENT COMPLETE: 55%
NUMBER OF GRIDS QC'D TODAY: 23 NUMBER OF GRIDS QC'D TO DATE: 360
IDENTITY OF GRIDS QC'D TODAY: J40, AJ45, AJ46, AJ47, AJ48, AK42, AK43, AK44, AK45, AK46,

AK47, AK48, AL42, AL43, AL44, AL45, AL46, AL47, AL48, AM43
AM44, AM45, AM46

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 337
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 435 NUMBER OF DIGS TO DATE: 16,683
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 240
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 19-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Team's found 
today 1 ea, 37mm APC-T (INERT) in Grid D6 AND 1 ea 37mm HE (EMPTY) in grid J12. Progress is slow due to the 
thick brush in grids. 

GRID D6, 37mm APC-T (INERT), X 4, Y 59, Z 4", UTM 11S 0496949, 3635996
GRID J12, 37mm HE (EMPTY), X 65, Y 11, Z 0", UTM 11S 0497148, 3636175

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Jan-05
SCI UXO/OE SERVICES Serial # 109

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,037
Vehicle mileage (to include POV for mob/demob) 100 6,228
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: B6, B7, C6, H14, M51
NUMBER OF GRIDS CLEARED TO DATE: 416 PERCENT COMPLETE: 56%
NUMBER OF GRIDS QC'D TODAY: 20 NUMBER OF GRIDS QC'D TO DATE: 380
IDENTITY OF GRIDS QC'D TODAY: V43, V44, V46, V47, V48, W48, W49, X48, X49, Y48, Y49, Z49

W50, W51, R52, S52, T52, U52, V52, W52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 23 NUMBER OF GRIDS PASS QA TO DATE: 360
IDENTITY OF GRIDS WHICH PASS QA TODAY: J40, AJ45, AJ46, AJ47, AJ48, AK42, AK43, AK44, AK45, AK46, 
 AK47, AK48, AL42, AL43, AL44, AL45, AL46, AL47, AL48, AM43, 
 AM44, AM45, AM46
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 600 NUMBER OF DIGS TO DATE: 17,283
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 241
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 20-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Progress is 
slow due to the thick brush in grids.  Team finished burned brush area and moved to northern end of Sub-Sector 2.  
Progress hampered due to numerous pieces of fence wire in grid.  Preformed vehicle maintance and washed 
vehicles to remove mud from the recent rains off the vehicles,  found one vehicle with loose lug nuts on left rear 
wheel which was recently replaced by Firestone.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1/21-23/2005
SCI UXO/OE SERVICES Serial # 110

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0  
JUSTIN ALONZO TECH II 0  

 
Totals 0 0  

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  7,037
Vehicle mileage (to include POV for mob/demob) 0 6,228
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 SUNSHINE
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 416 PERCENT COMPLETE: 56%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 380
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 360
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 17,283
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 238
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

No work due to weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 24-Jan-05
SCI UXO/OE SERVICES Serial # 111

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  2.5 Hrs Demo
GEORGE MACKANIN SSHO/QC 10  2.5 Hrs Demo
STEPHEN PARKERTON TECH III 10 2.5 Hrs Demo
PAUL PATCHETT TECH II 10 2.5 Hrs Demo
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10  2.5 Hrs Demo
BRYEN WILLIAMS TECH II 10  2.5 Hrs Demo
EARL H. MULLETT TECH II 0 10 sick
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10 2.5 Hrs Demo

Totals 110 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,037
Vehicle mileage (to include POV for mob/demob) 100 6,228
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm HE   M17  Disposed of by detonation
Jet Perforator 2 Ea M17 Disposed of by detonation
Det Cord 6 Ft M17 Disposed of by detonation
Cap 1 Ea M17 Disposed of by detonation
Nonel 500 ft M17 Disposed of by detonation

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: C7, B8, C8, D8, M17, O28
NUMBER OF GRIDS CLEARED TO DATE: 422 PERCENT COMPLETE: 56%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 380
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 357
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 630 NUMBER OF DIGS TO DATE: 17,913
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 240
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

V43, V44, W48, W49, X48, X49, Y48, Y49, Z49, W50, W51, W52
R52, S52, T52, U52, V52

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 24-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Progress is 
slow due to the thick brush in some grids.  Team found 1 ea, 75mm HE Projectile in Grid M17.  SUXOS went to 
Firestone today to have them order a replacement rim and studs for vehicle that they had failed to tighten the lugs 
on and the rim was subsequently damaged.  On Grid C7, there is a steep ravine and high thick brush which is 
unsafe to sweep.  Attached is the grid sheet and the area that cannot be swept. 

GRID M17, 75 MM HE, X 38, Y 43, Z 8", UTM 11S 0497248, 3636312

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Jan-05
SCI UXO/OE SERVICES Serial # 112

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,277
Vehicle mileage (to include POV for mob/demob) 100 6,428
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: P29, P30, J32, J33, J34, J36
NUMBER OF GRIDS CLEARED TO DATE: 428 PERCENT COMPLETE: 57%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 380
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 357
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 437 NUMBER OF DIGS TO DATE: 18,350
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 241
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

V43, V44, W48, W49, X48, X49, Y48, Y49, Z49, W50, W51, W52
R52, S52, T52, U52, V52

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Progress is 
slow due to the thick brush in grids.  Team 1 ~ brush cut grids P29, P30, P31, P32.  These grids are in the creek 
bottom and have heavy growth of brush in grids.  Team 2 ~ found 1 ea rattlesnake today; removed from grids.  
Forecast calls for rain tonight and tomorrow. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-Jan-05
SCI UXO/OE SERVICES Serial # 113

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,397
Vehicle mileage (to include POV for mob/demob) 100 6,528
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: J37, L37, J38, K38, L38, Q29, Q30, R31, R32, S32, T33
NUMBER OF GRIDS CLEARED TO DATE: 439 PERCENT COMPLETE: 59%
NUMBER OF GRIDS QC'D TODAY: 34 NUMBER OF GRIDS QC'D TO DATE: 414
IDENTITY OF GRIDS QC'D TODAY: C4, D4, B5, C5, D5, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12, J12

I13, J13, K13, H14, I14, J14, M17, O25, P25, O26, P26, O27, P27
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 17 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY: R52, S52, T52, U52, V52, W52, V43, V44, W48, W49, W50, W51,
  X48, X49, Y48, Y49, Z49
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 800 NUMBER OF DIGS TO DATE: 19,150
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 242
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12, J12
I13, J13, K13, H14, I14, J14, M17, O25, P25, O26, P26, O27, P27

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 26-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Progress is 
slow due to the thick brush in grids.  Rains did not come as forecasted for today, forecast is for rain showers through 
Friday.  Teams finding more rattlesnakes in grids; ordered snake leggings for teams; will be here by Friday.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Jan-05
SCI UXO/OE SERVICES Serial # 114

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 0 10 Sick
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 110 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  7,507
Vehicle mileage (to include POV for mob/demob) 200 6,728
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Overcast
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: M31, N31, O31, P31, O32, P32, O33, K33, K34, L34, L36, K37
NUMBER OF GRIDS CLEARED TO DATE: 451 PERCENT COMPLETE: 60%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 414
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 563 NUMBER OF DIGS TO DATE: 19,713
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 243
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,

O27, P27
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 27-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Sub-sector 1 
is now finished.  Teams working on Sub-sector 2.  Teams working south to northern end of property. Forecast calls 
for rain this weekend.  Team 1 working to finish the wash area at bottom of Sub-sector 2.  When that has been 
completed then all teams will be working from the top of the ridgeline where rain should not hamper progress. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1/28-30/2005
SCI UXO/OE SERVICES Serial # 115

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0  
JUSTIN ALONZO TECH II 0  

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  7,218
Vehicle mileage (to include POV for mob/demob) 0 6,728
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Overcast
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 451 PERCENT COMPLETE: 60%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 414
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 377
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 19,713
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 246
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,

O27, P27
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 30-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 31-Jan-05
SCI UXO/OE SERVICES Serial # 116

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,338
Vehicle mileage (to include POV for mob/demob) 120 6,848
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 1 and 2
Tuesday: Sub-surface Clearance Sub-Sector 1 and 2
Wednesday: Sub-surface Clearance Sub-Sector 1 and 2
Thursday: Sub-surface Clearance Sub-Sector 1 and 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: K32, L32, L33, M32, M33, U34, Y35, W36, X38, Y39, W40, X40
NUMBER OF GRIDS CLEARED TO DATE: 463 PERCENT COMPLETE: 62%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 414
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 622 NUMBER OF DIGS TO DATE: 20,335
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 244
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,
O27, P27

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 31-Jan-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance.  Sub- sector 
1 finished.  Teams working on Sub-sector 2.  Teams working south to northern end of property.  Team 1 working to 
finish the wash-area at bottom of Sub-Sector 2 and Sub-Sector 6.  When this wash-area is completed all teams will 
be working from the top of the ridge line where rain should not hamper progress. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Feb-05
SCI UXO/OE SERVICES Serial # 117

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,458
Vehicle mileage (to include POV for mob/demob) 100 6,948
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2
Tuesday: Sub-surface Clearance Sub-Sector 2
Wednesday: Sub-surface Clearance Sub-Sector 2
Thursday: Sub-surface Clearance Sub-Sector 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: M34, M35, M36, M37, M38, N38, Q31, Q32
NUMBER OF GRIDS CLEARED TO DATE: 471 PERCENT COMPLETE: 63%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 414
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 555 NUMBER OF DIGS TO DATE: 20,890
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 62
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 247
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,
O27, P27

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 1-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site. Conducted tailgate safety briefing. Teams continued subsurface clearance. Teams 
working on Sub sector 2. Teams working south to northern end of property. Team 1 brush cut grids for sweeping, 
due to heavily burned brush in wash area this slowed down progress. Team 2 found 1 ea,  37mm AP-T (INERT) in 
grid M36.

GRID M36, 37mm AP-T (INERT), X 42, Y 28, Z 6", UTM 11S 0497259, 3636931

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-Feb-05
SCI UXO/OE SERVICES Serial # 118

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,578
Vehicle mileage (to include POV for mob/demob) 130 7,078
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunshine and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2
Tuesday: Sub-surface Clearance Sub-Sector 2
Wednesday: Sub-surface Clearance Sub-Sector 2
Thursday: Sub-surface Clearance Sub-Sector 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: L35, N32, N33, N34, N35, N36, N37, P33, P34, Q33
NUMBER OF GRIDS CLEARED TO DATE: 481 PERCENT COMPLETE: 64%
NUMBER OF GRIDS QC'D TODAY: 25 NUMBER OF GRIDS QC'D TO DATE: 439
IDENTITY OF GRIDS QC'D TODAY:  M31, N31, O31, P31, Q31, R31, O32, P32, Q32, R32, S32, T33,

 U34, V35, W36, X38, Y39, W40, X40
 O28, Q28, P29, Q29, P30, Q30

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 507 NUMBER OF DIGS TO DATE: 21,397
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 62
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 248
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, O31, P31, Q31, R31, O32, P32, Q32, R32, S32, T33, U34, V35, W36, X38, Y39
W40, X40  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 2-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams 
working on Sub-sector 2.  Teams working south to northern end of property.  Team 1 brush cut 5 grids for sweeping.  
Due to heavily burned brush in wash area, this slowed down progress.  Dropped off 2 fire extinguishers for re-
charging and picked up a new pair of chainsaw chaps.  Teams made a decon station for washing equipment 
contaminated with poison oak. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-Feb-05
SCI UXO/OE SERVICES Serial # 119

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 dentist
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 110 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  7,688
Vehicle mileage (to include POV for mob/demob) 100 7,178
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunshine and windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2
Tuesday: Sub-surface Clearance Sub-Sector 2
Wednesday: Sub-surface Clearance Sub-Sector 2
Thursday: Sub-surface Clearance Sub-Sector 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: O34, O35, O36, O38, P35, P36, P37, P38, R33
NUMBER OF GRIDS CLEARED TO DATE: 490 PERCENT COMPLETE: 65%
NUMBER OF GRIDS QC'D TODAY: 40 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY: J32, J33, J34, J36, J37, J38, K32, K33, K34, K37, K38, K40, L32, L33, L34,

L35, L36, L37, L38, L40, M32, M33, M34, M35, M36, M37, M38, M40, N32,
N33, N34, N35, N36, N37, N38, N40, O33, P33, P34, Q33

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 374
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 598 NUMBER OF DIGS TO DATE: 21,995
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 63
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 253
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4, D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8,I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, O31, P31, Q31, R31, O32, P32, Q32, R32, S32, T33, U34, V35,
W36, X38, Y39, W40, X40, J32, J33, J34, J36, J37, J38, K32, K33, K34, K37, K38, K40, L32, L33, L34,
L35, L36, L37, L38, L40, M32, M33, M34, M35, M36, M37, M38, M40, N3 
N33, N34, N35, N36, N37, N38, N40, O33, P33, P34, Q33  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams 
working on Sub-sector 2.  Teams working south to northern end of property.  Team 1 found 1 ea 75mm HE (EMPTY) 
in grid P35.

GRID P35, 75mm HE (EMPTY), X 65, Y 89, Z 0", UTM 11S 0497328, 3636882

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2/4-6/05
SCI UXO/OE SERVICES Serial # 120

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0  
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0  
JAMES L. ROSSI TECH II 0  
JUSTIN ALONZO TECH II 0  

Totals 0 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  7,688
Vehicle mileage (to include POV for mob/demob) 0 7,178
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2
Tuesday: Sub-surface Clearance Sub-Sector 2
Wednesday: Sub-surface Clearance Sub-Sector 2
Thursday: Sub-surface Clearance Sub-Sector 2

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 490 PERCENT COMPLETE: 65%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 377
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 21,995
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 63
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 253
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

C4,D4, B5, C5, D5, B6, C6, D6, B7, C7, D7, E7, B8, C8, D8, E8, F8, G8, I12,
J12, I13, J13, K13, H14, I14, J14, K14, M17, O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, O31, P31, Q31, R31, O32, P32, Q32, R32, S32, T33, U34, V35, W36, X38, Y39
W40, X40  
J32, J33, J34, J36, J37, J38, K32, K33, K34, K37, K38, K40, L32, L33, L34,
L35, L36, L37, L38, L40, M32, M33, M34, M35, M36, M37, M38, M40, N32,  
N33, N34, N35, N36, N37, N38, N40, O33, P33, P34, Q33  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Feb-05
SCI UXO/OE SERVICES Serial # 121

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10  
ORION VICK TECH III 10  4 Hrs Physical
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10  4 Hrs Physical
EARL H. MULLETT TECH II 10  4 Hrs Physical
TIMOTHY W. WILSON TECH II 0 10 personal time
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 110 10  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  7,798
Vehicle mileage (to include POV for mob/demob) 100 7,278
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Light Rain 
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: S33, R34, S34, T34, K42, L42, M42, M43
NUMBER OF GRIDS CLEARED TO DATE: 498 PERCENT COMPLETE: 66%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 70 NUMBER OF GRIDS PASS QA TO DATE: 447
IDENTITY OF GRIDS WHICH PASS QA TODAY: C4, D4, B5, C5, D5, C6, D6, B7, C7, D7, E7, C8, D8, E8, F8, G8,
 I12, J12, I13, J13, K13, H14, I14, J14, J32, J33, J34, J36, J37, J38, K32
 K33, K34, K37, K38, L32, L33, L34, L35, L36, L37, L38, M32, M33, M34
 M35, M36, M37, M38, N32, N33, N34, N35, N36, N37, N38, O31, P31,
 Q31, R31, O32, P32, Q32, R32, S32, O33, P33, P34, Q33
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 530 NUMBER OF DIGS TO DATE: 22,525
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 63
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 253
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: B6,  K14, M17

O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, T33, U34, V35, W36, X38, Y39
W40, X40
 K40, L40, M40,

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams 
working on Subsector 2.  Teams working south to northern end of property.  Three team members had physicals 
today.  Light rain showers today did not impede progress.  Forecast calling for rain Thursday and Friday of this week.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Feb-05
SCI UXO/OE SERVICES Serial # 122

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10 4 Hrs Physical
ORION VICK TECH III 10   
RAYMOND J. FILLION TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10  4 Hrs Physical
LARRY T. FINAN TECH II 10  
JAMES L. ROSSI TECH II 10 4 Hrs Physical
JUSTIN ALONZO TECH II 10  

Totals 120 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  7,918
Vehicle mileage (to include POV for mob/demob) 100 7,378
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: T35, T36, L41, M41, O41
NUMBER OF GRIDS CLEARED TO DATE: 503 PERCENT COMPLETE: 67%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 447
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 695 NUMBER OF DIGS TO DATE: 23,220
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 65
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 261
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: B6,  K14, M17

O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, T33, U34, V35, W36, X38, Y39
W40, X40
 K40, L40, M40,

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams 
working on Subsector 2.  Teams working south to northern end of property.  Three team members had physicals 
today.  Steep terrain and high grass and numerous hot rocks slow down progress today.  Team 2 found 2 ea, 37mm 
AP-T (INERT) in grids L41 and O41.

GRID L41, 37mm AP-T (INERT), X 38, Y 47, Z 6", UTM 11S 0497156, 3637033
GRID O41, 37mm AP-T (INERT), X 47, Y 4, Z 6", UTM 11S 0497323, 3637126

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-Feb-05
SCI UXO/OE SERVICES Serial # 123

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  5 hrs Demo
GEORGE MACKANIN SSHO/QC 10  5 hrs Demo
STEPHEN PARKERTON TECH III 10 5 hrs Demo
PAUL PATCHETT TECH II 0 10 sick
ORION VICK TECH III 10  5 hrs Demo
RAYMOND J. FILLION TECH II 10  5 hrs Demo
BRYEN WILLIAMS TECH II 10  5 hrs Demo
EARL H. MULLETT TECH II 0 10 sick
TIMOTHY W. WILSON TECH II 0 10 sick
LARRY T. FINAN TECH II 0 10 sick
JAMES L. ROSSI TECH II 10 5 hrs Demo
JUSTIN ALONZO TECH II 10 5 hrs Demo

Totals 80 40  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  7,998
Vehicle mileage (to include POV for mob/demob) 100 7,478
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
37MM HE  1 EA P28  DISPOSED OF BY DETONATION
75 MM HE 4 EA P28, O37, S37 DISPOSED OF BY DETONATION
JET PERFORATOR 5 EA  DISPOSED OF BY DETONATION
DET CORD 18 FT  DISPOSED OF BY DETONATION
CAP 3 EA  DISPOSED OF BY DETONATION
NONEL 1500 FT DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: P28, O37, S35, S36
NUMBER OF GRIDS CLEARED TO DATE: 507 PERCENT COMPLETE: 68%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 447
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 403 NUMBER OF DIGS TO DATE: 23,623
NUMBER OF LIVE OE ITEMS TODAY: 5 NUMBER LIVE OE ITEMS TO DATE: 17
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 66
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 264
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: B6,  K14, M17

O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, T33, U34, V35, W36, X38, Y39, W40, X40, K40, L40, M40.
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 9-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 
1 ea 37mm HE in grid P28; 4 ea 75mm HE in grids P28, O37, S36; 1 ea 75mm APC-T (INERT) in grid P28; and 1 ea 
Seed Item in grid S35. Teams prepared sites for disposal operation.

GRID P28, 37mm HE, X 45, Y 5, Z 0", UTM 11S 0497322, 3636650
GRID P28, 75mm HE, X 70, Y 5, Z 0", UTM 11S 0497331, 3636642
GRID P28, 75mm APC-T (INERT), X 75, Y 2, Z 6", UTM 11S 0497733, 3636645 (Vented on 050210)
GRID O37, 75mm HE, X 26, Y 54, Z 3" UTM 11S 0497317, 3636916
GRID O37, 75mm HE, X 30, Y 56, Z 3", UTM 11S 0497319, 3636920
GRID S36, 75mm HE, X 25, Y 9, Z 8", UTM 11S 0497405, 3636893
GRID S35, SEED ITEM CESPL-EE-016, X 30, Y 21, Z 12", UTM 11S 0497409, 3636866

DECIBEL READING, BACKGROUND  75 DB, AT DETONATION  82 DB
this reading is for all disposal shots, noise level is low due to the sandbag mitigation

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10-Feb-05
SCI UXO/OE SERVICES Serial # 124

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  5 hrs Demo
GEORGE MACKANIN SSHO/QC 10  5 hrs Demo
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10  5 hrs Demo
RAYMOND J. FILLION TECH II 0 10 sick
BRYEN WILLIAMS TECH II 10  5 hrs Demo
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10  5 hrs Demo
LARRY T. FINAN TECH II 0 10 sick
JAMES L. ROSSI TECH II 10 5 hrs Demo
JUSTIN ALONZO TECH II 10  

Totals 100 40
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  8,098
Vehicle mileage (to include POV for mob/demob) 100 7,578
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Overcast, light rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm APC-T 1 EA P28  DISPOSED OF BY DETONATION
75mm HE 3 EA K31, K43, L43 DISPOSED OF BY DETONATION
JET PERFORATOR 4 EA  DISPOSED OF BY DETONATION
DET CORD 15 FT  DISPOSED OF BY DETONATION
CAP 3 EA  DISPOSED OF BY DETONATION
NONEL 1500 FT DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: U35, U36, W37, W38, W39, K41, K43, L43
NUMBER OF GRIDS CLEARED TO DATE: 515 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 447
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 446 NUMBER OF DIGS TO DATE: 24,069
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 69
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  12 POUNDS OF OE SCRAP TO DATE: 276
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: B6,  K14, M17

O23, O24, O25, P25, O26, P26,
O27, P27

O28, Q28, P29, Q29, P30, Q30, M31, N31, T33, U34, V35, W36, X38, Y39
W40, X40
 K40, L40, M40,

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 10-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 
1 ea 37mm AP-T (INERT) in grid W37; 1 ea 75mm HE in grid  K41; 2 ea 75mm HE (EMPTY) in grids K43, L43, and 
vented 1 ea 75mm APC-T (INERT) from grid P28.  Team prepared sites for disposal operation.

GRID W37, 37 MM AP-T(INERT), X 50, Y 50, Z 3", UTM 11S 0497528, 3636945
GRID K41, 75 MM HE, X 68, Y 3, Z 12", UTM 11S 0497166, 3637040
GRID K43, 75 MM HE(EMPTY), X 63, Y 2, Z 4" UTM 11S 0497176, 3637100
GRID L43, 75 MM HE(EMPTY), X 76, Y 18, Z 3", UTM 11S 0497208, 3637104

DECIBEL READING, BACKGROUND  63 DB, AT DETONATION  85 DB
this reading is for all disposal shots, noise level is low due to the sandbag mitigation
 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2/11-13/2005
SCI UXO/OE SERVICES Serial # 125

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
RAYMOND J. FILLION TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0   
JAMES L. ROSSI TECH II 0  
JUSTIN ALONZO TECH II 0  

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  8,098
Vehicle mileage (to include POV for mob/demob) 0 7,578
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

Camp Elliott (East Elliott) DAR 1 2/23/2006



WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Overcast, light rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 515 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 29 NUMBER OF GRIDS PASS QA TO DATE: 476
IDENTITY OF GRIDS WHICH PASS QA TODAY: K14, M17M N20, O23, O24, O25, O26, O27, O28, P25, P26, P27,
 P29, P30, Q28, Q29, Q30, T33, U34, V35, W36, X38, Y39, K40, L40,
 M40, N40, W40, X40
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 24,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 69
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 276
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Feb-05
SCI UXO/OE SERVICES Serial # 126

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10  
JUSTIN ALONZO TECH II 10  

Totals 110
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 7 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  8,208
Vehicle mileage (to include POV for mob/demob) 100 7,678
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Overcast, light rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Joe Vann

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: T37, T38, T39, U38, N41, N42, O42
NUMBER OF GRIDS CLEARED TO DATE: 522 PERCENT COMPLETE: 70%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 476
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 497 NUMBER OF DIGS TO DATE: 24,566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 72
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  7 POUNDS OF OE SCRAP TO DATE: 283
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 
2 ea 37mm AP-T (INERT) in grids T39 and U38; 1 ea 75mm APC-T (INERT) in grid U38; and 1 ea Seed Item in grid 
T38.  1 vehicle stuck requiring help from the landfill personnel to extract vehicle from mud.  Road condition are 
passable at this time but more rain is forecast for the remainder if this week. 

GRID T39, 37mm AP-T (INERT), X 10, Y 70, Z 3", UTM 11S 0497432, 3636997
GRID U38, 75mm APC-T (INERT), X 25, Y 32, Z 6", UTM 11S 0497468, 3636964
GRID U38, 37mm AP-T (INERT), X 36, Y 68, Z 6" UTM 11S 0497472, 3636975
GRID T38, Seed Item CESPL-EE-013, X 21, Y 4, Z 3", UTM 11S 0497433, 3636950

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 15-Feb-05
SCI UXO/OE SERVICES Serial # 127

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10  
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10  

Totals 120
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  8,328
Vehicle mileage (to include POV for mob/demob) 100 7,778
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Overcast
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Joe Vann

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM HE( 1 EA U37  DISPOSED OF BY DETONATION
BOOSTER 1 EA  DISPOSED OF BY DETONATION
DET CORD 6 FT  DISPOSED OF BY DETONATION
CAP 1 EA  DISPOSED OF BY DETONATION
NONEL 500 FT  DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: U37, V37, V38, U39, V39, X39, P41, P42, P43
NUMBER OF GRIDS CLEARED TO DATE: 531 PERCENT COMPLETE: 71%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 476
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 516 NUMBER OF DIGS TO DATE: 25,082
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 73
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 286
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 15-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 1 
ea 75MM HE (EMPTY) in grid U37.  Grids X39 and P42 have steep slope that was not safe to sweep.  Grids sheets 
are attached.  SDG&E contractors on site today; 5 concrete trucks transversing the area on the north ridge road.  Due 
to the rain and the heavy trucks traveling on the north ridge road, they have made some deep ruts.

GRID U37, 75mm HE (EMPTY), X 21, Y 81, Z 3", UTM 11S 0497458, 3636946

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-Feb-05
SCI UXO/OE SERVICES Serial # 128

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10  
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10  

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  8,448
Vehicle mileage (to include POV for mob/demob) 100 7,878
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunshine
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 Hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm HE (EMPTY) 2 EA N43, O43  DISPOSED OF BY DETONATION
BOOSTER 2 EA  DISPOSED OF BY DETONATION
CAP 3 EA  DISPOSED OF BY DETONATION
NONEL 2000 FT  DISPOSED OF BY DETONATION
Bunch Block 1 EA DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: N43, O43, L45, L46, L47, L48, L49, K50, K51, K52, L51, M51
NUMBER OF GRIDS CLEARED TO DATE: 543 PERCENT COMPLETE: 72%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 479
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 476
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 623 NUMBER OF DIGS TO DATE: 25,705
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 75
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 289
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 16-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 
2 ea 75mm HE (EMPTY) in grids  N43, O43 and 1 ea Seed Item in Grid L49.  Met with Bob Austin, Landfill Manger 
and Wendy Loeffler from Recon about getting access to our work area to do a survey on the Quino Checkerspot 
Butterfly, some of the locations that are on their map are in the following work areas: Subsector 1, 2, 4, and 6.  Sub 
sector 1 has been swept and accepted by the USACE.  Subsector 1 will not require an escort but all other areas will.  
Mrs. Loeffler will be coordinating with me when she needs access to areas where we are working to minimize 
interference with our operations.

GRID N43, 75mm HE (EMPTY), X 33, Y 82, Z 12", UTM 11S 0497208, 3637102
GRID O43, 75mm HE (EMPTY), X 32, Y 74, Z 30", UTM 11S 0497322, 3637117
GRID L49, SEED CESPL-EE-041, X 96, Y 97, 3", UTM 11S 0497216, 3637310

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 17-Feb-05
SCI UXO/OE SERVICES Serial # 129

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 0 10 personal time
JAMES L. ROSSI TECH II 0 10 personal time
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10  

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  8,548
Vehicle mileage (to include POV for mob/demob) 100 7,978
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Light rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Joe Vann

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6 .

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: M47, M48, M49, N45, N46, L50, L52, M52, N50, N51, N52
NUMBER OF GRIDS CLEARED TO DATE: 554 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 34 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  P28, O34, O35, P35, O36, P36, O37, P37, O38, P38, R33, S33,

 R34, S34, T34, S34, S35, T35, U35, S36, T36, U36, T37, U37, V37, W37, T38, 
 U38, V38, W38, T39, U39, V39

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 34 NUMBER OF GRIDS PASS QA TO DATE: 510
IDENTITY OF GRIDS WHICH PASS QA TODAY: P28, O34, O35, P35, O36, P36, O37, P37, O38, P38, R33, S33,

 R34, S34, T34, S34, S35, T35, U35, S36, T36, U36, T37, U37, V37, W37, T38, 
 U38, V38, W38, T39, U39, V39
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 563 NUMBER OF DIGS TO DATE: 26,268
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 76
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 291
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 17-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance. Teams found 
1 ea  37mm AP-T (INERT) in grid N50 and 4 ea Seed Item in Grids M48, M52, N50 and N52. Light rain today, 
forecast calls for rain through Saturday.  Firestone replaced left rear lug stems on team 2 vehicle; they where 
damaged when they replaced the left rear tire. 

GRID N50, 37mm AP-T (INERT), X 30, Y 45, Z 2", UTM 11S 0497253, 3637328
GRID M48, SEED CESPL-EE-019, X 3, Y 58, Z 4", UTM 11S 0497215, 3637269
GRID M52, SEED CESPL-EE-044, X 96, Y 1, Z 2", UTM 11S 0497239, 3637396
GRID N50, SEED CESPL-EE-042, X 1, Y 82, Z 1", UTM 11S 0497247, 3637344
GRID N52, SEED CESPL-EE-043, X 30, Y 44, Z 2", UTM 11S 0497256, 3637394

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2/18-21/2005
SCI UXO/OE SERVICES Serial # 130

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0
JUSTIN ALONZO TECH II 0  

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  8,548
Vehicle mileage (to include POV for mob/demob) 0 7,978
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Light rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1590 hrs/14 days

Camp Elliott (East Elliott) DAR 1 2/23/2006



VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 554 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 513
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 26,268
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 76
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 291
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 21-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

No work due to holiday weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 22-Feb-05
SCI UXO/OE SERVICES Serial # 131

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 4   
STEPHEN PARKERTON TECH III 4  
PAUL PATCHETT TECH II 4   
ORION VICK TECH III 4   
BRYEN WILLIAMS TECH II 4   
EARL H. MULLETT TECH II 4   
TIMOTHY W. WILSON TECH II 4   
LARRY T. FINAN TECH II 4   
JAMES L. ROSSI TECH II 4   
MICHAEL McCLUNG TECH II 4
JUSTIN ALONZO TECH II 4  

Totals 54  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 54  8,602
Vehicle mileage (to include POV for mob/demob) 40 8,018
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1656 Hrs/14.6 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
   
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 554 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 481
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 26,268
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 76
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 291
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 22-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Due to the heavy rains all weekend, roads into the work site unsafe for travel at this time.  If rains stop today we will 
attempt to get into the work site tomorrow; if road conditions have not improved by then we will have to wait another 
day for road areas to drain so we can safely transverse them.  Team's performed Schonstedt maintance today; we 
shipped 6 Schonstedt's to the home office for repairs, these should be fixed fairly easily as the selector switch is 
broken on them.  Also replaced the SUXOS truck today due to the other truck breaking down this morning. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-Feb-05
SCI UXO/OE SERVICES Serial # 132

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 2   
STEPHEN PARKERTON TECH III 2  
PAUL PATCHETT TECH II 2   
ORION VICK TECH III 2   
BRYEN WILLIAMS TECH II 2   
EARL H. MULLETT TECH II 2   
TIMOTHY W. WILSON TECH II 2   
LARRY T. FINAN TECH II 2   
JAMES L. ROSSI TECH II 2   
MICHAEL McCLUNG TECH II 2
JUSTIN ALONZO TECH II 2  

Totals 32   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 34  8,636
Vehicle mileage (to include POV for mob/demob) 100 8,118
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 554 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 481
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 26,268
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 76
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 291
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  SUXOS and Corps OE Safety Specialist Joe Vann checked road conditions into the work 
site.  With heavy rain last night road conditions haven't improved.  Work was called due to roads still being unsafe to 
travel on.  SUXOS met with landfill personnel and asked if they could use their road grader to fix roads into the work 
site.  SUXOS escorted road grader into the work site and directed the operator to the area to be fixed.  Roads fixed 
and safe for travel. We will be working Thursday thru Saturday to make up for the rain delay.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 24-Feb-05
SCI UXO/OE SERVICES Serial # 133

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10  
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10  

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  8,756
Vehicle mileage (to include POV for mob/demob) 120 8,238
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: N47, N48, N49, O47, O48, O49, O50, O51, O52, P50, P52, Q52
NUMBER OF GRIDS CLEARED TO DATE: 566 PERCENT COMPLETE: 76%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 481
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 567 NUMBER OF DIGS TO DATE: 26,835
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 24-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's found 1 ea 37mm AP-T (INERT) in grid P50.  
Progress was slow due to the heavy rain over the past couple of days, slopes slick and muddy making for poor 
footing.  SDG&E contractor's will be working on the north ridge line road next week, putting down rock in the soft 
areas for more concrete trucks to transverse thru the area.  Recon arrived at the site at 1230 today to do a survey 
on the Quino Checkerspot Butterfly, but the temperature was to low for their movement.

GRID P50, 37mm AP-T (INERT), X 60, Y 84, Z 12", UTM 11S 0497318, 3637337

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Feb-05
SCI UXO/OE SERVICES Serial # 134

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0 10 Personal time
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 0 10 Personal time
PAUL PATCHETT TECH II 0 10 Personal time
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 Personal time
TIMOTHY W. WILSON TECH II 0 10 Personal time
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 0 10 Personal time

Totals 60  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 60  8,816
Vehicle mileage (to include POV for mob/demob) 40 8,278
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: T47, T48, T49, O45, O46, U48
NUMBER OF GRIDS CLEARED TO DATE: 572 PERCENT COMPLETE: 76%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 481
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 365 NUMBER OF DIGS TO DATE: 27,200
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Most team members could not work this weekend due 
to previous engagements.  Team continued to work in subsector 2.  Subsector 2 should be completed by the end of 
next week if there are no other delays.  Forecast calls for more rain on Monday.  We are seeing an increase in 
afternoon thunderstorms which is normal for this time of year.  Due to a calculation error we are 16 days and 1744 
hours behind due to the heavy rains from the past 6 months.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2/26-27/2005
SCI UXO/OE SERVICES Serial # 135

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0
JUSTIN ALONZO TECH II 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  8,816
Vehicle mileage (to include POV for mob/demob) 0 8,278
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 572 PERCENT COMPLETE: 76%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 513
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 481
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 27,200
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 27-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Feb-05
SCI UXO/OE SERVICES Serial # 136

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 0 10 sick

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  8,926
Vehicle mileage (to include POV for mob/demob) 100 8,378
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: P45, P46, P47, P48, P49, Q49, Q50, R50, P51, Q51, R51
NUMBER OF GRIDS CLEARED TO DATE: 583 PERCENT COMPLETE: 78%
NUMBER OF GRIDS QC'D TODAY: 21 NUMBER OF GRIDS QC'D TO DATE: 534
IDENTITY OF GRIDS QC'D TODAY:  K41, K42, K43, L41, L42, L43, M41, M42, M43, N41, N42, N43, 

 O41, O42, O43, P41, P42, P43, K50, K51, K52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 21 NUMBER OF GRIDS PASS QA TO DATE: 534
IDENTITY OF GRIDS WHICH PASS QA TODAY: K41, K42, K43, L41, L42, L43, M41, M42, M43, N41, N42, N43, 
 O41, O42, O43, P41, P42, P43, K50, K51, K52
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 570 NUMBER OF DIGS TO DATE: 27,770
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 28-Feb-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Subsector 2.  Sub-sector 
2 should be completed by the end of next week if there are no other delays.  SDG&E contractors transversing the 
north ridge road to access their work site.  Several rock-trucks transversing the area to repair the road for more 
concrete trucks.  So far, they have not interfered with our operation, but as the teams move east we will have to 
watch for them coming into the work site as the teams will be next to the north ridge road.  Team 2 and Safety's 
vehicles are due scheduled maintance; will be taking them to the local Firestone dealer in Santee for the maintance.  
Sub-sector 2 has 22 grids left before it will be completed, should be finished sweeping by Wednesday at close of 
business. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Mar-05
SCI UXO/OE SERVICES Serial # 137

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 0 10 sick
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  9,036
Vehicle mileage (to include POV for mob/demob) 120 8,498
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: R45, R46, Q45, Q46, Q47, Q48, M50, S51, T51, U51, V51
NUMBER OF GRIDS CLEARED TO DATE: 594 PERCENT COMPLETE: 79%
NUMBER OF GRIDS QC'D TODAY: 28 NUMBER OF GRIDS QC'D TO DATE: 562
IDENTITY OF GRIDS QC'D TODAY:  L47, L48, L49, L50, L51, L52, M47, M48, M49, M50, M51, M51

 N45, N46, N47, N48, N49, N50, N51, N52, O45, O46, O47, O48, 
 O49, O50, O51, O52

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 28 NUMBER OF GRIDS PASS QA TO DATE: 562
IDENTITY OF GRIDS WHICH PASS QA TODAY: L47, L48, L49, L50, L51, L52, M47, M48, M49, M50, M51, M51
 N45, N46, N47, N48, N49, N50, N51, N52, O45, O46, O47, O48,
 O49, O50, O51, O52
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 632 NUMBER OF DIGS TO DATE: 28,402
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 1-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 2. SDG&E 
contractors transversing the north ridge road to access their work site.  SDG&E on site today working on the towers 
on the east side of the property.  SDG&E will be hanging new high voltage line in the near future from those towers.  
So far they have not interfered with our operation, but as the teams move east we will have to watch for them 
coming into the work site as the teams will be next to the north ridge road. Recon will be on site tomorrow for the 
Quino Checkerspot Butterfly survey.  Team 2 vehicle taken to Firestone today for vehicle insoection and scheduled 
maintenance.  Site-Safety will be taking his vehicle tomorrow for a brake inspection.  Team's found 1 ea seed item in 
grid R45.  Sub-Sector 2 has 11 grids left before it will be completed, should be finished by tomorrow at close of 
business. 

GRID R45, SEED CESPL-EE-017, X 74, Y 77, Z 4", UTM 11S 0497396, 3637169

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-Mar-05
SCI UXO/OE SERVICES Serial # 138

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  9,156
Vehicle mileage (to include POV for mob/demob) 120 8,618
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: T46, R47, R48, R49, S47, S48, S49, S50, T50
NUMBER OF GRIDS CLEARED TO DATE: 603 PERCENT COMPLETE: 81%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 562
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 562
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 553 NUMBER OF DIGS TO DATE: 28,955
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 2-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 2. SDG&E 
contractors transversing the north ridge road to access their work site.  Talked to the contractor for SDG&E to try 
and limit the amount of traffic on the north ridge road.  So far they have not interfered with our operation, but as the 
teams move east we will have to watch for them coming into the work site as the teams will be next to the north ridge 
road.  Recon was on site today for the Quino Checkerspot Butterfly survey. Safety will be taking his vehicle 
tomorrow for a brake inspection.  Sub-Sector 2 has 2 grids left before it will be completed, should be finished by 
noon tomorrow.  Did a drive and photo operation on Sub-sector 3 for future work.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-Mar-05
SCI UXO/OE SERVICES Serial # 139

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  9,276
Vehicle mileage (to include POV for mob/demob) 120 8,738
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: U50, V50, U40, U41, V40, V41, W42, W43, W44, W45, W46
NUMBER OF GRIDS CLEARED TO DATE: 614 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 39 NUMBER OF GRIDS QC'D TO DATE: 600
IDENTITY OF GRIDS QC'D TODAY:  P45,P46, P47, P48, P49, P50, P51, P52, Q45, Q46, Q47, Q48, 

 Q49, Q50, Q51, Q52, R45, R46, R47, R48, R49, R50, R51, S47,
 S48, S49, S50, S51, T46, T47, T48, T49, T50, T51, U48, U50, 

U51, V50, V51
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 39 NUMBER OF GRIDS PASS QA TO DATE: 600
IDENTITY OF GRIDS WHICH PASS QA TODAY: P45,P46, P47, P48, P49, P50, P51, P52, Q45, Q46, Q47, Q48, 
 Q49, Q50, Q51, Q52, R45, R46, R47, R48, R49, R50, R51, S47,
 S48, S49, S50, S51, T46, T47, T48, T49, T50, T51, U48, U50, 
 U51, V50, V51
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 619 NUMBER OF DIGS TO DATE: 29,574
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 78
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 295
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 2 and Sub-
Sector 6.  SDG&E contractors transversing the north ridge road to access their work site.  So far they have not 
interfered with our operation, but as the teams move east we will have to watch for them coming into the work site as 
the teams will be next to the north ridge road.  SDG&E working on towers in Sub-Sector 1 and on the Eastern side of 
property.  Safety took his vehicle in for the brake inspection.  Sub-Sector 2 has been completed.  Team's found 1 ea 
37mm AP-T (INERT) in Grid U40 and 1 ea Seed Item in Grid W42.

GRID U40, 37mm AP-T (INERT), X 21, Y 85, Z 12", UTM 11S 0497466, 3637028
GRID W42, SEED CESPL-EE-012, X 67, Y 48, Z 12", UTM 11S 0497538, 3637080

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3/4-6/2005
SCI UXO/OE SERVICES Serial # 140

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0
JUSTIN ALONZO TECH II 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  9,276
Vehicle mileage (to include POV for mob/demob) 0 8,738
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 2, Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 614 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 600
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 600
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 29,574
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 78
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 295
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Mar-05
SCI UXO/OE SERVICES Serial # 141

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10
JUSTIN ALONZO TECH II 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  9,396
Vehicle mileage (to include POV for mob/demob) 100 8,838
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
      
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: W41, X41, U42, V42, X46, X47, Y46, Y47, Z46, Z47
NUMBER OF GRIDS CLEARED TO DATE: 624 PERCENT COMPLETE: 83%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 600
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 600
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 580 NUMBER OF DIGS TO DATE: 30,154
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 80
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 298
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-Sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far, they have not interfered with our 
operation, but, as the teams move east we will have to watch for them coming into the work site as the teams will 
be next to the north ridge road.  SDG&E working on towers in Sub-Sector 1. Team's found 2 ea 37mm AP-T 
(INERT) in Grid's Y47 and Z46.  Talked to Hanson Supervisor about borrowing a front-end loader to move 
sandbags for demo operation tomorrow.  Team 1 and front-end loader moved sandbags to V36 for demo 
operations tomorrow.  Also briefed the teams about speed limits on landfill property; last Thursday a Semi and 
Trailer ran off the road and down a steep incline into the rock quarry area, the vehicle was totaled but the driver had
only minor injuries.  Teams progress is slow due to the steep terrain and loose rocks that are hidden by the tall 
grass.  Also, as the weather warms up we are seeing more and more movement from snakes in the area.

GRID Y47, 37mm AP-T (INERT), X 28, Y 23, Z 8", UTM 11S 0497531, 3637263
GRID Z46, 37mm AP-T (INERT), X 12, Y 32, Z 0", UTM 11S 0497475, 3637139

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Mar-05
SCI UXO/OE SERVICES Serial # 142

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  4 Hrs demo
GEORGE MACKANIN SSHO/QC 10  4 Hrs demo
STEPHEN PARKERTON TECH III 10  4 Hrs demo
PAUL PATCHETT TECH II 5 5 sick
ORION VICK TECH III 10  4 Hrs demo
BRYEN WILLIAMS TECH II 10  4 Hrs demo
EARL H. MULLETT TECH II 10  4 Hrs demo
TIMOTHY W. WILSON TECH II 10  4 Hrs demo
LARRY T. FINAN TECH II 10  4 Hrs demo
JAMES L. ROSSI TECH II 10  4 Hrs demo
MICHAEL McCLUNG TECH II 10 4 Hrs demo
JUSTIN ALONZO TECH II 10  4 Hrs demo

Totals 115  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 115  9,511
Vehicle mileage (to include POV for mob/demob) 120 8,958
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75 MM HE(EMPTY) 1ea V36  DISPOSED OF BY DETONATION
75 MM HE   1 ea V36 DISPOSED OF BY DETONATION
37 MM HE 1 ea W47 DISPOSED OF BY DETONATION
Booster 3 ea V36, W47 DISPOSED OF BY DETONATION
Cap 4 ea V36, W47 DISPOSED OF BY DETONATION
Bunch Block 1 ea V36, W47 DISPOSED OF BY DETONATION
Nonel 1500 ft V36, W47 DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: V36, Z39, AA39, AB39, AA45, AB45, AA46, W47, AA47
NUMBER OF GRIDS CLEARED TO DATE: 633 PERCENT COMPLETE: 85%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 615
IDENTITY OF GRIDS QC'D TODAY:  V36, U40, V40, U41, V41, W41, X41, U42, V42, W42, W43, W44

 W45, W46, W47 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 15 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY: V36, U40, V40, U41, V41, W41, X41, U42, V42, W42, W43, W44
 W45, W46, W47, 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 598 NUMBER OF DIGS TO DATE: 30,752
NUMBER OF LIVE OE ITEMS TODAY: 2 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 82
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  6 POUNDS OF OE SCRAP TO DATE: 304
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far, they have not interfered with our 
operation, but, as the teams move east we will have to watch for them coming into the work site as the teams will be 
next to the north ridge road.  Team's found: 1 ea 37mm HE in Grid W47; 1 ea 75mm HE (EMPTY); 1 ea 75mm HE 
and 1 ea 75mm APC-T (INERT) in Grid V36.  Teams progress is slow due to the steep terrain and loose rocks that 
are hidden by the tall grass; thick poison oak in bottom of creek bed, and, as the weather warms up, we are seeing 
more movements from snakes in the area.

GRID W47, 37mm HE, X 23, Y 23, Z 6", UTM 11S 0497529, 3637139
GRID V36, 75mm APC-T (INERT), X 2, Y 94, Z 0", UTM 11S 0497483, 3636918
GRID V36, 75mm HE (EMPTY), X 65, Y 39, Z 0", UTM 11S 0497509, 3636912
GRID V36, 75mm HE, X 70, Y 80, Z 3", UTM 11S 0497506, 3636901
Decibel Readings: Background 75db, Detonation 85db

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-Mar-05
SCI UXO/OE SERVICES Serial # 143

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 0 10 sick
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 9 1 Personal time

Totals 109  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 109  9,620
Vehicle mileage (to include POV for mob/demob) 120 10,178
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Joe Vann
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: Y40, Y41, X42, Y42, AD42, Z44, AA44, Z48
NUMBER OF GRIDS CLEARED TO DATE: 641 PERCENT COMPLETE: 86%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 615
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 571 NUMBER OF DIGS TO DATE: 31,323
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER INERT OE ITEMS TO DATE: 85
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 309
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 9-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far they have not interfered with our 
operation, but, as the teams move east we will have to watch for them coming into the work site as the teams will be 
next to the north ridge road.  SDG&E will be using a helicopter to pull in wire rope for installing new power lines on 
230,000 volt lines on the towers on the eastern side of property during the week of the 21 of March; they are going to
get me a schedule for that week so we can work a schedule for them to work when it will not interfere with our 
operations.  Team's found 2 ea 37mm AP-T (inert) rounds in Grid's Y40 and Z48, and 1ea 75mm HE (EMPTY) (no 
Fuze), in Grid Y41.  Teams progress is slow due to the steep terrain and loose rocks that are hidden by the tall 
grass; we are also dealing with thick poison oak in the bottom of the creek bed.  Also, as the weather warms up we 
are seeing more movements from snakes in the area.

GRID Y40, 37mm AP-T (INERT), X 30, Y 20, Z 0", UTM 11S 0497578, 36370219
GRID Z48, 37mm AP-T (INERT), X 27, Y 37, Z 0", UTM 11S 0497624, 3637240
GRID Y41, 75mm HE (EMPTY), X 98, Y 36, Z 18", UTM 11S 0497611, 3637044

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10-Mar-05
SCI UXO/OE SERVICES Serial # 144

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
LARRY T. FINAN TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  9,740
Vehicle mileage (to include POV for mob/demob) 120 10,298
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:     
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: Z40, AA40, AB40, Y43, Y44, Y45
NUMBER OF GRIDS CLEARED TO DATE: 647 PERCENT COMPLETE: 86%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 627
IDENTITY OF GRIDS QC'D TODAY:  X46, Y46, Z46, AA46, X47, Y47, Z47, AA47, AA45, AB45, AD42

 Z48
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 503 NUMBER OF DIGS TO DATE: 31,826
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 85
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 309
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46, AD42

X47, Y47, Z47, AA47, Z48
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 10-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-Sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far, they have not interfered with our 
operation, but, as the teams move east we will have to watch for them coming into the work site as the teams will be 
next to the north ridge road.  SDG&E working on repairing the road from the Equestrian Staging Area to the south 
ridge road.  When work is complete we will be able to have the CONEX box moved from there to the north ridge 
road; where teams will have better access to it.  Teams progress is slow due to the steep terrain and loose rocks 
that are hidden by the tall grass and heavy morning dew; thick poison oak in bottom of creek bed.  Also as the 
weather warms up, we are seeing more movements from snakes in the area. Talked to Ranger Walker today and he 
has informed me that if we see SDG&E leaving trash at our CONEX box to let him know and he will issue a citation 
to them. Performed vehicle maintance and washed all vehicles to remove the build-up of mud from the drive train 
and front axles and brakes.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3/11-13/2005
SCI UXO/OE SERVICES Serial # 145

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
LARRY T. FINAN TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  9,740
Vehicle mileage (to include POV for mob/demob) 0 10,298
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744-Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:     
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 647 PERCENT COMPLETE: 86%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 627
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 31,826
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 85
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 309
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46

X47, Y47, Z47, AA47, Z48
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Mar-05
SCI UXO/OE SERVICES Serial # 146

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 0 10 SICK
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
BOBBY MANDERS TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 0 10 Personal Time

Totals 100   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  9,840
Vehicle mileage (to include POV for mob/demob) 120 10,418
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744-Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:     
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: Z41, Z42, AA41, AB41, AC41, X43, Z43, X44, X45
NUMBER OF GRIDS CLEARED TO DATE: 656 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 627
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 599 NUMBER OF DIGS TO DATE: 32,425
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 87
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  12 POUNDS OF OE SCRAP TO DATE: 321
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46, AD42

X47, Y47, Z47, AA47, Z48
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-Sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far, they have not interfered with our 
operation, but, as the teams move east we will have to watch for them coming into the work site as the teams will be 
next to the north ridge road.  SDG&E finished repairing the road from the Equestrian Staging Area to the south ridge 
road.  Called Waste Management to move the CONEX box  from Equestrian Staging Area to the north ridge road 
where teams will have better access to it.  Teams progress is slow due to the steep terrain and loose rocks that are 
hidden by the tall grass and the heavy morning dew;  thick poison oak in the bottom of the creek bed, also, as the 
weather warms up, we are seeing more movements from snakes in the area. Teams found 2 ea, 75MM APC-T 
(INERT) in grids X44 and X45.

GRID X44, 75mm APC-T (INERT), X 14, Y 48, Z 18", UTM 11S 0497576, 3637147
GRID X45, 75mm APC-T (INERT), X 38, Y 92, Z 12", UTM 11S 0497561, 3637192

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 15-Mar-05
SCI UXO/OE SERVICES Serial # 147

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 0 10 SICK
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
BOBBY MANDERS TECH II 0 10 Demobed
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 0 10 Personal Time

Totals 90   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90  9,930
Vehicle mileage (to include POV for mob/demob) 120 10,538
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744-Hrs/16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: AC40, AD40, AD41, AA43, AB43, AC43
NUMBER OF GRIDS CLEARED TO DATE: 662 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 16 NUMBER OF GRIDS QC'D TO DATE: 643
IDENTITY OF GRIDS QC'D TODAY:  X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44, Y45, Z39, Z40, 

 Z41, Z42, Z43, Z44
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 621 NUMBER OF DIGS TO DATE: 33,046
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 87
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 321
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46, AD42

X47, Y47, Z47, AA47, Z48
X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44

 Y45, Z39, Z40, Z41, Z42, Z43, Z44
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 15-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-Sector 6. SDG&E 
contractors transversing the north ridge road to access their work site.  So far, they have not interfered with our 
operation, but as the teams move east we will have to watch for them coming into the work site as the teams will be 
next to the north ridge road.  Waste Management moved CONEX box from Equestrian Staging Area to the north 
ridge road, where teams will have better access to it.  Teams progress is slow due to the steep terrain, loose rocks 
and thick tall grass.  Teams found 1 ea, Seed Item in grid AD41. Approximately 9 work days left and all grids will be 
completed.

GRID AD41, SEED CESPL-EE-O01, X 98, Y 10, Z 6", UTM 11S 0497763, 3637046

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-Mar-05
SCI UXO/OE SERVICES Serial # 148

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  10,040
Vehicle mileage (to include POV for mob/demob) 120 10,658
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744-Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: AA42, AB42, AC42, AD43, AB44, AC44, AD44, AB46
NUMBER OF GRIDS CLEARED TO DATE: 670 PERCENT COMPLETE: 89%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 643
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 642 NUMBER OF DIGS TO DATE: 33,688
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 88
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 324
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46, AD42

X47, Y47, Z47, AA47, Z48
X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44

 Y45, Z39, Z40, Z41, Z42, Z43, Z44
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 16-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 6. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic this morning caused a work 
delay; also posting a road guard to control the flow of traffic into the work site and also for the teams protection as 
they are working on and near the north ridge road.  Teams progress is slow due to the steep terrain, loose rocks and 
thick tall grass.  Teams found 1 ea, 37mm AP-T (INERT) in grid AB42. Approximate completion date is March 31, 
2005.

GRID AB42, 37mm AP-T (INERT), X 30, Y 30, Z 3", UTM 11S 0497674, 3637081

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 17-Mar-05
SCI UXO/OE SERVICES Serial # 149

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  3 Hrs Demo
GEORGE MACKANIN SSHO/QC 10  3 Hrs Demo
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10  3 Hrs Demo
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 Dentist
TIMOTHY W. WILSON TECH II 10  3 Hrs Demo
JAMES L. ROSSI TECH II 10  3 Hrs Demo
MICHAEL McCLUNG TECH II 10 3 Hrs Demo
JUSTIN ALONZO TECH II 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  10,140
Vehicle mileage (to include POV for mob/demob) 120 10,778
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm HE 2 ea Z45  DISPOSED OF BY DETONATION
Booster 2 ea Z45 DISPOSED OF BY DETONATION
Cap 3 ea Z45 DISPOSED OF BY DETONATION
Bunch Block 1 ea Z45 DISPOSED OF BY DETONATION
NONEL 500 Ft Z45 DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: AE40, AF40, AE41, AE42, Z45, AC45, AB47, AB48
NUMBER OF GRIDS CLEARED TO DATE: 678 PERCENT COMPLETE: 91%
NUMBER OF GRIDS QC'D TODAY: 24 NUMBER OF GRIDS QC'D TO DATE: 667
IDENTITY OF GRIDS QC'D TODAY:  Z45, AA39, AA40, AA41, AA42, AA43, AA44, AB39, AB40, AB41,

 AB42, AB43, AB44, AB46, AC40, AC41, AC42, AC43, AC44, 
 AC45, AD40, AD41, AD43, AD44

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 615
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 684 NUMBER OF DIGS TO DATE: 34,372
NUMBER OF LIVE OE ITEMS TODAY: 2 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 88
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 327
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AA45, AB45, X46, Y46, Z46, AA46, AD42

X47, Y47, Z47, AA47, Z48
X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44

 Y45, Z39, Z40, Z41, Z42, Z43, Z44
 Z45, AA39, AA40, AA41, AA42, AA43, AA44, AB39, AB40, AB41,
 AB42, AB43, AB44, AB46, AC40, AC41, AC42, AC43, AC44, 

 AC45, AD40, AD41, AD43, AD44
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 17-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 6. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic again this morning caused a 
short work delay; also posting a road guard to control the flow of traffic into the work site for the teams protection 
as they are working on and near the north ridge road..  Teams progress is slow due to the steep terrain, loose 
rocks and thick tall grass.  Teams found 1 ea, 37mm AP-T (INERT) in grid AE40; 2 ea 75mm HE in grid Z45, and 1 
ea Seed Item in grid AC45.  Sub-sector 6 completed today.  Recon on site this afternoon for Quino Checkerspot 
Butterfly Survey.  Approximate completion date is March 31, 2005.

GRID AE40, 37mm AP-T (INERT), X 24, Y 73, Z 2", UTM 11S 0497773, 3637035
GRID Z45, 75mm HE, X 13, Y 17, Z 0", UTM 11S 04977622, 3637167
GRID Z45, 75mm HE, X 19, Y 34, Z 0", UTM 11S 0497475, 3637139
GRID AC45, SEED CESPL-EE-007, X 37, Y 6, Z 6", UTM 11S 0497717, 3637177

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3/18-20/2005
SCI UXO/OE SERVICES Serial # 150

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   

Totals 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  10,140
Vehicle mileage (to include POV for mob/demob) 0 10,778
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 678 PERCENT COMPLETE: 91%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 667
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 52 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY: AA45, AB45, X46, Y46, Z46, AA46, AD42
X47, Y47, Z47, AA47, Z48, Y45, Z39, Z40, Z41, Z42, Z43, Z44 AC45, AD40, AD41, AD43, AD44
X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44  
Z45, AA39, AA40, AA41, AA42, AA43, AA44, ABAB42, AB43, AB44, AB46, AC40, AC41, AC42, AC43, AC44, 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 34,372
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 88
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 327
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 20-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Mar-05
SCI UXO/OE SERVICES Serial # 151

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 110   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  10,250
Vehicle mileage (to include POV for mob/demob) 120 10,898
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY: AI41, AI42, AJ42, AE43, AI43, AJ43, AH44, AI44, AJ44, AD45

AC46, AC47, AA48, AC48
NUMBER OF GRIDS CLEARED TO DATE: 692 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 667
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 651 NUMBER OF DIGS TO DATE: 35,023
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 89
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 328
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 21-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 6. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic this morning caused a work 
delay.  We have posted a road guard to control the flow of traffic into the work site and also for the teams protection 
as they are working on and near the north ridge road.  Teams progress is slow due to the steep terrain, loose rocks 
and thick tall grass.  Teams found 1 ea, 37mm AP-T (INERT) in grid AI42,  and 1 ea Seed Item in grid AH44.  We 
will not be working Tuesday March 22, due to SDG&E flying cables across work site for new High Tension lines.  We 
will be working Wednesday thru Friday of this week.  Approximate completion date is March 31, 2005.

GRID AI42, 37mm AP-T (INERT), X 30, Y 94, Z 8", UTM 11S 0497890, 3637106
GRID AH44, SEED CESPL-EE-005, X 58, Y 40, Z 12", UTM 11S 0497869, 3637152

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 22-Mar-05
SCI UXO/OE SERVICES Serial # 152

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
TIMOTHY W. WILSON TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   

Totals 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  10,250
Vehicle mileage (to include POV for mob/demob) 0 10,898
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 6.
Tuesday: Sub-surface Clearance Sub-Sector 6.
Wednesday: Sub-surface Clearance Sub-Sector 6.
Thursday: Sub-surface Clearance Sub-Sector 6.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 692 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 667
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 35,023
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 89
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 328
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 22-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

Did not work due to SDG&E was going to be conducting flying operations on-site today. SDG&E called this morning 
and informed me that their pilot was sick and they were not going to work on-site today; after we had made 
arrangements for them to be on-site and not interfere with our operations.  Total waste of a day!

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-Mar-05
SCI UXO/OE SERVICES Serial # 153

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 0 10 sick
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 0 10 sick
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 90  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90  10,340
Vehicle mileage (to include POV for mob/demob) 120 11,018
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rain showers this morning; windy and cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: AN43, AO43, AN44, AO44, AN45, AO45, AN46, AO46, AN47, 

AO47, AN48, AO48
NUMBER OF GRIDS CLEARED TO DATE: 704 PERCENT COMPLETE: 94%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 667
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 565 NUMBER OF DIGS TO DATE: 35,588
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 89
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 328
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site. Conducted tailgate safely briefing. Team's continued to work in Sub-Sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic this morning caused a work 
delay, also posting a road guard to control the flow of traffic into the work site and also for the teams protection as 
they are working on and near the north ridge road..  Teams progress is slow due to the steep terrain, loose rocks 
and thick tall grass  and rains overnight making for slippery slopes.  SDG&E canceled flying operations for today and 
the rest of the week due to weather, they will be trying for Monday 28 March 05 for flying in the lines for the new 
power grid. We will not be working that day as to not interfere with their or our operation.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 24-Mar-05
SCI UXO/OE SERVICES Serial # 154

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
TIMOTHY W. WILSON TECH II 0 8 Demob
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 100   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 108  10,448
Vehicle mileage (to include POV for mob/demob) 120 11,138
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Rainy and Cloudy 
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: AG41, AH41, AF42, AG42, AF43, AG43, AH43
NUMBER OF GRIDS CLEARED TO DATE: 711 PERCENT COMPLETE: 95%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 681
IDENTITY OF GRIDS QC'D TODAY:  AM47, AM48, AN43, AN44, AN45, AN46, AN47, AN48, AO43

 AO44, AO45, AO46, AO47, AO48
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 488 NUMBER OF DIGS TO DATE: 36,076
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 90
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 330
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AM47, AM48, AN43, AN44, AN45, AN46, AN47

AN48, AO43, AO44, AO45, AO46, AO47,
AO48

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 24-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors traversing the north ridge road to access their work site, heavy traffic this morning caused a work delay; 
posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Teams progress is slow due to the steep terrain, loose rocks and thick tall 
grass.  Continuing rains making slopes slippery.  Team found 1 ea 37mm AP-T (INERT) in grid AG43.

GRID AG43, 37mm AP-T (INERT), X 81, Y 37, Z 2", UTM 11S 0497849, 3637108

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Mar-05
SCI UXO/OE SERVICES Serial # 155

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 0 10 CPR class
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 sick
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 80  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80  10,448
Vehicle mileage (to include POV for mob/demob) 120 11,258
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 40 80 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: AF41, AE44, AF44, AG44, AG45, AH45, AI45
NUMBER OF GRIDS CLEARED TO DATE: 717 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 681
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 667
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 589 NUMBER OF DIGS TO DATE: 36,665
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection: AM47, AM48, AN43, AN44, AN45, AN46, AN47

AN48, AO43, AO44, AO45, AO46, AO47,
AO48

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors traversing the north ridge road to access their work site, heavy traffic this morning caused a work delay; 
have posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  RECON on site today doing a plant survey.  Teams progress is slow due 
to the steep wet terrain, loose rocks and thick tall grass.  Team found 1 ea 37mm AP-T (INERT) in grid AG45.  
Conducted an inspection of all safety equipment.  Recleaned CONEX box due to mice making their home in 
equipment boxes.

GRID AG45, 37mm AP-T (INERT), X 4, Y 65, Z 0", UTM 11S 0497827, 3637188

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3/26-28/05
SCI UXO/OE SERVICES Serial # 156

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0  
PAUL PATCHETT TECH II 0   
ORION VICK TECH III 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0  
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   

Totals 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  10,448
Vehicle mileage (to include POV for mob/demob) 0 11,258
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 718 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 681
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 14 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 36,665
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 28-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend. 
Monday March 28, SDG&E working on site pulling in new high tension wire utilizing helicopters.  SDG&E did not 
finished pulling-in the new lines due to high winds; will try to finish tomorrow.  We will work with SDG&E on working 
out a plan for them and us to keep working without interferring with each others operations.  Mr. BJ QA'd 14 Grids 
today, all passed QA.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Mar-05
SCI UXO/OE SERVICES Serial # 157

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH III 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 18 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
RADIO'S GFE 12 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  10,548
Vehicle mileage (to include POV for mob/demob) 120 11,378
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: AF45, AG46, AH46, AI46
NUMBER OF GRIDS CLEARED TO DATE: 722 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 681
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 408 NUMBER OF DIGS TO DATE: 37,073
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 29-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
finished flying-in line for pulling in new high voltage lines, pulled all team members out of work area until SDG&E 
done with heliocopter operations.  No grids QC'ed due to SDG&E pulling line in from north end of property, they 
advised us not to be under the lines as one may break or come off of the pulleys which could cause a major 
accident.  SDG&E contractors transversing the north ridge road to access their work site, heavy traffic this morning 
caused a work delay, also posted a road guard to control the flow of traffic into the work site and also for the teams 
protection as they are working on and near the north ridge road.  RECON on site today doing a butterfly survey.  
Teams progress is slow due to the steep terrain, loose rocks and thick tall grass.  Team found 1 ea Seed Item in 
grid AH46. NAEVA arrived today to start surveying in new grids for extension property.

GRID AH46, SEED CESPL-EE-006, X 25, Y 10, Z 3", UTM 11S 0497860, 3637200

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 30-Mar-05
SCI UXO/OE SERVICES Serial # 158

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  10,668
Vehicle mileage (to include POV for mob/demob) 150 11,528
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 790 NUMBER OF GRIDS CLEARED TODAY:  5
IDENTITY OF GRIDS CLEARED TODAY: AF46, AF47, AG47, AH47, AI47
NUMBER OF GRIDS CLEARED TO DATE: 727 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 22 NUMBER OF GRIDS QC'D TO DATE: 703
IDENTITY OF GRIDS QC'D TODAY:  AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42

 AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 
 AG45, AH45, AG46, AH46

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 556 NUMBER OF DIGS TO DATE: 37,629
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 30-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic this morning caused a work 
delay; also posted a road guard to control the flow of traffic into the work site and for the teams protection as they 
are working on and near the north ridge road.  Teams progress is slow due to the steep terrain, loose rocks and 
thick tall grass.  NAEVA started surveying in the new grids in Sub-sectors 4 and 6; surveyed in 41 new grids.  
Teams performed a hospital trip; road work at the hospital and renovation on the hospital caused some travel delay. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 31-Mar-05
SCI UXO/OE SERVICES Serial # 159

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  10,788
Vehicle mileage (to include POV for mob/demob) 150 11,678
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 868 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: AE45, AD46, AE46, AD47, AD48, AE48, AF48, AG48, AH48 

AI48
NUMBER OF GRIDS CLEARED TO DATE: 737 PERCENT COMPLETE: 85%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 708
IDENTITY OF GRIDS QC'D TODAY:  AF46, AF47, AG47, AH47, AI47
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 692 NUMBER OF DIGS TO DATE: 38,321
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
 AF46, AF47, AG47, AH47, AI47

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 31-Mar-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, heavy traffic this morning caused a work 
delay; also posted a road guard to control the flow of traffic into the work site and for the teams protection as they 
are working on and near the north ridge road.  Teams progress is slow due to the steep terrain, loose rocks and 
thick tall grass.  NAEVA continuing to survey in new grids in Sub-sector 3; team surveyed in 78 new grids.  SDG&E 
finished pulling in new high voltage lines and anchoring them down; it is now safe to work under the new lines. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Apr-05
SCI UXO/OE SERVICES Serial # 160

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  10,908
Vehicle mileage (to include POV for mob/demob) 150 11,828
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: AH42, AE47, AD49, AE49
NUMBER OF GRIDS CLEARED TO DATE: 741 PERCENT COMPLETE: 78%
NUMBER OF GRIDS QC'D TODAY: 28 NUMBER OF GRIDS QC'D TO DATE: 736
IDENTITY OF GRIDS QC'D TODAY:  AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48

  AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
 AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 502 NUMBER OF DIGS TO DATE: 38,823
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
 AF46, AF47, AG47, AH47, AI47
 AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48

  AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
 AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 1-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing. Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, light traffic this morning caused a work delay; 
posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Team progress is slow due to the steep terrain, loose rocks and thick tall 
grass; also thick poison oak in bottom of wash areas covering holes and deep wash out caused team to move more 
slowly than normal.  Team also worked in grids AC49 and AC50 in wash areas to get as high up the steep slopes as
possible.   NAEVA continuing to survey in new grids in Sub-sector 3; team surveyed in 79 new grids. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4/2-3/05
SCI UXO/OE SERVICES Serial # 161

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   

JENNIFER MABIE NAEVA 0
LORI TUOVILA NAEVA 0

Totals 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  10,908
Vehicle mileage (to include POV for mob/demob) 0 11,828
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 741 PERCENT COMPLETE: 78%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 736
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 38,823
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
 AF46, AF47, AG47, AH47, AI47
 AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48

  AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
 AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4-Apr-05
SCI UXO/OE SERVICES Serial # 162

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 8.5 1.5 Balboa Medical
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 SICK
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 128.5  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 145  11,054
Vehicle mileage (to include POV for mob/demob) 170 11,998
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: X50, X51, Y51, X52, Y52, AJ49, AJ50
NUMBER OF GRIDS CLEARED TO DATE: 748 PERCENT COMPLETE: 78%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 741
IDENTITY OF GRIDS QC'D TODAY:  X50, X51, Y51, X52, Y52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 502 NUMBER OF DIGS TO DATE: 39,325
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
 AF46, AF47, AG47, AH47, AI47
 AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48

  AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
 AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
 X50, X51, Y51, X52, Y52
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 4-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing. Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, light traffic this morning caused a work delay; 
posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Team's progress is slow due to the steep terrain, loose rocks, thick burnt 
scrub oak,  thick tall grass and thick poison oak in bottom of wash areas covering holes; deep wash-out caused 
team to move more slowly than normal.  NAEVA continuing to survey in new grids in Sub-sector 3; team surveyed in 
113 new grids.  Escorted Orion Vick to Balboa Medical Center to transfer his Tricare Prime to San Diego so he can 
get a doctors appointment to see a specialist about a rash that is all over his body.  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5-Apr-05
SCI UXO/OE SERVICES Serial # 163

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 140  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 140  11,194
Vehicle mileage (to include POV for mob/demob) 150 12,148
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 40 80 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  13
IDENTITY OF GRIDS CLEARED TODAY: Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AI50, AI51, AI52, 

AJ51, AJ52
NUMBER OF GRIDS CLEARED TO DATE: 761 PERCENT COMPLETE: 80%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 753
IDENTITY OF GRIDS QC'D TODAY:  Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, 

 AJ51, AJ52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 637 NUMBER OF DIGS TO DATE: 39,962
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 

 AG45, AH45, AG46, AH46
 AF46, AF47, AG47, AH47, AI47
 AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48

  AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
 AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
 X50, X51, Y51, X52, Y52

Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, 
AJ51, AJ52  

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 5-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, light traffic this morning caused a work delay.  
Posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Team's progress is slow due to the steep terrain, loose rocks, thick burnt 
scrub oak,  thick tall grass and thick poison oak in bottom of wash areas covering holes and deep wash out caused 
team to move more slowly than normal.  NAEVA continuing to survey in new grids in Sub-sector 3; team surveyed in 
110 new grids.  Teams found 1 ea 75mm HE (EMPTY) in grid AJ51.

GRID AJ50, 75mm HE (EMPTY), X 10, Y 100, Z 0", UTM 11S 0497919, 3637380

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Apr-05
SCI UXO/OE SERVICES Serial # 164

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 140  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 140  11,334
Vehicle mileage (to include POV for mob/demob) 150 12,298
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: AB49, AB50, AB51, AB52, AC50, AC51, AC52, AH49, AH50, AI49
NUMBER OF GRIDS CLEARED TO DATE: 771 PERCENT COMPLETE: 81%
NUMBER OF GRIDS QC'D TODAY: 11 NUMBER OF GRIDS QC'D TO DATE: 764
IDENTITY OF GRIDS QC'D TODAY:  AB49, AB50, AB51, AB52, AC50, AC51, AC52, AI49, AI50, AI51

 AI52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 628 NUMBER OF DIGS TO DATE: 40,590
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 
AG45, AH45, AG46, AH46  
AF46, AF47, AG47, AH47, AI47  
AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48
 AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
X50, X51, Y51, X52, Y52
Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, AJ51, AJ52
AB49, AB50, AB51, AB52, AC50, AC51, AC52, AI49, AI50, AI51, AI52  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, light traffic this morning caused a work delay; 
posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Team's progress is slow due to the steep terrain, loose rocks, thick burnt 
scrub oak,  thick tall grass and thick poison oak in bottom of wash areas covering holes and deep wash out; caused 
team to move more slowly than normal.  NAEVA continuing to survey in new grids in Sub-sector 3; team surveyed in 
115 new grids.  Today temperatures in the wash areas peaked at 115 degrees, wet bulb temperature was 54 
degrees with 9% humidity.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Apr-05
SCI UXO/OE SERVICES Serial # 165

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH II 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  
JUSTIN ALONZO TECH II 0 10 Personal Time
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

JENNIFER MABIE NAEVA 10
LORI TUOVILA NAEVA 10

Totals 130  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 130  11,464
Vehicle mileage (to include POV for mob/demob) 150 12,448
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: AC49, AD50, AD51, AD52, AG50, AG51, AG52, AH51, AH52
NUMBER OF GRIDS CLEARED TO DATE: 780 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 764
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 548 NUMBER OF DIGS TO DATE: 41,138
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 
AG45, AH45, AG46, AH46  
AF46, AF47, AG47, AH47, AI47  
AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48
 AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
X50, X51, Y51, X52, Y52
Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, AJ51, AJ52
AB49, AB50, AB51, AB52, AC50, AC51, AC52, AI49, AI50, AI51, AI52
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  Team's continued to work in Sub-sector 4. SDG&E 
contractors transversing the north ridge road to access their work site, light traffic this morning caused a work delay; 
posted a road guard to control the flow of traffic into the work site and also for the teams protection as they are 
working on and near the north ridge road.  Team's progress is slow due to the steep terrain; loose rocks; thick burnt 
scrub oak; thick tall grass and thick poison oak in the bottom of wash areas, covering holes and deep wash-out.  
This caused the teams to move more slowly than normal.  NAEVA continuing to survey in new grids in Sub-sector 
3; team surveyed in 73 points today.  QC/QA on surveyed grids performed by California Licenced Public Land 
Surveyers (PLS): Craig and Associates.  Performed weekly vehicle maintenance.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Apr-05
SCI UXO/OE SERVICES Serial # 166

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  5   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 5  
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0
CORY OAKES TECH II 0

JENNIFER MABIE NAEVA 5
LORI TUOVILA NAEVA 5

Totals 20  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 20  11,484
Vehicle mileage (to include POV for mob/demob) 20 12,468
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 780 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 764
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 41,138
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 
AG45, AH45, AG46, AH46  
AF46, AF47, AG47, AH47, AI47  
AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48
 AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
X50, X51, Y51, X52, Y52
Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, AJ51, AJ52
AB49, AB50, AB51, AB52, AC50, AC51, AC52, AI49, AI50, AI51, AI52
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safely briefing.  NAEVA finished surveying in new grids in 
Sub-sector 3  today.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4/9-10/2005
SCI UXO/OE SERVICES Serial # 167

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH II 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
JAMES L. ROSSI TECH II 0   
MICHAEL McCLUNG TECH II 0  
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0
CORY OAKES TECH II 0

JENNIFER MABIE NAEVA 0
LORI TUOVILA NAEVA 0

Totals 0  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  11,484
Vehicle mileage (to include POV for mob/demob) 0 12,468
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4.
Tuesday: Sub-surface Clearance Sub-Sector 4.
Wednesday: Sub-surface Clearance Sub-Sector 4.
Thursday: Sub-surface Clearance Sub-Sector 4.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 780 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 764
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 681
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 41,138
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE40, AF40, AE41, AF41, AG41, AH41, AE42, AF42, AG42
AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, 
AG45, AH45, AG46, AH46  
AF46, AF47, AG47, AH47, AI47  
AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48
 AB47, AC47, AD47, AE47, AC46, AD46, AE46, AI46, AD45, 
AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41
X50, X51, Y51, X52, Y52
Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, AJ51, AJ52
AB49, AB50, AB51, AB52, AC50, AC51, AC52, AI49, AI50, AI51, AI52
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 10-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-Apr-05
SCI UXO/OE SERVICES Serial # 168

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 5 5 Personal time
JUSTIN ALONZO TECH II 0 10 Personal time
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

Totals 105  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 105  11,589
Vehicle mileage (to include POV for mob/demob) 150 12,618
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 4 and 3.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: AE49, AE50, AE51, AE52, AF49, AG49
NUMBER OF GRIDS CLEARED TO DATE: 786 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 779
IDENTITY OF GRIDS QC'D TODAY:  AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 

 AG51, AH51, AD52, AE52, AG52, AH52
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 83 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY: AE40, AF40, AE41, AF41, AG41, AH41, AI41, AE42, AF42, AG42

AH42, AI42, AJ42, AE43, AF43, AG43, AH43, AI43, AJ43, AE44, AF44, AG44, AH44, AI44, AJ44, AD45, AE45, AF45, AG45, AH45, 
AI45, AC46, AD46, AE46, AF46, AG46, AH46, AI46, AB47, AC47, AD47, AE47, AF47, AG47, AH47, AI47, AA48, AB48, AC48, AD48,
AE48, AF48, AG48, AH48, AI48, AA49, AB49, AI49, AJ49, X50, Y50, Z50, AA50, AB50, AC50, AI50, AJ50, X51, Y51, Z51, AA51, 
AB51, AC51, AI51, AJ51, X52, Y52, Z52, AA52, AB52, AC52, AI52, AJ52
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 609 NUMBER OF DIGS TO DATE: 41,747
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 93
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 338
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52
  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 11-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Team continuing subsurface clearance of Sub- sector 
4.  Deep wash areas covered by tall thick grass and poison oak; with heavy scrub oak making progress slow in 
many areas.  Teams will finish up Sub-sector 4 tomorrow and will be moving into Sub-sector 3.  SDG&E still 
traversing the north ridge road to access lines on Miramar property.  Teams found 1 ea 37mm AP-T (INERT) in grid 
AF49.  Talked to Hanson Construction Co. today about making a road into the southern end of the property to 
access water-sampling well and for teams to park vehicle off the roadway to be out of the way of the landfill traffic.

GRID AF49, 37mm AP-T (INERT), X 81, Y 29, Z 4", UTM 11S 0497815, 3637299

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12-Apr-05
SCI UXO/OE SERVICES Serial # 169

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 0 10 personal time
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  11,699
Vehicle mileage (to include POV for mob/demob) 150 12,768
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3 and 4.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: AF50, AF51, AF52, 3P4, 3P5, 3P6, 3P7, 3P8, 3P9, 3H71, 3H72

3H73
NUMBER OF GRIDS CLEARED TO DATE: 798 PERCENT COMPLETE: 84%
NUMBER OF GRIDS QC'D TODAY: 6 NUMBER OF GRIDS QC'D TO DATE: 785
IDENTITY OF GRIDS QC'D TODAY:  AF50, AF51, AF52, 3H71, 3H72, 3H73
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 618 NUMBER OF DIGS TO DATE: 42,365
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 95
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  3 POUNDS OF OE SCRAP TO DATE: 341
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52
AF50, AF51, AF52, 3H71, 3H72, 3H73
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 12-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Team continuing subsurface clearance of Sub-sector 
4.  Teams out of the deep wash areas where heavily thick tall grass and poison oak with heavy scrub oak were 
making progress slow in those areas.  Team finished Sub-sector 4 today and starting Sub-sector 3. SDG&E finished 
with new lines thru property.  Teams found 2 ea 37mm AP-T (INERT) in grid's AF50 and 3P6.  Talked to Hanson 
about making a road into southern end of property to access water sampling well and for teams to park vehicle off 
roadway; to be out of the way of the landfill traffic.

GRID AF50, 37mm AP-T (INERT), X 79, Y 25, Z 4", UTM 11S 0497808, 3637329
GRID 3P6, 37mm AP-T (INERT), X 20, Y 70, 2", UTM 11S 0497115, 3635351

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Apr-05
SCI UXO/OE SERVICES Serial # 170

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 0 10 personal time
EARL H. MULLETT TECH II 10   
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  11,809
Vehicle mileage (to include POV for mob/demob) 150 12,918
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3 and 4.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  18
IDENTITY OF GRIDS CLEARED TODAY: 3O2, 3O3, 3P1, 3P2, 3P3,

PARTIAL Grids: I37, I38, I39, I40, I41, I42, I43, J44, J45, J46, K47, K48, K49
NUMBER OF GRIDS CLEARED TO DATE: 816 PERCENT COMPLETE: 86%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 799
IDENTITY OF GRIDS QC'D TODAY:  3P2, 3P3, 3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, J46, K47,

 K48, K49
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 620 NUMBER OF DIGS TO DATE: 42,985
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 95
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 341
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, K47, K48, K49
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Team continuing subsurface clearance of Sub-sector 
3.  Steep slopes and thick tall grass slowing progress down.  Team 2 working on partials grids starting from the north 
end of Sub-sector 3.  Met with Landfill personnel to clarify work area, they had a concern that we were going to be 
working in their wetland project area; our area will butt up to the area but will not enter it. Also they will be looking 
into fixing the road down to a set of monitoring wells on the south end of work area where the team can park their 
vehicle. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Apr-05
SCI UXO/OE SERVICES Serial # 171

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  3 HRS DEMO
GEORGE MACKANIN SSHO/QC 10  3 HRS DEMO
STEPHEN PARKERTON TECH III 0 10 Personal time
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10  3 HRS DEMO
EARL H. MULLETT TECH II 10  3 HRS DEMO
JAMES L. ROSSI TECH II 10   
MICHAEL McCLUNG TECH II 10  3 HRS DEMO
JUSTIN ALONZO TECH II 10  3 HRS DEMO
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10 3 HRS DEMO

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 9 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  11,919
Vehicle mileage (to include POV for mob/demob) 150 13,068
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3 and 4.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
75mm HE 1 EA AE49  DISPOSED OF BY DETONATION
75mm HE (EMPTY)    2 EA AE49 DISPOSED OF BY DETONATION
BOOSTERS 2 EA AE49 DISPOSED OF BY DETONATION
CAPS 3 EA AE49 DISPOSED OF BY DETONATION
BUNCH BLOCK 1 EA AE49 DISPOSED OF BY DETONATION
NONEL 500FT AE49 DISPOSED OF BY DETONATION

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  17
IDENTITY OF GRIDS CLEARED TODAY: 3O4, 3O5

PARTIAL Grids: D23, D24, D25, D26, E26, F27, G28, H29, I30, I31, I32, I33, I34, 
PARTIAL Grids (Cont'd): I35, I36

NUMBER OF GRIDS CLEARED TO DATE: 833 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 1 NUMBER OF GRIDS QC'D TO DATE: 800
IDENTITY OF GRIDS QC'D TODAY:  AE49
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 577 NUMBER OF DIGS TO DATE: 43,562
NUMBER OF LIVE OE ITEMS TODAY: 1 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 97
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 345
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, K47, K48, K49, AE49
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Team continuing subsurface clearance of Sub-sector 
3.  Steep slopes and thick tall grass slowing progress.  Team 2 working on partial grids starting from the north end of 
Sub-sector 3.  Borrowed a water truck from the landfill to hose down disposal area and also used a small swimming 
pool as added protection to prevent fires from the disposal shot.  Teams found today 2 ea, 75mm HE (EMPTY) 
unfuzed and 1 ea, 75mm HE in grid AE49.

GRID AE49, 75mm HE (EMPTY), X 20, Y 90, Z 4", UTM 11S 0497770, 3637310
GRID AE49, 75mm HE (EMPTY), X 18, Y 87, Z 2", UTM 11S 0497770, 3637310
GRID AE49, 75mm HE, X 40, Y 99, Z 0", UTM 11S 0497775, 3637316

DECIBEL READINGS: BACKGROUND: 78 DB, AT DETONATION 85 DB

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4/15-17/2005
SCI UXO/OE SERVICES Serial # 172

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH III 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
JAMES L. ROSSI TECH II 0 8 Demob
MICHAEL McCLUNG TECH II 0   
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0
CORY OAKES TECH II 0  
GREG COOK TECH I 0 8 Mob

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP - 6 repaired
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 16  12,403 Includes Mob/Demob
Vehicle mileage (to include POV for mob/demob) 0 13,068
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 hours or 16days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3 and 4.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 833 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 800
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 43,562
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 97
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 345
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52, AF49, AG49
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, K47, K48, K49
AE49
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 17-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-Apr-05
SCI UXO/OE SERVICES Serial # 173

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  12,523
Vehicle mileage (to include POV for mob/demob) 150 13,218
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Partly Cloudy and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3 and 4.
Tuesday: Sub-surface Clearance Sub-Sector 3 and 4.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY: 3N7, 3N8, 3N9, 3O6, 3O7, 3O8, 3O9, 

PARTIAL Grids: C20*, C21*, C22*, E27*, F28*, G29*, H30*
NUMBER OF GRIDS CLEARED TO DATE: 847 PERCENT COMPLETE: 89%
NUMBER OF GRIDS QC'D TODAY: 19 NUMBER OF GRIDS QC'D TO DATE: 819
IDENTITY OF GRIDS QC'D TODAY:  D23, D24, D25, D26, E26, E27, F27, F28, G28, G29, H29, H30

 I30, I31, I32, I33, I34, I35, I36
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 679 NUMBER OF DIGS TO DATE: 44,241
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER INERT OE ITEMS TO DATE: 99
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 347
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52, AF49, AG49
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, K47, K48, K49
AE49
D23, D24, D25, D26, E26, E27, F27, F28, G28, G29, H29, H30
I30, I31, I32, I33, I34, I35, I36
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 18-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property; Team 2 is continuing to 
work on partial grids on the east boundary of Sub-sector 3.  All partial grids should be finished by Wednesday at the 
end of the business day.  Returned water hoses to Hertz today.  Greg Cook was in- processed to the work site 
today and assigned to Team 1.  SDG&E working on towers today on the east side of the property; they did not 
interfere with our operations.  Landfill personnel reported a snake bite last week, the worker was picking up trash 
along the entrance road when they picked up a bag that the snake was in and was struck on the palm of the hand; 
the employee is still in the hospital recovering from the bite. We have increased the importance of checking objects 
before picking them up, as this will help prevent any personnel from getting bitten by a snake or other reptile or 
spiders.  Teams found 2 ea 37mm AP-T (INERT) in grids 3O7 and F28.

GRID F28, 37mm AP-T (INERT), X 22, Y 2, Z 4", UTM 11S 0497013, 3636841
GRID 3O7, 37mm AP-T (INERT), X 100, Y 50, Z 2", UTM 11S 0497106, 3635377

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 19-Apr-05
SCI UXO/OE SERVICES Serial # 174

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10  3 Hrs physical
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 0 10 Family Emergency
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10 3 Hrs physical
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  12,633
Vehicle mileage (to include POV for mob/demob) 150 13,368
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Partly Cloudy and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  17
IDENTITY OF GRIDS CLEARED TODAY: 3M2, 3M3, 3N2, 3N3, 3N4, 3N5, 3N6

PARTIAL Grids: C11, C13, C14, C15, C16, C17, C18, C19, D11, D12
NUMBER OF GRIDS CLEARED TO DATE: 864 PERCENT COMPLETE: 89%
NUMBER OF GRIDS QC'D TODAY: 22 NUMBER OF GRIDS QC'D TO DATE: 841
IDENTITY OF GRIDS QC'D TODAY:  C14, C15, C16, C17, C18, C19, C20, C21, C22, 3N6, 3N7, 

 3N8, 3N9, 3O2, 3O3, 3O4, 3O5, 3O6, 3O7, 3O8, 3O9, 3P1
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 646 NUMBER OF DIGS TO DATE: 44,887
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52, AF49, AG49
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, K47, K48, K49
AE49
D23, D24, D25, D26, E26, E27, F27, F28, G28, G29, H29, H30
I30, I31, I32, I33, I34, I35, I36
C14, C15, C16, C17, C18, C19, C20, C21, C22, 3N6, 3N7, 
3N8, 3N9, 3O2, 3O3, 3O4, 3O5, 3O6, 3O7, 3O8, 3O9, 3P1
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 19-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work on partial grids on the east boundary of Sub-sector 3.  All partial grid should be finished by Wednesday at the 
end of the business day.  Teams found 1 ea 37mm AP-T (INERT) in grid 3N6.

GRID 3N6, 37mm AP-T (INERT), X 40, Y 25, Z 2", UTM 11S 0497054, 3635338

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Apr-05
SCI UXO/OE SERVICES Serial # 175

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  12,753
Vehicle mileage (to include POV for mob/demob) 150 13,518
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  18
IDENTITY OF GRIDS CLEARED TODAY: 3K4, 3K5, 3L4, 3L5, 3M4, 3M5, 3I73

PARTIAL Grids: A1, A2, A3, A4, A5, A6, A7, A9, B10, C10, C12, 
NUMBER OF GRIDS CLEARED TO DATE: 882 PERCENT COMPLETE: 91%
NUMBER OF GRIDS QC'D TODAY: 30 NUMBER OF GRIDS QC'D TO DATE: 871
IDENTITY OF GRIDS QC'D TODAY:  A1, A2, A3, A4, A5, A6, A7, A9, B10, C10, C11, C12, C13, 

 D11, D12, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5
 I37, I38, I39, I40, I41, I42, I43

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 764
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 610 NUMBER OF DIGS TO DATE: 45,497
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
AG51, AH51, AD52, AE52, AG52, AH52, AF49, AG49
AF50, AF51, AF52, 3H71, 3H72, 3H73
3P4, 3P5, 3P6, 3P7, 3P8, 3P9, J44, J45, J46, K47, K48, K49, AE49
D23, D24, D25, D26, E26, E27, F27, F28, G28, G29, H29, H30
I30, I31, I32, I33, I34, I35, I36
C14, C15, C16, C17, C18, C19, C20, C21, C22, 3N6, 3N7, 
3N8, 3N9, 3O2, 3O3, 3O4, 3O5, 3O6, 3O7, 3O8, 3O9, 3P1
A1, A2, A3, A4, A5, A6, A7, A9, B10, C10, C11, C12, C13, 
D11, D12, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5
I37, I38, I39, I40, I41, I42, I43, 3P2, 3P3  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 20-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work on partial grids on the east boundary of Sub-sector 3.  All partial grids completed today. Team 2 will be moving 
back to the north end of Sub-sector 3 to continue from the north to the south of the property.  Dropped off a tire at 
Firestone today to be replaced; the rocky terrain stripped off the tread from the tire making it unsafe to keep on the 
vehicle.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Apr-05
SCI UXO/OE SERVICES Serial # 176

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 Personal time
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  12,863
Vehicle mileage (to include POV for mob/demob) 150 13,668
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: 3K9, 3K10, 3L9, 3L10, 3M9, 3J73, 3K73, 3L73, 3M73, 3N73
NUMBER OF GRIDS CLEARED TO DATE: 892 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 871
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 53 NUMBER OF GRIDS PASS QA TO DATE: 817
IDENTITY OF GRIDS WHICH PASS QA TODAY: AC49, AD49, AH49, AD50, AE50, AG50, AH50, AD51, AE51, 
 AG51, AH51, AD52, AE52, AG52, AH52, AF50, AF51, AF51, 
 AF52, 3H71, 3H72, 3H73, 3P2, 3P3, 3P4, 3P5, 3P6, 3P7, 3P8
 3P9, A1, A2, A3, A4, A5, A6, A7, A9, B10, C10, C11, C13, C14, 
 C15, C16, C17, C18, C19, C20, C21, C22, D11, D12, D23, D24, D25, D26

E26, E27, F27, F28, G28, G29, H29, H30, I30, I31, I32, I33, I34, I35, I36,
I37, I38, I39, I40, I41, I42, I43, J44, J45, J46, K47, K48, K49

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 659 NUMBER OF DIGS TO DATE: 46,156
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 21-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.  Picked up new truck tire from Firestone today after it was 
repaired.  Teams completed scheduled cleaning and disinfecting of all water coolers and ice chests today. 
Performed weekly vehicle and equipment inspections and maintenance today.  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4/22-23/2005
SCI UXO/OE SERVICES Serial # 177

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH III 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
MICHAEL McCLUNG TECH II 0   
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0  
CORY OAKES TECH II 0  
GREG COOK TECH I 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  12,863
Vehicle mileage (to include POV for mob/demob) 0 13,668
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 892 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 875
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 856
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 46,156
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1,C12
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Apr-05
SCI UXO/OE SERVICES Serial # 178

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  12,983
Vehicle mileage (to include POV for mob/demob) 200 13,868
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
Skip Paradine SCI Site Visit
Leo Carden SCI Site Visit

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: 3J3, 3J4, 3J5, 3K3, 3L2, 3L3, 3O73, 3P72, 3P73, 3Q72, 3Q73
NUMBER OF GRIDS CLEARED TO DATE: 903 PERCENT COMPLETE: 93%
NUMBER OF GRIDS QC'D TODAY: 21 NUMBER OF GRIDS QC'D TO DATE: 896
IDENTITY OF GRIDS QC'D TODAY:  3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5

 3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72
 3Q73

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 856
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 645 NUMBER OF DIGS TO DATE: 46,801
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of Sub -
sector 3.  Team 1 continuing to work east to west on the south end of the property and team 2 is continuing to work 
south from the northern grids of sub-sector 3.  Skip Paradine and Leo Carden arrived today from home office for a 
site visit.  Teams continuing to encounter steep terrain with high thick grass and brush, which has made progress 
slow. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-Apr-05
SCI UXO/OE SERVICES Serial # 179

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  5 5 LA-USACE Mtg
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 115
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 115  13,098
Vehicle mileage (to include POV for mob/demob) 150 14,018
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  11
IDENTITY OF GRIDS CLEARED TODAY: 3L6, 3L7, 3L8, 3M6, 3M7, 3M8, 3K72, 3L72, 3M72, 3N72, 3O72
NUMBER OF GRIDS CLEARED TO DATE: 914 PERCENT COMPLETE: 94%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 901
IDENTITY OF GRIDS QC'D TODAY:  3K72, 3L72, 3M72, 3N72, 3O72
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 856
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 584 NUMBER OF DIGS TO DATE: 47,385
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5
3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72, 3Q73
3K72, 3L72, 3M72, 3N72, 3O72, C12
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 26-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of Sub -sector 
3.  Team 1 continuing to work east to west on the south end of the property; Team 2 is continuing to work south from 
the northern grids of Sub-sector 3.  Teams continuing to encounter steep terrain with high thick grass and brush 
which has made progress slow.  RECON on-site today performing Quino Checker Spotted Butterfly survey; 2 
specimens found on north end of property in Sub-Sector 4 and 6.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Apr-05
SCI UXO/OE SERVICES Serial # 180

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  13,218
Vehicle mileage (to include POV for mob/demob) 150 14,168
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Party Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1744 Hrs/16 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: 3J6, 3K6, 3K7, 3K8, 3M10, 3I71, 3I72, 3J71, 3J72
NUMBER OF GRIDS CLEARED TO DATE: 923 PERCENT COMPLETE: 95%
NUMBER OF GRIDS QC'D TODAY: 16 NUMBER OF GRIDS QC'D TO DATE: 917
IDENTITY OF GRIDS QC'D TODAY:  3J6, 3K6, 3K7, 3K8, 3K9, 3K10, 3L6, 3L7, 3L8, 3L9, 3L10

 3M6, 3M7, 3M8, 3M9, 3M10
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 817
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 609 NUMBER OF DIGS TO DATE: 47,994
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5
3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72, 3Q73
3K72, 3L72, 3M72, 3N72, 3O72, C12
3J6, 3K6, 3K7, 3K8, 3K9, 3K10, 3L6, 3L7, 3L8, 3L9, 3L10
3M6, 3M7, 3M8, 3M9, 3M10
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 27-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.  Forecast for tomorrow is for 1/4" of rain for San Diego area; 
today we had heavy cloud cover this morning and then some clearing this afternoon. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Apr-05
SCI UXO/OE SERVICES Serial # 181

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  4   
GEORGE MACKANIN SSHO/QC 4   
STEPHEN PARKERTON TECH III 4   
PAUL PATCHETT TECH III 4   
ORION VICK TECH II 4   
BRYEN WILLIAMS TECH II 4   
EARL H. MULLETT TECH II 4   
MICHAEL McCLUNG TECH II 4   
JUSTIN ALONZO TECH II 4   
JAMIE PUMFORD TECH II 4  
CORY OAKES TECH II 4  
GREG COOK TECH I 4   

Totals 48   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 48  13,266
Vehicle mileage (to include POV for mob/demob) 100 14,268
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: 3J7, 3J8, 3J9, 3P71, 3Q70, 3Q71
NUMBER OF GRIDS CLEARED TO DATE: 929 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 917
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 817
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 382 NUMBER OF DIGS TO DATE: 48,376
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5
3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72, 3Q73
3K72, 3L72, 3M72, 3N72, 3O72, C12
3J6, 3K6, 3K7, 3K8, 3K9, 3K10, 3L6, 3L7, 3L8, 3L9, 3L10
3M6, 3M7, 3M8, 3M9, 3M10
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 28-Apr-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property; Team 2 is continuing to work 
south from the northern grids of Sub-sector 3.  Work called due to rain making west ridge road impassable.  Rain has 
continued off and on all day; we will let the roads dry over the weekend so teams can traverse on them safely. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4/29-5/1/2005
SCI UXO/OE SERVICES Serial # 182

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0   
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH III 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
MICHAEL McCLUNG TECH II 0   
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0  
CORY OAKES TECH II 0  
GREG COOK TECH I 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  13,266
Vehicle mileage (to include POV for mob/demob) 0 14,268
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 929 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 917
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 817
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 48,376
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5
3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72, 3Q73
3K72, 3L72, 3M72, 3N72, 3O72
C12
3J6, 3K6, 3K7, 3K8, 3K9, 3K10, 3L6, 3L7, 3L8, 3L9, 3L10
3M6, 3M7, 3M8, 3M9, 3M10
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 1-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to the weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-May-05
SCI UXO/OE SERVICES Serial # 183

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 personal time
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 0 10 Sick in Qtrs
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  13,366
Vehicle mileage (to include POV for mob/demob) 120 14,388
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 50 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY: 3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3J10, 3P68, 3P69, 3P70, 3Q68, 3Q69
NUMBER OF GRIDS CLEARED TO DATE: 941 PERCENT COMPLETE: 97%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 917
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 856
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 638 NUMBER OF DIGS TO DATE: 49,014
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4,  
3O5, 3O6, 3O7, 3O8, 309, 3P1
3J3, 3J4, 3J5, 3K3, 3K4, 3K5, 3L2, 3L3, 3L4, 3L5
3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3O73, 3P72, 3P73, 3Q72, 3Q73
3K72, 3L72, 3M72, 3N72, 3O72
C12
3J6, 3K6, 3K7, 3K8, 3K9, 3K10, 3L6, 3L7, 3L8, 3L9, 3L10
3M6, 3M7, 3M8, 3M9, 3M10
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 2-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.   Team 2 had a flat tire over the weekend; took tire to Firestone 
for repair along with the SUXOS vehicle to have tire plugged. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-May-05
SCI UXO/OE SERVICES Serial # 184

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10  
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  13,486
Vehicle mileage (to include POV for mob/demob) 120 14,508
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3I10, 3I11, 3I12, 3I13, 3K71, 3L71, 3M71, 3N71
NUMBER OF GRIDS CLEARED TO DATE: 949 PERCENT COMPLETE: 98%
NUMBER OF GRIDS QC'D TODAY: 11 NUMBER OF GRIDS QC'D TO DATE: 928
IDENTITY OF GRIDS QC'D TODAY:  3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 67 NUMBER OF GRIDS PASS QA TO DATE: 917
IDENTITY OF GRIDS WHICH PASS QA TODAY: C12, AE49, AF49, AG49, 3M2, 3M3, 3M4, 3M5, 3M6, 3M7, 3M8

3M9, 3M10, 3N2, 3N3, 3N4, 3N5, 3N6, 3N7, 3N8, 3N9, 3O2, 3O3, 3O4, 3O5, 3O6, 3O7, 3O8, 3O9, 3P1, 3J3, 3J4, 3J5, 3J6, 3K3, 3K4, 
3K5, 3K6, 3K7, 3K8, 3K9, 3K10, 3L2, 3L3, 3L4, 3L5, 3L6, 3L7, 3L8, 3L9, 3L10, 3I73, 3J73, 3K73, 3L73, 3M73, 3N73, 3073, 3P73,
3Q73, 3K72, 3L72, 3M72, 3N72, 3O72, 3P72, 3Q72  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 615 NUMBER OF DIGS TO DATE: 49,629
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.  Team 1 will finish with the "I" line on the south end of property 
and will be moving to the Q line to finish the 6 grids on the south east side of the property, this will require some 
brush cutting and the use of the MOFB. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 4-May-05
SCI UXO/OE SERVICES Serial # 185

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 0 10 sick
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 110
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  13,596
Vehicle mileage (to include POV for mob/demob) 120 14,628
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 50 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: 3I14, 3I15, 3H70, 3I70, 3J70, 3O71
NUMBER OF GRIDS CLEARED TO DATE: 955 PERCENT COMPLETE: 98%
NUMBER OF GRIDS QC'D TODAY: 22 NUMBER OF GRIDS QC'D TO DATE: 951
IDENTITY OF GRIDS QC'D TODAY:  3I11, 3I12, 3I13, 3I14, 3I15, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71

 3M71, 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70
 3Q71

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 917
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 484 NUMBER OF DIGS TO DATE: 50,113
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
3I11, 3I12, 3I13, 3I14, 3I15, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71
3M71, 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70, 3Q71
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 4-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.  Team 1 brush-cut grids 3Q4 and 3Q5 for 
mag and flag operation; after flagging is completed they will investigate those items using the MOFB.  
RECON (Landfill Biologists) on site today collecting seeds from endangered plants. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5-May-05
SCI UXO/OE SERVICES Serial # 186

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10   
CORY OAKES TECH II 10  
GREG COOK TECH I 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  13,716
Vehicle mileage (to include POV for mob/demob) 120 14,748
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 50 95 Light Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY: 3Q4, 3Q5, 3K70, 3L70, 3M70, 3N70
NUMBER OF GRIDS CLEARED TO DATE: 961 PERCENT COMPLETE: 99%
NUMBER OF GRIDS QC'D TODAY: 4 NUMBER OF GRIDS QC'D TO DATE: 955
IDENTITY OF GRIDS QC'D TODAY:  3K70, 3L70, 3M70, 3N70
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 917
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 513 NUMBER OF DIGS TO DATE: 50,626
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
3I11, 3I12, 3I13, 3I14, 3I15, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71
3M71, 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70, 3Q71
3K70, 3L70, 3M70, 3N70
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 5-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site.  Conducted tailgate safety briefing.  Teams continued subsurface clearance of 
Sub-sector 3.  Team 1 continuing to work east to west on the south end of the property and Team 2 is continuing to 
work south from the northern grids of Sub-sector 3.  Team 1 brush-cut grids 3Q6 and 3Q7 for mag and flag 
operation; after flagging completed they will investigate those items using the MOFB.  Landfill personnel fixed road to 
monitoring wells at south end of property; Team 1 will use this road as access to the Q line for sweeping operations.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5/6-8/2005
SCI UXO/OE SERVICES Serial # 187

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0    
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH III 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
MICHAEL McCLUNG TECH II 0   
JUSTIN ALONZO TECH II 0   
JAMIE PUMFORD TECH II 0   
CORY OAKES TECH II 0 8 Demob
GREG COOK TECH I 0 8 Demob

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0 16 Demob 13,732
Vehicle mileage (to include POV for mob/demob) 0 14,748
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Light Rain
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS CLEARED TO DATE: 961 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 955
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 917
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 50,626
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
3I11, 3I12, 3I13, 3I14, 3I15, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71
3M71, 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70, 3Q71
3K70, 3L70, 3M70, 3N70
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend.  Two team members demobed from site over the weekend.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-May-05
SCI UXO/OE SERVICES Serial # 188

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  13,832
Vehicle mileage (to include POV for mob/demob) 140 14,888
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3Q6, 3Q7, 3P65, 3P67, 3P66, 3H69, 3I69, 3O70
NUMBER OF GRIDS TO BE COMPLETED: 463
NUMBER OF GRIDS CLEARED TO DATE: 969 PERCENT COMPLETE: 68%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 955
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 917
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 634 NUMBER OF DIGS TO DATE: 51,260
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3J7, 3J8, 3J9, 3J10
3I11, 3I12, 3I13, 3I14, 3I15, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71
3M71, 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70, 3Q71
3K70, 3L70, 3M70, 3N70
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 9-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site, conducted tailgate safety briefing.  Team 1 continuing to work in the Southern part of the 
property; Team 2 continuing to work from the Northern end of the property to the Southern end.  Team 1 will be 
finishing the Q line by Wednesday close of business.  Landfill personnel fixed the road at the southern end of the 
property where Team 1 can gain access to the monitoring wells area to park the vehicle closer to the work area. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 10-May-05
SCI UXO/OE SERVICES Serial # 189

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
JAMIE PUMFORD TECH II 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  13,932
Vehicle mileage (to include POV for mob/demob) 140 15,028
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3Q8, 3Q9, 3J69, 3K69, 3L69, 3M69, 3N60, 3O69
NUMBER OF GRIDS TO BE COMPLETED: 455
NUMBER OF GRIDS CLEARED TO DATE: 977 PERCENT COMPLETE: 68%
NUMBER OF GRIDS QC'D TODAY: 6 NUMBER OF GRIDS QC'D TO DATE: 961
IDENTITY OF GRIDS QC'D TODAY:  3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 33 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY: 3I4, 3I5, 3I6, 3I7, 3I8, 3I9, 3I10, 3I11, 3I12, 3113, 3I14, 3I15
 3J7, 3J8, 3J9, 3J10, 3I71, 3I72, 3J71, 3J72, 3K71, 3L71, 3M71
 3N71, 3O71, 3P68, 3P69, 3P70, 3P71, 3Q68, 3Q69, 3Q70, 3Q71
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 597 NUMBER OF DIGS TO DATE: 51,857
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 10-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 continuing to work in the Southern part of the 
property; Team 2 continuing to work from the Northern end of the property towards the Southern end.  Team 1 
finished brush cutting and sweeping of the Q line.  Team 1 will be moving to the northern end of property to work 
side by side with Team 2. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-May-05
SCI UXO/OE SERVICES Serial # 190

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 0 10 sick
JAMIE PUMFORD TECH II 0 8 Demob

Totals 80
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 80 8-Demob 14,012
Vehicle mileage (to include POV for mob/demob) 120 15,148
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  4
IDENTITY OF GRIDS CLEARED TODAY: 3H68, 3I68, 3J68, 3K68
NUMBER OF GRIDS TO BE COMPLETED: 451
NUMBER OF GRIDS CLEARED TO DATE: 981 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 973
IDENTITY OF GRIDS QC'D TODAY:  3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,

 3P66, 3P65
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 341 NUMBER OF DIGS TO DATE: 52,198
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 11-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 combined due to personnel 
demobing from site.  Team 1 working from the north end of the property toward the southern end.  Steep terrain, 
loose rock and tall thick brush slowed down progress.  Personnel having a difficult time moving through the grids 
with out falling and causing injuries.  One personl fell and landed on a small burnt limb; no injuries to the individual. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12-May-05
SCI UXO/OE SERVICES Serial # 191

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   

Totals 90  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90  14,110
Vehicle mileage (to include POV for mob/demob) 120 15,268
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
NUMBER OF GRIDS TO BE COMPLETED: 443
NUMBER OF GRIDS CLEARED TO DATE: 989 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 4 NUMBER OF GRIDS QC'D TO DATE: 977
IDENTITY OF GRIDS QC'D TODAY:  3H68, 3I68, 3J68, 3K68
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 626 NUMBER OF DIGS TO DATE: 52,824
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 12-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property towards the southern end.  Numerous joggers and bikers causing some work stoppage.  High winds in 
the afternoon making it difficult to hear the Schonstedt's.  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5/13-15/2005
SCI UXO/OE SERVICES Serial # 192

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  0   
GEORGE MACKANIN SSHO/QC 0    
STEPHEN PARKERTON TECH III 0   
PAUL PATCHETT TECH III 0   
ORION VICK TECH II 0   
BRYEN WILLIAMS TECH II 0   
EARL H. MULLETT TECH II 0   
MICHAEL McCLUNG TECH II 0   
JUSTIN ALONZO TECH II 0   

Totals 0   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 0  14,110
Vehicle mileage (to include POV for mob/demob) 0 15,268
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 443
NUMBER OF GRIDS CLEARED TO DATE: 989 PERCENT COMPLETE: 69%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 977
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 52,824
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 15-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

No work due to weekend

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-May-05
SCI UXO/OE SERVICES Serial # 193

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 0 8 MOB
JASON REA TECH II 0 8 MOB
CHRISTOPHER DUKE TECH I 0 8 MOB

Totals 90  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90 24MOB 14,224
Vehicle mileage (to include POV for mob/demob) 160 15,428
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Overcast
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3H64, 3I64, 3J64, 3K64, 3L67, 3M67, 3N67, 3O67
NUMBER OF GRIDS TO BE COMPLETED: 435
NUMBER OF GRIDS CLEARED TO DATE: 997 PERCENT COMPLETE: 70%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 985
IDENTITY OF GRIDS QC'D TODAY:  3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 572 NUMBER OF DIGS TO DATE: 53,396
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 16-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the north end of the 
property to the southern end.  Bob Austin, Landfill Manger from the Sycamore Landfill and a fencing contractor on 
site today; they where measuring areas where sensitive habitat is growing.  The area's are in Sub-sector 1 and 2 
which has been swept in the initial start of the  project.  They will coordinate with me on times and dates they will be 
on-site to install the new fences.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 17-May-05
SCI UXO/OE SERVICES Serial # 194

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  14,344
Vehicle mileage (to include POV for mob/demob) 120 15,548
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3H63, 3I63, 3J63, 3K63, 3H67, 3I67, 3J67, 3K67
NUMBER OF GRIDS TO BE COMPLETED: 427
NUMBER OF GRIDS CLEARED TO DATE: 1005 PERCENT COMPLETE: 70%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 993
IDENTITY OF GRIDS QC'D TODAY:  3H64, 3I64, 3J64, 3K64, 3L67, 3M67, 3N67, 3O67
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 950
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 602 NUMBER OF DIGS TO DATE: 53,998
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
3H64, 3I64, 3J64, 3K64, 3L67, 3M67, 3N67, 3O67
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 17-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 both working from the northern 
end of the property towards the southern end.  In-processed new personnel to work site.  MCAS Miramar conducted 
a controlled burn today.  Site Safety and SUXOS monitored the burn area to ensure the teams safety was protected 
during the time the burn was conducted.  All went well with the controlled burn as far as what we observed.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-May-05
SCI UXO/OE SERVICES Serial # 195

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 120
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  14,464
Vehicle mileage (to include POV for mob/demob) 120 15,668
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY: 3L63, 3M63, 3N63, 3O63, 3G65, 3G66, 3H65, 3H66, 3I65, 3I66
NUMBER OF GRIDS TO BE COMPLETED: 417
NUMBER OF GRIDS CLEARED TO DATE: 1015 PERCENT COMPLETE: 71%
NUMBER OF GRIDS QC'D TODAY: 18 NUMBER OF GRIDS QC'D TO DATE: 1015
IDENTITY OF GRIDS QC'D TODAY:  3H63, 3I63, 3J63, 3K63, 3H67, 3I67, 3J67, 3K67

 3L63, 3M63, 3N63, 3O63, 3G65, 3G66, 3H65, 3H66, 3I65, 3I66
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 955
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 587 NUMBER OF DIGS TO DATE: 54,585
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
3H64, 3I64, 3J64, 3K64, 3L67, 3M67, 3N67, 3O67
3H63, 3I63, 3J63, 3K63, 3H67, 3I67, 3J67, 3K67
3L63, 3M63, 3N63, 3O63, 3G65, 3G66, 3H65, 3H66, 3I65, 3I66
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 18-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property towards the southern end.  Team's continuing to encounter thick tall brush; poison oak; and scrub oak 
in the wash areas.  Cleaned out the storage box at the work site; this was accomplished to keep rodents from 
making their home in the equipment. 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 19-May-05
SCI UXO/OE SERVICES Serial # 196

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 Dental Appt(s)
MICHAEL McCLUNG TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  14,574
Vehicle mileage (to include POV for mob/demob) 120 15,788
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 50 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B.J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  7
IDENTITY OF GRIDS CLEARED TODAY: 3G61,3G62,3G63,3G64,3J65,3J66,3K66
NUMBER OF GRIDS TO BE COMPLETED: 410
NUMBER OF GRIDS CLEARED TO DATE: 1022 PERCENT COMPLETE: 71%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1015
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 955
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 533 NUMBER OF DIGS TO DATE: 55,118
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3K70, 3L70, 3M70, 3N70
3Q4, 3Q5, 3Q6, 3Q7, 3Q8, 3Q9
3O70, 3H69, 3I69, 3J69, 3K69, 3L69, 3M69, 3N69, 3O69, 3P67,
3P66, 3P65
3H68, 3I68, 3J68, 3K68
3L64, 3M64, 3N64, 3O64, 3L68, 3M68, 3N68, 3O68
3H64, 3I64, 3J64, 3K64, 3L67, 3M67, 3N67, 3O67
3H63, 3I63, 3J63, 3K63, 3H67, 3I67, 3J67, 3K67
3L63, 3M63, 3N63, 3O63, 3G65, 3G66, 3H65, 3H66, 3I65, 3I66
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 19-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property to the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.   The slopes are approximately 50/60% steep, with loose rock, which causes 
hazardous footing during the lane sweeps.   

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-May-05
SCI UXO/OE SERVICES Serial # 197

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS LEAVE 0 10 Home leave
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT SUXOS  10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH lll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  14,684
Vehicle mileage (to include POV for mob/demob) 120 15,908
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 60 90 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3H61,3H62,3I61,3I62,3K65,3L65,3L66,3M66
NUMBER OF GRIDS TO BE COMPLETED: 402
NUMBER OF GRIDS CLEARED TO DATE: 1030 PERCENT COMPLETE: 72%
NUMBER OF GRIDS QC'D TODAY: 13 NUMBER OF GRIDS QC'D TO DATE: 1028
IDENTITY OF GRIDS QC'D TODAY: 3G61,3G62,3G63,3G64,3H61,3I61,3J65,3J66,3K65,3K66,3L65,3L66,3M66.

 Late entry:  4May05, 3H70; 3I70; 3J70 QCd
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 73 NUMBER OF GRIDS PASS QA TO DATE: 1028
IDENTITY OF GRIDS WHICH PASS QA TODAY: 3K70; 3L70; 3M70; 3N70; 3Q4; 3Q5; 3Q6; 3Q7; 3Q8; 3Q9; 3O70;
3H69; 3I69; 3J69; 3K69; 3L69; 3M69; 3N69; 3O69; 3P67; 3P66; 3P65; 3H68; 3I68; 3J68; 3K68; 3L64; 3M64;
3N64; 3O64; 3L68; 3M68; 3N68; 3O68; 3H64; 3I64; 3J64; 3K64 3L67; 3M67; 3N67; 3O67; 3H63; 3I63; 3J63; 
3K63; 3H67; 3I67; 3J67; 3K67; 3L63; 3M63; 3N63; 3O63; 3G65; 3G66; 3H65; 3H66; 3I65; 3I66; 3G61; 3G62;
3G63; 3G64; 3H61; 3I61; 3J65; 3J66; 3K65; 3K66; 3L65; 3L66; 3M66; 3H70; 3I70; 3J70.
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 507 NUMBER OF DIGS TO DATE: 55,625
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  The slopes are approximately 50/60% steep with loose rock, which causes hazardous 
footing during the lane sweeps.  Summer temps are on the rise (85+ deg.). 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 24-May-05
SCI UXO/OE SERVICES Serial # 198

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS LEAVE 0 10 Home leave
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT SUXOS  10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH lll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 7 3 Physical

Totals 107  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 107  14,791
Vehicle mileage (to include POV for mob/demob) 120 16,028
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 85 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY: 3J61; 3K61; 3J62; 3K62; 3M65; 3N65; 3N66; 3O65; 3O66
NUMBER OF GRIDS TO BE COMPLETED: 393
NUMBER OF GRIDS CLEARED TO DATE: 1039 PERCENT COMPLETE: 73%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 1033
IDENTITY OF GRIDS QC'D TODAY: 3M65; 3N65; 3O65; 3N66; 3O66 
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 5 NUMBER OF GRIDS PASS QA TO DATE: 1033
IDENTITY OF GRIDS WHICH PASS QA TODAY: 3M65; 3N65; 3O65; 3N66; 3O66 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 573 NUMBER OF DIGS TO DATE: 56,198
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 24-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  The slopes are approximately 50/60% steep with loose rock, which causes hazardous 
footing during the lane sweeps.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-May-05
SCI UXO/OE SERVICES Serial # 199

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS LEAVE 0 10 Home leave
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT SUXOS  10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH lll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  14,904
Vehicle mileage (to include POV for mob/demob) 120 16,148
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3L55, 3L56, 3M55, 3M56, 3L61, 3L62, 3M61, 3M62
NUMBER OF GRIDS TO BE COMPLETED: 385
NUMBER OF GRIDS CLEARED TO DATE: 1047 PERCENT COMPLETE: 73%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1033
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1033
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 555 NUMBER OF DIGS TO DATE: 56,753
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  
3M65; 3N65; 3O65; 3N66; 3O66.  
3G61; 3G62, 3G63; 3G64; 3H61; 3I61; 3J65; 3J66; 3K65; 3K66; 3L65; 3L66; 3M66.
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  The slopes are approximately 50/60% steep, with loose rock, which causes 
hazardous footing during the lane sweeps.  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-May-05
SCI UXO/OE SERVICES Serial # 200

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS LEAVE 0 10 Home leave
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT SUXOS  10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH lll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  15,014
Vehicle mileage (to include POV for mob/demob) 120 16,268
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Sunny and Windy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3N55, 3N56, 3O55, 3O56, 3N61, 3N62, 3O61, 3O62
NUMBER OF GRIDS TO BE COMPLETED: 377
NUMBER OF GRIDS CLEARED TO DATE: 1055 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 1045
IDENTITY OF GRIDS QC'D TODAY:  3L55; 3M55; 3L56; 3M56; 3H62; 3I62; 3J62; 3K62; 3L62; 3M62; 

3N62; 3O62.
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY: 3L55; 3M55; 3L56; 3M56; 3H62; 3I62; 3J62; 3K62; 3L62; 3M62; 

3N62; 3O62.
NUMBER OF GRIDS PASS QA TODAY: 12 NUMBER OF GRIDS PASS QA TO DATE: 1045
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 573 NUMBER OF DIGS TO DATE: 57,326
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
The following grids are ready for Government Acceptance Inspection:  

 

The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 26-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  The slopes are approximately 50/60% steep, with loose rock, which causes hazardous 
footing during the lane sweeps.  USACE representive putting in seed items in grids south of teams.

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 31-May-05
SCI UXO/OE SERVICES Serial # 201

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110      15,148 (24 MOB/DEMOB)
Vehicle mileage (to include POV for mob/demob) 120 16,388
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3K55, 3K56, 3J55, 3J56, 3N59, 3O59, 3N60, 3O60
NUMBER OF GRIDS TO BE COMPLETED: 369
NUMBER OF GRIDS CLEARED TO DATE: 1063 PERCENT COMPLETE: 74%
NUMBER OF GRIDS QC'D TODAY: 10 NUMBER OF GRIDS QC'D TO DATE: 1055
IDENTITY OF GRIDS QC'D TODAY:  3J61, 3K61, 3L61, 3M61, 3N61, 3O61, 3N55, 3N56, 3O55, 3O56
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 10 NUMBER OF GRIDS PASS QA TO DATE: 1055
IDENTITY OF GRIDS WHICH PASS QA TODAY: 3J61, 3K61, 3L61, 3M61, 3N61, 3O61, 3N55, 3N56, 3O55, 3O56
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 595 NUMBER OF DIGS TO DATE: 57,921
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 31-May-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site, conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  USACE representive continuing installing seed items. 

The following grids are ready for Government Acceptance Inspection:  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 1-Jun-05
SCI UXO/OE SERVICES Serial # 202

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  15,258
Vehicle mileage (to include POV for mob/demob) 150 16,538
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY: 3H55, 3I55, 3H56, 3I56, 3L59, 3L60, 3M59, 3M60
NUMBER OF GRIDS TO BE COMPLETED: 361
NUMBER OF GRIDS CLEARED TO DATE: 1071 PERCENT COMPLETE: 75%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 1063
IDENTITY OF GRIDS QC'D TODAY:  3K55, 3K56, 3J55, 3J56, 3N59, 3O59, 3N60, 3O60
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 8 NUMBER OF GRIDS PASS QA TO DATE: 1063
IDENTITY OF GRIDS WHICH PASS QA TODAY: 3K55, 3K56, 3J55, 3J56, 3N59, 3O59, 3N60, 3O60
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 612 NUMBER OF DIGS TO DATE: 58,533
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 1-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  USACE representive continuing installing seed items.  Teams performed inspection of 
all safety equipment today. 

The following grids are ready for Government Acceptance Inspection:  

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 2-Jun-05
SCI UXO/OE SERVICES Serial # 203

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10    
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 Dentist
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 8 2 Doctor Appt
CHRISTOPHER DUKE TECH I 10

Totals 98  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 98  15,356
Vehicle mileage (to include POV for mob/demob) 120 16,658
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 353
NUMBER OF GRIDS CLEARED TO DATE: 1079 PERCENT COMPLETE: 75%
NUMBER OF GRIDS QC'D TODAY: 8 NUMBER OF GRIDS QC'D TO DATE: 1071
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 8 NUMBER OF GRIDS PASS QA TO DATE: 1071
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 668 NUMBER OF DIGS TO DATE: 59,201
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 350
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
  
  

 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 2-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and Team 2 working from the northern end of 
the property toward the southern end.  Team's continuing to encounter thick grass; tall, burnt brush; poison oak; 
and scrub oak in the wash areas.  USACE representive continuing installing seed items.  Teams found 1 each seed
item today in grid 3F55.

GRID 3F55, SEED CESPL-EE-021, X 01, Y 70, Z 8", UTM 11S 0496794, 3636840

The following grids are ready for Government Acceptance Inspection:  

3F55, 3F56, 3G55, 3G56, 3H60, 3I60, 3J60, 3K60, 

3H55, 3I55, 3H56, 3I56, 3L59, 3L60, 3M59, 3M60

3H55, 3I55, 3H56, 3I56, 3L59, 3L60, 3M59, 3M60

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 3-Jun-05
SCI UXO/OE SERVICES Serial # 204

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 Personal time
STEPHEN PARKERTON TECH III 0 10 Personal time
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 0 10 sick
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 0 10 Personal time
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 0 10 Personal time

Totals 60  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 60  15,416
Vehicle mileage (to include POV for mob/demob) 60 16,718
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  6
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 347
NUMBER OF GRIDS CLEARED TO DATE: 1085 PERCENT COMPLETE: 76%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1071
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1071
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 493 NUMBER OF DIGS TO DATE: 59,694
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 350
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 3-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site, conducted tailgate safety briefing.  Team 2 working from the northern end of the property 
toward the southern end. Team continuing to encounter thick grass; tall, burnt brush; poison oak; and scrub oak in 
the wash areas.  1 team today due to personnel having made previous committments before the decision was made 
to work Friday because of holiday on Monday. 

The following grids are ready for Government Acceptance Inspection:  

3G59, 3G60, 3H59, 3I59, 3J59, K59 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Jun-05
SCI UXO/OE SERVICES Serial # 205

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 7 3 Doctors
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10  
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 107  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 107  15,523
Vehicle mileage (to include POV for mob/demob) 150 16,868
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
Nancy McClellan SCI UXO/OE Services Training for Crew/Site Inspection
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 339
NUMBER OF GRIDS CLEARED TO DATE: 1093 PERCENT COMPLETE: 76%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 1085
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 14 NUMBER OF GRIDS PASS QA TO DATE: 1085
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 582 NUMBER OF DIGS TO DATE: 60,276
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 350
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS: 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Team continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams found 2 each, seed items in grid 3F53.  Nancy McClellan arrived today for a 
training session with all personnel and to conduct a site inspection.  Orion Vick had a medical appointment at MCAS 
Miramar; he has a follow-up appointment at Balboa Medical tomorrow at 0830. 

GRID 3F53, SEED CESPL-EE-029, X 5, Y 90, X 8", UTM 11S 0496787, 3636821,
GRID 3F53, SEED CESPL-EE-034, X 5, Y 90, X 12", UTM 11S 0496787, 3636821

Previous sweep activities conducted June 3. 

The following grids are ready for Government Acceptance Inspection:  

3F53, 3F54, 3G53, 3G54, 3N57, 3N58, 3O57, 3O58 

3F55, 3F56, 3G55, 3G56, 3H60, 3I60, 3J60, 3K60, 3G59, 3G60, 3H59, 3I59, 3J59, 3K59

3F55, 3F56, 3G55, 3G56, 3H60, 3I60, 3J60, 3K60, 3G59, 3G60, 3H59, 3I59, 3J59, 3K59

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Jun-05
SCI UXO/OE SERVICES Serial # 206

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 5 5 Doctors
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 105  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 105  15,628
Vehicle mileage (to include POV for mob/demob) 200 17,068
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
Nancy McClellan SCI UXO/OE Services Training/Site Inspection
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 331
NUMBER OF GRIDS CLEARED TO DATE: 1101 PERCENT COMPLETE: 77%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1085
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1085
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 641 NUMBER OF DIGS TO DATE: 60,917
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 350
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
The following grids were accepted today by UXOQCS: 3F53, 3F54, 3G53, 3G54, 3N57, 3N58, 3O57, 3O58 

3H53, 3H54, 3I53, 3I54, 3J58, 3K58, 3L58, 3M58
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Team continuing to encounter thick grass; tall, burnt brush; poison oak; and scrub 
oak in the wash areas.  Nancy McClellan gave a class on Blood Born Pathagens and Heat related injuries. Took 
Orion Vick to Balboa Medical center for his follow-up doctors appointment.  

The following grids are ready for Government Acceptance Inspection:  

3H53, 3H54, 3I53, 3I54, 3J58, 3K58, 3L58, 3M58

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Jun-05
SCI UXO/OE SERVICES Serial # 207

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 0 10 Sick
CHRISTOPHER DUKE TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  15,728
Vehicle mileage (to include POV for mob/demob) 150 17,218
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 323
NUMBER OF GRIDS CLEARED TO DATE: 1109 PERCENT COMPLETE: 77%
NUMBER OF GRIDS QC'D TODAY: 18 NUMBER OF GRIDS QC'D TO DATE: 1103
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 18 NUMBER OF GRIDS PASS QA TO DATE: 1103
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 631 NUMBER OF DIGS TO DATE: 61,548
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end. Team continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Team's found 1 ea, 75mm APC-T (INERT) in grid 3F58.

GRID 3F58, 75mm APC-T (INERT), X 97, Y 53, Z 8", UTM 11S 0496816, 3636917

The following grids are ready for Government Acceptance Inspection:  

3J53, 3J54, 3K53, 3K54, 3F58, 3G58, 3H58, 3I58

3F53, 3F54, 3G53, 3G54, 3H53, 3H54, 3I53, 3I54, 3J53, 3J54, 3J58, 3K58, 3L58, 3M58, 
3N57 3N58 3O57 3O58

3F53, 3F54, 3G53, 3G54, 3H53, 3H54, 3I53, 3I54, 3J53, 3J54, 3J58, 3K58, 3L58, 3M58, 

3N57, 3N58, 3O57, 3O58

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 9-Jun-05
SCI UXO/OE SERVICES Serial # 208

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Home Leave
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  15,838
Vehicle mileage (to include POV for mob/demob) 120 17,338
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  9
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 314
NUMBER OF GRIDS CLEARED TO DATE: 1118 PERCENT COMPLETE: 78%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 1118
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 15 NUMBER OF GRIDS PASS QA TO DATE: 1118
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 624 NUMBER OF DIGS TO DATE: 62,172
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 9-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Team continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams encountering large areas of "hot rocks" in these grids. 

The following grids are ready for Government Acceptance Inspection:  

3L53, 3L54, 3M53, 3M54, 3N54, 3J57, 3K57, 3L57, 3M57

3K53, 3K54, 3L53, 3L54, 3M53, 3M54, 3N54, 3J57, 3K57, 3L57, 3M57, 3F58, 3G58, 
3H58, 3I58

3K53, 3K54, 3L53, 3L54, 3M53, 3M54, 3N54, 3J57, 3K57, 3L57, 3M57, 3F58, 3G58, 

3H58, 3I58

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Jun-05
SCI UXO/OE SERVICES Serial # 209

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 7 3 Physical
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 117   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 117  15,955
Vehicle mileage (to include POV for mob/demob) 120 17,458
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 302
NUMBER OF GRIDS CLEARED TO DATE: 1130 PERCENT COMPLETE: 79%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1118
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1118
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 680 NUMBER OF DIGS TO DATE: 62,852
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS: 3L53, 3L54, 3M53, 3M54, 3N54, 3J57, 3K57, 3L57,  

 3M57
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Teams continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams encountering large areas of hot rock in grids. 

Previous sweep activities conducted on June 9, 2005.

The following grids are ready for Government Acceptance Inspection:  

3L50, 3M50, 3M51, 3M52, 3N51, 3N52, 3N53, 3O52, 3F57, 3G57, 
3H57, 3I57

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Jun-05
SCI UXO/OE SERVICES Serial # 210

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  16,075
Vehicle mileage (to include POV for mob/demob) 120 17,578
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 95 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 290
NUMBER OF GRIDS CLEARED TO DATE: 1142 PERCENT COMPLETE: 80%
NUMBER OF GRIDS QC'D TODAY: 14 NUMBER OF GRIDS QC'D TO DATE: 1132
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 14 NUMBER OF GRIDS PASS QA TO DATE: 1132
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
 
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 664 NUMBER OF DIGS TO DATE: 63,516
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Teams continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams encountering large areas of hot rocks in grids.  Teams found 2 ea seed items 
in grids 3H50 and 3G52. 

GRID 3H50, SEED CESPL-EE-???, X 20, Y 85, Z 0", 11S 0496840, 3636695 (Seed number unreadable)
GRID 3G52, SEED CESPL-EE-013, X 15, Y 10, Z 8", 11S 0496815, 3636734

The following grids are ready for Government Acceptance Inspection:  

3F50, 3G50, 3H50, 3I50, 3J50, 3K50, 3F51, 3F52, 3G51, 3G52, 3O53, 3O54

3L50, 3M50, 3M51, 3M52, 3N51, 3N52, 3N53, 3O52, 3F57, 3G57, 3H57, 3I57, 3O53, 
3O54

 3L50, 3M50, 3M51, 3M52, 3N51, 3N52, 3N53, 3O52, 3F57, 3G57, 3H57, 3I57, 3O53, 

3O54

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 15-Jun-05
SCI UXO/OE SERVICES Serial # 211

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  16,195
Vehicle mileage (to include POV for mob/demob) 120 17,698
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 278
NUMBER OF GRIDS CLEARED TO DATE: 1154 PERCENT COMPLETE: 81%
NUMBER OF GRIDS QC'D TODAY: 10 NUMBER OF GRIDS QC'D TO DATE: 1142
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 10 NUMBER OF GRIDS PASS QA TO DATE: 1142
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 678 NUMBER OF DIGS TO DATE: 64,194
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 15-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Team continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams encountering large areas of hot rocks in grids.  Teams encountering steep 
slopes in wash areas. 

The following grids are ready for Government Acceptance Inspection:  

3E49, 3F49, 3G49, 3H49, 3I49, 3J49, 3J51, 3J52, 3K51, 3K52, 3L51, 3L52

 3F50, 3G50, 3H50, 3I50, 3J50, 3K50, 3F51, 3F52, 3G51, 3G52

 3F50, 3G50, 3H50, 3I50, 3J50, 3K50, 3F51, 3F52, 3G51, 3G52

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 16-Jun-05
SCI UXO/OE SERVICES Serial # 212

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
ORION VICK TECH II 10 8 Demob 6/17
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
CHRISTOPHER DUKE TECH I 10 8 Demob 6/17

Totals 120 16  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120 16 Demob 16,331
Vehicle mileage (to include POV for mob/demob) 120 17,818
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 266
NUMBER OF GRIDS CLEARED TO DATE: 1166 PERCENT COMPLETE: 81%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 1154
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 12 NUMBER OF GRIDS PASS QA TO DATE: 1154
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 657 NUMBER OF DIGS TO DATE: 64,851
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 16-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Teams continuing to encounter thick grass; tall, burnt brush; poison oak; and 
scrub oak in the wash areas.  Teams encountering large areas of hot rocks in grids.  Teams encountering steep 
slopes in wash areas.  Teams recovered 2 ea Seed items from grids 3H48 and 3L49.

GRID 3H48, SEED CESPL-EE-018, X 99, Y 0, Z 0", UTM 11S 0496882, 3636612
GRID 3L49, SEED CESPL-EE-037, X 86, Y 59, Z 0", UTM 11S 0496972, 3636659

The following grids are ready for Government Acceptance Inspection:  

3I46, 3J46, 3H48, 3I48, 3J48, 3K48, 3K49, 3L49, 3H51, 3H52, 3I51, 3I52

 3E49, 3F49, 3G49, 3H49, 3I49, 3J49, 3J51, 3J52, 3K51, 3K52, 3L51, 3L52

 3E49, 3F49, 3G49, 3H49, 3I49, 3J49, 3J51, 3J52, 3K51, 3K52, 3L51, 3L52

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Jun-05
SCI UXO/OE SERVICES Serial # 213

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
 TECH II    
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
 TECH I    

Totals 100   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  16,431
Vehicle mileage (to include POV for mob/demob) 200 18,018
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 254
NUMBER OF GRIDS CLEARED TO DATE: 1178 PERCENT COMPLETE: 82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1154
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1154
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 641 NUMBER OF DIGS TO DATE: 65,492
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 20-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 working from the northern end of the 
property toward the southern end.  Teams are encountering areas where erosion of the hillside has caused steep 
slopes which are quite treacherous.  Some areas are heavily populated with Poison oak and scrub oak. 

Prior Sweep Activities conducted on June 16, 2005.

The following grids are ready for Government Acceptance Inspection:  

3H43, 3I43, 3I44, 3J44, 3J45, 3H46, 3E47, 3F47, 3G47, 3E48, 3F48, 3G48

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Jun-05
SCI UXO/OE SERVICES Serial # 214

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
 TECH II    
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
 TECH I    

Totals 100   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  16,531
Vehicle mileage (to include POV for mob/demob) 150 18,168
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 95 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hrs/16.5 days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 242
NUMBER OF GRIDS CLEARED TO DATE: 1190 PERCENT COMPLETE: 83%
NUMBER OF GRIDS QC'D TODAY: 25 NUMBER OF GRIDS QC'D TO DATE: 1179
IDENTITY OF GRIDS QC'D TODAY:   

  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 25 NUMBER OF GRIDS PASS QA TO DATE: 1179
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 638 NUMBER OF DIGS TO DATE: 66,130
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 21-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 embarking from the northern end of the 
property toward the southern end. Teams are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak. 

The following grids are ready for Government Acceptance Inspection:  

3G39, 3H39, 3I39, 3G43, 3G44, 3G45, 3H44, 3H45, 3I45, 3H47, 3I47, 3J47

  3H43, 3I43, 3H44, 3I44, 3J44, 3G45, 3H45, 3J45, 3H46, 3I46, 3J46, 3E47, 3F47, 3G47, 
3H47, 3I47, 3E48, 3F48, 3G48, 3H48, 3I48, 3J48, 3K48, 3K49, 3L49

 3H43, 3I43, 3H44, 3I44, 3J44, 3G45, 3H45, 3J45, 3H46, 3I46, 3J46, 3E47, 3F47, 3G47, 
3H47, 3I47, 3E48, 3F48, 3G48, 3H48, 3I48, 3J48, 3K48, 3K49, 3L49

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 22-Jun-05
SCI UXO/OE SERVICES Serial # 215

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 sick
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
 TECH II    
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  16,631
Vehicle mileage (to include POV for mob/demob) 150 18,318
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 230
NUMBER OF GRIDS CLEARED TO DATE: 1202 PERCENT COMPLETE: 84%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1179
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1179
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 656 NUMBER OF DIGS TO DATE: 66,786
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 22-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and  2 embarking from the northern end of the 
property toward the southern end.  Teams are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak. 1 team member 
showed signs of heat exhaustion; had individual rest and slowly rehydrate by intake of fluids while monitoring his 
condition.  

The following grids are ready for Government Acceptance Inspection:  

3D38, 3E38, 3F38, 3D39, 3E39, 3F39, 3E43, 3F43, 3E44, 3F44, 3E45, 3F45

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 23-Jun-05
SCI UXO/OE SERVICES Serial # 216

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 sick
STEPHEN PARKERTON TECH III 0 10 sick
PAUL PATCHETT TECH III 10   
 TECH II    
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 Reserve duty
MICHAEL POWER TECH II 10   
JASON REA TECH II 10
JOSHUA JENKINS TECH I 0 10 Sprained Ankle

Totals 70  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 70  16,701
Vehicle mileage (to include POV for mob/demob) 90 18,408
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 222
NUMBER OF GRIDS CLEARED TO DATE: 1210 PERCENT COMPLETE: 84%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1179
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1179
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 550 NUMBER OF DIGS TO DATE: 67,336
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 23-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 embarking from the northern end of the 
property toward the southern end.  Team encountering areas where erosion of the hillside has caused steep slopes 
which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak.  Only 1 team today due to 
many of the Techs being sick or attending reserve duty.  Hopefully after the weekend, everyone will be well and 
ready for work.

The following grids are ready for Government Acceptance Inspection:  

3E37, 3F37, 3G37, 3H37, 3I37, 3G38, 3H38, 3I38, 

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Jun-05
SCI UXO/OE SERVICES Serial # 217

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 0 10 sick
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 0 10 sick
MICHAEL POWER TECH II 0 10 Doctors Appt
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 90  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 90  16,791
Vehicle mileage (to include POV for mob/demob) 150 18,558
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  8
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 214
NUMBER OF GRIDS CLEARED TO DATE: 1218 PERCENT COMPLETE: 85%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1179
IDENTITY OF GRIDS QC'D TODAY:  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1179
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 560 NUMBER OF DIGS TO DATE: 67,896
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 27-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 embarking from the northern end of the 
property toward the southern end.  Team is encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak.  Only 1 team today
due to many of the personnel being sick, having Doctors Appointments, etc. 

The following grids are ready for Government Acceptance Inspection:  

3I35, 3D36, 3E36, 3F36, 3G36, 3H36, 3I36, 3D37

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Jun-05
SCI UXO/OE SERVICES Serial # 218

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 sick
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  16,901
Vehicle mileage (to include POV for mob/demob) 120 18,678
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 202
NUMBER OF GRIDS CLEARED TO DATE: 1230 PERCENT COMPLETE: 86%
NUMBER OF GRIDS QC'D TODAY: 32 NUMBER OF GRIDS QC'D TO DATE: 1211
IDENTITY OF GRIDS QC'D TODAY:   

  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 32 NUMBER OF GRIDS PASS QA TO DATE: 1211
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 690 NUMBER OF DIGS TO DATE: 68,586
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 102
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  4 POUNDS OF OE SCRAP TO DATE: 359
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 28-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak.  Team's found 
today 1 ea 75mm APC-T (INERT) in grid 3H35. 

GRID 3H35, 75mm APC-T (INERT), X 30, Y 55, Z 12", UTM 11S 0496857, 3636220

The following grids are ready for Government Acceptance Inspection:  

3C34, 3D35, 3E35, 3F35, 3G35, 3H35, 3I41, 3H42, 3I42, 3E46, 3F36, 3G46

 3F35, 3G35, 3H35, 3I35, 3D36, 3E36, 3F36, 3G36, 3H36, 3I36, 3D37, 3E37, 3F37, 3G37,
3H37, 3I37, 3D38, 3E38, 3F38, 3G38, 3H38, 3I38, 3D39, 3E39, 3F39, 3G39, 3H39, 3I39, 
3H51, 3I51, 3H52, 3I52

 3F35, 3G35, 3H35, 3I35, 3D36, 3E36, 3F36, 3G36, 3H36, 3I36, 3D37, 3E37, 3F37, 3G37, 
3H37, 3I37, 3D38, 3E38, 3F38, 3G38, 3H38, 3I38, 3D39, 3E39, 3F39, 3G39, 3H39, 3I39, 
3H51, 3I51, 3H52, 3I52

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Jun-05
SCI UXO/OE SERVICES Serial # 219

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 120   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  17,021
Vehicle mileage (to include POV for mob/demob) 120 18,798
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 190
NUMBER OF GRIDS CLEARED TO DATE: 1242 PERCENT COMPLETE: 87%
NUMBER OF GRIDS QC'D TODAY: 19 NUMBER OF GRIDS QC'D TO DATE: 1230
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 19 NUMBER OF GRIDS PASS QA TO DATE: 1230
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 689 NUMBER OF DIGS TO DATE: 69,275
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 103
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  1 POUNDS OF OE SCRAP TO DATE: 360
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 29-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hill side has caused steep 
slope which are treacherous.  Some areas are heavy populated with Poison oak and scrub oak. Team's today found 
1 ea 37mm AP-T (INERT) in grid 3E34. 

GRID 3E34, 37mm AP-T (INERT), X 28, Y 29, Z 0", UTM 11S 0496770, 3636186

The following grids are ready for Government Acceptance Inspection:  

3D34, 3E34, 3F34, 3G34, 3H34, 3I34, 3E41, 3F41, 3G41, 3H41, 3F42, 3G42

3G41, 3H41, 3I41, 3G42, 3H42, 3I42, 3E43, 3G43, 3F43, 3E44, 3F44, 3G44, 3E45, 3F45, 
3I45, 3E46, 3F46, 3G46, 3J47

3G41, 3H41, 3I41, 3G42, 3H42, 3I42, 3E43, 3G43, 3F43, 3E44, 3F44, 3G44, 3E45, 
3F45, 3I45, 3E46, 3F46, 3G46, 3J47

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 30-Jun-05
SCI UXO/OE SERVICES Serial # 220

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH III 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
MICHAEL McCLUNG TECH ll 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  17,141
Vehicle mileage (to include POV for mob/demob) 120 18,918
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    DOC HOLLADAY

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 178
NUMBER OF GRIDS CLEARED TO DATE: 1254 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 20 NUMBER OF GRIDS QC'D TO DATE: 1250
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 20 NUMBER OF GRIDS PASS QA TO DATE: 1250
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 690 NUMBER OF DIGS TO DATE: 69,965
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 103
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 360
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 30-Jun-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak. 

The following grids are ready for Government Acceptance Inspection:  

3D33, 3E33, 3F33, 3G33, 3H33, 3I33, 3D40, 3E40, 3F40, 3G40, 3D41, 3E42

3D33, 3E33, 3F33, 3G33, 3H33, 3I33, 3C34, 3D34, 3E34, 3F34, 3G34, 3H34, 3I34, 
3D35, 3E35, 3D41, 3E41, 3F41, 3E42, 3F42

3D33, 3E33, 3F33, 3G33, 3H33, 3I33, 3C34, 3D34, 3E34, 3F34, 3G34, 3H34, 3I34, 
3D35, 3E35, 3D41, 3E41, 3F41, 3E42, 3F42

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 5-Jul-05
SCI UXO/OE SERVICES Serial # 221

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH II 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 0 10 sick
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110  17,251
Vehicle mileage (to include POV for mob/demob) 120 19,038
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 166
NUMBER OF GRIDS CLEARED TO DATE: 1266 PERCENT COMPLETE: 88%
NUMBER OF GRIDS QC'D TODAY: 12 NUMBER OF GRIDS QC'D TO DATE: 1262

IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1250
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 688 NUMBER OF DIGS TO DATE: 70,653
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 104
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  5 POUNDS OF OE SCRAP TO DATE: 365
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 5-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site, conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak.  Team's 
discovered today 1 ea 75mm APC-T (INERT) in grid 3E32.  Mr. Nickolas Heleg-Greza, USACE representative 
arrived today; he will be on site for the next 3 weeks.

GRID 3E32, 75mm APC-T (INERT), X 55, Y 30, Z 2", UTM 11S 0496782, 3636135

Previous sweep activities conducted June 30, 2005.

The following grids are ready for Government Acceptance Inspection:  

3C27, 3C28, 3D27, 3D28, 3C32, 3C33, 3D32, 3E32, 3F32, 3G32, 3H40, 3I40

3C32, 3C33, 3D32, 3E32, 3F32, 3G32, 3D40, 3E40, 3F40, 3G40, 3H40, 3I40

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 6-Jul-05
SCI UXO/OE SERVICES Serial # 222

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH II 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 7.5 2.5 Doctor's Appt
JOSHUA JENKINS TECH I 10   

Totals 127.5  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 127.5  17,379
Vehicle mileage (to include POV for mob/demob) 120 19,158
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 154
NUMBER OF GRIDS CLEARED TO DATE: 1278 PERCENT COMPLETE: 89%
NUMBER OF GRIDS QC'D TODAY: 11 NUMBER OF GRIDS QC'D TO DATE: 1273
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 23 NUMBER OF GRIDS PASS QA TO DATE: 1273
IDENTITY OF GRIDS WHICH PASS QA TODAY:  

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 698 NUMBER OF DIGS TO DATE: 71,351
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 1 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  2 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 6-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes, which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak.  Team's recovered 
one (1) ea Seed Item today in grid 3F27, as well as one (1) ea 37mm AP-T (INERT) in grid 3E31. 

GRID 3F27, SEED CESPL-EE-044, X 2, Y 16, Z 0", UTM 11S 0496799, 3635980
GRID 3E32, 37mm AP-T (INERT), X 55, Y 45, Z 4", UTM 11S 0496739, 3636046

The following grids are ready for Government Acceptance Inspection:  

3E27, 3F27, 3G27, 3E28, 3F28, 3G28, 3E31, 3F31, 3G31, 3H31, 3H32, 3I32

3C27, 3D27, 3F27, 3G27, 3C28, 3D28, 3E28, 3F28, 3G28, 3H32, 3I32

3C27, 3D27, 3F27, 3G27, 3C28, 3D28, 3E28, 3F28, 3G28, 3C32, 3C33, 3D32, 3E32, 
3F32, 3G32, 3H32, 3I32, 3D40, 3E40, 3F40, 3G40, 3H40, 3I40

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 7-Jul-05
SCI UXO/OE SERVICES Serial # 223

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
STEPHEN PARKERTON TECH II 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 0 10 sick
JOSHUA JENKINS TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  17,499
Vehicle mileage (to include POV for mob/demob) 120 19,278
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  12
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 142
NUMBER OF GRIDS CLEARED TO DATE: 1290 PERCENT COMPLETE: 90%
NUMBER OF GRIDS QC'D TODAY: 13 NUMBER OF GRIDS QC'D TO DATE: 1286
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 13 NUMBER OF GRIDS PASS QA TO DATE: 1286
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 656 NUMBER OF DIGS TO DATE: 72,007
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 7-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 embarking from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak.  Team's recovered 
two (2) ea seed Items today in grid 3D25. 

GRID 3D25, SEED CESPL-EE-001, X 9, Y 61, Z 6", UTM 11S 0496733, 3635925
GRID 3D25, SEED CESPL-EE-036, X 9, Y 61, Z 0", UTM 11S 0496736, 3635925

The following grids are ready for Government Acceptance Inspection:  

3B25, 3C25, 3D25, 3B26, 3C26, 3D26, 3C30, 3D30, 3E30, 3F30, 3C31, 3D31

3B25, 3C25, 3D25, 3B26, 3C26, 3D26, 3C31, 3D31, 3E31, 3F31, 3G31, 3H31, 3E27

3B25, 3C25, 3D25, 3B26, 3C26, 3D26, 3C31, 3D31, 3E31, 3F31, 3G31, 3H31, 3E27

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 8-Jul-05
SCI UXO/OE SERVICES Serial # 224

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 personnel time
STEPHEN PARKERTON TECH III 10  DEMOB 9-Jul-05
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 0 10 personnel time
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 personnel time
JUSTIN ALONZO TECH II 0 10 personnel time
MICHAEL POWER TECH II 0 10 personnel time
TIM STEVENSON TECH II 10
JASON REA TECH II 0 10 personnel time
JOSHUA JENKINS TECH I 10   

Totals 70  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 70  17,577 8-Hrs Demob - Parkerton
Vehicle mileage (to include POV for mob/demob) 100 19,458 80 Miles Demob-Parkerton
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  10
IDENTITY OF GRIDS CLEARED TODAY:  

NUMBER OF GRIDS TO BE COMPLETED: 132
NUMBER OF GRIDS CLEARED TO DATE: 1300 PERCENT COMPLETE: 91%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1286
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1286
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 500 NUMBER OF DIGS TO DATE: 72,507
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 8-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 embarking from the northern end of the 
property toward the southern end.  Team is encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak. 

The following grids are ready for Government Acceptance Inspection:  

3D24, 3E24, 3F24, 3G24, 3E25, 3F25, 3G25, 3E26, 3F26, 3G26

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 11-Jul-05
SCI UXO/OE SERVICES Serial # 225

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 120  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 120  17,689
Vehicle mileage (to include POV for mob/demob) 120 19,498
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 118
NUMBER OF GRIDS CLEARED TO DATE: 1314 PERCENT COMPLETE: 92%
NUMBER OF GRIDS QC'D TODAY: 18 NUMBER OF GRIDS QC'D TO DATE: 1304
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 18 NUMBER OF GRIDS PASS QA TO DATE: 1304
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 633 NUMBER OF DIGS TO DATE: 73,140
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 11-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 embarking from the northern end of the 
property toward the southern end.  Team is encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak. 

Previous sweep activites concluded on June 8, 2005.

The following grids are ready for Government Acceptance Inspection:  

3H19, 3B23, 3C23, 3D23, 3E23, 3F23, 3B24, 3C24, 3C29, 3D29, 3E29, 3F29, 3G29, 3G30

3B24, 3C24, 3D24, 3E24, 3F24, 3G24, 3E25, 3F25, 3G25, 3E26, 3F26, 3G26, 3G29, 3C30,
3D30, 3E30, 3F30, 3G30

3B24, 3C24, 3D24, 3E24, 3F24, 3G24, 3E25, 3F25, 3G25, 3E26, 3F26, 3G26, 3G29, 3C30,
3D30, 3E30, 3F30, 3G30

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 12-Jul-05
SCI UXO/OE SERVICES Serial # 226

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 0 10 New Father
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 0 10 sick
JOSHUA JENKINS TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  17,789
Vehicle mileage (to include POV for mob/demob) 120 19,618
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 104
NUMBER OF GRIDS CLEARED TO DATE: 1328 PERCENT COMPLETE: 93%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 1319
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 15 NUMBER OF GRIDS PASS QA TO DATE: 1319
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 661 NUMBER OF DIGS TO DATE: 73,801
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 

The following grids were accepted today by UXOQCS:  
 

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 12-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 transversing from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak with numerous hot 
rock. Team's today found 2 ea seed items in grids 3C22 and 3G19.

GRID 3G19, SEED CESPL-EE-032, X 25, Y 12, Z 4", UTM 11S 0496837, 3635730
GRID 3C22, SEED CESPL-EE-040, X 29, Y 22, Z 0", UTM 11S 0496718, 3635820

The following grids are ready for Government Acceptance Inspection:  

3A19, 3B19, 3C19, 3D19, 3E19, 3F19, 3G19, 3B22, 3C22, 3D22, 3E22, 3F22, 3G22, 3G23

3H19, 3D22, 3E22, 3F22, 3G22, 3B23, 3C23, 3D23, 3E23, 3F23, 3G23, 3C29, 3D29, 
3E29, 3F29

3H19, 3D22, 3E22, 3F22, 3G22, 3B23, 3C23, 3D23, 3E23, 3F23, 3G23, 3C29, 3D29, 
3E29, 3F29

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 13-Jul-05
SCI UXO/OE SERVICES Serial # 227

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 Personal time
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 0 10 New Father
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  17,889
Vehicle mileage (to include POV for mob/demob) 120 19,738
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 90
NUMBER OF GRIDS CLEARED TO DATE: 1342 PERCENT COMPLETE: 94%
NUMBER OF GRIDS QC'D TODAY: 20 NUMBER OF GRIDS QC'D TO DATE: 1339
IDENTITY OF GRIDS QC'D TODAY:   

  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 20 NUMBER OF GRIDS PASS QA TO DATE: 1339
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 669 NUMBER OF DIGS TO DATE: 74,470
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 13-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1  and 2 traversing from the northern end of the 
property toward the southern end. Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak and hot rocks. 
Team's found 4 ea seed item's today in grid's 3H18, 3B21 and 3D21.

GRID 3H18, SEED CESPL-EE-014, X 90, Y 15, Z 0", UTM 11S 0496882, 3635731
GRID 3B21, SEED CESPL-EE-019, X 16, Y 47, Z 0", UTM 11S 0496681, 3635794
GRID 3B21, SEED CESPL-EE-017, X 16, Y 47, Z 8", UTM 11S 0496681, 3635794
GRID 3D21, SEED CESPL-EE-006, X 11, Y 84, Z 0", UTM 11S 0496736, 3635814

The following grids are ready for Government Acceptance Inspection:  

3B18, 3C18, 3D18, 3E18, 3F18, 3G18, 3H18, 3B20, 3C20, 3D20, 3B21, 3C21, 3D21, 3E21,

3E18, 3F18, 3G18, 3H18, 3A19, 3B19, 3C19, 3D19, 3E19, 3F19, 3G19, 3B20, 3C20, 
3D20, 3B21, 3C21, 3D21, 3E21, 3B22, 3C22

3E18, 3F18, 3G18, 3H18, 3A19, 3B19, 3C19, 3D19, 3E19, 3F19, 3G19, 3B20, 3C20, 
3D20, 3B21, 3C21, 3D21, 3E21, 3B22, 3C22

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 14-Jul-05
SCI UXO/OE SERVICES Serial # 228

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 Personal time
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 0 10 sick
JOSHUA JENKINS TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  17,989
Vehicle mileage (to include POV for mob/demob) 120 19,858
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  14
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 76
NUMBER OF GRIDS CLEARED TO DATE: 1356 PERCENT COMPLETE: 95%
NUMBER OF GRIDS QC'D TODAY: 11 NUMBER OF GRIDS QC'D TO DATE: 1350

IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 11 NUMBER OF GRIDS PASS QA TO DATE: 1350
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 654 NUMBER OF DIGS TO DATE: 75,124
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 14-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team 1 and 2 transversing from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak and hot rocks. 
Team's found 1 ea seed item today in grid 3A18.

GRID 3A18, SEED CESPL-EE-041, X 0, Y 35, Z 0", UTM 11S 0496655, 3635715

The following grids are ready for Government Acceptance Inspection:  

3G5, 3H5, 3A17, 3A18, 3B17, 3C17, 3D17, 3E17, 3F17, 3E20, 3F20, 3G20, 3F21, 3G21, 

3A17, 3B17, 3A18, 3B18, 3C18, 3D18, 3E20, 3F20, 3G20, 3F21, 3G21

3A17, 3B17, 3A18, 3B18, 3C18, 3D18, 3E20, 3F20, 3G20, 3F21, 3G21

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 18-Jul-05
SCI UXO/OE SERVICES Serial # 229

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 sick
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 0 10 sick

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  18,089
Vehicle mileage (to include POV for mob/demob) 120 19,978
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  18
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 58
NUMBER OF GRIDS CLEARED TO DATE: 1374 PERCENT COMPLETE: 96%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 1365
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 15 NUMBER OF GRIDS PASS QA TO DATE: 1365
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 675 NUMBER OF DIGS TO DATE: 75,799
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 18-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team's 1 and 2 traversing from the northern end of the 
property toward the southern end.  Team's continue to encounter areas where erosion of the hillside has caused 
steep slopes which are treacherous.  Some areas are heavy populated with Poison Oak and scrub oak and hot 
rocks. Team's found 3 ea seed item's today in grid's 3G6 and 3H6.

GRID 3G6, SEED CESPL-EE-038, X 76, Y 4, Z 0", UTM 11S 0496855, 3635334
GRID 3H6, SEED CESPL-EE-020, X 13, Y 2, Z 0", UTM 11S 0496867, 3635327
GRID 3H6, SEED CESPL-EE-022, X 8, Y 4, Z 0", UTM 11S 0496865, 3635330

Previous sweep activities concluded on July 14, 2005.

The following grids are ready for Government Acceptance Inspection:  

3F6, 3G6, 3H6, 3E7, 3F7, 3G7, 3A16, 3B16, 3C16, 3D16, 3E16, 3F16, 3G16, 3H16,3G17, 

3H17, 3H20, 3H21

3G5, 3H5, 3F6, 3G6, 3H6, 3E7, 3F7, 3C17, 3D17, 3E17, 3F17, 3G17, 3H17, 3H20, 3H21

3G5, 3H5, 3F6, 3G6, 3H6, 3E7, 3F7, 3C17, 3D17, 3E17, 3F17, 3G17, 3H17, 3H20, 3H21

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 19-Jul-05
SCI UXO/OE SERVICES Serial # 230

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 0 10 sick
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 0 10 sick
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 10
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 100  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 100  18,189
Vehicle mileage (to include POV for mob/demob) 120 20,098
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 100 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  18
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 40
NUMBER OF GRIDS CLEARED TO DATE: 1392 PERCENT COMPLETE: 97%
NUMBER OF GRIDS QC'D TODAY: 19 NUMBER OF GRIDS QC'D TO DATE: 1384
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 19 NUMBER OF GRIDS PASS QA TO DATE: 1384
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 685 NUMBER OF DIGS TO DATE: 76,484
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 19-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team's 1 and 2 traversing from the northern end of the 
property toward the southern end.  Team's are encountering areas where erosion of the hillside has caused steep 
slopes which are treacherous.  Some areas are heavy populated with Poison Oak; scrub oak and hot rocks.  Team's 
found 5 ea seed item's today in grid's 3F8, 3A14, 3D15, and 3G15.

GRID 3F8, SEED CESPL-EE-027, X 91, Y 4, Z 3", UTM 11S 0496801, 3635415
GRID 3A14, SEED CESPL-EE-007, X 15, Y 0, Z 8", UTM 11S 0496653, 3635602
GRID 3A14, SEED CESPL-EE-033, X 15, Y 0, Z 3", UTM 11S 0496653, 3635602
GRID 3D15, SEED CESPL-EE-002, X 15, Y 15, Z 3", UTM 11S 0496752, 3635609
GRID 3G15, SEED CESPL-EE-011, X 5, Y 2, Z 0", UTM 11S 0496831, 3635606

The following grids are ready for Government Acceptance Inspection:  

3H7, 3D8, 3E8, 3F8, 3G8, 3H8, 3C9, 3D9, 3A14, 3B14, 3A15, 3B15, 3C15, 3D15, 3E15, 

3F15, 3G15, 3H15

3G7, 3H7, 3F8, 3G8, 3H8, 3C15, 3D15, 3E15, 3F15, 3G15, 3H15, 3A16, 3B16, 3C16, 
3D16, 3E16, 3F16, 3G16, 3H16

3G7, 3H7, 3F8, 3G8, 3H8, 3C15, 3D15, 3E15, 3F15, 3G15, 3H15, 3A16, 3B16, 3C16, 
3D16, 3E16, 3F16, 3G16, 3H16

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 20-Jul-05
SCI UXO/OE SERVICES Serial # 231

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
TIM STEVENSON TECH II 0 8 Demobed
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Man-hours worked onsite (including mob/demob) 110 8-hr Demob 18,307
Vehicle mileage (to include POV for mob/demob) 150 20,248
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  20
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 20
NUMBER OF GRIDS CLEARED TO DATE: 1412 PERCENT COMPLETE: 99%
NUMBER OF GRIDS QC'D TODAY: 28 NUMBER OF GRIDS QC'D TO DATE: 1412
IDENTITY OF GRIDS QC'D TODAY:   

  
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 28 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
  
  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 785 NUMBER OF DIGS TO DATE: 77,269
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 20-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team's 1 and 2 traversing from the northern end of the 
property toward the southern end.  Team's are still encountering areas where erosion of the hillside has caused 
steep slopes which are treacherous.  Some areas are heavy populated with Poison Oak; scrub oak and hot rocks.  
Team's found 1 ea seed item today in grid 3H14.  SDG&E on-site today washing insulators on high voltage lines.  
Temperatures today reached 106 degrees on top of the ridge lines; this was the second hottest day to date for 
project site.

GRID 3H14, SEED CESPL-EE-010, X 25, Y 30, Z 0", UTM 11S 0496874, 3635581

The following grids are ready for Government Acceptance Inspection:  

3E9, 3F9, 3G9, 3H9, 3F10, 3G10, 3H10, 3F11, 3G11, 3H11, 3E13, 3F13, 3G13, 3H13, 

3C14, 3D14, 3E14, 3F14, 3G14, 3H14

3D8, 3E8, 3C9, 3D9, 3E9, 3F9, 3G9, 3H9, 3F10, 3G10, 3H10, 3F11, 3G11, 3H11, 3E13, 
3F13, 3G13, 3H13, 3A14, 3B143C14, 3D14, 3E14, 3F14, 3G14, 3H14, 3A15, 3B15

3D8, 3E8, 3C9, 3D9, 3E9, 3F9, 3G9, 3H9, 3F10, 3G10, 3H10, 3F11, 3G11, 3H11, 3E13, 
3F13, 3G13, 3H13, 3A14, 3B143C14, 3D14, 3E14, 3F14, 3G14, 3H14, 3A15, 3B15

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 21-Jul-05
SCI UXO/OE SERVICES Serial # 232

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 110  18,417
Vehicle mileage (to include POV for mob/demob) 120 20,368
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    Nickolas Heleg-Greza
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  21
IDENTITY OF GRIDS CLEARED TODAY:  

  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 21 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   

NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 800 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 21-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0530 Arrived at work site; conducted tailgate safety briefing.  Team's 1 and 2 traversing from the northern end of the 
property toward the southern end.  Team's have encountered areas where erosion of the hillside has caused steep 
slopes which have been treacherous at times.  Some areas are very heavily populated with Poison Oak; scrub oak 
and hot rocks. Team's found 4 ea seed items in grids 3A13; 3C10 & 3E10 today.  Temperatures reached 105 
degrees today on top of ridge lines.  Today was the last day of intrusive operations; all grids have been swept.  Next 
week we will be cleaning-up and packing all the equipment and supplies for return to the home office and to the Los 
Angeles District, USACE.

GRID 3C10, SEED CESPL-EE-015, X 40, Y 60, Z 3", UTM 11S 0496722, 3635472
GRID 3A13, SEED CESPL-EE-028, X 90, Y  0,  Z 0", UTM 11S 0496674, 3635542
GRID 3E10, SEED CESPL-EE-031, X 75, Y 10, Z 12", UTM 11S 0496791, 3635456
GRID 3E10, SEED CESPL-EE-043, X 75, Y 10, Z 8", UTM 11S 0496791, 3635456

The following grids are ready for Government Acceptance Inspection:  

3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 
3E12, 3F12, 3G12, 3H12, 3A13, 3B13, 3C13, 3D13

3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 
3E12, 3F12, 3G12, 3H12, 3A13, 3B13, 3C13, 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 25-Jul-05
SCI UXO/OE SERVICES Serial # 233

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110   
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 110  18,527
Vehicle mileage (to include POV for mob/demob) 120 20,488
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:     B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
3ECHO32  VENTED
3H35 VENTED

JET PERFORATORS 2 ea  Disposed of by Detonation
Booster 1 ea  Disposed of by Detonation
Det Cord 15 ft  Disposed of by Detonation
Caps 3 ea  Disposed of by Detonation
NONEL (Shocktube) 500 ft  Disposed of by Detonation

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 25-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

75mm APC-T (INERT)
75mm APC-T (INERT)

The following grids were accepted today by UXOQCS: 

0630 Arrived at work site; conducted tailgate safety briefing.  Teams 1 and 2 commencing cleaning equipment and 
packing it away for return to Los Angeles District, USACE tomorrow.  Team's performed demolition operations 
today; vented 2 ea 75mm APC-T (INERT) rounds.  Both rounds where empty.  Loaded vehicle with equipment 
belonging to the LA District, USACE.  Tomorrow Safety and Team 1 returning equipment to USACE. Team 2 will be 
removing sandbags and cleaning-up work site for inspection and returning control over to the LA District USACE.

Completed all OE/MEC Removal Actions on 21 July 2005.

The following grids are ready for Government Acceptance Inspection:  
3B10; 3C10; 3D10; 3E10; 3A11; 3B11; 3C11; 3D11; 3E11; 3A12; 3B12; 3C12; 3D12; 3E12; 3F12; 
3G12; 3H12; 3A13; 3B13; 3C13; 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 26-Jul-05
SCI UXO/OE SERVICES Serial # 234

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 110  18,637
Vehicle mileage (to include POV for mob/demob) 450 20,938
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 hours or 16.5days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 26-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0630 Arrived at work site; conducted tailgate safety briefing.  Teams continuing to clean equipment and packing for 
return to USACE and to SCI.  Team 2 removing grid stakes, emptying sandbags and cleaning up trash on site.  Team 
1 and Safety traveled to South El Monte to return MOFB's , Schonstedts and other equipment to the USACE.  Waste 
Management picked-up the on-site storeage unit today; tomorrow National Rentals will be picking up the Port-A-
Johns from the site. All teams will be washing and detailling work vehicles for turn in to Enterprise Rentals on 
Thursday. 

The following grids are ready for Government Acceptance Inspection:  
3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 3E12, 3F12, 
3G12, 3H12, 3A13, 3B13, 3C13, 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 27-Jul-05
SCI UXO/OE SERVICES Serial # 235

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 10   
MICHAEL McCLUNG TECH llI 10   
PAUL PATCHETT TECH III 10   
TODD CLAUS TECH II 10   
BRYEN WILLIAMS TECH II 10   
EARL H. MULLETT TECH II 10   
JUSTIN ALONZO TECH II 10   
MICHAEL POWER TECH II 10   
JASON REA TECH II 10   
JOSHUA JENKINS TECH I 10   

Totals 110  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 24 4 INOP
PICKUP TRUCKS SCI rental 3 0  
SUV SCI rental 1 0
Garmin GPS 72 SCI 1 0
SCHOENSTEDT INST.Mod 92XTi SCI 1 0
Backhoe SCI Rental 0 0
Bud Light GFE 2 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 110  18,747
Vehicle mileage (to include POV for mob/demob) 120 21,058
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 27-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0700 Arrived at work site; conducted tailgate safety briefing.  Team's cleaning vehicles for turn in. One vehicle has 
been turned in to Enterprise Rentals.  All other vehicles will be turned in tomorrow.  Site inspection scheduled for 
tomorrow morning with USACE.

The following grids are ready for Government Acceptance Inspection:  
3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 3E12, 3F12, 
3G12, 3H12, 3A13, 3B13, 3C13, 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 28-Jul-05
SCI UXO/OE SERVICES Serial # 236

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  10   
GEORGE MACKANIN SSHO/QC 8   
MICHAEL McCLUNG TECH llI 8   
PAUL PATCHETT TECH III 8   
TODD CLAUS TECH II 8   
BRYEN WILLIAMS TECH II 8   
EARL H. MULLETT TECH II 8   
JUSTIN ALONZO TECH II 8   
MICHAEL POWER TECH II 8   
JASON REA TECH II 8   
JOSHUA JENKINS TECH I 8   

Totals 90  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 0 0 returned to USACE
PICKUP TRUCKS SCI rental 0 0 returned to Enterprise
SUV SCI rental 0 0 returned to Stanley Adams
Garmin GPS 72 SCI 0 0 returned to SCI
SCHOENSTEDT INST.Mod 92XTi SCI 0 0 returned to SCI
Backhoe SCI Rental 0 0
Bud Light GFE 0 0 returned to USACE
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 90  18,837
Vehicle mileage (to include POV for mob/demob) 80 21,138
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT

USACE OE Safety Representative's) onsite Today:    B. J. Allen

Tentative Schedule: 
Monday: Sub-surface Clearance Sub-Sector 3.
Tuesday: Sub-surface Clearance Sub-Sector 3.
Wednesday: Sub-surface Clearance Sub-Sector 3.
Thursday: Sub-surface Clearance Sub-Sector 3.

Camp Elliott (East Elliott) DAR 1 2/23/2006



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 

  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 28-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

0700 Arrived at work site; conducted tailgate safety briefing.  Conducted site inspection with USACE; removed all 
SCI locks from landfill gates.  USACE accepted Site as completed.  All vehicles returned to Enterprise Rentals.  All 
personnel to Demob from site tomorrow morning.

The following grids are ready for Government Acceptance Inspection:  
3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 3E12, 3F12, 
3G12, 3H12, 3A13, 3B13, 3C13, 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



DAILY ACTIVITIES REPORT DATE: 29-Jul-05
SCI UXO/OE SERVICES Serial # 237 - FINAL

CONTRACT:  DACA09-01-D-0005;     FUDS#: J09CA006703 PROJECT NAME:  Camp Elliott (East Elliott)
PROJECT NO: TASK ORDER NUMBER 001 SCI PROJECT: 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
STANLEY ADAMS SUXOS  8  Demob
GEORGE MACKANIN SSHO/QC 8  Demob
MICHAEL McCLUNG TECH llI 8  Demob
PAUL PATCHETT TECH III 8  Demob
TODD CLAUS TECH II 8  Demob
BRYEN WILLIAMS TECH II 8  Demob
EARL H. MULLETT TECH II 8  Demob
JUSTIN ALONZO TECH II 8  Demob
MICHAEL POWER TECH II 8  Demob
JASON REA TECH II 8  Demob
JOSHUA JENKINS TECH I 8  Demob

Totals 88  
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER NUMBER DOWN REASON
SCHOENSTEDT INST.Model 52cx GFE 0 0  
PICKUP TRUCKS SCI rental 0 0  
SUV SCI rental 0 0  
Garmin GPS 72 SCI 0 0  
SCHOENSTEDT INST.Mod 92XTi SCI 0 0  
Backhoe SCI Rental 0 0
Bud Light GFE 0 0
EXPOSURE DATA includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT

Man-hours worked onsite (including mob/demob) 88  18,925
Vehicle mileage (to include POV for mob/demob) 0 21,138
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
   
   

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 65 110 Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  1816 Hrs/16.5 Days

VERBAL COMMUNICATIONS FROM CLIENT
Tentative Schedule: 
Monday: Commence Site clean-up/Turn-in preparations.
Tuesday: Site-cleanup.
Wednesday: Site-cleanup and eguipment turn-in.
Thursday: Final site-cleanup and equipment turn-in.
Friday:  All hands DEMOB from Camp Elliott (East Elliott) Project Site.

Camp Elliott (East Elliott) DAR 1 2/23/2006



USACE OE Safety Representative's) onsite Today:    B. J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
     
    

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER OF GRIDS CLEARED TODAY:  0
IDENTITY OF GRIDS CLEARED TODAY:  
NUMBER OF GRIDS TO BE COMPLETED: 0
NUMBER OF GRIDS CLEARED TO DATE: 1432 PERCENT COMPLETE: 100%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 1432
IDENTITY OF GRIDS QC'D TODAY:   
NUMBER OF GRIDS FAILED QC TODAY: 0 NUMBER OF GRIDS FAILED QC TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE: 1412
IDENTITY OF GRIDS WHICH PASS QA TODAY:  
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DATE: 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 78,069
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP TODAY:  0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP TODAY:  0 POUNDS NON-OE SCRAP TO DATE: 0

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

QUALITY CONTROL AUDITS:  See attached SCI Form's) P-114
 

  
 
  
  
The following grids were accepted today by UXOQCS:  

 
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form's) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature)        Date: 29-Jul-05
(Typed Name)  STANLEY H ADAMS, Senior UXO Supervisor

All personnel Demobed from the site today.  This will be the last Daily (DAR) for this project from the SUXOS.

The following grids are ready for Government Acceptance Inspection:  
3B10, 3C10, 3D10, 3E10, 3A11, 3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 3E12, 3F12, 
3G12, 3H12, 3A13, 3B13, 3C13, 3D13

Camp Elliott (East Elliott) DAR 2 2/23/2006



FINAL 
 

APPENDIX D 
 

SITE PHOTOGRAPHS  
 

 
 

Site – Looking South from Sub-Sector 2 Towards CA Hwy 52 
 

 
 

UXO Sweep Operations in Sub-Sector 2.  Mission Gorge Road in background 
 
 

D-1 

DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 
 

 
 

Vegetation growing back-in, late spring – due to abundant rainfall 
 
 

 
 

Our Port-A-John “Buddy” During a Visit: Mr. Jake ‘No-Shoulders’ 
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 

REPRESENTATIVE ORDNANCE ITEMS: 
 

 
 

Recovered 75mm HE Round with Point Detonating Fuze Being Prepared for Disposal 
 

 
 

Recovered 75mm HE Round with Point Detonating (PD) Fuze 
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 

 
 

37mm APHE, As Excavated, Pending Disposal 
 

 
 

37mm APHE Shown with a Cellular-Phone for size comparison  
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 

DISPOSAL SHOTS: 
 

 
 

Disposal Shot, with Sandbag “Castle” for Fragmentation Mitigation 
 

 
 

Sandbag “Castle” with ‘Kiddie Pool’ Prior to Filling Pool for the Detonation 
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 

 
 

Pre-Detonation Soil Sampling on a 75mm HE Round  
 

 
 

Soil Sample Completed, Prior to Placing in Cooler for shipment to Lab 
 
 
 
 

D-6 

DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 
 

 
 

Detonation of 75mm HE Round with Sandbag  
Mitigation, Flying Sandbags are Visible in left Foreground 

 
 

 
 

Fragmentation residue from 75mm HE Round 
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 
 

 
 

After Disposal – Shot Hole 
 

 
 

Additional After Disposal – Shot Hole (Different Disposal Shot than Above) 
Note the UXO Technicians wearing snake chaps on lower legs (shins). 

D-8 

DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



FINAL 
 

 
 

Another “Visitor” to the Project Site: Mr. Tarantula (center of Photo) 
 

  
 

Sub-Sector 3 Terrain; Final Area for OE/MEC Removal Actions 
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DACA09-01-D-005, Task Order 0001                                 18 July 2006 
FINAL 



 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To: SCI UXO/OE SVCS Date: 10/4/04 Time: 

Contract Number: DACA09-01-D-005 

Task Order: 0001 

Project Location: East Elliott 

Subject Item(s):                                                    (Check all that apply): 
_____    Work Plan                                                __X__  Quality Control 
 
_____    Safety Violation                                        __X___  Other 
 
_____    Safety Comments 
Description: A seed item #36 was not discovered during clearance of the grid.   Request 
response in writing, within 48 hours, as to the cause of the failure to discover the item and 
correct actions to be taken to prevent further failures. 
 
__X___  Prompt correction or compliance with contract specifications is requested. 
 

 
__________________________________ 
B.J Allen 
CESPL OE Site Representative 

Receipt Acknowledged: 
 

 
 R. A. PARADINE, JR., SCI_Proj Mgr_______ 
Contractor’s  Representative 

Action Taken: Conducted retraining on sweep procedures. 
Cause of Failure: Inattention to detail by some members of sweep team. 
Corrective Action: Retrained all sweep personnel on the proper sweep procedures; to keep 
the head of the Schoenstedt no more than 1.5 inches above the ground and to ensure 
complete coverage of sweep lanes with a overlap of lanes. 

Distribution: 
1 –  Contractor 
1 –  ECB Files 
1 – Contracting Officer 



 



 



 



 



 



 



 



 



 



 



 



 





 



 



 



 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   2-17-05 Time:  2043 

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: P28, O34, O35, P35, O36, P36, O37, P37, O38, P38, 
R33, S33, R34, S34, T34, S35, T35, U35, S36, T36, U36, T37, U37, V37, W37, T38, U38, V38, W38, T39, U39, 
V39, W39, and X39.Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

____ _______ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   2-28-05 Time:  1834 

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: K52, K51, K50, K43, K42, K41, L43, L42, L41, M43, 
M42, M41, N43, N42, N41, O43, O42, O41, P43, P42, and P41.Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

____ ____ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   3-1-05 Time:  628 

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: L52, L51, L50, L49, L48, L47, M52, M51, M50, M49, 
M48, M47, N52, N51, N50, N49, N48, N47, N46, N45, O52, O51, O50, O49, O48, O47, O46, and O45.Nothing 
follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

______ ____ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 

To:  SCI Date:   3-2-05 Time:  1800 

Contract Number: 
DACA09-01-D-0005 

Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: M31, N31, O30, P30, O29, and S38.Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

_____ ____ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 

To:  SCI Date:   3-3-05 Time:  1758 

Contract Number: 
DACA09-01-D-0005 

Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: P45, P46, P47, P48, P49, P50, P51, P52, Q45, Q46, 
Q47, Q48, Q49, Q50, Q51, Q52, R45, R46, R47, R48, R49, R50, R51, S47, S48, S49, S50, S51, T46, T47, T48, 
T49, T50, T51, U48, U50, U51, V50, AND V51.Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

_____ _____ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   3-8-05 Time:  1814 

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: U40, U41, U42, V40, V41, V42, W41, W42, W43, 
W44, W45, W46, W47, X41, and V36. Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 
 
 

____ ___ 
 
Contractor’s Representative 

Joe W. Vann III 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   3-18-05 Time:   

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: X46, Y46, Z46, AA46, X47, Y47, Z47, Z48, AA47, 
AA45 & AB45, X42, X43, X44, X45, Y40, Y41, Y42, Y43, Y44, Y45, Z39, Z40, Z41, Z42, Z43, Z44, Z45, AA39, 
AA40, AA41, AA42, AA43, AA44, AB39, AB40, AB41, AB42, AB43, AB44, AB46, AC40, AC41, AC42, AC43, 
AC44, AC45, AD40, AD41, AD42, AD43, AD44./// Grids passing QA is 52.  Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 

 
 

____ __ 
 
Contractor’s Representative 

B.J. Allen 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   3-28-05 Time:   

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection: AM47, AM48, AN43, AN44, AN45, AN46, AN47, 
AN48, AO43, AO44, AO45, AO46, AO47, & AO48. /// Grids passing QA is 14. Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 

 
 

______ ___ 
 
Contractor’s Representative 

B.J. Allen 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:   4-8 Apr 05 Time:   

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed QA inspection this week: AE40, AF40, AE41, AF41, AG41, AH41, 
AE42, AF42, AG42, AE43, AF43, AG43, AH43, AE44, AF44, AG44, AH44, AF45, AG45, AH45, AG46, AH46, 
AF46, AF47, AG47, AH47, AI47, AA48, AB48, AC48, AD48, AE48, AF48, AG48, AH48, AI48, AB47, AC47, 
AD47, AE47, AC46, AD46, AE46, AI46, AD45, AE45, AI45, AI44, AJ44, AI43, AJ43, AH42, AI42, AJ42, AI41, 
X50, X51, Y51, X52, Y52, Y50, Z50, Z51, Z52, AA49, AA50, AA51, AA52, AJ49, AJ50, AJ51, AJ52, AB49, 
AB50, AB51, AB52, AC50, AC51, AC52,  AI49, AI50, AI51 & AI52/// Grids passing QA is 83//Nothing 
follows.// 
Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

RECEIPT ACKNOWLEDGED: 

 

 
 

______ ___ 
 
Contractor’s Representative 

B.J. Allen 
CESPL Site Representative 

                                                                                            CESPL Form 948 (Revised)      000 



 





 



 



 





 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 05/23/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3H70,3I70,3J70,3G64,3G63,3G62,3G61,3J61,  
 
3J66,3K66,3J65,3L66,3M66,3L65,3K65,3H61 and 3I61. All grids passed the inspection and are deemed 
acceptable to the government. 
 
 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 

 
____________________________________ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 05/24/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3M65, 3N65, 3O65, 3N66 and 3O66. 
 
 All grids passed the inspection and are deemed acceptable to the government. 
 
 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

___ ____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 05/26/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3L55, 3M55, 3L56, 3M56, 3H62, 3I62, 3J62,  
 
3K62, 3L62, 3M62,3N62 and 3O62.  All grids passed the inspection and are deemed acceptable to the  
 
government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

___ ____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 05/31/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3N55, 3N56, 3O55, 3O56, 3J61, 3K61, 3L61 
 
3M61, 3N61 and 3O61.  All grids passed the inspection and are deemed acceptable to the  
 
government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

__ _____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/01/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3K55, 3K56, 3J55, 3J56, 3N59, 3N60, 3O59 
 
and 3O60.  All grids passed the inspection and are deemed acceptable to the government. 
 
 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

____ __ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/02/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3L59, 3L560, 3M59, 3M60, 3H55, 3H56, 
 
3I55 and 3I56.  All grids passed the inspection and are deemed acceptable to the government. 
 
 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

__ ___ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/06/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3G59, 3G60, 3H59, 3H60, 3I59, 3I60, 3J59 
 
3J60, 3K59, 3K60, 3F55, 3F56, 3G55 and 3G56.  All grids passed the inspection and are deemed acceptable  
 
to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

__ ____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/08/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott 
(East Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other Corrected Copy 
      
      Safety Comments 
 
Description:   Performed quality assurance inspection of grids 3O57, 3O58, 3N57, 3N58, 
3J58, 3K58, 3L58 3M58, 3F53, 3F54, 3G53, 3G54, 3H53, 3H54, 3I53,3I54, 3J53 and 3J54 .  
All grids passed the inspection and deemed acceptable to the government. 
 
 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 

ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 

 
__________________ 
Stan Adams, SUXOS 
Contractor’s Representative 

         CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/08/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3O57, 3O58, 3N57, 3O58, 3J58, 3K58, 3L58 
 
3M58, 3F53, 3F54, 3G53, 3G54, 3H53, 3H54, 3I53,3I54, 3J53 and 3J54 .  All grids passed the inspection and  
 
deemed acceptable to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

_____ _ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/14/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3F57, 3G57, 3H57, 3I57, 3L50, 3M50, 3M51 
 
3N51, 3M52, 3N52, 3O52 , 3N53, 3F50, 3G50, 3H50, 3I50, 3J50 3K50, 3F51, 3F52, 3G51 and 3G52 .  All grids 
 
passed  the inspection and deemed acceptable to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

_____ __ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/16/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3E49, 3F49, 3G49, 3H49, 3I49, 3J49, 3J52 
 
3K52, 3L52, 3J51, 3K51 and 3L51 .  All grids passed inspection and are deemed acceptable to the 
 
government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

____ ___ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/21/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott 
(East Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other Corrected copy 
      
      Safety Comments 
 

Description:   Performed quality assurance inspection of grids 3K48, 3K49, 3F48, 3G48, 
3H48, 3I48, 3J48, 3F47, 3G47, 3H46, 3I46, 3J46, 3J45, 3I44, 3J44, 3H43, 3I43, 3G45, 
3H44, 3H45, 3H47, 3E47, 3E48 and 3I47.  
 
 
All grids passed inspection and are deemed acceptable to the government. 
 
 
 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 

ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

____ _ 
Stan Adams, SUXOS 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/21/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3K48, 3K49, 3F48, 3G48, 3H48, 3I48, 3J48 
 
3F47, 3G47, 3H46, 3I46, 3J46, 3J45, 3I44, 3J44, 3H43, 3I43, 3G45, 3H44, 3H45, 3H47 and 3I47. All grids 
 
passed inspection and are deemed acceptable to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

____ _ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/28/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3F35, 3G35, 3H35, 3I35, 3D36, 3E36, 3F36 
 
3G36, 3H36, 3I36, 3D37, 3E37, 3F37, 3G37, 3H37, 3I37, 3D38, 3E38, 3F38, 3G38, 3H38  3I38, 3D39, 3E39, 
 
3F39, 3G39, 3H39, 3I39, 3H51, 3I51, 3H52 and  3I52.All passed inspection and are deemed acceptable to the  

government. 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

__ ___ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/29/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3G41, 3H41, 3I41, 3G42, 3H42, 3I42, 3E43 
 
3G43, 3F43, 3E44, 3F44, 3G44, 3E45, 3F45, 3I45, 3E46, 3F46, 3G46 and 3J47. All passed inspection and are 
 
deemed acceptable to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

____ ____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, ALBUQUERQUE DISTRICT 
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI Date: 06/30/2005 Time:  11:30 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: Former Camp Elliott (East 
Elliott), San Diego, CA 

 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                         Quality Control 
 
       Safety Violation                                                              X  Other 
      
      Safety Comments 
 
 
Description:   Performed quality assurance inspection of grids 3D33, 3E33, 3F33, 3G33, 3H33, 3I33, 3C34 

3D34, 3E34, 3F34, 3G34, 3H34, 3I34, 3D35, 3E35, 3D41, 3E41, 3F41, 3E42 and 3F42. All passed inspection  
 
and are deemed acceptable to the government. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 

 
_____________________________ 
David L. Holladay 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 

___ ____ 
 
Contractor’s Representative 

                                                                                            CESPA Form 948 (Revised)      001 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/7/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government:  3B25; 3B26, 3C25, 3C26, 3C31, 3D25, 3D26, 3D31, 3E27, 3E31, 3F31, 3G31 and 3H31….

……………………….NOTHING FOLLOWS……………………. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
   
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/11/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government:  3B24, 3C24, 3C30, 3D24, 3D30, 3E24, 3E25, 3E26, 3E30, 3F24, 3F25, 3F26, 3F30, 3G24, 3G25, 3G26,  

3G29 and 3G30 (18 grids)……………………….NOTHING FOLLOWS……………………. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
  
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/12/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed 
acceptable by the government: 
  3B23, 3C23, 3C29, 3D22, 3D23, 3D29, 3E22, 3E23, 3E29, 3F22, 3F23, 3F29, 3G22, 3G23 and 3H19. 

(15 grids)……………………….NOTHING FOLLOWS……………………. 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 

ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                         CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/13/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government:  :(20 Grids)  3E18, 3F18, 3G18, 3H18, 3A19, 3B19, 3C19, 3D19, 3E19, 3F19, 3G19, 3B20, 3C20, 3D20,  

3B21, 3C21, 3D21, 3E21, 3B22, 3C22……………………….NOTHING FOLLOWS……………………. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
  
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/14/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government:  :.(11 Grids)  3A17, 3B17, 3A18, 3B18, 3C18, 3D18, 3E20, 3F20, 3G20, 3F21 and 3G21 

……………………….NOTHING FOLLOWS……………………. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
  
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/18/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government: (15 Grids)  3G5, 3H5, 3F6, 3G6, 3H6, 3E7, 3F7, 3C17, 3D17, 3E17, 3F17, 3G17, 3H17, 3H20, 3H21 

……………………….NOTHING FOLLOWS……………………. 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
  
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/19/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed 
acceptable by the  
government:  :.(23 Grids)  3F58, 3G58, 3I58, 3J57, 3K57, 3L57, 3M57, 3K54, 3L54, 3M54, 3N54, 
3O54, 3K53, 3L53, 3M53,  
3O53, 3H52, 3H51, 3I52, 3I51, 3L49, 3J47, 3I45……………………….NOTHING 
FOLLOWS……………………. 
These grids were overlooked in previous CESPA Form 948 and are verified as having been cleared and 
Quality Assurance acceptable by the government 
 

Prompt correction or compliance with contract specifications is requested.   YES/NO 

ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                          CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT
ORDNANCE AND EXPLOSIVE SECTION 

MEMO 
To:  SCI UXO/OE Services Date: 7/20/05 Time:  1600 

Contract Number: DACA09-01-D-0005 
 
Task Order: 001 

Project Location: East Elliott 
 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                       X  Quality Control 
 
       Safety Violation                                                                Other 
       
      Safety Comments 
 
 
Description:   The following grids passed a Quality Assurance inspection and are deemed acceptable by the  

government:  :.(28 Grids)  3D8, 3E8, 3C9, 3D9, 3E9, 3F9, 3G9, 3H9, 3F10, 3G10, 3H10, 3F11, 3G11, 3H11, 3E13, 3F13,  

3G13, 3H13, 3A14, 3B143C14, 3D14, 3E14, 3F14, 3G14, 3H14, 3A15, 3B15….NOTHING FOLLOWS………………… 

 

 

 

 

Prompt correction or compliance with contract specifications is requested.   YES/NO 
 
 
 
 
  
ACTION TAKEN: 

 
 
_____________________________ 
NICKOLAS HELEG-GREZA 
CESPA OE Site Representative 

RECEIPT ACKNOWLEDGED: 
 
_____________________________ 
STAN ADAMS 
SCI UXO/OE SVCS; PM 
Contractor’s Representative 

                                                                                           CESPA Form 948 (Revised)      000 



U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 
MILITARY MUNITIONS SECTION 

MEMO 
To:  SCI Date:    2 August 2005 Time:   

Contract Number: 
DACA09-01-D-0005 
Task Order: 0001 

Project Location: 
East Elliott 

Subject Item(s):                                                    (Check all that apply): 
       
      Work Plan                                                                        Quality Control 
 
     Safety Violation                                                                Other 
      
      Safety Comments 
 
 
Description:  The following grids passed final QA inspection last week:  3B10, 3C10, 3D10, 3E10, 3A11, 
3B11, 3C11, 3D11, 3E11, 3A12, 3B12, 3C12, 3D12, 3E12, 3F12, 3G12, 3H12, 3A13, 3B13, 3C13, 3D13//  #Grids 
passing QA: 21//Nothing follows.// 

Prompt correction or compliance with contract specifications is requested.   YES  NO 
 
 

ACTION TAKEN: 

 
B.J. Allen 
CESPL Site Representative 

RECEIPT ACKNOWLEDGED: 
 
 
____________________________________ 
Stanley H. Adams, SUXOS 
SCI UXO/OE Services 

                                                                                            CESPL Form 948 (Revised)      000 



SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 28 August 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 001
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: JOHN K. C. "ANDY" ANDREWS
USACE SAFETY SPECIALIST ON SITE: MR. Billy J. "BJ" ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:  Installing grids this week W/NAEVA Geophysics, Inc.
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: See informaton listed below-installing grids
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE None at this time.

DELIVERABLES AND DATE(S) SUBMITTED

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET
Nothing to note at this time.

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: Unknown NUMBER GRIDS CLEARED THIS WEEK: 
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETED:
GRIDS QC'D THIS WEEK: GRIDS QC'D TO DATE:
GRIDS FAILED QC THIS WEEK: GRIDS FAILED QC TO DATE:
GRIDS PASS QA THIS WEEK: GRIDS PASS QA TO DATE:
GRIDS FAILED QA THIS WEEK: GRIDS FAILED QA TODATE:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS THIS WEEK: NUMBER OF DIGS TO DATE:
CY OF SOIL SIFTED THIS WEEK: CY OF SOIL SIFTED TO DATE: 
NUMBER OF LIVE OE ITEMS THIS WEEK: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS THIS WEEK: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS THIS WEEK: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP THIS WEEK: POUNDS OF SCRAP TO DATE: 
SIGNIFICANT COMMENTS: Conducted site-specific training this week to commence operations; located control points to set-up
GPS Base Station; commenced installing grids: 120 grids installed this week.

OE RECOVERED DURING WEEK AND DISPOSITION:  Four (4) Government "seed items" were located as requested by USACE
Safety Representative; Item numbers: CESPL-EE-002; 028; 037; & 015 were located.
SUMMARY OF OE RECOVERED TO DATE BY TYPE: None

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue installing grids; continue site-prep, possibly start brush 
clearance.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment N/A N/A N/A N/A N/A N/A

GFE equipment scheduled to be picked up and inventoried on Friday afternoon. Will be reported on next weeks report.
DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)

DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
None

DEMOLITION MATERIALS USED THIS WEEK:
None

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
N/A

2



SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 8 6 6 20 Mob-in Mon
John K. C. "Andy" Andrews UXOQCS 0
George Mackanin, Jr. SSHO 8 10 10 10 10 48 Mob-in Mon
Daniel M. "Dan" McKinnon Tech III TmLdr 0
David F. "Dave" McDonald Tech III TmLdr 8 10 10 10 10 48 Mob-in Mon
Frank J. Montes Tech II 0
Phillip J. "Phil" Hartzell Tech II 0
Jonathan A. "Jon" Molnar Tech II 0
Justin M. "Alonzo" Alonzo Tech II 0
Robert L. "Rob" McGinnis Tech II 8 10 18 Mob-in Wed
Orion L. Vick Tech II 0
Joseph M. "Joe" Mazerac Tech I 0
Kevin A. Kirby Tech I 0

0
Jennifer Mabie NAEVA 8 10 10 10 10 48 Mob-in Mon
Daniel Hansen NAEVA 8 10 10 10 10 48 Mob-in Mon
TOTAL HOURS FOR WEEK 40 46 48 56 40 230
TOTAL HOURS FOR: SUXOS 20
TOTAL HOURS FOR: UXOSO 38
TOTAL HOURS FOR: UXOQC 0
TOTAL HOURS FOR: TECH III 38
TOTAL HOURS FOR: TECH II 18
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 134
SUBCONTRACT HOURS EXPENDED THIS WEEK: 96
CUMULATIVE HOURS EXPENDED TO DATE: 230
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:

3



SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 04 September 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 002
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: JOHN K. C. "ANDY" ANDREWS
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J."BJ" ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:  Installing grids again this week W/NAEVA Geophysics, Inc.
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: See informaton listed below-installing grids
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE None at this time.

DELIVERABLES AND DATE(S) SUBMITTED

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET
Nothing to note at this time.

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: Unknown NUMBER GRIDS CLEARED THIS WEEK: 
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETED:
GRIDS QC'D THIS WEEK: GRIDS QC'D TO DATE:
GRIDS FAILED QC THIS WEEK: GRIDS FAILED QC TO DATE:
GRIDS PASS QA THIS WEEK: GRIDS PASS QA TO DATE:
GRIDS FAILED QA THIS WEEK: GRIDS FAILED QA TODATE:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS THIS WEEK: NUMBER OF DIGS TO DATE:
CY OF SOIL SIFTED THIS WEEK: CY OF SOIL SIFTED TO DATE: 
NUMBER OF LIVE OE ITEMS THIS WEEK: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS THIS WEEK: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS THIS WEEK: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP THIS WEEK: POUNDS OF SCRAP TO DATE: 
SIGNIFICANT COMMENTS: Conducted site-specific training for new Tech prior to commencing Brush Clearance and other site-
prep; brush Clearance later put on-hold indefinitely; continued installing grids, Sub-sectors 1 & 2 completed on Wednesday,
Sub-sector 6 completed on Thursday: 405 additional grids installed this week.
OE RECOVERED DURING WEEK AND DISPOSITION:  None

SUMMARY OF OE RECOVERED TO DATE BY TYPE: None

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue installing grids; continue site-prep, possibly start brush 
clearance if authorized; hope to commence Removal Actions.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperbable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 N/A N/A N/A N/A N/A N/A 5 Rad's Refurb.

Government Furnished Equipment (GFE) picked up and inventoried last Friday afternoon.
DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)

DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
None used on site yet, however SSHO went to Southwest Expl, our vendor, and conducted
inventory on explosives they are storing for us.  All accounted for.

DEMOLITION MATERIALS USED THIS WEEK:
None

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
N/A
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 6 6
John K. C. "Andy" Andrews UXOQCS 0
George Mackanin, Jr. SSHO 10 10 10 10 40
Daniel M. "Dan" McKinnon Tech III TmLdr 0
David F. "Dave" McDonald Tech III TmLdr 10 10 10 10 40
Frank J. Montes Tech II 0
Phillip J. "Phil" Hartzell Tech II 0
Jonathan A. "Jon" Molnar Tech II 8 10 18 Mob-in Mon
Justin M. "Alonzo" Alonzo Tech II 0
Robert L. "Rob" McGinnis Tech II 0 Off-Site
Orion L. Vick Tech II 10 10 10 10 40 Mob-in Sun
Joseph M. "Joe" Mazerac Tech I 0
Kevin A. Kirby Tech I 0
David Garey NAEVA 8 10 10 10 38 Mob-in Mon
Jennifer Mabie NAEVA 10 10 10 10 40
Daniel Hansen NAEVA 10 8 18 Demob-Tues
TOTAL HOURS FOR WEEK 64 58 58 60 0 240
TOTAL HOURS FOR: SUXOS 26
TOTAL HOURS FOR: UXOSO 78
TOTAL HOURS FOR: UXOQC 0
TOTAL HOURS FOR: TECH III 78
TOTAL HOURS FOR: TECH II 76
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 144
SUBCONTRACT HOURS EXPENDED THIS WEEK: 96
CUMULATIVE HOURS EXPENDED TO DATE: 470
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 11 September 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 003
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: JOHN K. C. "ANDY" ANDREWS
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J."BJ" ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:  Will complete Installing grids & try to clear 10 grids
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 14
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 2%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE Brush Clearance Question

DELIVERABLES AND DATE(S) SUBMITTED

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET
Brush Clearance Question - Will we be able to do any?

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 14
NUMBER OF GRIDS CLEARED TO DATE: 14 PERCENT COMPLETED: 2%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 0
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 0
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 82 NUMBER OF DIGS TO DATE: 82
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 1
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP THIS WEEK: 0 POUNDS OF SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Conducted site-specific training for new Tech; Completed installing grids, all Sub-sectors are now
complete; Commenced OE Removal Actions; Licensed Public Land Surveyor (PLS) on-site to QC NAEVA's grids & Control Pts,
all checked out correct; NAEVA Demobed on Wed/Thurs; CPR & First Aid Training conducted this week with Red Cr.
OE RECOVERED DURING WEEK AND DISPOSITION:  None

SUMMARY OF OE RECOVERED TO DATE BY TYPE: None

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
if authorized.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb.

Government Furnished Equipment (GFE) picked up and inventoried last Friday afternoon.
DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)

DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
None

DEMOLITION MATERIALS USED THIS WEEK:
None

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
N/A
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON-HOLID. TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 8 10 10 10 10 48
John K. C. "Andy" Andrews UXOQCS 0
George Mackanin, Jr. SSHO 8 10 10 10 10 48
Daniel M. "Dan" McKinnon Tech III TmLdr 0
David F. "Dave" McDonald Tech III TmLdr 8 10 10 10 10 48
Frank J. Montes Tech II 10 10 20
Phillip J. "Phil" Hartzell Tech II 0
Jonathan A. "Jon" Molnar Tech II 8 10 10 10 10 48 Mob-in Mon
Justin M. "Alonzo" Alonzo Tech II 0
Robert L. "Rob" McGinnis Tech II 8 10 10 28 Released-Fired
Orion L. Vick Tech II 8 10 10 10 10 48 Mob-in Sun
Joseph M. "Joe" Mazerac Tech I 0
Kevin A. Kirby Tech I 0
David Garey NAEVA 8 10 18 Mob-in Mon
Jennifer Mabie NAEVA 8 10 5 23 Demob-Wed

0 Demob-Thur
TOTAL HOURS FOR WEEK 64 80 60 65 60 329
TOTAL HOURS FOR: SUXOS 74
TOTAL HOURS FOR: UXOSO 126
TOTAL HOURS FOR: UXOQC 0
TOTAL HOURS FOR: TECH III 126
TOTAL HOURS FOR: TECH II 220
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 296
SUBCONTRACT HOURS EXPENDED THIS WEEK: 41
CUMULATIVE HOURS EXPENDED TO DATE: 807
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 18 September 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 004
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: JOHN K. C. "ANDY" ANDREWS
USACE SAFETY SPECIALIST ON SITE: MR. "DOC" HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 21
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 5%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE Brush Clearance Question

DELIVERABLES AND DATE(S) SUBMITTED

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET
Brush Clearance Question - Will we be able to do any?

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 21
NUMBER OF GRIDS CLEARED TO DATE: 35 PERCENT COMPLETED: 5%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 0
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 0
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 198 NUMBER OF DIGS TO DATE: 280
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 1 NUMBER OF LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 3
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 27 POUNDS OF OE SCRAP TO DATE: 27
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; Picked up water buffalo for demo Ops; Conducted initial Demo Ops
this week, coordinated with landfill leadership; Questions arose on sandbags used, they were filled with man-made material
rather than sand-advised to use real sandbags in future; Located seed item #CESPL-EE-035 on Friday; Had one Tech II
who was "missing" on Monday, located on Monday evening, no excuse and was released (fired) on Tuesday.
OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 75mm HE, disposed of by detonation; (1) 75mm APC-empty;
(1) 37mm AP-empty
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (1) 75mm HE; (1) 75mm APC-empty; (1) 37mm AP-empty

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
if authorized.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb.

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(1) 19.5 gram Jet Perforator (shaped charge); 3' 80 grain DetCord; 1300' Shocktube lead-in line; (1) Nonel Detonator

DEMOLITION MATERIALS USED THIS WEEK:
(1) 19.5 gram Jet Perforator; 3' 80 grain DetCord; 1300' Shocktube Lead-in Line; (1) Nonel Detonator

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 40
John K. C. "Andy" Andrews UXOQCS 0
George Mackanin, Jr. SSHO 10 10 10 10 40
Daniel M. "Dan" McKinnon Tech III TmLdr 0
David F. "Dave" McDonald Tech III TmLdr 10 10 10 10 40
Frank J. Montes Tech II 0 Miss'g Mon-Fired

Phillip J. "Phil" Hartzell Tech II 0
Jonathan A. "Jon" Molnar Tech II 10 10 10 30 Spr Ankle-Mon
Justin M. "Alonzo" Alonzo Tech II 10 10 10 30
Paul Patchett Tech II 10 10 10 10 40 Mob-in Sun
Orion L. Vick Tech II 10 10 10 10 40
Joseph M. "Joe" Mazerac Tech I 0
Kevin A. Kirby Tech I 0

0
0
0

TOTAL HOURS FOR WEEK 50 70 70 70 0 260
TOTAL HOURS FOR: SUXOS 114
TOTAL HOURS FOR: UXOSO 166
TOTAL HOURS FOR: UXOQC 0
TOTAL HOURS FOR: TECH III 166
TOTAL HOURS FOR: TECH II 360
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2 UXOSO: 2 UXOQC: 0 UXO TIII: 2 UXO TII: 8

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 268
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 1075
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 25 September 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 005
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. "DOC" HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 19
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 8%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE Brush Clearance Question -- Still unresolved

DELIVERABLES AND DATE(S) SUBMITTED

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET
Brush Clearance Question - Will we be able to do any?

1



SCI UXO/OE SERVICES

:

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 19
NUMBER OF GRIDS CLEARED TO DATE: 54 PERCENT COMPLETED: 8%
GRIDS QC'D THIS WEEK: 32 GRIDS QC'D TO DATE: 32
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 32 GRIDS PASS QA TO DATE: 32
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 269 NUMBER OF DIGS TO DATE: 549
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 5
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 4 POUNDS OF OE SCRAP TO DATE: 31
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; "New" sandbags on-site as well as a new lightning detector;
also rec'd Wet Bulb meter and GPS locator; we had a hiccup this week in relation to QCS - our newly designated UXOQCS 
used to be a Team Leader and he was assigned to do the QC checks on grids his team had swept.  A definate
no-no.  Situation was resolved when the SUXOS did the QC checks on these grids.
OE RECOVERED DURING WEEK AND DISPOSITION (1) 75mm APC-empty; (1) 37mm AP-empty; (2) USACE Seed
Items
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (1) 75mm HE; (2) 75mm APC-empty; (3) 37mm AP-empty

     **Seed Items: (3) CESPL-EE #'s: 033; 035; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
if and when authorized (??).

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 2 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb.

Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(1) 19.5 gram Jet Perforator (shaped charge); 3' 80 grain DetCord; 1300' Shocktube lead-in line; (1) Nonel Detonator

DEMOLITION MATERIALS USED THIS WEEK:
None -- No Demo Ops this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 40
David F. "Dave" McDonald UXOQCS 10 10 10 10 40
George Mackanin, Jr. SSHO 10 10 10 10 40
Daniel M. "Dan" McKinnon Tech III TmLdr 0
Jesse Sipult Tech III TmLdr 10 10 10 10 40 Mob-in Sun
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 40 Mob-in Sun
Raymond J. "Ray" Fillion Tech II 8 10 10 28 Mob-in Tue
Jonathan A. "Jon" Molnar Tech II 10 10 20 Off-steWed/Thur

Paul Patchett Tech II 10 10 10 10 40
Orion L. Vick Tech II 10 10 10 10 40

Tech II 0
Tech I 0
Tech I 0

0
0
0

TOTAL HOURS FOR WEEK 80 88 80 80 0 328
TOTAL HOURS FOR: SUXOS 154
TOTAL HOURS FOR: UXOSSHO 206
TOTAL HOURS FOR: UXOQCS 40
TOTAL HOURS FOR: TECH III 206
TOTAL HOURS FOR: TECH II 528
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 344
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 1419
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 02 October 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 006
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 21
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 11%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 4 acres at a later date.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
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SCI UXO/OE SERVICES

:

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 21
NUMBER OF GRIDS CLEARED TO DATE: 74 PERCENT COMPLETED: 11%
GRIDS QC'D THIS WEEK: 20 GRIDS QC'D TO DATE: 52
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 13 GRIDS PASS QA TO DATE: 45
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 305 NUMBER OF DIGS TO DATE: 854
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS THIS WEEK: 6 NUMBER OF INERT OE ITEMS TO DATE: 11
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 37 POUNDS OF OE SCRAP TO DATE: 68
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; Steep incline on some of the grids is slowing production
somewhat.

OE RECOVERED DURING WEEK AND DISPOSITION (2) 75mm APC-empty; (4) 37mm AP-empty; (1) USACE Seed
Item
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (1) 75mm HE; (4) 75mm APC-empty; (7) 37mm AP-empty

     **Seed Items: (4) CESPL-EE #'s: 033; 034; 035; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
on the approximate 4 acres if and when authorized (??).

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 2 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(1) 19.5 gram Jet Perforator (shaped charge); (3') 80 grain DetCord; (1300') Shocktube lead-in line;
(1) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK:

None -- No Demo Ops this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 40
David F. "Dave" McDonald UXOQCS 10 10 10 10 40
George Mackanin, Jr. SSHO 10 10 10 10 40

Tech III TmLdr 0
Jesse Sipult Tech III TmLdr 10 10 10 10 40
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 40

Tech II 0
Paul Patchett Tech II 10 10 10 10 40
Orion L. Vick Tech II 10 10 10 10 40
Timothy C "Tim" LeClear Tech II 10 10 10 10 40 Mob-in Sun
Bryen N. Williams Tech II 10 10 10 10 40 Mob-in Sun

Tech I 0
Tech I 0

0
0

TOTAL HOURS FOR WEEK 100 100 100 100 0 400
TOTAL HOURS FOR: SUXOS 154
TOTAL HOURS FOR: UXOSSHO 206
TOTAL HOURS FOR: UXOQCS 40
TOTAL HOURS FOR: TECH III 206
TOTAL HOURS FOR: TECH II 528
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 416
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 1835
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 09 October 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 007
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 18
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 13%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're a little bit behind the power curve, need to get the additional Techs and increase the

production level.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: Additional funding will be needed to complete the entire area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 4 to 10 acres at a later date.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
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SCI UXO/OE SERVICES

:

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 18
NUMBER OF GRIDS CLEARED TO DATE: 92 PERCENT COMPLETED: 13%
GRIDS QC'D THIS WEEK: 26 GRIDS QC'D TO DATE: 78
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 33 GRIDS PASS QA TO DATE: 78
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 645 NUMBER OF DIGS TO DATE: 1,499
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 1
NUMBER OF INERT OE ITEMS THIS WEEK: 3 NUMBER OF INERT OE ITEMS TO DATE: 14
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 8 POUNDS OF OE SCRAP TO DATE: 76
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; Steep incline on some of the grids is slowing production
somewhat; Received a Decibel Meter on site this week; SDG&E on site Friday checking power poles.

OE RECOVERED DURING WEEK AND DISPOSITION (0) 75mm APC; (2) 37mm APT-Inert; (1) 37mm APHE-Empty
 (1) USACE Seed Item.  All OE Scrap placed in secure bunker.
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (1) 75mm HE; (4) 75mm APC-empty; (7) 37mm AP-empty; 
(2) 37mm APT-Inert; (1) 37mm APHE-Empty.
     **Seed Items: (4) CESPL-EE #'s: 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
on the approximate 4 to 10 acres if and when authorized (??).

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 2 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A 4-Inoperable
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(1) 19.5 gram Jet Perforator (shaped charge); (3') 80 grain DetCord; (1300') Shocktube lead-in line;
(1) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK:

None -- No Demo Ops this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 40
David F. "Dave" McDonald UXOQCS 10 10 10 10 40
George Mackanin, Jr. SSHO 10 10 10 10 40

Tech III TmLdr 0
Jesse Sipult Tech III TmLdr 10 10 10 10 40
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 40

Tech II 0
Paul Patchett Tech II 10 10 10 10 40
Orion L. Vick Tech II 10 10 10 10 40
Timothy C "Tim" LeClear Tech II 10 0 0 0 10 Out - Sick
Bryen N. Williams Tech II 10 10 10 10 40

Tech I 0
Tech I 0

0
0

TOTAL HOURS FOR WEEK 100 90 90 90 0 370
TOTAL HOURS FOR: SUXOS 194
TOTAL HOURS FOR: UXOSSHO 246
TOTAL HOURS FOR: UXOQCS 80
TOTAL HOURS FOR: TECH III 246
TOTAL HOURS FOR: TECH II 738
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 370
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 2205
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 16 October 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 008
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 13
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 15%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're a little bit behind the power curve, need to get the additional Techs and increase the

production level.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: Additional funding will be needed to complete the entire area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
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SCI UXO/OE SERVICES

:

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 13
NUMBER OF GRIDS CLEARED TO DATE: 105 PERCENT COMPLETED: 15%
GRIDS QC'D THIS WEEK: 20 GRIDS QC'D TO DATE: 98
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 10 GRIDS PASS QA TO DATE: 88
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 499 NUMBER OF DIGS TO DATE: 1,998
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 1 NUMBER OF LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 8 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; Conducted Demolition operations on Tuesday.

OE RECOVERED DURING WEEK AND DISPOSITION (1) 75mm APC-T (Inert); (1) 37mm AP-T (Inert); (1) 75mm HE
 (0) USACE Seed Items.  All OE Scrap placed in secure bunker.
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (2) 75mm HE; (5) 75mm APC or APC-T (empty/Inert); (10) 37mm
 AP or  AP-T (empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (4) CESPL-EE #'s: 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions, possibly do some brush clearing
on the approximate 10 acres if and when authorized (??).

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 2 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT:
(3) 19.5 gram Jet Perforator (shaped charge); (13') 80 grain DetCord; (2000') Shocktube lead-in line;
(2) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK:
(2) 19.5 Gram Jet Perforators (shaped charges); (10') 80 grain Det Cord; (1) Nonel Detonator; (700') Shocktube
  lead-in line.
BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:

None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 40
David F. "Dave" McDonald UXOQCS 10 10 10 10 40
George Mackanin, Jr. SSHO 10 10 10 10 40

Tech III TmLdr 0
Jesse Sipult Tech III TmLdr 10 10 10 0 30 Court-Friday
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 40
Raymond J. "Ray" Fillion Tech II 0 0 0 0 0 Vacation

Tech II 0
Paul Patchett Tech II 10 10 10 10 40
Orion L. Vick Tech II 10 10 10 10 40
Timothy C "Tim" LeClear Tech II 10 10 10 10 40
Bryen N. Williams Tech II 10 10 10 10 40

Tech I 0
Tech I 0

0
0

TOTAL HOURS FOR WEEK 90 90 90 80 0 350
TOTAL HOURS FOR: SUXOS 234
TOTAL HOURS FOR: UXOSSHO 286
TOTAL HOURS FOR: UXOQCS 120
TOTAL HOURS FOR: TECH III 276
TOTAL HOURS FOR: TECH II 938
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2 UXOSO: 2 UXOQC: 2 UXO TIII: 2 UXO TII: 10

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 350
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 2555
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 23 October 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 009
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 3
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 16%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're a little bit behind the power curve, need to get the additional Techs and increase the

production level.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: Additional funding will be needed to complete the entire area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 3
NUMBER OF GRIDS CLEARED TO DATE: 108 PERCENT COMPLETED: 16%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 98
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 10 GRIDS PASS QA TO DATE: 88
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 77 NUMBER OF DIGS TO DATE: 2,075
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 16
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 84
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions as much as possible; progress reduced due to rain; roads and
steep slopes are extremely slippery to work or drive on.  Were only able to work on Monday and a couple hours on Tuesday.
Weather reports called for the remainder of the week to be wet and rainy.  Did not get to work any more this week.
Rain and wind continued for remainder of the week.
OE RECOVERED DURING WEEK AND DISPOSITION:  None recovered this week--Weather delays!!

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (2) 75mm HE; (5) 75mm APC or APC-T (Empty/Inert); (10) 37mm 
AP or AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (4) CESPL-EE #'s: 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions as possible,  with rain and wet
conditions we'll have to play it by ear; possibly do some brush clearing on the approximate 10 acres when authorized.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 12 N/A N/A N/A N/A N/A N/A
MOFB "Bud Lite" GFE X 1 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(3) 19.5 gram Jet Perforator (shaped charge); (13') 80 grain DetCord; (2000') Shocktube lead-in line;
(2) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK:
(2) 19.5 Gram Jet Perforators (shaped charges); (10') 80 grain DetCord; (1) Nonel Detonator; (700') Shocktube
Lead-in line.
BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:

None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 2 0 0 12
David F. "Dave" McDonald UXOQCS 10 2 0 0 12
George Mackanin, Jr. SSHO 10 2 0 0 12
Daniel "Dan" McKinnon Tech III TmLdr 10 2 0 0 12
Jesse Sipult Tech III TmLdr 0 2 0 0 2 Sick-Monday
Stephen E. "Steve"Parkerton Tech II 10 2 0 0 12
Raymond J. "Ray" Fillion Tech II 10 2 0 0 12
Jonathan Molnar Tech II 10 2 0 0 12
Paul Patchett Tech II 10 2 0 0 12
Orion L. Vick Tech II 10 2 0 0 12
Timothy C "Tim" LeClear Tech II 10 2 0 0 12
Bryen N. Williams Tech II 10 2 0 0 12
Kevin Kirby Tech I 10 2 0 0 12

Tech I 0
0
0

TOTAL HOURS FOR WEEK 120 26 0 0 0 146
TOTAL HOURS FOR: SUXOS 246
TOTAL HOURS FOR: UXOSSHO 298
TOTAL HOURS FOR: UXOQCS 132
TOTAL HOURS FOR: TECH III 290
TOTAL HOURS FOR: TECH II 1034
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 146
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 2701
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 30 October 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 010
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR.
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   15-20
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 19
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 18%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power curve, inclement weather the past two weeks has severely

hampered our production level.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: Additional funding is needed to complete the entire area the USACE wants to clear; in

addition, the severe weather over the past two weeks has slowed production considerably.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a date to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 19
NUMBER OF GRIDS CLEARED TO DATE: 127 PERCENT COMPLETED: 18%
GRIDS QC'D THIS WEEK: 8 GRIDS QC'D TO DATE: 106
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 88
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 545 NUMBER OF DIGS TO DATE: 2,620
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 17
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 3 POUNDS OF OE SCRAP TO DATE: 87
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions as much as possible; progress reduced due to rain; roads and
steep slopes are extremely slippery to work or drive on.  We were able to work only Mon, Tues & Friday.  Rain and wind
continued for the remainder of the week.  A new Miniature Open Front Barricade (MOFB), also known as a "Bud
Lite" was delivered to the site from Huntsville on Tues 26 October.  Numerous "Hot Rocks" this week.
OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 37mm AP-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (2) 75mm HE; (5) 75mm APC or APC-T (Empty/Inert); (11) 37mm 
AP or AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (5) CESPL-EE #'s: 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions as possible,  with rain and wet
conditions we'll have to play it by ear; possibly do some brush clearing on the approximate 10 acres when authorized.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE X 18 N/A N/A N/A N/A N/A N/A
MOFB "Bud Lite" GFE X 2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(3) 19.5 gram Jet Perforator (shaped charge); (13') 80 grain DetCord; (2000') Shocktube lead-in line;
(2) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK: No demolition or disposal operations conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 2 0 8 30
David F. "Dave" McDonald UXOQCS 10 10 0 0 10 30
George Mackanin, Jr. SSHO 10 10 0 0 0 20
Daniel "Dan" McKinnon Tech III TmLdr 10 10 0 0 10 30
Jesse Sipult Tech III TmLdr 10 10 0 0 0 20
Stephen E. "Steve"Parkerton Tech II 10 10 2 0 0 22
Raymond J. "Ray" Fillion Tech II 10 10 0 0 10 30
Jonathan Molnar Tech II 10 10 0 0 0 20
Paul Patchett Tech II 10 10 2 0 0 22
Orion L. Vick Tech II 10 0 0 0 0 10
Timothy C "Tim" LeClear Tech II 10 10 2 0 10 32
Bryen N. Williams Tech II 10 10 0 0 10 30
Kevin Kirby Tech I 10 10 0 0 10 30
Joseph Mazerac Tech I 0 10 0 0 0 10

0
0

TOTAL HOURS FOR WEEK 130 130 8 0 68 336
TOTAL HOURS FOR: SUXOS 276
TOTAL HOURS FOR: UXOSSHO 318
TOTAL HOURS FOR: UXOQCS 162
TOTAL HOURS FOR: TECH III 340
TOTAL HOURS FOR: TECH II/I 1,240
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 336
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 3,037
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 06 November 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 011
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schoenstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: DAVID F. "DAVE" McDONALD - DEMOBED 041104
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   20-30
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 36
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED 24%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are playing catch-up, inclement weather the past two weeks had severely hampered

our production level.  Made good production this week.  If weather holds we should be able to
continue improving production levels.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding is being arranged to complete the entire area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 36
NUMBER OF GRIDS CLEARED TO DATE: 163 PERCENT COMPLETED: 24%
GRIDS QC'D THIS WEEK: 22 GRIDS QC'D TO DATE: 128
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 16 GRIDS PASS QA TO DATE: 104
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 1538 NUMBER OF DIGS TO DATE: 4,158
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS THIS WEEK: 5 NUMBER OF INERT OE ITEMS TO DATE: 22
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 8 POUNDS OF OE SCRAP TO DATE: 95
POUNDS OF NON-OE SCRAP THIS WEEK: 0 POUNDS OF NON-OE SCRAP TO DATE: 0
SIGNIFICANT COMMENTS: Continued OE Removal Actions; progress has picked up since the break in the rain; roads and
steep slopes are still slippery in some places.  At least we were able to work every day this week.  Some steep slopes in 
some grids prevented clearance actions.  These NO-GO areas will be detailed on grid maps.  All ordnance items 
recovered this week were inert.
OE RECOVERED DURING WEEK AND DISPOSITION:  (2) 37mm AP-T (Inert); (2) 75mm AP-T (Inert);

 (1) 75mm APC-T (Inert)
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (2) 75mm HE; (6) 75mm APC or APC-T (Empty/Inert); (2) 75mm AP
 or AP-T (Empty/Inert); (13) 37mm AP or AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (7) CESPL-EE #'s: 026; 032; 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with Removal Actions as possible; Weather dependent --
we'll have to play it by ear; possibly do some brush clearing on the approximate 10 acres when authorized.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(3) 19.5 gram Jet Perforator (shaped charge); (13') 80 grain DetCord; (2000') Shocktube lead-in line;
(2) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK: No demolition or disposal operations conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 5 10 10 10 0 35
David F. "Dave" McDonald UXOQCS 10 10 0 8 0 28 Demob Thur
George Mackanin, Jr. SSHO 10 10 10 10 0 40
Daniel "Dan" McKinnon Tech III TmLdr 10 10 10 10 0 40
Jesse Sipult Tech III TmLdr 0 10 10 10 0 30 Pers.Time: Mon
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 0 40
Jonathan Molnar Tech II 0 10 10 10 0 30 Pers.Time: Mon

Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 0 0 0 0 0 0
Timothy C "Tim" LeClear Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Kevin Kirby Tech I 10 10 10 10 0 40
Joseph Mazerac Tech I 10 10 10 10 0 40

0
0

TOTAL HOURS FOR WEEK 105 130 120 128 0 483
TOTAL HOURS FOR: SUXOS 311
TOTAL HOURS FOR: UXOSSHO 358
TOTAL HOURS FOR: UXOQCS 190
TOTAL HOURS FOR: TECH III 410
TOTAL HOURS FOR: TECH II/I 1,550
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 483
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 3,520
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 13 November 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 012
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 - 35
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 37
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 29%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, inclement weather the past few weeks has severely hampered

our production level.  Made good production this week.  If weather holds we should be able to
continue improving production levels.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 37
NUMBER OF GRIDS CLEARED TO DATE: 200 PERCENT COMPLETED: 29%
GRIDS QC'D THIS WEEK: 59 GRIDS QC'D TO DATE: 187
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 104
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 1054 NUMBER OF DIGS TO DATE: 5,212
CY OF SOIL SIFTED THIS WEEK: 0 CY OF SOIL SIFTED TO DATE: 0
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 2
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 23
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 8 POUNDS OF OE SCRAP TO DATE: 103
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: A relatively fresh human corpse was discovered near the project site on Monday 8 NOV.  SUXOS
notified San Diego County Sheriffs office who in turn notified the San Diego City Police Dept. After securing the site, SUXOS met
with the Police & Fire Dept personnel and escorted them to the location of the body. Body removed by law enforcement pers.
Continued OE Removal Actions; progress has picked up with the break in the rain;all items recovered this week were inert.
OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 75mm APC-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (2) 75mm HE; (7) 75mm APC or APC-T (Empty/Inert); (2) 75mm AP
 or AP-T (Empty/Inert); (13) 37mm AP or AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (10) CESPL-EE #'s: 021; 026; 029; 030; 032; 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC/OE Removal Actions as possible.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(3) 19.5 gram Jet Perforator (shaped charge); (13') 80 grain DetCord; (2000') Shocktube lead-in line;
(2) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK: No demolition or disposal operations conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
None on site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
John K.C. "Andy" Andrews UXOQCS 10 0 10 7 0 27 Demob Friday
George Mackanin, Jr. SSHO 10 10 10 10 0 40
Daniel "Dan" McKinnon Tech III TmLdr 10 10 10 7 0 37
Jesse Sipult Tech III TmLdr 10 10 10 10 0 40
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 7 0 37
Jonathan Molnar Tech II 10 10 10 7 0 37
Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Timothy C "Tim" LeClear Tech II 10 0 0 0 0 10 Demob Tuesday
Bryen N. Williams Tech II 10 10 10 10 0 40
Kevin Kirby Tech I 10 10 10 7 0 37

0
0

TOTAL HOURS FOR WEEK 130 110 120 105 0 465
TOTAL HOURS FOR: SUXOS 351
TOTAL HOURS FOR: UXOSSHO 398
TOTAL HOURS FOR: UXOQCS 217
TOTAL HOURS FOR: TECH III 487
TOTAL HOURS FOR: TECH II/I 1,831
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 465
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 3,985
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 20 November 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 013
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR. DAVID L. "Doc" HOLLADAY 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 - 35
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 29
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 33%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, 

Made good production this week.  If weather holds we should be able to
continue improving production levels.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 29
NUMBER OF GRIDS CLEARED TO DATE: 229 PERCENT COMPLETED: 33%
GRIDS QC'D THIS WEEK: 22 GRIDS QC'D TO DATE: 209
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 104
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 984 NUMBER OF DIGS TO DATE: 6,196
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 1 NUMBER OF LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 27 POUNDS OF OE SCRAP TO DATE: 130
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; had a change-over of UXO Techs this week, Timothy LeClear
departed and Earl Mullett mob'd in to replace him; Had 1/2 of one Grid, H-26, to steep to traverse and could not be completed;
Conducted Demo operations on two (2) recovered 75mm HE rnds, one went high order, other empty.
Continued OE Removal Actions; progress has picked up with the break in the rain;all items recovered this week were inert.
OE RECOVERED DURING WEEK AND DISPOSITION:  (2) 75mm HE; On disposal, (1) turned out to be Empty.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (3) 75mm HE; (1) 75mm HE (Empty); (7) 75mm APC/APC-T
  (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (13) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (13) CESPL-EE #'s:018; 020; 025; 026; 027; 029; 030; 032; 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions as possible.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(5) 19.5 gram Jet Perforators (shaped charges); (19' Feet) 80 grain DetCord; (3000' Feet) Nonel Shocktube lead-in line;
(4) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK: (2) Nonel Detonators; (6' Feet) Detonating Cord;

 (2) 19.5 gram Jet Perforators; (1000' Feet) Nonel Shocktube

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Daniel "Dan" McKinnon Tech III TmLdr 0 10 10 10 0 30 Dr Appt-Mon
Jesse Sipult Tech III TmLdr 10 10 10 10 0 40
Stephen E. "Steve"Parkerton Tech II 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 0 40
Jonathan Molnar Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Kevin Kirby Tech I 10 10 10 10 0 40

0
0

TOTAL HOURS FOR WEEK 110 120 120 120 0 470
TOTAL HOURS FOR: SUXOS 391
TOTAL HOURS FOR: UXOSSHO 438
TOTAL HOURS FOR: UXOQCS 438
TOTAL HOURS FOR: TECH III 557
TOTAL HOURS FOR: TECH II/I 2,151
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2 UXOSO: 2 UXOQC: 2 UXO TIII: 4 UXO TII: 16

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 470
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 4,455
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 27 November 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 014
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR. DAVID L. "Doc" HOLLADAY 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   12-15 (Holiday week)
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 15
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 36%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, 

Made good production for this short holiday week.  If weather holds we should be able to
continue improving production levels.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 15
NUMBER OF GRIDS CLEARED TO DATE: 244 PERCENT COMPLETED: 36%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 209
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 104
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 728 NUMBER OF DIGS TO DATE: 6,924
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 24
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 1 POUNDS OF OE SCRAP TO DATE: 131
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; SDG&E on site Monday caused a work delay; Soil samples 
picked up by lab courrier; short work-week due to Thanksgiving holiday and deferred holiday; recovered one (1) seed item
this week. Tech III Jesse Sipult had to DEMOB this week. Tech II Steve Parkerton promoted to Tech III effective Tuesday 23
November.  New tech II, Gerard M. "Bud" Sturm scheduled to MOB to site Sunday 28 November as replacement.
OE RECOVERED DURING WEEK AND DISPOSITION:  None recovered this week.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (3) 75mm HE; (1) 75mm HE (Empty); (7) 75mm APC/APC-T
  (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (13) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (14) CESPL-EE #'s: 011; 018; 020; 025; 026; 027; 029; 030; 032; 033; 034; 035; 039; 040;

RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions as possible.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(5) 19.5 gram Jet Perforators (shaped charges); (19' Feet) 80 grain DetCord; (3000' Feet) Nonel Shocktube lead-in line;
(4) Nonel Detonator
DEMOLITION MATERIALS USED THIS WEEK: None

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED-Holiday THU-Holiday FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 0 0 0 20
George Mackanin, Jr. QCS/SSHO 10 10 0 0 0 20
Daniel "Dan" McKinnon Tech III TmLdr 5 10 0 0 0 15 Military Class-Mon
Jesse Sipult Tech III TmLdr 10 0 0 0 0 10 DEMOB
Stephen E. "Steve"Parkerton Tech III TmLdr 10 10 0 0 0 20 Promoted - 23 Nov
Raymond J. "Ray" Fillion Tech II 10 10 0 0 0 20
Jonathan Molnar Tech II 5 10 0 0 0 15 Pers.Time-Monday

Paul Patchett Tech II 10 10 0 0 0 20
Orion L. Vick Tech II 10 10 0 0 0 20
Earl H Mullett Tech II 10 10 0 0 0 20
Gerard M. "Bud" Sturm Tech II MOB- 28 NOV
Bryen N. Williams Tech II 10 10 0 0 0 20
Kevin Kirby Tech I 10 10 0 0 0 20

0
TOTAL HOURS FOR WEEK 110 110 0 0 0 220
TOTAL HOURS FOR: SUXOS 411
TOTAL HOURS FOR: UXOSSHO 458
TOTAL HOURS FOR: UXOQCS 458
TOTAL HOURS FOR: TECH III 582
TOTAL HOURS FOR: TECH II/I 2,296
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 220
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 4,675
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 04 December 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 015
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR. DAVID L. "Doc" HOLLADAY 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 38
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 41%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, although we made very good production this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 38
NUMBER OF GRIDS CLEARED TO DATE: 282 PERCENT COMPLETED: 41%
GRIDS QC'D THIS WEEK: 33 GRIDS QC'D TO DATE: 242
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 125 GRIDS PASS QA TO DATE: 229
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 1202 NUMBER OF DIGS TO DATE: 8,126
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 3
NUMBER OF INERT OE ITEMS THIS WEEK: 6 NUMBER OF INERT OE ITEMS TO DATE: 30
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 18 POUNDS OF OE SCRAP TO DATE: 150
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; UXO Clearance teams really busted hump this week. 
Conducted demo operations on one (1) suspected 75mm HE round; turned out to be empty; recovered one (3) seed items
this week. Recovered five (5) other empty/inert rounds.
New tech II, Gerard M. "Bud" Sturm MOB'd to site on Sunday 28 November as scheduled.
OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 75mm HE (empty); (1) 75mm APC-T (empty)

(4) 37mm APC-T (inert)
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (3) 75mm HE; (2) 75mm HE (Empty); (8) 75mm APC/APC-T
  (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (17) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (17) CESPL-EE #'s: 011; 018; 020; 025; 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; &
 one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(6) 19.5 gram Jet Perforators (shaped charges); (22' Feet) 80 grain DetCord; (3500' Feet) Nonel lead-in line (Shock Tube);
(5) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (1) 19.5 gram Jet Perforator; (1) Nonel Detonator (3' feet) 80

grain Det Cord; 500' feet Nonel Lead-in Line (Shock Tube)

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Daniel "Dan" McKinnon Tech III TmLdr 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 0 40
Jonathan Molnar Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 0 10 0 30 Sick - Wed
Gerard M. "Bud" Sturm Tech II 10 10 10 10 0 40 MOB'd- 28 NOV
Bryen N. Williams Tech II 10 10 10 10 0 40
Kevin Kirby Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 120 120 110 120 0 470
TOTAL HOURS FOR: SUXOS 451
TOTAL HOURS FOR: UXOSSHO 498
TOTAL HOURS FOR: UXOQCS 498
TOTAL HOURS FOR: TECH III 662
TOTAL HOURS FOR: TECH II/I 2,606
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2.5 UXOSO: 2.5 UXOQC: 2.5 UXO TIII: 2.5 UXO TII: 10

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 470
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 5,145
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 11 December 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 016
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR. BILLY J. "BJ" ALLEN 

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   20 to 25
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 19
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 43%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, we made fair production this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 687 NUMBER GRIDS CLEARED THIS WEEK: 19
NUMBER OF GRIDS CLEARED TO DATE: 301 PERCENT COMPLETED: 44%
GRIDS QC'D THIS WEEK: 23 GRIDS QC'D TO DATE: 265
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 34 GRIDS PASS QA TO DATE: 263
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2734 NUMBER OF DIGS TO DATE: 10,860
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 2 NUMBER OF LIVE OE ITEMS TO DATE: 5
NUMBER OF INERT OE ITEMS THIS WEEK: 8 NUMBER OF INERT OE ITEMS TO DATE: 38
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 26 POUNDS OF OE SCRAP TO DATE: 176
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; UXO Clearance teams slowed by weather, "hot" rocks. 
Conducted demo operations on two (2) live HE items: (1) 75mm HE round; (1) 37mm HE round; recovered two (2) seed items
this week. Recovered eight (8) other empty/inert rounds.

OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 75mm HE; (1) 37mm HE; (5) 37mm AP-T (Inert); 
(3) 75mm APC-T (empty).

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (4) 75mm HE; (1) 37mm HE; (2) 75mm HE (Empty); (11) 75mm 
  APC/APC-T(Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (22) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (19) CESPL-EE #'s: 008; 009; 011; 018; 020; 025; 026; 027; 029; 030; 031; 032; 033; 034; 035; 038;
 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(8) 19.5 gram Jet Perforators (shaped charges); (28' Feet) 80 grain DetCord; (5000' Feet) Nonel lead-in line (Shock Tube);
(7) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (2) 19.5 gram Jet Perforators; (2) Nonel Detonators; (6' feet) 80

grain Det Cord; (1500' feet) Nonel Lead-in Line (Shock Tube).

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Daniel "Dan" McKinnon Tech III TmLdr 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 0 40
Jonathan Molnar Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Gerard M. "Bud" Sturm Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 6.5 6.5 0 0 23 Dr.Apt/FamEmer
Kevin Kirby Tech I 10 10 10 0 0 30 Sick - Thurs

0
TOTAL HOURS FOR WEEK 120 116.5 116.5 100 0 453
TOTAL HOURS FOR: SUXOS 491
TOTAL HOURS FOR: UXOSSHO 528
TOTAL HOURS FOR: UXOQCS 528
TOTAL HOURS FOR: TECH III 742
TOTAL HOURS FOR: TECH II/I 2,899
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3.5 UXOSO: 3.5 UXOQC: 3.5 UXO TIII: 7 UXO TII: 28

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 453
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 5,598
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 18 December 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 017
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  DAVID L. "DOC" HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 31
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 45%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, but we made good production this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 726+ NUMBER GRIDS CLEARED THIS WEEK: 31
NUMBER OF GRIDS CLEARED TO DATE: 332 PERCENT COMPLETED: 45%
GRIDS QC'D THIS WEEK: 27 GRIDS QC'D TO DATE: 292
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 27 GRIDS PASS QA TO DATE: 290
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 1740 NUMBER OF DIGS TO DATE: 12,600
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 2 NUMBER OF LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 14 POUNDS OF OE SCRAP TO DATE: 190
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; NAEVA on-site to install additional grids on North and East sides. 
Conducted demo operations on two (2) live HE items: (1) 75mm HE round; (1) 37mm HE round; recovered three (3) seed items
this week; two were double-stacked in one excavation in Grid J-40.  Recovered two (2) other empty/inert rounds.

OE RECOVERED DURING WEEK AND DISPOSITION:  (1) 75mm HE; (1) 37mm HE; (1) 37mm AP-T (Inert); 
(1) 75mm APC-T (empty).

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (5) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (12) 75mm 
  APC/APC-T(Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (23) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (19) CESPL-EE #'s: 008; 009; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033;
 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(10) 19.5 gram Jet Perforators (shaped charges); (38' Feet) 80 grain DetCord; (5500' Feet) Nonel lead-in line (Shock Tube);
(8) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (2) 19.5 gram Jet Perforators; (1) Nonel Detonators; (10' feet) 80

grain Det Cord; (500' feet) Nonel Lead-in Line (Shock Tube).

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 0 10 10 10 0 30 Sick - Mon
Daniel "Dan" McKinnon Tech III TmLdr 10 10 10 0 0 30 Dr's Appt -Fri
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 0 0 30 Dr's Appt -Fri
Jonathan Molnar Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 0 0 30 Dr's Appt -Fri
Gerard M. "Bud" Sturm Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Kevin Kirby Tech I 10 10 10 10 0 40
Jennifer Mabie NAEVA 10 6 16
Ben Dameron NAEVA 10 6 16
TOTAL HOURS FOR WEEK 130 132 120 90 0 472
TOTAL HOURS FOR: SUXOS 531
TOTAL HOURS FOR: UXOSSHO 558
TOTAL HOURS FOR: UXOQCS 558
TOTAL HOURS FOR: TECH III 812
TOTAL HOURS FOR: TECH II/I 3,199
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2.5 UXOSO: 2.5 UXOQC: 2.5 UXO TIII: 2.5 UXO TII/I: 15

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 472
SUBCONTRACT HOURS EXPENDED THIS WEEK: 32
CUMULATIVE HOURS EXPENDED TO DATE: 6,102
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 25 December 2004
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 018
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   12 to 15 (short week)
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 13
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 46%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still playing catch-up, we made fair production for a short week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- Apparently we are going to be able
 to clear approximately 10 acres at a later date.  This date is yet to be determined.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: Inclement weather challenges.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 13
NUMBER OF GRIDS CLEARED TO DATE: 345 PERCENT COMPLETED: 46%
GRIDS QC'D THIS WEEK: 35 GRIDS QC'D TO DATE: 327
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 13 GRIDS PASS QA TO DATE: 305
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 507 NUMBER OF DIGS TO DATE: 13,107
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 40
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 3 POUNDS OF OE SCRAP TO DATE: 193
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; NAEVA completed on-site installation of additional grids on  
North and East sides late last week. This was a short week due to Techs going home for Christmas Holiday.

OE RECOVERED DURING WEEK AND DISPOSITION:  No ordnance items recovered this week.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (5) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (12) 75mm 
  APC/APC-T(Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (23) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (19) CESPL-EE #'s: 008; 009; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033;
 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(10) 19.5 gram Jet Perforators (shaped charges); (38' Feet) 80 grain DetCord; (5500' Feet) Nonel lead-in line (Shock Tube);
(8) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: No explosive demolition operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU-Def'd Hol. FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 0 0 30
George Mackanin, Jr. QCS/SSHO 10 10 10 0 0 30
Daniel "Dan" McKinnon Tech III TmLdr 0 0 10 0 0 10 Sick: Mon/Tues
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 0 0 30
Raymond J. "Ray" Fillion Tech II 10 10 10 0 0 30
Jonathan Molnar Tech II 0 0 0 0 0 0 DEMOBED
Paul Patchett Tech II 10 10 10 0 0 30
Orion L. Vick Tech II 10 10 10 0 0 30
Earl H Mullett Tech II 10 10 0 0 0 20 Sick Wed
Gerard M. "Bud" Sturm Tech II 0 0 0 0 0 0 Christmas Leave
Bryen N. Williams Tech II 10 10 10 0 0 30
Kevin Kirby Tech I 0 0 0 0 0 0 DEMOBED

0 0 0 0 0 0
0 0 0 0 0 0

TOTAL HOURS FOR WEEK 80 80 80 0 0 240
TOTAL HOURS FOR: SUXOS 561
TOTAL HOURS FOR: UXOSSHO 588
TOTAL HOURS FOR: UXOQCS 588
TOTAL HOURS FOR: TECH III 862
TOTAL HOURS FOR: TECH II/I 3,339
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 240
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 6,342
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 01 January 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 019
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 6
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 47%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are again behind the power-curve due to weather related delays, we were able to get into the

 grids only on Monday this past week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- We were able to do some limited brush
 clearance in two grids during the week.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 06
NUMBER OF GRIDS CLEARED TO DATE: 351 PERCENT COMPLETED: 47%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 337
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 32 GRIDS PASS QA TO DATE: 337
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 208 NUMBER OF DIGS TO DATE: 13,315
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 41
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 7 POUNDS OF OE SCRAP TO DATE: 200
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continued OE/MEC Removal Actions; Almost insignificant progress attained this week due to heavy
rain showers in the region from Monday evening through Wednesday.  No work was attempted on Thursday due to impassable
roads/terrain into the project site from the above mentioned heavy rains.  Sunshine and breezes on Thursday, Friday and
over the weekend will hopefully dry the area up a bit.
OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm APC-T (Empty)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (5) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (13) 75mm 
  APC/APC-T(Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (23) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (19) CESPL-EE #'s: 008; 009; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033;
 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & limited brush removal.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(10) 19.5 gram Jet Perforators (shaped charges); (38' Feet) 80 grain DetCord; (5500' Feet) Nonel lead-in line (Shock Tube);
(8) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: No explosive demolition operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 2 2 2 0 16
George Mackanin, Jr. QCS/SSHO 10 0 0 0 0 10
Stephen E. "Steve" Parkerton Tech III TmLdr 10 0 0 0 0 10
Orion L. Vick Tech III TmLdr 0 0 0 0 0 0 Home Leave
Raymond J. "Ray" Fillion Tech II 10 0 0 0 0 10
James L. "Jim" Rossi Tech II 10 0 0 0 0 10
Paul Patchett Tech II 10 0 0 0 0 10
Larry T. Finan Tech II 0 0 0 0 0 0 Mob 2 Jan
Earl H Mullett Tech II 10 0 0 0 0 10
Gerard M. "Bud" Sturm Tech II 10 0 0 0 0 10
Bryen N. Williams Tech II 10 0 0 0 0 10
Timothy W. "Tim" Wilson Tech II 0 0 0 0 0 0 Mob 10 Jan

0 0 0 0 0 0
0 0 0 0 0 0

TOTAL HOURS FOR WEEK 90 2 2 2 0 96
TOTAL HOURS FOR: SUXOS 577
TOTAL HOURS FOR: UXOSSHO 598
TOTAL HOURS FOR: UXOQCS 598
TOTAL HOURS FOR: TECH III 872
TOTAL HOURS FOR: TECH II/I 3,399
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 96
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 6,438
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 08 January 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION:CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 020
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 6
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 48%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are again behind the power-curve due to weather related delays, we were able to get into the

 grid only on Thursday this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: Brush Clearance Question -- We were able to do some limited brush
 clearance a few weeks ago.
DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've only
been able to work two days in the past two weeks.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 06
NUMBER OF GRIDS CLEARED TO DATE: 357 PERCENT COMPLETED: 48%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 337
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 337
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 340 NUMBER OF DIGS TO DATE: 13,655
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 42
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 6 POUNDS OF OE SCRAP TO DATE: 206
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Tried to continue OE/MEC Removal Actions; Almost insignificant progress attained this week due to 
rain showers in the region from Saturday evening through Wednesday.  No work was attempted before Thursday due to
impassable roads/terrain into the project site from the above mentioned heavy rains.  Sunshine and breezes are needed to
 help dry out the area a bit.
OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm APC-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (5) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (14) 75mm 
  APC/APC-T(Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (23) 37mm AP/AP-T (Empty/Inert); (1) 37mm APHE (Empty).
     **Seed Items: (20) CESPL-EE #'s: 003; 008; 009; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033;
033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & limited brush removal.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(10) 19.5 gram Jet Perforators (shaped charges); (38' Feet) 80 grain DetCord; (5500' Feet) Nonel lead-in line (Shock Tube);
(8) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: No explosive demolition operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 2 2 1 10 0 15
George Mackanin, Jr. QCS/SSHO 2 0 0 10 0 12
Stephen E. "Steve" Parkerton Tech III TmLdr 2 0 0 10 0 12
Orion L. Vick Tech III TmLdr 2 0 0 10 0 12
Raymond J. "Ray" Fillion Tech II 2 0 0 10 0 12
James L. "Jim" Rossi Tech II 2 0 0 10 0 12
Paul Patchett Tech II 2 0 0 10 0 12
Larry T. Finan Tech II 2 0 0 10 0 12
Earl H Mullett Tech II 2 0 0 0 0 2 Pers Time-Thur
Gerard M. "Bud" Sturm Tech II 2 0 0 10 0 12
Bryen N. Williams Tech II 2 0 0 10 0 12
Timothy W. "Tim" Wilson Tech II 0 0 0 0 0 0 Mob 10 Jan
Justin M. Alonzo Tech II 0 0 0 0 0 0 MOB 16 Jan

0 0 0 0 0 0
TOTAL HOURS FOR WEEK 22 2 1 100 0 125
TOTAL HOURS FOR: SUXOS 592
TOTAL HOURS FOR: UXOSSHO 610
TOTAL HOURS FOR: UXOQCS 610
TOTAL HOURS FOR: TECH III 896
TOTAL HOURS FOR: TECH II/I 3,473
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 125
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE: 6,438
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 15 January 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 021
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   20 to 30  (Rain?)
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 27
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 51%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are again behind the power-curve due to weather related delays, we were able to get into the

 grid on Wednesday; Thursday & Friday this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've luckily seen
a break in the weather this week and were able to work three days in the grid.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 27
NUMBER OF GRIDS CLEARED TO DATE: 384 PERCENT COMPLETED: 51%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 337
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 337
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 1553 NUMBER OF DIGS TO DATE: 15,208
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 7
NUMBER OF INERT OE ITEMS THIS WEEK: 9 NUMBER OF INERT OE ITEMS TO DATE: 53
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 24 POUNDS OF OE SCRAP TO DATE: 230
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continuing OE/MEC Removal Actions; Fairly good progress attained this week despite the almost
continuous rain showers in the region from late last week through the weekend.  No work was attempted before Wednesday due
to impassable roads/terrain into the project site.  Sunshine and breezes helped to dry out the area by Wednesday so work
could commence.
OE RECOVERED DURING WEEK AND DISPOSITION:  Nine (9) 37mm APC-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (5) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (15) 75mm 
  APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (9) 37mm APC/APC-T (Empty/Inert); (24) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty).
   **Seed Items: (25) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031;
032; 033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & limited brush removal.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(10) 19.5 gram Jet Perforators (shaped charges); (38' Feet) 80 grain DetCord; (5500' Feet) Nonel lead-in line (Shock Tube);
(8) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: No explosive demolition operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 0 10 10 10 30
George Mackanin, Jr. QCS/SSHO 0 0 10 10 10 30
Stephen E. "Steve" Parkerton Tech III TmLdr 0 0 10 10 10 30
Orion L. Vick Tech III TmLdr 0 0 10 10 10 30
Raymond J. "Ray" Fillion Tech II 0 0 10 10 10 30
James L. "Jim" Rossi Tech II 0 0 10 10 10 30
Paul Patchett Tech II 0 0 10 10 10 30
Larry T. Finan Tech II 0 0 10 10 10 30
Earl H Mullett Tech II 0 0 10 10 10 30
Gerard M. "Bud" Sturm Tech II 0 0 0 0 0 0 Demobed
Bryen N. Williams Tech II 0 0 10 10 10 30
Timothy W. "Tim" Wilson Tech II 0 0 10 10 0 20 Pers.Time Fri
Justin M. Alonzo Tech II 0 0 0 0 0 0 REMOB 16 Jan

0 0 0 0 0 0
TOTAL HOURS FOR WEEK 0 0 110 110 100 320
TOTAL HOURS FOR: SUXOS 622
TOTAL HOURS FOR: UXOSSHO 625
TOTAL HOURS FOR: UXOQCS 625
TOTAL HOURS FOR: TECH III 956
TOTAL HOURS FOR: TECH II/I 3,673
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 320
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 6,758
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 22 January 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 022
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 31
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 55%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays, we were able to get a

 good week in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've luckily seen
a break in the weather lately and were able to work the full week for a change.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 31
NUMBER OF GRIDS CLEARED TO DATE: 415 PERCENT COMPLETED: 55%
GRIDS QC'D THIS WEEK: 43 GRIDS QC'D TO DATE: 380
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 23 GRIDS PASS QA TO DATE: 360
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,075 NUMBER OF DIGS TO DATE: 17,283
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 4 NUMBER OF LIVE OE ITEMS TO DATE: 11
NUMBER OF INERT OE ITEMS THIS WEEK: 8 NUMBER OF INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 11 POUNDS OF OE SCRAP TO DATE: 241
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continuing OE/MEC Removal Actions and limited brush removal; Fairly good progress attained this
week.  Conducted demo operations on Tuesday.  Progress slowed somewhat due to brush-clearing and some thick brush
in the grids.

OE RECOVERED DURING WEEK AND DISPOSITION:  Four (4) 75mm HE; One (1) 75mm APC-T (Inert); One (1)
37mm HE (Empty) & Six (6) 37mm APC-T (Inert).

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (9) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (16) 75mm 
  APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (24) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
   **Seed Items: (25) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031;
032; 033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & limited brush removal.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(15) 19.5 gram Jet Perforators (shaped charges); (47' Feet) 80 grain DetCord; (6500' Feet) Nonel lead-in line (Shock Tube);
(11) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (5) 19.5 gram Jet Perforators; (9' Feet) 80 grain DetCord;

(1,000' Feet) Shock Tube; (3) Nonel Detonators

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 0 10 10 10 0 30 Pers.Time Mon
James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Larry T. Finan Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 0 10 10 10 0 30 Dental-Mon
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40

0 0 0 0 0 0
TOTAL HOURS FOR WEEK 100 120 120 120 0 460
TOTAL HOURS FOR: SUXOS 662
TOTAL HOURS FOR: UXOSSHO 645
TOTAL HOURS FOR: UXOQCS 645
TOTAL HOURS FOR: TECH III 1036
TOTAL HOURS FOR: TECH II/I 3,973
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 3 UXOQC: 3 UXO TIII: 6 UXO TII/I: 18

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 460
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 7,218
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 29 January 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 023
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 35
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 60%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays, However, we were able to get

 a good week in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've luckily seen
a break in the weather lately and we have been able to work the full week.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 35
NUMBER OF GRIDS CLEARED TO DATE: 450 PERCENT COMPLETED: 60%
GRIDS QC'D THIS WEEK: 34 GRIDS QC'D TO DATE: 414
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 17 GRIDS PASS QA TO DATE: 377
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,430 NUMBER OF DIGS TO DATE: 19,713
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 1 NUMBER OF LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 61
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 5 POUNDS OF OE SCRAP TO DATE: 246
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS: Continuing OE/MEC Removal Actions and limited brush removal; GOOD progress attained this
week.  Conducted demo operations on Monday.  Progress slowed somewhat due to brush-clearing and some thick brush
in the grids.

OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm HE

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (10) 75mm HE; (2) 37mm HE; (2) 75mm HE (Empty); (16) 75mm 
  APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (24) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
   **Seed Items: (25) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031;
032; 033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & limited brush removal.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 4 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(17) 19.5 gram Jet Perforators (shaped charges); (53' Feet) 80 grain DetCord; (7000' Feet) Nonel lead-in line (Shock Tube);
(12) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (2) 19.5 gram Jet Perforators; (6' Feet) 80 grain DetCord;

(500' Feet) Shock Tube; (1) Nonel Detonators

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 0 0 30 Sick-Thursday
James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Larry T. Finan Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 0 10 10 10 0 30 Sick - Monday
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40

0 0 0 0 0 0
TOTAL HOURS FOR WEEK 110 120 120 110 0 460
TOTAL HOURS FOR: SUXOS 702
TOTAL HOURS FOR: UXOSSHO 665
TOTAL HOURS FOR: UXOQCS 665
TOTAL HOURS FOR: TECH III 1116
TOTAL HOURS FOR: TECH II/I 4,273
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 2.5 UXOSO: 2.5 UXOQC: 2.5 UXO TIII: 2.5 UXO TII/I: 10

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 460
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 7,678
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 05 February 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 024
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 39
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 65%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays, However, we were able to get

 a good week in the grids again this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've luckily seen
a break in the weather lately and we have been able to work full-weeks the past few weeks.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 35
NUMBER OF GRIDS CLEARED TO DATE: 489 PERCENT COMPLETED: 65%
GRIDS QC'D THIS WEEK: 65 GRIDS QC'D TO DATE: 479
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 377
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,282 NUMBER OF DIGS TO DATE: 21,995
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 12
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 63
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 10 POUNDS OF OE SCRAP TO DATE: 256
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions and limited brush removal; Excellent progress attained this
week.  Progress slowed somewhat due to brush-clearing and some thick brush in the eastern (wash area) side of the grids.
(ravine area of Sub-sector 2).

OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm HE (Empty) & 0ne (1) 37mm AP-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (10) 75mm HE; (2) 37mm HE; (3) 75mm HE (Empty); (16) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (25) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
   **Seed Items: (25) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 018; 020; 022; 023; 024; 025; 026; 027; 029; 030; 031;
032; 033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions & continue limited brush

removal as needed/necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 7 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
SUV SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(17) 19.5 gram Jet Perforators (shaped charges); (53' Feet) 80 grain DetCord; (7000' Feet) Nonel lead-in line (Shock Tube);
(12) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: None - No explosive operations this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Larry T. Finan Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 0 0 30 Dentist - Thur
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40

0 0 0 0 0 0
TOTAL HOURS FOR WEEK 120 120 120 110 0 470
TOTAL HOURS FOR: SUXOS 742
TOTAL HOURS FOR: UXOSSHO 685
TOTAL HOURS FOR: UXOQCS 685
TOTAL HOURS FOR: TECH III 1196
TOTAL HOURS FOR: TECH II/I 4,583
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 470
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 8,148
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 12 February 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 025
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 25
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 69%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays, However, we were able to get

 a good week in the grids again this week in addition to conducting explosive demolition operations.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've luckily seen
a break in the weather lately and we have been able to work full-weeks the past few weeks.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 25
NUMBER OF GRIDS CLEARED TO DATE: 516 PERCENT COMPLETED: 69%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 479
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 99 GRIDS PASS QA TO DATE: 476
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,074 NUMBER OF DIGS TO DATE: 24,069
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 6 NUMBER OF LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS THIS WEEK: 6 NUMBER OF INERT OE ITEMS TO DATE: 69
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 19 POUNDS OF OE SCRAP TO DATE: 276
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions and limited brush removal; Good progress attained this
week.  Progress slowed somewhat due to steep terrain; numerous "hot rocks" and tall grass from all the rain earlier this year.

OE RECOVERED DURING WEEK AND DISPOSITION:  Five (5) 75mm HE;  0ne (1) 37mm HE; Three (3) 37mm AP-T (Inert);
(All listed items disposed of or vented as needed) Two (2) 75mm HE (Empty); One (1) 75mm APC-T (Inert)
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (15) 75mm HE; (3) 37mm HE; (5) 75mm HE (Empty); (17) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (28) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (26) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 016;  018; 020; 022; 023; 024; 025; 026; 027; 029; 030;
031; 032; 033; 034; 035; 038; 039; 040; & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 7 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators (shaped charges); (86' Feet) 80 grain DetCord; (10,000' Feet) Nonel lead-in line (Shock Tube);
(18) Nonel Detonators
DEMOLITION MATERIALS USED THIS WEEK: (9) Jet Perforators; (33') Det Cord; (3000') Shock-Tube; (6) Detonators

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
Raymond J. "Ray" Fillion Tech II 10 10 10 0 0 30 Sk Thur/DemobFri

James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 0 10 0 30 Sick - Wed
Larry T. Finan Tech II 10 10 0 10 0 30 Sick - Wed
Earl H Mullett Tech II 10 10 0 0 0 20 Sick - Wed
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 0 10 0 10 0 20 PersTime&Sick
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech II 0 0 0 0 0 0 MOB - Monday
TOTAL HOURS FOR WEEK 110 120 80 100 0 410
TOTAL HOURS FOR: SUXOS 782
TOTAL HOURS FOR: UXOSSHO 705
TOTAL HOURS FOR: UXOQCS 705
TOTAL HOURS FOR: TECH III 1276
TOTAL HOURS FOR: TECH II/I 4,833
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 5 UXOSO: 5 UXOQC: 5 UXO TIII: 10 UXO TII/I: 20

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 410
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 8,558
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 19 February 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 026
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  JOE VANN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 37
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 74%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays, However, we were able to get

 a good week in the grids again this week in addition to conducting explosive demolition operations.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding has been arranged to complete the area the USACE wants to clear.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've seen some more rain this week
but thankfully it did not hinder production too much; we have been able to work the full week.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 37
NUMBER OF GRIDS CLEARED TO DATE: 553 PERCENT COMPLETED: 74%
GRIDS QC'D THIS WEEK: 34 GRIDS QC'D TO DATE: 513
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 34 GRIDS PASS QA TO DATE: 510
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,199 NUMBER OF DIGS TO DATE: 26,268
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS THIS WEEK: 7 NUMBER OF INERT OE ITEMS TO DATE: 76
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 15 POUNDS OF OE SCRAP TO DATE: 291
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions and limited brush removal; Good progress attained this
week.  A bit of light rain this week, rain expected over the long holiday weekend.  SDG&E contractors in the area this week doing
concrete work on new power line towers; large cement trucks rutted the access road.  Also a biologist working for the
Sycamore landfill made arrangements to be in the area in future doing a survey on the "Quino Checkerspot Butterfly".
OE RECOVERED DURING WEEK AND DISPOSITION:  Three (3) 75mm HE (Empty);  0ne (1) 75mm APC-T (Inert); 
(All listed items disposed of or vented as needed) Three (3) 37mm AP-T (Inert).
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (15) 75mm HE; (3) 37mm HE; (8) 75mm HE (Empty); (18) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (31) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (31) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 013; 016;  018; 019; 020; 022; 023; 024; 025; 026; 027;
 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044 & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (12,500' Feet) Nonel lead-in line (Shock Tube);
(22) Nonel Detonators; (03) 1 lb. Pentolite Boosters; (01)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK: (0) Jet Perforators; (06') Det Cord; (2,500') Shock-Tube; (4) Detonators

(01) Shock-Tube Bunch Blocks; (03) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 10 10 0 0 30 Pers Time-Thur
Paul Patchett Tech II 10 10 10 10 0 40
Larry T. Finan Tech II 10 10 10 0 0 30 Pers Time-Thur
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech II 0 10 10 10 0 30 MOB'd-Monday
TOTAL HOURS FOR WEEK 110 120 120 100 0 450
TOTAL HOURS FOR: SUXOS 822
TOTAL HOURS FOR: UXOSSHO 725
TOTAL HOURS FOR: UXOQCS 725
TOTAL HOURS FOR: TECH III 1356
TOTAL HOURS FOR: TECH II/I 5,123
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 4 UXOSO: 4 UXOQC: 4 UXO TIII: 4 UXO TII/I: 14

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 450
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 9,008
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 26 February 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 027
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  JOE VANN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 30  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 18
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 76%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays; we were able to get only two

 days of production in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding had been arranged to complete the area the USACE wants to clear, however,
due to weather delays we are short funds.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  We've seen some more heavy rain this
past week that significantly hindered production.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 18
NUMBER OF GRIDS CLEARED TO DATE: 571 PERCENT COMPLETED: 76%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 513
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 510
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 932 NUMBER OF DIGS TO DATE: 27,200
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 77
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 1 POUNDS OF OE SCRAP TO DATE: 292
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions and limited brush removal; POOR progress attained this
week due to heavy rains.  SDG&E contractors expected in the area next week.   Also a biologist working for the Sycamore landfill
has made arrangements to be in the area periodically, weather permitting, to do a survey on the "Quino Checkerspot
Butterfly" as well as other species.
OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 37mm AP-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (15) 75mm HE; (3) 37mm HE; (8) 75mm HE (Empty); (18) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (32) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (31) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 013; 016;  018; 019; 020; 022; 023; 024; 025; 026; 027;
 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044 & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (12,500' Feet) Nonel lead-in line (Shock Tube);
(22) Nonel Detonators; (03) 1 lb. Pentolite Boosters; (01)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (None) (0) Jet Perforators; (00') Det Cord; (000') Shock-Tube; (00) Detonators

(00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON-Holiday TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 10 10 10 0 30 Pers Time-Friday
George Mackanin, Jr. QCS/SSHO 0 4 2 10 0 16
Stephen E. "Steve" Parkerton Tech III TmLdr 0 4 2 10 0 16 Pers Time-Friday
Orion L. Vick Tech III TmLdr 0 4 2 10 0 16
James L. "Jim" Rossi Tech II 0 4 2 10 0 16
Paul Patchett Tech II 0 4 2 10 0 16 Pers Time-Friday
Larry T. Finan Tech II 0 4 2 10 0 16
Earl H Mullett Tech II 0 4 2 10 0 16 Pers Time-Friday
Bryen N. Williams Tech II 0 4 2 10 0 16
Timothy W. "Tim" Wilson Tech II 0 4 2 10 0 16 Pers Time-Friday
Justin M. Alonzo Tech II 0 4 2 10 0 16 Pers Time-Friday
Michael H. McClung Tech II 0 4 2 10 0 16
TOTAL HOURS FOR WEEK 0 54 32 120 0 206
TOTAL HOURS FOR: SUXOS 852
TOTAL HOURS FOR: UXOSSHO 733
TOTAL HOURS FOR: UXOQCS 733
TOTAL HOURS FOR: TECH III 1388
TOTAL HOURS FOR: TECH II/I 5,251
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 206
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 9,214
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 05 March 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 028
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  JOE VANN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 42
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 82%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We are still behind the power-curve due to weather related delays; but we made significant

 progress this week.  Four days of great production in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding had been arranged to complete the area the USACE wants to clear, however,
due to weather delays we are short funds.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather challenges continue to be an issue.  Previous heavy rains
have significantly hindered production.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 42
NUMBER OF GRIDS CLEARED TO DATE: 613 PERCENT COMPLETED: 82%
GRIDS QC'D THIS WEEK: 88 GRIDS QC'D TO DATE: 600
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 88 GRIDS PASS QA TO DATE: 600
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,374 NUMBER OF DIGS TO DATE: 29,574
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 18
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 78
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 3 POUNDS OF OE SCRAP TO DATE: 295
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions and limited brush removal; Significant progress attained this
week.  SDG&E contractors in the area throughout the week; so far, has not hindered progress.   Biologist working for the Sycamore
Landfill has been in the area periodically, conducting a survey on the "Quino Checkerspot Butterfly".  So far, the biologist's
survey actions has not hindered progress.
OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 37mm AP-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (15) 75mm HE; (3) 37mm HE; (8) 75mm HE (Empty); (18) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (33) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (33) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 012; 013; 016; 017; 018; 019; 020; 022; 023; 024; 025;
 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044 & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (12,500' Feet) Nonel lead-in line (Shock Tube);
(22) Nonel Detonators; (03) 1 lb. Pentolite Boosters; (01)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (None) (0) Jet Perforators; (00') Det Cord; (000') Shock-Tube; (00) Detonators

(00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 0 10 10 0 30 Sick-Tuesday
Paul Patchett Tech II 10 10 10 10 0 40
Larry T. Finan Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 0 10 10 10 0 30 Sick-Monday
Michael H. McClung Tech II 10 10 10 10 0 40
TOTAL HOURS FOR WEEK 110 110 120 120 0 460
TOTAL HOURS FOR: SUXOS 892
TOTAL HOURS FOR: UXOSSHO 753
TOTAL HOURS FOR: UXOQCS 753
TOTAL HOURS FOR: TECH III 1468
TOTAL HOURS FOR: TECH II/I 5,551
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 460
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 9,674
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 12 March 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 029
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  JOE VANN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 33
TOTAL GRIDS CLEARED TO DATE: PERCENT COMPLETED: 86%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're still somewhat behind the power-curve due to weather related delays; but have made

  significant progress this week.  Four days of great production by the techs in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

Additional funding had been arranged to complete the area the USACE wants to clear, however,
due to weather delays we are short funds.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather continues to be an issue.  Previous heavy rains have significantly hindered
production.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 33
NUMBER OF GRIDS CLEARED TO DATE: 646 PERCENT COMPLETED: 86%
GRIDS QC'D THIS WEEK: 27 GRIDS QC'D TO DATE: 627
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 15 GRIDS PASS QA TO DATE: 615
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,252 NUMBER OF DIGS TO DATE: 31,826
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 2 NUMBER OF LIVE OE ITEMS TO DATE: 20
NUMBER OF INERT OE ITEMS THIS WEEK: 7 NUMBER OF INERT OE ITEMS TO DATE: 85
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 14 POUNDS OF OE SCRAP TO DATE: 309
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions; Significant progress attained this week.  SDG&E contractors
in the area throughout the week; so far, has not hindered progress.   Biologist working for the Sycamore Landfill has been in the
area periodically, conducting a survey on the "Quino Checkerspot Butterfly".  So far, the biologist's survey actions have not
hindered progress. Numerous rattlesnakes have been seen lately; teams wearing snake-chaps as precaution.  SDG&E has
informed us they will be using helicopters to string wire-rope for new power-transmission lines to the new towers during the
week of 21 March.  We will collectively coordinate and adjust schedule to minimise impact for either party.
OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 37mm HE; One (1) 75mm HE; Four (4) 37mm AP-T (Inert);
Two (2) 75mm HE (Empty); One (1) 75mm APC-T (Inert).  All HE was destroyed by detonation; All Inert/Empty OE placed in secure
 storage area.
SUMMARY OF OE RECOVERED TO DATE BY TYPE: (16) 75mm HE; (4) 37mm HE; (10) 75mm HE (Empty); (19) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (37) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (33) CESPL-EE #'s: 003; 004; 008; 009; 010; 011; 012; 013; 016; 017; 018; 019; 020; 022; 023; 024; 025;
 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044 & one (1) with an illegible number -- ??
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (14,000' Feet) Nonel lead-in line (Shock Tube);
(26) Nonel Detonators; (06) 1 lb. Pentolite Boosters; (02)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (1,500' feet) Shock-Tube; 

(04) Detonators; (01) Shock-Tube Bunch Blocks; (03) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 5 0 10 0 25 Sick - Tue/Wed
Larry T. Finan Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 9 10 0 39 Pers-(1-Hr)Wed
Michael H. McClung Tech II 10 10 10 10 0 40
TOTAL HOURS FOR WEEK 120 115 109 120 0 464
TOTAL HOURS FOR: SUXOS 932
TOTAL HOURS FOR: UXOSSHO 773
TOTAL HOURS FOR: UXOQCS 773
TOTAL HOURS FOR: TECH III 1548
TOTAL HOURS FOR: TECH II/I 5,855
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQC: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 464
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 10,138
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 19 March 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 030
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 31
TOTAL GRIDS CLEARED TO DATE: 677 PERCENT COMPLETED: 90%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're still somewhat behind the power-curve due to weather related delays; but have made

  significant progress this week.  Four days of great production by the techs in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather continues to be an issue.  Previous heavy rains have significantly hindered
production.
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SCI UXO/OE SERVICES

(

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 31
NUMBER OF GRIDS CLEARED TO DATE: 677 PERCENT COMPLETED: 90%
GRIDS QC'D THIS WEEK: 40 GRIDS QC'D TO DATE: 667
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 52 GRIDS PASS QA TO DATE: 667
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,546 NUMBER OF DIGS TO DATE: 34,372
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 2 NUMBER OF LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS THIS WEEK: 3 NUMBER OF INERT OE ITEMS TO DATE: 88
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 18 POUNDS OF OE SCRAP TO DATE: 327
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions; Significant progress attained this week.  SDG&E contractors
in the area throughout the week; has hindered progress somewhat.   Biologist working for the Sycamore Landfill has been in the
area periodically conducting a survey on the "Quino Checkerspot Butterfly".  So far, the biologist's survey actions have not
hindered progress. Numerous rattlesnakes have been seen lately; teams wearing snake-chaps as precaution.  SDG&E has
informed us they will be using helicopters to string wire-rope for new power-transmission lines to the new towers during the
week of 21 March.  We will collectively coordinate and adjust schedule to minimise impact for either party.  Next weeks
schedule has been revised to accommodate SDG&E's efforts; we will be off on Tuesday and will work on Friday.
OE RECOVERED DURING WEEK AND DISPOSITION:  Two (2) 75mm HE; Two (2) 37mm AP-T (Inert);
Two (2) 75mm APC-T (Inert).  All HE was destroyed by detonation; All Inert/Empty OE/MEC placed in secure storage area.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (18) 75mm HE; (4) 37mm HE; (10) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (39) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (35) CESPL-EE #'s: 001; 003; 004; 007; 008; 009; 010; 011; 012; 013; 016; 017; 018; 019; 020; 022; 023;
 024; 025; 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044 & one (1) with an illegible number(??)
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (14,500' Feet) Nonel lead-in line (Shock Tube);
(29) Nonel Detonators; (08) 1 lb. Pentolite Boosters; (03)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (500' feet) Shock-Tube; 

(03) Detonators; (01) Shock-Tube Bunch Blocks; (02) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech III TmLdr 0 0 10 10 0 20 Sick-Mon/Tues
James L. "Jim" Rossi Tech II 10 10 10 10 0 40
Paul Patchett Tech II 10 10 10 10 0 40
Bobby U. Manders Tech II 10 0 0 0 0 10 Demob - Tue
Earl H Mullett Tech II 10 10 10 0 0 30 Dental-Thur
Bryen N. Williams Tech II 10 10 10 10 0 40
Timothy W. "Tim" Wilson Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 0 0 10 10 0 20 Pers Mon/Tues
Michael H. McClung Tech II 10 10 10 10 0 40
TOTAL HOURS FOR WEEK 100 90 110 100 0 400
TOTAL HOURS FOR: SUXOS 972
TOTAL HOURS FOR: UXOSSHO 793
TOTAL HOURS FOR: UXOQCS 793
TOTAL HOURS FOR: TECH III 1608
TOTAL HOURS FOR: TECH II/I 6,115
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 3 UXOQC: 3 UXO TIII: 3 UXO TII/I: 9

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 400
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 10,538
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 26 March 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 031
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 40
TOTAL GRIDS CLEARED TO DATE: 717 PERCENT COMPLETED: 96%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're still somewhat behind the power-curve due to weather related delays; but have made

  significant progress this week.  Four days of great production by the techs in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

New modification to the Task Order is expected next week to add
additional work and funds to the project.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather has been an issue.  Previous heavy rains have significantly hindered
production.
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 749 NUMBER GRIDS CLEARED THIS WEEK: 40
NUMBER OF GRIDS CLEARED TO DATE: 717 PERCENT COMPLETED: 96%
GRIDS QC'D THIS WEEK: 14 GRIDS QC'D TO DATE: 681
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 667
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,293 NUMBER OF DIGS TO DATE: 36,665
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS THIS WEEK: 3 NUMBER OF INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 5 POUNDS OF OE SCRAP TO DATE: 332
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions; Significant progress attained this week.  SDG&E contractors
in the area throughout the week; has hindered progress somewhat.   Biologist working for the Sycamore Landfill has been in the
area periodically conducting a survey on plants and "Checkerspot Butterflys". So far, the biologist's survey actions have not
hindered progress. Numerous rattlesnakes have been seen lately; teams wearing snake-chaps as a precaution.  SDG&E
has informed us they have been delayed using the helicopters to string wire-rope for new power-transmission lines to the
new towers.  They will try again during the week of 28 March.  We will collectively coordinate and adjust the schedule to
minimise impact for either party.  Next weeks schedule has been revised to accommodate SDG&E's efforts; we will be
off on Monday and will work again on Friday.
OE RECOVERED DURING WEEK AND DISPOSITION:  Three (3) 37mm AP-T (Inert);all inert rounds placed in secure storage.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (18) 75mm HE; (4) 37mm HE; (10) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (42) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (36) CESPL-EE #'s: 001; 003; 004; 005; 007; 008; 009; 010; 011; 012; 013; 014; 016; 017; 018; 019; 020;
  022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (14,500' Feet) Nonel lead-in line (Shock Tube);
(29) Nonel Detonators; (08) 1 lb. Pentolite Boosters; (03)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (000' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO Explosive Ordnance Disposal operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 0 10 10 10 40
George Mackanin, Jr. QCS/SSHO 10 0 10 10 10 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 0 10 10 0 30 CPR Course-Fri
Orion L. Vick Tech II 10 0 10 10 10 40
James L. "Jim" Rossi Tech II 10 0 10 10 10 40
Paul Patchett Tech II 10 0 10 10 10 40

Tech II 0 0 0 0 0 0
Earl H Mullett Tech II 10 0 10 10 0 30 Sick - Fri
Bryen N. Williams Tech II 10 0 0 10 10 30
Timothy W. "Tim" Wilson Tech II 10 0 0 0 0 10 DEMOB'd-Thurs
Justin M. Alonzo Tech II 10 0 10 10 10 40
Michael H. McClung Tech II 10 0 10 10 10 40
TOTAL HOURS FOR WEEK 110 0 90 100 80 380
TOTAL HOURS FOR: SUXOS 1012
TOTAL HOURS FOR: UXOSSHO 813
TOTAL HOURS FOR: UXOQCS 813
TOTAL HOURS FOR: TECH III 1648
TOTAL HOURS FOR: TECH II/I 6,385
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 3 UXOQC: 3 UXO TIII: 3 UXO TII/I: 9

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 380
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 10,926
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:

3



SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 02 April 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 32
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 23
TOTAL GRIDS CLEARED TO DATE: 741 PERCENT COMPLETED: 78%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: We're still somewhat behind the power-curve due to weather related delays; but have made

  significant progress this week.  Four days of good production by the techs in the grids this week.

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

New modification (R00009) to the Task Order has been received; 
added an additional 384 grids to the project.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather has been an issue.  Previous heavy rains have significantly hindered
production.
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 953 NUMBER GRIDS CLEARED THIS WEEK: 23
NUMBER OF GRIDS CLEARED TO DATE: 741 PERCENT COMPLETED: 78%
GRIDS QC'D THIS WEEK: 55 GRIDS QC'D TO DATE: 736
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 681
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,158 NUMBER OF DIGS TO DATE: 38,823
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 91
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 334
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions; Good progress attained this week.  SDG&E contractors being
in the area throughout the week has hindered progress somewhat.   Biologist working for the Sycamore Landfill has been in the
area periodically conducting a survey on plants and "Checkerspot Butterflys". So far, the biologist's survey actions have not
hindered progress. Numerous rattlesnakes have been seen lately; teams wearing snake-chaps as a precaution.  SDG&E
has completed using the helicopters to string wire-rope for the new power-transmission lines.  We adjusted our work
schedule to allow them free access to the site on Monday 28 March.  Consequently our techs worked the grids onTuesday
through Friday this week.  Subcontractor personnel from NAEVA MOB'd on-site Tuesday to lay in additional 810 Grids.

OE RECOVERED DURING WEEK AND DISPOSITION:  NO Ordnance related items recovered this week.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (18) 75mm HE; (4) 37mm HE; (10) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (42) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
  **Seed Items: (37) CESPL-EE #'s: 001; 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; 016; 017; 018; 019;
 020; 022; 023; 024; 025; 026; 027; 029; 030; 031; 032; 033; 034; 035; 038; 039; 040; 042; 043; 044
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  18 N/A N/A N/A N/A N/A N/A 9 - Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (14,500' Feet) Nonel lead-in line (Shock Tube);
(29) Nonel Detonators; (08) 1 lb. Pentolite Boosters; (03)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (000' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO Explosive Ordnance Disposal operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site
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SCI UXO/OE SERVICES

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 10 10 10 10 40
George Mackanin, Jr. QCS/SSHO 0 10 10 10 10 40
Stephen E. "Steve" Parkerton Tech III TmLdr 0 10 10 10 10 40
Orion L. Vick Tech II 0 10 10 10 10 40
James L. "Jim" Rossi Tech II 0 10 10 10 10 40 DEMOB 15 APR
Paul Patchett Tech II 0 10 10 10 10 40
Jamie W. Pumford Tech II 0 0 0 0 0 0 MOB 3 APR
Earl H Mullett Tech II 0 10 10 10 10 40
Bryen N. Williams Tech II 0 10 10 10 10 40
Cory M. Oakes Tech II 0 0 0 0 0 0 MOB 3 APR
Justin M. Alonzo Tech II 0 10 10 10 10 40
Michael H. McClung Tech II 0 10 10 10 10 40
Gregory A. Cook Tech I 0 0 0 0 0 0 MOB 18 APR

0
Jennifer Mabie NAEVA 0 MOB: 8 10 10 10 30
Lori Tuovila NAEVA 0 MOB: 8 10 10 10 30
TOTAL HOURS FOR WEEK 0 116 120 120 120 476
TOTAL HOURS FOR: SUXOS 1052
TOTAL HOURS FOR: UXOSSHO 833
TOTAL HOURS FOR: UXOQCS 833
TOTAL HOURS FOR: TECH III 1688
TOTAL HOURS FOR: TECH II/I 6,665
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 400
SUBCONTRACT HOURS EXPENDED THIS WEEK: 76
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 11,402
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 09 April 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 33
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott),
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 39
TOTAL GRIDS CLEARED TO DATE: 780 PERCENT COMPLETED: 82%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather has been an issue.  Previous heavy rains have significantly hindered
production.  SDG&E passing through project site to work on power lines has affected production.
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 953 NUMBER GRIDS CLEARED THIS WEEK: 39
NUMBER OF GRIDS CLEARED TO DATE: 780 PERCENT COMPLETED: 82%
GRIDS QC'D THIS WEEK: 28 GRIDS QC'D TO DATE: 764
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 681
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,315 NUMBER OF DIGS TO DATE: 41,138
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 22
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 92
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 3 POUNDS OF OE SCRAP TO DATE: 337
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing OE/MEC Removal Actions; Good progress attained this week.  SDG&E contractors being
in the project area throughout the week has hindered progress somewhat.  SDG&E has been in the vicinity of the project site  
stringing new power-transmission lines to new towers.  Subcontractor personnel from NAEVA Geophysics, Inc. on-site 
this week installing the additional approximately 630 Grids plus the squaring off of some of the previous partial grids.
California Licensed Public Land Surveyors (PLS) from "Craig and Associates" conducted QC/QA on Thursday 07 April for
points previously installed by NAEVA.  All points installed to date have been accurate.  NAEVA has completed the
 installation of a total of 630 redone or new grids.

OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm HE (Empty) recovered and placed in OE scrap bin.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (18) 75mm HE; (4) 37mm HE; (11) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (42) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 3-Inop;6-Rpair'd
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (14,500' Feet) Nonel lead-in line (Shock Tube);
(29) Nonel Detonators; (08) 1 lb. Pentolite Boosters; (03)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (000' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO Explosive Ordnance Disposal operations conducted this week.

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 5 45
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 10 10 10 0 40 DEMOB 15 APR
Orion L. Vick Tech II 10 10 10 10 0 40
Jamie W. Pumford Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 0 10 10 10 0 30
Bryen N. Williams Tech II 10 10 10 10 0 40
Cory M. Oakes Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 0 0 30 Pers Time - Thur
Michael H. McClung Tech II 10 10 10 10 5 45
Gregory A. Cook Tech I 0 0 0 0 0 0 MOB 18 APR

0
Jennifer Mabie NAEVA 10 10 10 10 5 45
Lori Tuovila NAEVA 10 10 10 10 5 45
TOTAL HOURS FOR WEEK 130 140 140 130 20 560
TOTAL HOURS FOR: SUXOS 1102
TOTAL HOURS FOR: UXOSSHO 853
TOTAL HOURS FOR: UXOQCS 853
TOTAL HOURS FOR: TECH III 1768
TOTAL HOURS FOR: TECH II/I 6,975
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 496
SUBCONTRACT HOURS EXPENDED THIS WEEK: 90
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 11,968
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 16 April 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 34
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: (Some were partial Grids) 53
TOTAL GRIDS CLEARED TO DATE: 833 PERCENT COMPLETED: 88%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET:
Inclement weather has been an issue.  Previous heavy rains have significantly hindered
production.  SDG&E passing through project site to work on power lines has affected production.
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 948 NUMBER GRIDS CLEARED THIS WEEK: 53
NUMBER OF GRIDS CLEARED TO DATE: 833 PERCENT COMPLETED: 88%
GRIDS QC'D THIS WEEK: 36 GRIDS QC'D TO DATE: 800
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 83 GRIDS PASS QA TO DATE: 764
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,424 NUMBER OF DIGS TO DATE: 43,562
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 1 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 5 NUMBER OF INERT OE ITEMS TO DATE: 97
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 8 POUNDS OF OE SCRAP TO DATE: 345
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; completed Removal Actions in other Sub-sectors;
Good progress attained this week.  SDG&E contractors have completed the majority of the power-line work; their impact on UXO
Removal should be diminishing.  Subcontractor personnel from NAEVA Geophysics, Inc. have completed their on-site 
installation of the additional grids plus the squaring off of some of the previous partial grids.  They DEMOBED last weekend.
California Licensed Public Land Surveyors (PLS) from "Craig and Associates" conducted QC/QA on Thursday 07 April for
points installed by NAEVA.  All points installed to date have been accurate.

OE RECOVERED DURING WEEK AND DISPOSITION:  One (1) 75mm HE, Disposed of by explosive detonation;
 Two (2) 75mm HE (Empty) and three (3) 37mm AP-T (Inert) recovered and placed in OE scrap bin.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (45) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (**)(*)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 3-Inop;6-Repair'd
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (500' feet) Shock-Tube; 

(03) Detonators; (01) Shock-Tube Bunch Blocks; (02) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 0 0 30 Pers Time - Thur
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
James L. "Jim" Rossi Tech II 10 10 10 10 0 40 DEMOBED 15 APR

Orion L. Vick Tech II 10 10 10 10 0 40
Jamie W. Pumford Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 0 10 0 30 Pers Time - Wed
Cory M. Oakes Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 0 0 10 10 0 20 Pers Time-Mon/Tue

Michael H. McClung Tech III/II 5 10 10 10 0 35 Comp Time
Gregory A. Cook Tech I 0 0 0 0 0 0 MOB 18 APR

0
Jennifer Mabie NAEVA 0 0 0 0 0 0 DEMOBED
Lori Tuovila NAEVA 0 0 0 0 0 0 DEMOBED
TOTAL HOURS FOR WEEK 105 110 110 110 0 435
TOTAL HOURS FOR: SUXOS 1142
TOTAL HOURS FOR: UXOSSHO 873
TOTAL HOURS FOR: UXOQCS 873
TOTAL HOURS FOR: TECH III 1848
TOTAL HOURS FOR: TECH II/I 7,250
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 1.5 UXOQCS: 1.5 UXO TIII: 3 UXO TII/I: 12

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 435
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 12,403
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 23 April 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 35
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER:

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: (many of these were partial Grids) 59
TOTAL GRIDS CLEARED TO DATE: 892 PERCENT COMPLETED: 92%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER GRIDS CLEARED THIS WEEK: 59
NUMBER OF GRIDS CLEARED TO DATE: 892 PERCENT COMPLETED: 92%
GRIDS QC'D THIS WEEK: 71 GRIDS QC'D TO DATE: 871
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 53 GRIDS PASS QA TO DATE: 856
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,594 NUMBER OF DIGS TO DATE: 46,156
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 3 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 3 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; completed Removal Actions in other Sub-sectors;
Good progress attained this week.  SDG&E contractors have completed the majority of the power-line work; their impact on UXO
Removal should be diminishing.  UXO Teams completed all the remaining partial grids this week.  A Sycamore Landfill
employee was bitten by a rattlesnake this week.  Safety and the wearing of snake-chaps was re-emphasized to all UXO
Techs in the grid.

OE RECOVERED DURING WEEK AND DISPOSITION:  
 Three (3) 37mm AP-T (Inert) recovered and placed in OE scrap bin.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (0) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives stored on-site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Jamie W. Pumford Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 0 0 30 Pers - Thurs
Bryen N. Williams Tech II 10 10 10 10 0 40
Cory M. Oakes Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech III/II 10 0 10 10 0 30 Fam.Emer Tue
Gregory A. Cook Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 120 110 120 110 0 460
TOTAL HOURS FOR: SUXOS 1182
TOTAL HOURS FOR: UXOSSHO 893
TOTAL HOURS FOR: UXOQCS 893
TOTAL HOURS FOR: TECH III 1928
TOTAL HOURS FOR: TECH II/I 7,550
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 460
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 12,863
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 30 April 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT(EAST ELLIOTT)LANDFILL PHASE Weekly Report: 36
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00109

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 37
TOTAL GRIDS CLEARED TO DATE: 929 PERCENT COMPLETED: 96%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 972 NUMBER GRIDS CLEARED THIS WEEK: 37
NUMBER OF GRIDS CLEARED TO DATE: 929 PERCENT COMPLETED: 96%
GRIDS QC'D THIS WEEK: 42 GRIDS QC'D TO DATE: 917
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 0 GRIDS PASS QA TO DATE: 856
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,220 NUMBER OF DIGS TO DATE: 48,376
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; completed Removal Actions in other Sub-sectors;
Good progress attained this week, however, rain showers on Thursday caused a shut-down of the site around noon.  "RECON"
biologists in the area this week conducting Quino Checker Spotted Butterfly Survey; two (2) specimens found on the north-
end of property.  No impact on our MEC Removal Actions thus far.  Site-Visit conducted on Monday afternoon, 25 April, by 
SCI UXO/OE Services Program Manager/Project Engineer, Mr. Leo Carden & SCI Project Manager, R. A. Skip Paradine.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 5 10 4 0 29 Mtg-USACE-Tue
George Mackanin, Jr. QCS/SSHO 10 10 10 4 0 34
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 4 0 34
Paul Patchett Tech III TmLdr 10 10 10 4 0 34
Orion L. Vick Tech II 10 10 10 4 0 34
Jamie W. Pumford Tech II 10 10 10 4 0 34
Earl H Mullett Tech II 10 10 10 4 0 34
Bryen N. Williams Tech II 10 10 10 4 0 34
Cory M. Oakes Tech II 10 10 10 4 0 34
Justin M. Alonzo Tech II 10 10 10 4 0 34
Michael H. McClung Tech III/II 10 10 10 4 0 34
Gregory A. Cook Tech I 10 10 10 4 0 34

0
TOTAL HOURS FOR WEEK 120 115 120 48 0 403
TOTAL HOURS FOR: SUXOS 1211
TOTAL HOURS FOR: UXOSSHO 910
TOTAL HOURS FOR: UXOQCS 910
TOTAL HOURS FOR: TECH III 1996
TOTAL HOURS FOR: TECH II/I 7,822
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 403
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 13,266
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 07 May 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 37
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 32
TOTAL GRIDS CLEARED TO DATE: 961 PERCENT COMPLETED: 69%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES * NO
IF NO, EXPLAIN: 

* Note - Modification R00110 received which added 426 grids to the project.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1398 NUMBER GRIDS CLEARED THIS WEEK: 32
NUMBER OF GRIDS CLEARED TO DATE: 961 PERCENT COMPLETED: 69%
GRIDS QC'D THIS WEEK: 37 GRIDS QC'D TO DATE: 955
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 67 GRIDS PASS QA TO DATE: 917
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,250 NUMBER OF DIGS TO DATE: 50,626
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; NEW MODIFICATION RECEIVED this week adding
426 grids to the project; Fairly good progress attained this week, however, we commenced working on the six (6) grids in the "Q"
line which requires grubbing and use of the Modular Open-Front Barricade (MOFB), this will slow progress significantly;
"RECON" biologists in the area this week collecting seeds from endangered plants.  No significant impact on our MEC
Removal Actions thus far.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 0 10 10 10 0 30 Pers. Time-Mon
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 0 10 10 10 0 30 Sick - Mon
Orion L. Vick Tech II 10 10 10 10 0 40
Jamie W. Pumford Tech II 10 10 0 10 0 30 Sick - Wed
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Cory M. Oakes Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech III/II 10 10 10 10 0 40
Gregory A. Cook Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 100 120 110 120 0 450
TOTAL HOURS FOR: SUXOS: 1251
TOTAL HOURS FOR: UXOSSHO: 925
TOTAL HOURS FOR: UXOQCS: 925
TOTAL HOURS FOR: TECH III: 2066
TOTAL HOURS FOR: TECH II/I: 8,132
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 450
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 13,716
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 14 May 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 38
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 28
TOTAL GRIDS CLEARED TO DATE: 989 PERCENT COMPLETED: 69%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 28
NUMBER OF GRIDS CLEARED TO DATE: 989 PERCENT COMPLETED: 69%
GRIDS QC'D THIS WEEK: 22 GRIDS QC'D TO DATE: 977
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 33 GRIDS PASS QA TO DATE: 950
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,198 NUMBER OF DIGS TO DATE: 52,824
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; Relatively good progress attained this week,
however, we ran into some 'unforgiving' terrain with steep slopes, loose rock, and tall thick brush.  This slowed the clearance
activities as the techs were clearing the grids, but were also concerned with slips, trips and falls. In addition, we completed 
working on the six (6) grids in the "Q" line which required grubbing and use of the Modular Open-Front Barricade (MOFB),
this has slowed progress significantly; Numerous joggers and motocross bikers in the area late in the week caused 
some work stoppages and delays.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Jamie W. Pumford Tech II 10 10 0 0 0 20 DEMOBED-Wed
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Cory M. Oakes Tech II 0 0 0 0 0 0 DEMOBED-Fri
Justin M. Alonzo Tech II 10 10 0 10 0 30 Sick - Wed
Michael H. McClung Tech III/II 10 10 10 10 0 40
Gregory A. Cook Tech I 0 0 0 0 0 0 DEMOBED-Fri

0
TOTAL HOURS FOR WEEK 100 100 80 90 0 370
TOTAL HOURS FOR: SUXOS: 1291
TOTAL HOURS FOR: UXOSSHO: 945
TOTAL HOURS FOR: UXOQCS: 945
TOTAL HOURS FOR: TECH III: 2146
TOTAL HOURS FOR: TECH II/I: 8,342
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 370
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 14,110
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 21 May 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 39
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 33
TOTAL GRIDS CLEARED TO DATE: 1022 PERCENT COMPLETED: 71%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 33
NUMBER OF GRIDS CLEARED TO DATE: 1022 PERCENT COMPLETED: 71%
GRIDS QC'D THIS WEEK: 34 GRIDS QC'D TO DATE: 1015
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK: 60 GRIDS PASS QA TO DATE: 1015
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,294 NUMBER OF DIGS TO DATE: 55,118
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the OE/MEC removal in Sub-sector 3; Relatively good progress attained this week,
Sweep teams ran into some tall thick brush in the wash areas.  This slowed the Removal Actions somewhat.  Fencing contractor
for Sycamore landfill did a site walk this week.  They will be in the area erecting fences around sensitive habitat areas in
the near future.  They will coordinate their activities with us.  MCAS Fire Dept conducted a controlled burn this week on
their property adjacent to project area; all went well with the burn, no complications with our activities.  SUXOS will be on
Home Leave next week 23 to 26 May; Senior Team Leader will fill in for him during his well-deserved absence.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Jason R. Rea Tech II 0 10 10 10 0 30 MOBED-Mon
Earl H Mullett Tech II 10 10 10 0 0 30 Dental Appts-Thur
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 0 10 10 10 0 30 MOBED-Mon
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech II 10 10 10 10 0 40
Christopher S. Duke Tech I 0 10 10 10 0 30 MOBED-Mon

0
TOTAL HOURS FOR WEEK 90 120 120 110 0 440
TOTAL HOURS FOR: SUXOS: 1331
TOTAL HOURS FOR: UXOSSHO: 965
TOTAL HOURS FOR: UXOQCS: 965
TOTAL HOURS FOR: TECH III: 2226
TOTAL HOURS FOR: TECH II/I: 8,622
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 440
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 14,574
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 28 May 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 40
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS (Home Leave) Paul Patchett-Temp
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 30
TOTAL GRIDS CLEARED TO DATE: 1052 PERCENT COMPLETED: 73%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES* NO
IF NO, EXPLAIN: 

May' need additional funding for 'about' 24 grids.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 30
NUMBER OF GRIDS CLEARED TO DATE: 1052 PERCENT COMPLETED: 73%
GRIDS QC'D THIS WEEK: 18 GRIDS QC'D TO DATE: 1033
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:    ('60'- on last WklyRpt) 0 GRIDS PASS QA TO DATE: 1015
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,198 NUMBER OF DIGS TO DATE: 57,316
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained this week, despite the sweep
teams running into some tall, thick brush and tricky footing in the wash areas.  This slowed the removal actions somewhat.

          SUXOS on Home Leave this week; Senior team Leader filling-in for him.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 0 0 0 0 0 Home Leave
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett SUXOS 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40 Fri - to Hm Lv
Michael H. McClung Tech III 10 10 10 10 0 40
Christopher S. Duke Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 110 110 110 110 0 440
TOTAL HOURS FOR: SUXOS: 1,371
TOTAL HOURS FOR: UXOSSHO: 985
TOTAL HOURS FOR: UXOQCS: 985
TOTAL HOURS FOR: TECH III: 2,306
TOTAL HOURS FOR: TECH II/I: 8,902
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 440
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 15,035
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:

3



SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 28 May 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 40
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS (Home Leave) Paul Patchett-Temp
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 33
TOTAL GRIDS CLEARED TO DATE: 1055 PERCENT COMPLETED: 74%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES* NO
IF NO, EXPLAIN: 

May' need additional funding for 'about' 24 grids.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 33
NUMBER OF GRIDS CLEARED TO DATE: 1055 PERCENT COMPLETED: 74%
GRIDS QC'D THIS WEEK: 30 GRIDS QC'D TO DATE: 1045
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:    ('60'- on last WklyRpt) 30 GRIDS PASS QA TO DATE: 1045
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,208 NUMBER OF DIGS TO DATE: 57,326
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 348
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained this week, despite the sweep
teams running into some tall, thick brush and tricky footing in the wash areas.  This slowed the removal actions somewhat.

          SUXOS on Home-Leave this week; Senior Team Leader filling-in for him.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with OE/MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

16,268
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 0 0 0 0 0 Home Leave
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett SUXOS 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 0 40
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40 Fri - to Hm Lv
Michael H. McClung Tech III 10 10 10 10 0 40
Christopher S. Duke Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 110 110 110 110 0 440
TOTAL HOURS FOR: SUXOS: 1,371
TOTAL HOURS FOR: UXOSSHO: 985
TOTAL HOURS FOR: UXOQCS: 985
TOTAL HOURS FOR: TECH III: 2,306
TOTAL HOURS FOR: TECH II/I: 8,902
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 440
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 15,014
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 04 June 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 41
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hated as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hated as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 30
TOTAL GRIDS CLEARED TO DATE: 1,085 PERCENT COMPLETED: 76%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES* NO
IF NO, EXPLAIN: 

  *May need additional funding for 'about' 24 grids.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 30
NUMBER OF GRIDS CLEARED TO DATE: 1085 PERCENT COMPLETED: 76%
GRIDS QC'D THIS WEEK: 26 GRIDS QC'D TO DATE: 1071
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   26 GRIDS PASS QA TO DATE: 1071
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,368 NUMBER OF DIGS TO DATE: 59,694
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 100
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 2 POUNDS OF OE SCRAP TO DATE: 350
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained this week, despite the sweep
teams running into some tall, thick brush and tricky footing in the wash areas which slowed the removal actions somewhat.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items/ordnance scrap recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (20) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (Re-used numbers): 021;

*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

2



SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON-Holiday TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 10 10 10 10 40
George Mackanin, Jr. QCS/SSHO 0 10 10 10 0 30 Pers Time-Fri
Stephen E. "Steve" Parkerton Tech III TmLdr 0 10 10 10 0 30 Pers Time-Fri
Paul Patchett Tech III TmLdr 0 10 10 10 10 40
Orion L. Vick Tech II 0 10 10 10 0 30 Sick - Fri
Jason R. Rea Tech II 0 10 10 8 10 38 Dr Appt-Thur
Earl H Mullett Tech II 0 10 10 0 10 30 Dent Appt-Thur
Bryen N. Williams Tech II 0 10 10 10 10 40
Michael F. Powers Tech II 0 10 10 10 10 40
Justin M. Alonzo Tech II 0 0 0 0 0 0 Home Leave
Michael H. McClung Tech II 0 10 10 10 0 30 Pers Time-Fri
Christopher S. Duke Tech I 0 10 10 10 0 30 Pers Time-Fri

0
TOTAL HOURS FOR WEEK 0 110 110 98 60 378
TOTAL HOURS FOR: SUXOS: 1,411
TOTAL HOURS FOR: UXOSSHO: 1000
TOTAL HOURS FOR: UXOQCS: 1000
TOTAL HOURS FOR: TECH III: 2,376
TOTAL HOURS FOR: TECH II/I: 9,140
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 378
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 15,416
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 11 June 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 42
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 33
TOTAL GRIDS CLEARED TO DATE: 1,118 PERCENT COMPLETED: 78%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES* NO
IF NO, EXPLAIN: 

  *May need additional funding for 'about' 24 grids.

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A

1



SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1432 NUMBER GRIDS CLEARED THIS WEEK: 33
NUMBER OF GRIDS CLEARED TO DATE: 1118 PERCENT COMPLETED: 78%
GRIDS QC'D THIS WEEK: 47 GRIDS QC'D TO DATE: 1118
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   47 GRIDS PASS QA TO DATE: 1118
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,478 NUMBER OF DIGS TO DATE: 62,172
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 1 NUMBER OF INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 5 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained this week, despite the sweep
teams running into some tall, thick brush and tricky footing in the wash areas which slowed the removal actions somewhat.
Also numerous "hot rocks" have been encountered this week.  SCI Corporate Safety Manager, Miss Nancy McClellan,
conducted a site visit/site inspection and training session for all on-site employees on Monday and Tuesday of this week.
One of our UXO Tech II's: Orion Vick,  has been suffering a type of skin-rash lately that we suspect may be caused by or
exacerbated by some of the vegetation at the site.  He had a series of doctors appointments this week to try to identify
the cause.  Results are pending, but it appears that we may have to DEMOB Vick if his condition does not improve.

OE RECOVERED DURING WEEK AND DISPOSITION:  
One (1) 75mm APC-T (Inert) round recovered.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty).
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (Re-used numbers/items): CESPL-EE #'s: 021; 029; 034; 

*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech II 7 5 10 10 0 32 Dr Appt's Mo/Tu
Jason R. Rea Tech II 10 10 0 10 0 30 Sick - Wed
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 0 0 0 0 0 0 Home Leave
Michael H. McClung Tech II 10 10 10 10 0 40
Christopher S. Duke Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 107 105 100 110 0 422
TOTAL HOURS FOR: SUXOS: 1,451
TOTAL HOURS FOR: UXOSSHO: 1,020
TOTAL HOURS FOR: UXOQCS: 1,020
TOTAL HOURS FOR: TECH III: 2,456
TOTAL HOURS FOR: TECH II/I: 9,402
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 422
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 15,838
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 17,338
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 18 June 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 43
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 48
TOTAL GRIDS CLEARED TO DATE: 1,166 PERCENT COMPLETED: 81%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 48
NUMBER OF GRIDS CLEARED TO DATE: 1,166 PERCENT COMPLETED: 81%
GRIDS QC'D THIS WEEK: 36 GRIDS QC'D TO DATE: 1,154
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   36 GRIDS PASS QA TO DATE: 1,154
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,679 NUMBER OF DIGS TO DATE: 64,851
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained this week, despite the sweep
teams running into some tall, thick brush and tricky footing in the wash areas which slowed the removal actions somewhat.
Also numerous "hot rocks" have been encountered this week.  

One of our UXO Tech II's: Orion Vick, has been suffering a type of skin-rash lately that we suspect may be caused by or
exacerbated by some of the vegetation at the site.  Based on the results of the doctors appointments we have to DEMOB
Vick for medical reasons effective on Friday of this week.  One other Tech, Chris Duke, will also DEMOB on Friday due to
personal reasons.  We are working on replacements.
OE RECOVERED DURING WEEK AND DISPOSITION:  

No ordnance items recovered this week.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 101 inert items)
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (05) (Re-used numbers/items): CESPL-EE #'s: 013; 021; 029; 034; & one 
other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A 5-Rad's Refurb'd
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Orion L. Vick Tech II 10 10 10 10 8 48 DEMOBED-FRI
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 7 10 10 10 0 37
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Michael H. McClung Tech II 10 10 10 10 0 40
Christopher S. Duke Tech I 10 10 10 10 8 48 DEMOBED-FRI

0
TOTAL HOURS FOR WEEK 117 120 120 120 16 493
TOTAL HOURS FOR: SUXOS: 1,491
TOTAL HOURS FOR: UXOSSHO: 1,040
TOTAL HOURS FOR: UXOQCS: 1,040
TOTAL HOURS FOR: TECH III: 2,536
TOTAL HOURS FOR: TECH II/I: 9,735
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 493
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 16,331
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 17,818
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 25 June 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 44
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 44
TOTAL GRIDS CLEARED TO DATE: 1,210 PERCENT COMPLETED: 84%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 44
NUMBER OF GRIDS CLEARED TO DATE: 1,210 PERCENT COMPLETED: 84%
GRIDS QC'D THIS WEEK: 25 GRIDS QC'D TO DATE: 1,179
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   0 GRIDS PASS QA TO DATE: 1,179
GRIDS FAILED QA THIS WEEK: 25 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,485 NUMBER OF DIGS TO DATE: 67,336
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 101
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 355
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained again this week, despite the
sweep teams running into some tall, thick brush and tricky footing in the wash areas; this slowed the removal actions somewhat.
Quite a bit of poison oak in the sweep areas.  Also numerous "hot rocks" have been encountered.  

Mobilized one (1) replacement UXO tech to the site; an additional tech will mobilize Monday of next week.  The new Tech
had a rough time climitizing to the project site and felt light-headed.  He was put on work-rest and given sufficient liquids to
assist in his re-hydration.  There is a 'bug' going around the project site; numerous techs were out sick on Thursday.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No ordnance items recovered this week.

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (21) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (48) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 101 inert items)
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (05) (Re-used numbers/items): CESPL-EE #'s: 013; 021; 029; 034; & one 
other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Hand-Held Radios;Charger* GFE X 12 W/2 chargers N/A N/A N/A N/A N/A N/A See Below*
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
* These radios were turned in months ago; due to an administrative oversight, they were not dropped from this Summary list.
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 0 0 0 20 Sick-Wed/Thurs
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 0 0 30 Sick - Thurs
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Todd A. Claus Tech II 0 0 0 0 0 0 Mob 050626
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 0 0 30 Res Dty-Thurs
Michael H. McClung Tech II 10 10 10 10 0 40
Joshua B. "Josh" Jenkins Tech I 0 0 10 0 0 10 Mob'd-In Tues

0
TOTAL HOURS FOR WEEK 100 100 100 70 0 370
TOTAL HOURS FOR: SUXOS: 1,531
TOTAL HOURS FOR: UXOSSHO: 1,050
TOTAL HOURS FOR: UXOQCS: 1,050
TOTAL HOURS FOR: TECH III: 2,606
TOTAL HOURS FOR: TECH II/I: 10,215
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 370
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 16,701
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 18,408
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 02 July 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 45
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  'DOC' HOLLADAY

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00110

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   25 to 35  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 44
TOTAL GRIDS CLEARED TO DATE: 1,254 PERCENT COMPLETED: 88%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 44
NUMBER OF GRIDS CLEARED TO DATE: 1,254 PERCENT COMPLETED: 88%
GRIDS QC'D THIS WEEK: 71 GRIDS QC'D TO DATE: 1,250
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   71 GRIDS PASS QA TO DATE: 1,250
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,629 NUMBER OF DIGS TO DATE: 69,965
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 103
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 5 POUNDS OF OE SCRAP TO DATE: 360
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained again this week, despite the
sweep teams running into tall, thick brush and tricky footing in the wash areas; this slowed the removal actions somewhat.  Quite
a bit of poison oak and scrub oak in the sweep areas.  There still seems to be  a 'bug' going around; numerous techs were
out sick early-on this week.

OE RECOVERED DURING WEEK AND DISPOSITION:  
37mm AP-T (Inert) & 75mm APC-T (Inert); Both held for later disposition (scrap).

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (22) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (49) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 103 inert items)
Seed Items: (44) CESPL-EE #'s: 001; (*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (*) 016; 017; 018;
019; 020; 021; 022; 023; 024; 025; 026; 027; (*) 029; 030; 031; 032; 033; 034; 035; (*)(**)038; 039; 040; 041; 042; 043; 044
Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (05) (Re-used numbers/items): CESPL-EE #'s: 013; 021; 029; 034; & one 
other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 10 10 0 40
Stephen E. "Steve" Parkerton Tech III TmLdr 10 10 10 10 0 40
Paul Patchett Tech III TmLdr 0 10 10 10 0 30 Sick - Mon
Todd A. Claus Tech II 10 10 10 10 0 40
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 0 10 10 0 30 Sick - Tue
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 0 10 10 10 0 30 Dr Appt - Mon
Justin M. Alonzo Tech II 0 10 10 10 0 30 Sick - Mon
Michael H. McClung Tech II 10 10 10 10 0 40
Joshua B. "Josh" Jenkins Tech I 10 10 10 10 0 40

0
TOTAL HOURS FOR WEEK 90 110 120 120 0 440
TOTAL HOURS FOR: SUXOS: 1,571
TOTAL HOURS FOR: UXOSSHO: 1,070
TOTAL HOURS FOR: UXOQCS: 1,070
TOTAL HOURS FOR: TECH III: 2,676
TOTAL HOURS FOR: TECH II/I: 10,505
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 440
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 17,141
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 18,918
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 09 July 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 46
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using handheld magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  NICKOLAS HELEG-GREZA

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00111

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   30 to 45  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 46
TOTAL GRIDS CLEARED TO DATE: 1,300 PERCENT COMPLETED: 91%
ON TARGET FOR PROJECT COMPLETION: YES NO
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: N/A
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 46
NUMBER OF GRIDS CLEARED TO DATE: 1,300 PERCENT COMPLETED: 91%
GRIDS QC'D THIS WEEK: 36 GRIDS QC'D TO DATE: 1,286
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   36 GRIDS PASS QA TO DATE: 1,286
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,542 NUMBER OF DIGS TO DATE: 72,507
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 2 NUMBER OF INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 7 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Good progress attained again this week; Teams
continue running into tall, thick brush and tricky footing in the wash areas; this has slowed the removal actions somewhat.  Quite
a bit of poison oak and scrub oak in the sweep areas.  Had a changeover of the USACE OE Safety Specialists' this week,
Mr. "Doc" Holladay returned to Albuquerque and was replaced by Mr. Nickolas Heleg-Greza.

OE RECOVERED DURING WEEK AND DISPOSITION:  
One (1) 75mm APC-T (Inert); One (1) 37mm AP-T (Inert)

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (23) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (50) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 105 inert items)
Seed Items: (44) CESPL-EE #'s: 001; (002*) 003; 004; 005; 006; 007; 008; 009; 010; 011; 012; 013; 014; (015*) 016; 017;
018; 019; 020; 021; 022; 023; 024; 025; 026; 027; (028*) 029; 030; 031; 032; 033; 034; 035; (036*)(037**)038; 039; 040;
041; 042; 043; 044. Note: All seed items accounted for in Sub-sectors 1; 2; 4 & 6.
Seed Items Recovered in Sub-sector 3: (07) (Re-used numbers/items): CESPL-EE #'s: 013; 021; 029; 034; 036; 044;
& one (1) other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON - Holiday TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 0 10 10 10 10 40
George Mackanin, Jr. QCS/SSHO 0 10 10 10 0 30 Pers. Day - Fri
Stephen E. "Steve" Parkerton Tech III TmLdr 0 10 10 10 10 40 Demob 7-9
Paul Patchett Tech III TmLdr 0 10 10 10 0 30 Pers. Day - Fri
Michael H. McClung Tech II 0 10 10 10 10 40
Todd A. Claus Tech II 0 10 10 10 10 40
Jason R. Rea Tech II 0 10 8 0 0 18 Dr Apt-We/Sk Th
Earl H Mullett Tech II 0 10 10 10 0 30 Pers. Day - Fri
Bryen N. Williams Tech II 0 0 10 10 10 30 Sick - Tuesday
Michael F. Powers Tech II 0 10 10 10 0 30 Pers. Day - Fri
Justin M. Alonzo Tech II 0 10 10 10 0 30 Pers. Day - Fri
Timothy C. Stevenson Tech II 0 10 10 10 30
Joshua B. "Josh" Jenkins Tech I 0 10 10 10 10 40
TOTAL HOURS FOR WEEK 0 110 128 120 70 428
TOTAL HOURS FOR: SUXOS: 1,611
TOTAL HOURS FOR: UXOSSHO: 1,085
TOTAL HOURS FOR: UXOQCS: 1,085
TOTAL HOURS FOR: TECH III: 2,756
TOTAL HOURS FOR: TECH II/I: 10,793
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 428
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 17,577
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 19,458
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 16 July 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 47
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using hand-held magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  NICKOLAS HELEG-GREZA

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00111

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   40 to 50  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 56
TOTAL GRIDS CLEARED TO DATE: 1,356 PERCENT COMPLETED: 95%
ON TARGET FOR PROJECT COMPLETION: YES NO (Should complete wk of 050725)
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: None at this time
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 56
NUMBER OF GRIDS CLEARED TO DATE: 1,356 PERCENT COMPLETED: 95%
GRIDS QC'D THIS WEEK: 64 GRIDS QC'D TO DATE: 1,350
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   64 GRIDS PASS QA TO DATE: 1,350
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,617 NUMBER OF DIGS TO DATE: 75,124
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Continuing the MEC removal in Sub-sector 3; Great progress attained again this week; Teams have
continued to persevere despite running into tall, thick brush and tricky footing in the wash areas.  Quite a bit of poison oak and
scrub oak to deal with in the sweep areas.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No OE/MEC recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (23) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (50) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 105 inert items)
Seed Items Recovered in Sub-sectors 1, 2, 4, & 6: (44) CESPL-EE #'s: 001; (002*) 003; 004; 005; 006; 007; 008; 009;
 010; 011; 012; 013; 014; (015*) 016; 017; 018; 019; 020; 021; 022; 023; 024; 025; 026; 027; (028*) 029; 030; 031; 032; 033;
 034; 035; (036*)(037**); 038; 039; 040; 041; 042; 043; 044. Note: All seed items accounted for in Sub-sectors 1, 2, 4 & 6.
Seed Items Recovered in Sub-sector 3: (13) (Re-used numbers/items): CESPL-EE #'s: 006; 013; 014; 017; 019, 021;
 029; 034; 036; 040; 041; 044; & one (1) other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Continue with MEC Removal Actions; continue limited brush

removal as needed/necessary & conduct explosive demo ops as necessary.
SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)

VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS
TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE

Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 10 10 0 0 0 20 Pers. Time We/Th

Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Michael H. McClung Tech III TmLdr 10 10 10 10 0 40
Todd A. Claus Tech II 10 0 0 10 0 20 New Dad!!
Jason R. Rea Tech II 10 0 10 0 0 20 Sick Tu/Th
Earl H Mullett Tech II 10 10 10 10 0 40
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Timothy C. Stevenson Tech II 10 10 10 10 0 40
Joshua B. "Josh" Jenkins Tech I 10 10 10 10 0 40
TOTAL HOURS FOR WEEK 120 100 100 100 0 420
TOTAL HOURS FOR: SUXOS: 1,650
TOTAL HOURS FOR: UXOSSHO: 1,095
TOTAL HOURS FOR: UXOQCS: 1,095
TOTAL HOURS FOR: TECH III: 2,836
TOTAL HOURS FOR: TECH II/I: 11,073
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 420
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 17,997
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 19,858
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 23 July 2005
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 48
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using hand-held magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  NICKOLAS HELEG-GREZA

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00111

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   40 to 60  
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 77
TOTAL GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
ON TARGET FOR PROJECT COMPLETION: YES NO Completed the grids this week.
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: None at this time
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 77
NUMBER OF GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
GRIDS QC'D THIS WEEK: 83 GRIDS QC'D TO DATE: 1,432
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   62 GRIDS PASS QA TO DATE: 1,412
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 2,945 NUMBER OF DIGS TO DATE: 78,069
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Completed the MEC investigation in Sub-sector 3; this completes the removal action for this project.
The teams have continued to persevere despite running into tall, thick brush and tricky footing in many of the grid areas.  Quite a bit
of poison oak and scrub oak to deal with in many of the sweep areas.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No OE/MEC recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (23) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (50) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 105 inert items)
Seed Items Recovered in Sub-sectors 1, 2, 4, & 6: (44) CESPL-EE #'s: 001; (002*) 003; 004; 005; 006; 007; 008; 009;
 010; 011; 012; 013; 014; (015*) 016; 017; 018; 019; 020; 021; 022; 023; 024; 025; 026; 027; (028*) 029; 030; 031; 032; 033;
 034; 035; (036*)(037**); 038; 039; 040; 041; 042; 043; 044. Note: All seed items accounted for in Sub-sectors 1, 2, 4 & 6.
Seed Items Recovered in Sub-sector 3: (23) (Re-used numbers/items): CESPL-EE #'s: 002; 006;007; 010; 011;  013; 
 014; 017; 019; 020;  021; 022; 029; 034; 036; 040; 041; 044; & one (1) other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Complete clean-up and turn-in of GFE; Rental Vehicles, etc.;
Conduct explosive demil of inert rounds; conduct clean-up shot of demo and complete clean-up of project site.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A 4-Inoperative
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A

2



SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(26) 19.5 gram Jet Perforators(shaped charges); (92' Feet) 80 grain DetCord; (15,000' Feet) Nonel lead-in line (Shock Tube);
(32) Nonel Detonators; (10) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (00) Jet Perforators; (00' feet) Det Cord; (00' feet) Shock-Tube; 

(00) Detonators; (00) Shock-Tube Bunch Blocks; (00) 1 lb. Pentolite Boosters
NO explosive demolition shots conducted this week

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 0 40
George Mackanin, Jr. QCS/SSHO 0 0 10 10 0 20 Sick-Mon/Tue
Paul Patchett Tech III TmLdr 10 10 10 10 0 40
Michael H. McClung Tech III TmLdr 10 10 10 10 0 40
Todd A. Claus Tech II 10 10 10 10 0 40
Jason R. Rea Tech II 10 10 10 10 0 40
Earl H Mullett Tech II 10 0 10 10 0 30 Sick-Tuesday
Bryen N. Williams Tech II 10 10 10 10 0 40
Michael F. Powers Tech II 10 10 10 10 0 40
Justin M. Alonzo Tech II 10 10 10 10 0 40
Timothy C. Stevenson Tech II 10 10 0 0 0 20 Demob - Wed
Joshua B. "Josh" Jenkins Tech I 0 10 10 10 0 30 Sick-Monday
TOTAL HOURS FOR WEEK 100 100 110 110 0 420
TOTAL HOURS FOR: SUXOS: 1,690
TOTAL HOURS FOR: UXOSSHO: 1,105
TOTAL HOURS FOR: UXOQCS: 1,105
TOTAL HOURS FOR: TECH III: 2,916
TOTAL HOURS FOR: TECH II/I: 11,353
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 0 UXOSO: 0 UXOQCS: 0 UXO TIII: 0 UXO TII/I: 0

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 420
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 18,425
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 20,368
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 30 July 2005  FINAL-UPDATE
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 49
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using hand-held magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00111

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   0
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 0
TOTAL GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
ON TARGET FOR PROJECT COMPLETION: YES NO Completed all grids in project.
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: None at this time
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 0
NUMBER OF GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 1,432
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   21 GRIDS PASS QA TO DATE: 1,432
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 0 NUMBER OF DIGS TO DATE: 78,069
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Completed the MEC investigation; this completes the removal action for this project.
The teams have spent this week conducting clean-up of the site, cleaning and turning in Government-Furnished Equipment (GFE);
and cleaning vehicles for turn-in to rental agencies.  Los Angeles District, Military Munitions Safety Specialist, Mr. BJ Allen
conducted site-inspection/site-walk with SUXOS prior to us demobilizing from the site:  Site was acceptable to the Govt.
All grids have been Quality Assurance (QA) checked and accepted by the government.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No OE/MEC recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (23) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (50) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 105 inert items)
Seed Items Recovered in Sub-sectors 1, 2, 4, & 6: (44) CESPL-EE #'s: 001; (002*) 003; 004; 005; 006; 007; 008; 009;
 010; 011; 012; 013; 014; (015*) 016; 017; 018; 019; 020; 021; 022; 023; 024; 025; 026; 027; (028*) 029; 030; 031; 032; 033;
 034; 035; (036*)(037**); 038; 039; 040; 041; 042; 043; 044. Note: All seed items accounted for in Sub-sectors 1, 2, 4 & 6.
Seed Items Recovered in Sub-sector 3: (23) (Re-used numbers/items): CESPL-EE #'s: 002; 006;007; 010; 011;  013; 
 014; 017; 019; 020;  021; 022; 029; 034; 036; 040; 041; 044; & one (1) other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Not applicable - Project complete and all UXO Techs Demob'd.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A Turn-In:Rental
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A Return to Hntsvle
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A Turn-In to Govt.
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A Turn-In to Govt.
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A Turn-In:Rental
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A Return to Hntsvle
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(28) 19.5 gram Jet Perforators(shaped charges); (107' Feet) 80 grain DetCord; (15,500' Feet) Nonel lead-in line (Shock Tube)
(34) Nonel Detonators; (11) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (02) Jet Perforators; (15' feet) Det Cord; (500' feet) Shock-Tube; 

(03) Detonators; (00) Shock-Tube Bunch Blocks; (01) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 8 48 Demob-Fri 29th
George Mackanin, Jr. QCS/SSHO 10 10 10 8 8 46 Demob-Fri 29th
Paul Patchett Tech III TmLdr 10 10 10 8 8 46 Demob-Fri 29th
Michael H. McClung Tech III TmLdr 10 10 10 8 8 46 Demob-Fri 29th
Todd A. Claus Tech II 10 10 10 8 8 46 Demob-Fri 29th
Jason R. Rea Tech II 10 10 10 8 8 46 Demob-Fri 29th
Earl H Mullett Tech II 10 10 10 8 8 46 Demob-Fri 29th
Bryen N. Williams Tech II 10 10 10 8 8 46 Demob-Fri 29th
Michael F. Powers Tech II 10 10 10 8 8 46 Demob-Fri 29th
Justin M. Alonzo Tech II 10 10 10 8 8 46 Demob-Fri 29th
Joshua B. "Josh" Jenkins Tech I 10 10 10 8 8 46 Demob-Fri 29th
TOTAL HOURS FOR WEEK 110 110 110 90 88 508
TOTAL HOURS FOR: SUXOS: 1,738
TOTAL HOURS FOR: UXOSSHO: 1,128
TOTAL HOURS FOR: UXOQCS: 1,128
TOTAL HOURS FOR: TECH III: 3,008
TOTAL HOURS FOR: TECH II/I: 11,675
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 3 UXOQCS: 3 UXO TIII: 6 UXO TII/I: 21

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 508
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 18,933
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 21,138
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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SCI UXO/OE SERVICES

WEEKLY STATUS REPORT DID OE-085 REPORT ENDING DATE: 30 July 2005 FINAL
CONTRACT NUMBER: DACA09-01-D-0005; FUDS NUMBER: J09CA006703 TASK ORDER NO: 0001
PROJECT LOCATION: CAMP ELLIOTT (EAST ELLIOTT) LANDFILL PHASE Weekly Report: 49
BRIEF DESCRIPTION OF PROJECT SCOPE & METHODOLOGY/EQUIPMENT USED FOR DETECTION:
Safely and efficiently locate and remove ordnance and explosives (MEC/OE) from the Camp Elliott (East Elliott)
Landfill expansion area in southeast San Diego County using hand-held magnetometers (Schonstedt 52Cx & 92 XTi).
SCI's PROJECT MANAGER: R. A. "SKIP" PARADINE, JR.
SCI's SENIOR UXO SUPERVISOR: STANLEY H. "STAN" ADAMS
SCI's UXO SAFETY OFFICER: GEORGE MACKANIN, JR. - Dual-Hatted as UXOQCS-041108
SCI's UXO QC SPECIALIST: GEORGE MACKANIN, JR. - Dual-Hatted as UXO SSHO-041108
USACE SAFETY SPECIALIST ON SITE: MR.  BJ ALLEN

COST/SCHEDULE/PROGRESS DATA
COSTS (FOR COST-TYPE CONTRACTS ONLY) TASK ORDER MOD NUMBER: R00111

AUTHORIZED CURRENT CUMULAT. CUMULAT. PERCENT PERCENT
CLIN SUPPLIES/SERVICES QUANTITY EXPENDIT. EXPENDIT/HR EXPENDIT/$ EXPEND. HR. EXPEND. $

Materials and Subcontracts
Travel

NOT APPLICABLE TO THIS TASK ORDER

PROGRESS (FOR ALL TYPES OF CONTRACTS)
NUMBER OF GRIDS PLANNED TO BE COMPLETED THIS WEEK:   0
NUMBER OF GRIDS ACTUALLY CLEARED THIS WEEK: 0
TOTAL GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
ON TARGET FOR PROJECT COMPLETION: YES NO Completed all grids in project.
IF NO, EXPLAIN: 

PROJECT EXPENDITURES AND WORK PROGRESS
TOTAL PERCENT OF FUNDS EXPENDED: N/A -- FFP Project
WILL CURRENTLY AUTHORIZED FUNDS BE ADEQUATE TO COMPLETE PROJECT: YES NO
IF NO, EXPLAIN: 

UNRESOLVED PROJECT CORRESPONDENCE: None

DELIVERABLES AND DATE(S) SUBMITTED:

ISSUES THAT IMPACT COMPLETION OF PROJECT ON SCHEDULE AND BUDGET: None at this time
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SCI UXO/OE SERVICES

FIELD INFORMATION
TOTAL NUMBER OF GRIDS IN PROJECT: 1,432 NUMBER GRIDS CLEARED THIS WEEK: 0
NUMBER OF GRIDS CLEARED TO DATE: 1,432 PERCENT COMPLETED: 100%
GRIDS QC'D THIS WEEK: 0 GRIDS QC'D TO DATE: 1,432
GRIDS FAILED QC THIS WEEK: 0 GRIDS FAILED QC TO DATE: 0
GRIDS PASS QA THIS WEEK:   0 GRIDS PASS QA TO DATE: 1,412
GRIDS FAILED QA THIS WEEK: 0 GRIDS FAILED QA TO DATE: 0
MAN-HOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS THIS WEEK: 0 NUMBER OF DIGS TO DATE: 78,069
CY OF SOIL SIFTED THIS WEEK: N/A CY OF SOIL SIFTED TO DATE: N/A
NUMBER OF LIVE OE ITEMS THIS WEEK: 0 NUMBER OF LIVE OE ITEMS TO DATE: 23
NUMBER OF INERT OE ITEMS THIS WEEK: 0 NUMBER OF INERT OE ITEMS TO DATE: 105
NUMBER OF SMALL-ARMS THIS WEEK: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF OE SCRAP THIS WEEK: 0 POUNDS OF OE SCRAP TO DATE: 367
POUNDS OF NON-OE SCRAP THIS WEEK: N/A POUNDS OF NON-OE SCRAP TO DATE: N/A
SIGNIFICANT COMMENTS:  Completed the MEC investigation; this completes the removal action for this project.
The teams have spent this week conducting clean-up of the site, cleaning and turning in Government-Furnished Equipment (GFE);
and cleaning vehicles for turn-in to rental agencies.  Los Angeles District, Military Munitions Safety Specialist, Mr. BJ Allen
conducted site-inspection/site-walk with SUXOS prior to us demobilizing from the site:  Site was acceptable to the Govt.

OE RECOVERED DURING WEEK AND DISPOSITION:  
No OE/MEC recovered this week

SUMMARY OF OE RECOVERED TO DATE BY TYPE: (19) 75mm HE; (4) 37mm HE; (13) 75mm HE (Empty); (23) 75mm 
 APC/APC-T (Empty/Inert); (2) 75mm AP/AP-T (Empty/Inert); (15) 37mm APC/APC-T (Empty/Inert); (50) 37mm AP/AP-T
(Empty/Inert); (1) 37mm APHE (Empty); (1) 37mm HE (Empty). (23 live items; 105 inert items)
Seed Items Recovered in Sub-sectors 1, 2, 4, & 6: (44) CESPL-EE #'s: 001; (002*) 003; 004; 005; 006; 007; 008; 009;
 010; 011; 012; 013; 014; (015*) 016; 017; 018; 019; 020; 021; 022; 023; 024; 025; 026; 027; (028*) 029; 030; 031; 032; 033;
 034; 035; (036*)(037**); 038; 039; 040; 041; 042; 043; 044. Note: All seed items accounted for in Sub-sectors 1, 2, 4 & 6.
Seed Items Recovered in Sub-sector 3: (23) (Re-used numbers/items): CESPL-EE #'s: 002; 006;007; 010; 011;  013; 
 014; 017; 019; 020;  021; 022; 029; 034; 036; 040; 041; 044; & one (1) other seed item with an unreadable number.
*Seed Items pulled at beginning of project as QA for the Govt: (4) CESPL-EE #'s: 002; 015; 028; 037
**Note: CESPL-EE #036 was inadvertently missed early in the project-- QC Corrected this issue and re-training
was conducted with all sweep teams; problem rectified.
RESULTS OF DAILY SAFETY INSPECTIONS:   See forms attached with DAR.
OPERATIONS PLANNED FOR FOLLOWING WEEK: Not applicable - Project complete and all UXO Techs Demob'd.

SUMMARY OF VEHICLES AND EQUIPMENT (COST TYPE T.O. OR WHEN GFE IS USED)
VEHICLE RENTAL/LEASE UNIT ENDING ASSIGNED GAL. FUEL GAL. FUEL REMARKS

TYPE (SOURCE) COST VIN MILEAGE TEAM THIS WEEK TO DATE
Pickup Trk SCI Rental Vehicle X 3 N/A N/A N/A N/A N/A N/A Turn-In:Rental
Schoenstedt Model 92 Xti SCI Equipment X 1 N/A N/A N/A N/A N/A N/A Return to Hntsvle
Schoenstedt Model 52 Cx GFE  X  24 N/A N/A N/A N/A N/A N/A Turn-In to Govt.
MOFB "Bud Lite" GFE  X  2 N/A N/A N/A N/A N/A N/A Turn-In to Govt.
Sport Utility Vehicle (SUV) SCI Rental Vehicle X 1 N/A N/A N/A N/A N/A N/A Turn-In:Rental
Garmin Hand-held GPS SCI Equipment X 1 N/A N/A N/A N/A N/A N/A Return to Hntsvle
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SCI UXO/OE SERVICES

DEMOLITION MATERIALS ACCOUNTING (COST TYPE T.O. OR WHEN GFE IS USED)
DEMOLITION MATERIALS RECEIVED SINCE START OF PROJECT
(28) 19.5 gram Jet Perforators(shaped charges); (107' Feet) 80 grain DetCord; (15,500' Feet) Nonel lead-in line (Shock Tube)
(34) Nonel Detonators; (11) 1 lb. Pentolite Boosters; (04)Shock-tube Bunch Blocks
DEMOLITION MATERIALS USED THIS WEEK:    (02) Jet Perforators; (15' feet) Det Cord; (500' feet) Shock-Tube; 

(03) Detonators; (00) Shock-Tube Bunch Blocks; (01) 1 lb. Pentolite Boosters

BALANCE OF DEMOLITION MATERIALS AT THE END OF THIS WEEK:
No explosives are stored on this project site

PERSONNEL ON SITE (COST TYPE T.O.)
NAME POSITION MON TUE WED THU FRI TOTALS MISC.

Stanley H. "Stan" Adams SUXOS 10 10 10 10 8 48 Demob-Fri 29th
George Mackanin, Jr. QCS/SSHO 10 10 10 8 8 46 Demob-Fri 29th
Paul Patchett Tech III TmLdr 10 10 10 8 8 46 Demob-Fri 29th
Michael H. McClung Tech III TmLdr 10 10 10 8 8 46 Demob-Fri 29th
Todd A. Claus Tech II 10 10 10 8 8 46 Demob-Fri 29th
Jason R. Rea Tech II 10 10 10 8 8 46 Demob-Fri 29th
Earl H Mullett Tech II 10 10 10 8 8 46 Demob-Fri 29th
Bryen N. Williams Tech II 10 10 10 8 8 46 Demob-Fri 29th
Michael F. Powers Tech II 10 10 10 8 8 46 Demob-Fri 29th
Justin M. Alonzo Tech II 10 10 10 8 8 46 Demob-Fri 29th
Joshua B. "Josh" Jenkins Tech I 10 10 10 8 8 46 Demob-Fri 29th
TOTAL HOURS FOR WEEK 110 110 110 90 88 508
TOTAL HOURS FOR: SUXOS: 1,738
TOTAL HOURS FOR: UXOSSHO: 1,128
TOTAL HOURS FOR: UXOQCS: 1,128
TOTAL HOURS FOR: TECH III: 3,008
TOTAL HOURS FOR: TECH II/I: 11,675
TOTAL MANHOURS THIS WEEK CONDUCTING EXPLOSIVE OPERATIONS TO INCLUDE TRANSPORTATION: 
SUXOS: 3 UXOSO: 3 UXOQCS: 3 UXO TIII: 6 UXO TII/I: 21

EXPOSURE DATA
SCI PERSONNEL HOURS EXPENDED THIS WEEK: 508
SUBCONTRACT HOURS EXPENDED THIS WEEK: 0
CUMULATIVE HOURS EXPENDED TO DATE (INCLUDING MOB/DEMOB): 18,933
CUMULATIVE MILES EXPENDED TO DATE (INCLUDING MOB/DEMOB): 21,138
NUMBER OF LOST WORKDAY ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAY ACCIDENTS TO DATE: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS THIS WEEK: 0
NUMBER OF LOST WORKDAYS DUE TO ON-THE-JOB ACCIDENTS TO DATE: 0
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE DURING THIS WEEK:
NUMBER OF PROPERTY DAMAGE ACCIDENTS (INCLUDES VEHICLES) IN WHICH PROPERTY LOSS 0
VALUE WAS $2,000.00 OR MORE TO DATE:
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DEPARTMENT OF DEFENSE EXPLOSIVES SAFETY BOARD 
2461 EISENHOWER AVENUE 

ALEXANDRIA, VIRGINIA 22331-0600 

DDESB-KO 
I 4 JUL 

MEMORANDUM FOR DIRECTOR, U.S. ARMY DEFENSE AMMUNITION CENTER, 
ATTENTION: SJMAC-ESM 

SUBJECT: Amendment 2 to the Explosive Safety Submission (ESS) for the Former Camp 
Elliott, San Diego, CA 

References: (a) USADAC, SJMAC-ESM Memorandum, Subject as above, 26 May 2005 

(b) DoD 6055.9-STD, DoD Ammunition and Explosives Safety Standards, 
5 October 2004 

(c) DDESB-KO Memorandum, Subject: Explosives Safety Submission for 
Ordnance Removal Action at the Former Camp Elliott (East Elliott Project), 
San Diego, CA, 25 February 2002 

(d) DDESB-KO Memorandum, Subject: Amendment 1 to the Explosives Safety 
Submission (ESS) for Ordnance and Explosives (OE) Removal Action at the 
Former Camp Elliott (East Elliott Project), San Diego, CA, 13 September 2002 

The DoD Explosives Safety Board (DDESB) Secretariat reviewed the subject amendment 
to the ESS for the former Camp Elliott, forwarded via reference (a), against the explosives safety 
requirements at reference (b) and the previous DDESB approvals at references (c) and (d). This 
amendment adds 137 acres to the project. Based on the information provided, amendment 2 to 
the former Camp Elliott, San Diego, CA, is approved. In summary: 

a. As approved at reference (c), the munition with the greatest fragmentation 
distance (MGFD) is the M48 75mm high explosive cartridge with an M54 point detonating fuze, 
with a minimum separation distance (MSD) of 1,701 feet. 

b. Addition of 137 acres to the project site increases the size of the area that is 
subject to compliance with requirements. The MSD arc now projects outward from the outer 
boundaries of the expanded site. 

c. Other controls and stipulations established via references (c) and (d) remain in 
effect and apply to the expanded area, also. 

d. All operations must comply with all applicable Federal, state and local laws 
and regulations. 



The point of contact for this action is Ms. Lydia E. Sanchez, (703) 325-1373, DSN 221- 
1373, E-mail address Lydia.Sanchez@,ddesb.osd.mil. 

Captain, US Navy 
Chairman 



“Worldwide Provider of Professional UXO/OE & CWM Management, Field Services and Professional Development Training” 
 

 
 
 
 
 

 
2044-69 

12 May 2005 
 

Commander 
US Army Corps of Engineers, Los Angeles District 
San Diego Project Office 
ATTN:  Kevin J. Thomas, COR 
16885 West Bernardo Drive, Suite 300B 
San Diego, California 92127 
 

VIA EMAIL 
 
SUBJECT:  Correction to Camp Elliott Explosive Safety Submission dated 13 February 2002 with 
Amendment 1 dated 1 August 2002 
 
1.  References: 
 

(a.) DACA09-01-D-0005, Task Order 1, Statement of Work (SOW), East Elliott Project, San Diego, 
California dated 13 November 2001 

(b.) Statement of Work (SOW), UXO Support During Construction Activities, Mission Trails Equestrian 
Center, Mission trails Regional Park, Former Camp Elliott (East Elliott), San Diego California dated 
10 July 2002 

(c.) Revised Statement of Work (SOW), East Elliott Project, San Diego, California dated 3 September 
2003 with Modification 00109 dated 28 February 2005, to DACA09-01-D-0005, Task Order 1. 

 
2.  A Conventional Explosive Safety Submission (ESS) was prepared and submitted for approval as per 
reference (1.a.) 
 
3.  Reference (1.b.) added approximately 12 acres to the Camp Elliott (East Elliott) Project and resulted in 
Amendment 1 to the approved ESS. 
 
4.  Reference (1.c.) added approximately 137 acres to the Camp Elliott project as defined in reference (1.a.). 
 

• The intended purpose of the added acreage is for an expansion project for the adjacent Sycamore 
landfill and to continue removal actions within Sector 2 of the East Elliott Project. 

• The added acreage is shown on the attached map. 
• The Most Probable Munition (MPM) for this acreage remains the same (Projectile 75mm, HE). 

 
5.  During the accomplishment of the tasks delineated in reference (1.c.), including subsurface removal actions, 
and disposal, as required, all provisions of the approved 13 February 2002 ESS will be adhered to.  Specifically: 
 

• If an anomaly is encountered within the 1701-foot MSD (exclusion zone) distance from an 
inhabited building (IBD) or a Public Transportation Route (PTR), the Miniature Open Front 
Barricade (MOFB) will be utilized for these excavations. 

SCI UXO/OE SERVICES
(Nasus Holdings, LLC) 

202 Exchange Place 
Huntsville, Alabama 35806 

Phone: (256) 722-9090 
Fax: (256) 864-0083 

Skip.Paradine@ipc-us.com 



“Worldwide Provider of Professional UXO/OE & CWM Management, Field Services and Professional Development Training” 
 

• If UXO is encountered, disposal-in-place (BIP) will be conducted and a sandbag enclosure will be 
constructed as detailed in HNC-ED-CS-98-7, “Use of sandbags for Mitigation of Fragmentation and 
Blast Effects due to Intentional Detonation of Munitions”, dated August 1998. 

 
6.  Request you review the above information and the attached maps.   
 
7.  Should you have any questions regarding this submission, please contact the undersigned at (256) 722-9090 
extension 23 or Mr. Skip Paradine at (256) 722-9090, extension 22. 
 
 
Sincerely, 
SCI UXO/OE Services 

 
Leo H. Carden 
Program manager 



East Elliott Project
Sycamore Canyon Landfill Phase

San Diego, CA

Map Prepared for:  SCI UXO/OE Services

Map Created:  April 12, 2005
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CONVENTIONAL EXPLOSIVES SAFETY SUBMISSION 
 

FORMER CAMP ELLIOTT, EAST ELLIOTT PROJECT 
 

Note: This Revision is submitted because of the addition of approximately 136.78 acres north of 
California State Highway (CSH) 52, and west of the original acreage.  
 
1.0 REASON FOR ORDNANCE/EXPLOSIVES (OE)  
 
East Elliott is an approximately 3,200-acre, roughly rectangular area approximately 12 miles 
northeast of downtown San Diego, California and immediately west and northwest of the City of 
Santee, California. East Elliott comprises the southeast corner of the former USMC Camp Elliott, a 
training facility that was active from 1917 to 1960 and once occupied 30,500 acres.  During the 
1940-s and 1950’s, live-fire training exercises involving tanks and artillery were conducted at the 
site.  OE is located sporadically throughout the site, with heaviest concentrations located on the 
western side of Little Sycamore Canyon in the central portion and the eastern border of East Elliott.  
The mesas and ridges were used for tank training maneuvers.  The location and orientation of 
ordnance discovered suggests that the tanks were fired toward the northwest and west from the 
southeast corner of East Elliott and the eastern perimeter road. 
 
2.0 AMOUNT AND TYPE OF OE   
 
The earliest known ordnance action on the East Elliott area was an ordnance site survey in June 
1984. This survey was performed in response to legislative and municipal agency inquiries into the 
potential for OE in the Sycamore Canyon area. The U.S. Army 70th Ordnance Detachment 
(redesignated 710th Ordnance Company (EOD) was tasked with the removal of OE within a 170-
acre area near the southeast corner of East Elliott. The location of this area appears to have been 
jointly selected by the San Diego County Sheriff’s Department and Office of Disaster Preparedness. 
The results of the survey were: moderate to heavy ordnance contamination found within the 170-
acres area, and most of the evidence of this ordnance contamination was fragments from HE shells.  
 
An OE investigation and removal action was conducted in the East Elliott area by UXB 
International, Inc., for the U.S. Army Corps of Engineers – Huntsville in 1994. This involved a 
visual and geophysical investigation of 11 grids (100’ x 100) located throughout East Elliott. When 
buried ordnance was suspected, soils were excavated to 3 feet bgs. The results of this sampling 
revealed the following: 
 
• No UXO were found in any of these sample grids, although one fuze component was found; 
• 4 of the 11 grids contained OE;  
• OE, where present, primarily consisted of fragments (inert OE); and  
• Sampling grids in which OE was found were all in the southeast portion of East Elliott (either 

within or near the 1984 survey area.) 
 
An OE survey and removal action was conducted in 1996 by CMS Environmental, Inc.  East Elliott 
was divided into 4 sectors. A total of 89 grids were surveyed in the 4 sectors.  OE was detected and 
removed from all four sectors; however, the majority of the survey areas had no OE.  The maximum 
depth at which any OE was found at East Elliott was 18 inches, and most OE was found on the 
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surface. UXO was detected in all of the East Elliott sectors except Sector 3. No UXO was found 
deeper than 8 inches bgs. The found UXO consisted of: 
 
• One 75mm HE projectile in Sector 1; 
• Two 75mm HE projectiles in Sector 2; and 
• One 75mm HE projectile in Sector 4.  
 
A Removal Action was conducted in portions of Sectors 2 and 4 at East Elliott from January to 
April 1998 by HFA. During the removal action, 24 UXO, majority of which were 75mm HE 
projectiles were located and destroyed.  
 
Between July 1998 and February 1999, a Time Critical Removal Action surface clearance was 
conducted in Sector 4 of East Elliott and 24 UXO (primarily 37mm and 75mm HE projectiles) were 
located and destroyed by HFA. 
 
Between August 2004 and the present, a removal action has been conducted in the eastern and north 
eastern portions of Sector 2 of East Elliott.  To date, 22 UXO have been located and destroyed by 
SCI UXO/OE Services.  All UXO located and destroyed has been 37mm and 75mm HE projectiles 
(18 - 75mm HE and 4 - 37mm HE). 
 
Based on the information contained in the EECA, the following estimation is made for this project: 
 
• 22 anomalies per grid of which 98% will be false positives, i.e., rocks;  
• 31 OE items will be encountered of which 67% will be on the surface and 33% will be 

subsurface. 
• Subsurface OE items will not be deeper than 18 inches with the vast majority being not deeper 

than 5 inches.  
 
2.1 MOST PROBABLE MUNITION (MPM)  
 
The MPM for this removal action is the projectile from the Cartridge, 75mm, High Explosive, M48 
with Fuze, Point Detonating, M54, from here on to be referred to as Projectile, 75mm, HE.   
 
If, during the course of actual removal, a munition with a greater fragment distance is encountered, 
then Q-D arcs shall be adjusted and an amendment to the safety submission shall be submitted for 
approval. Pending approval of the amendment to the safety submission, Table C9.T2, DoD 6055.9-
STD will be utilized.  
 
2.2 EXPLOSIVE CONTAMINATED SOIL.  
 
No explosive contaminated soil is expected to be encountered. As directed by the CESPL Safety 
Officer, if explosively contaminated soil is encountered, it will be reported to the on-site USACE 
Safety Specialist.  
 
2.3 EXPLOSIVE CONTAMINATED BUILDINGS.  
 
There are no buildings or explosive contaminated buildings on the project site.  
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3.0 START DATE  
 
The current projected start date for the additional area is March 11, 2002 July 8, 2002 August 24, 
2004 May 1, 2005. 
 
4.0 FROST LINE  
 
USACE Technical Instruction 809-01 dated August 3, 1998 identifies San Diego as having a zero-
inch frost penetration. 
  
5.0 CLEARANCE TECHNIQUES  
 
The project site will be divided into 100’ x 100’ grids. As per Engineer Manual 1110-1-4009, 
paragraph 11-7b, the Team Separation Distance will be the greater of overpressure at a K value of 
50 or 200 feet. As per the calculations in Appendix B, the K50 overpressure for the 75mm HE 
projectile is 60 feet, so teams will be separated during intrusive activities by a minimum of 200 feet.  
 
The objective of this operation is to locate all detectable UXO meeting the pre-selected criteria such 
as UXO type, size, composition, depth or other similar parameters. All subsurface anomalies are 
assumed to be UXO north of CSH 52. The proposed Equine Center south of CSH 52 will be 
geophysically mapped and selected targets will be excavated.    
 
All areas not cleared due to thick vegetation or safety constraints will be mapped and recorded in 
the final report.  The report will be placed in the public record holding areas and all landowners and 
regulators will be notified of its location.  Landowners will also be updated regularly via fact sheets 
and in accordance with the procedures outlined in the Public Involvement Plan (PIP).  If any 
construction activities occur in these areas, construction support will be provided.   
  
Two teams of seven personnel each will conduct a combination surface/subsurface clearance.  
Surface UXO will be identified visually.  Geophysical equipment will be used for detection of 
subsurface anomalies.  Excavation of subsurface UXO will be performed by using hand tools.  All 
items of UXO/OE will be identified prior to disposal.  If an anomaly is detected within 1701 feet of 
California State Highway (CSH) 52, the landfill, or the landfill road, the government-furnished 
Miniature Open Front Barricade (MOFB) will be utilized.  The MOFB is designed to defeat 
fragments to the rear and sides of the MOFB in the case of an accidental/unintentional detonation 
during intrusive activities.   The MOFB will be placed over the anomaly to be excavated with the 
front facing away from the road or landfill.  The MOFB is not designed to reduce the effects of blast 
overpressure. The minimum separation distance to the sides and rear of the MOFB is 200 feet.  If an 
anomaly is encountered within 200 feet of either road, traffic will be stopped until the investigation 
of the anomaly is completed. 
 
All UXO will be destroyed in place.  The area surrounding the disposal operation will be cleared for 
at least a 1701-foot distance.  Roads and trails into the disposal area will be barricaded and posted 
with signage in both English and Spanish, and site personnel will be watchful for people attempting 
to enter the area.  Perimeter guards will be posted to prevent unauthorized entry during disposal 
operations.  There is also an extensive list of federal, state, and local authorities that will receive 
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notification prior to each disposal action.  If the UXO disposal activity occurs within 1701 feet of 
CSH 52, the landfill, or the landfill road, a sandbag barricade will be utilized.  The sandbag 
enclosure will be constructed as detailed in HNC-ED-CS-S-98-7, “Use of Sandbags for Mitigation 
of Fragmentation and Blast Effects due to Intentional Detonation of Munitions”, dated August 1998. 
The sandbag barricade provides a separation distance of 200 feet.  If the UXO is within 200 feet of 
either road, the same sandbag enclosure will be used, but traffic will also be stopped until the 
disposal operation is completed.  If the UXO is within 200 feet of the landfill, landfill employees 
will be evacuated from the area until the disposal operation is completed. 
 
High voltage transmission lines and towers are located within and immediately outside of the 
project area.  A sandbag enclosure will be constructed as detailed in HNC-ED-CS-S-98-7 and will 
be used wherever intentional detonations will occur within 400 feet from high voltage transmission 
lines or towers. 
 
Disposal operations will follow established standard operating procedures.  SCI UXO/OE Services 
will utilize non-electrically initiated means of detonation on all demolition operations. Materials 
utilized for this operation will include 1-pound cast boosters, non-electric detonators, shock tube 
lead-in-line, and a non-electric initiator.  
 
None of the munitions expected or have a potential to be found, are electro-sensitive devices.  
 
5.1 CAPABILITIES AND LIMITATIONS OF DETECTION METHOD  
 
5.1.1 SELECTION CRITERIA  
 
The project area is characterized by prominent marine and alluvial terraces, locally interrupted by 
small mountains composed of crystalline rocks. The slopes of the ridges in East Elliott are moderate 
to steep (greater than 30%) and are vegetated with native grasses, dense coastal sage, black sage and 
chaparral.  
 
The geology of the San Diego area that encompasses East Elliott is grouped into two major units: 1) 
Jurassic-Cretaceous metamorphic and granite rocks, and 2) the overlying sedimentary rock series.  
 
Several soil types have been identified within the East Elliott area based on parent rock type and 
slope angle. The soils are generally referred to as various types of sandy loam with rocks. Soils are 
generally thickest in the canyon areas because of accumulation of unconsolidated materials in these 
areas. Elsewhere in East Elliott, soils are generally thin (i.e., less than 3 feet thick) and rocky.  
 
During the EE/CA investigation, 90%+ of anomalies were false positives (rocks).  
 
Only minimal vegetation removal is authorized.  Based on the types of UXO expected and the 
required removal depth, geophysical equipment to be used will include the GA-52Cx Magnetic 
Locator and the GA-72Cd Magnetic Locator. 
 
5.1.2 EQUIPMENT CAPABILITY  
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Engineer Manual 1110-1-4009, Table 7.3 states that magnetometry’s maximum detection depths for 
a 75mm M48 projectile is 2.5 feet and the 37mm M63 is 1 foot.  These are the two primary 
munitions expected to be encountered on this project site. An extract of Table 7.3, Ordnance 
Penetration/Detection has been added at the direction of CESPL.  
 
Ordnance Item Depth of Penetration (ft.)1,2 Typical Max Detection Depths3 
 Sand Loam Clay Magnetometry TDEM4 
37mm, M63 3.9 5.2 7.9 1.0 1.3 
75mm, M48 4.9 6.4 9.8 2.5 2.7 
 
The Schonstedt GA-72/52-series instruments have proven to be able to detect these items at these 
depths. These instruments will be utilized north of CSH 52 in the hilly and vegetated terrain.     
 
The GA-52Cx Magnetic Locator detects the magnetic field of a ferromagnetic object.  It responds to 
the difference in the magnetic field between the two sensors spaced about 20 inches apart. The 
response is a change in the frequency of the signal emitted by the piezoelectric speaker. (Top 
instrument in picture.) 

 
 
The GA-72Cd Magnetic Locator detects the magentic field of a ferromagnetic object. It responds to 
the difference in the magnetic field between two sensors which are spaced about 14 inches apart. 
The GA-72Cd is unique because it provides an audio signal, and visual indications of both signal 
strength and polarity. (Bottom instrument in above picture.)  
 
South of CSH 52 in the proposed Equine Center, which is non-hilly and minimally vegetated, the 
EM-61 shall be utilized to geophysically map the area.  
 
5.1.3 EQUIPMENT (TOPOGRAPHICAL) LIMITATIONS  
 
The site, north of CSH 52, contains steep slopes, particularly the eastern slope of the project, and in 
places, very dense chaparral.  As only minimal vegetation removal is authorized, areas of dense 
vegetation will be avoided and mapped.  All areas not cleared due to thick vegetation or safety 
constraints will be mapped and recorded in the final report.  The report will be placed in the public 
record holding areas and all landowners and regulators will be notified of its location.  Landowners 
will also be updated regularly via fact sheets and in accordance with procedures outlined in the 

                                                           
1 Penetration depths include the following “worst-case” conditions assumptions; impact velocity is equal to maximum 
velocity of round; impact is perpendicular to ground surface; munition decelerates subsurface in a straight line; 
munition does not deform upon impact. Typical penetration depth for any individual item will usually be significantly 
less.  
 
2Maximum depth of penetration assuming a velocity of 500 fps.  
,3 Actual detection depth may vary based on field conditions and be either lower or deeper. 
4 Time Domain Electromagnetics 
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Public Involvement Plan (PIP).  If any construction activities occur in these areas, construction 
support will be provided. 
 
The site does contain magnetic rocks, which can create false positive readings.   
 
5.2 QUALITY CONTROL (QC) – QUALITY ASSURANCE (QA) STANDARDS  
 
After completion of the clearance procedures, the Team Leader presents the grid to the SCI 
UXO/OE Services Quality Control (QC) Specialist.  The QC Specialist will then perform a search 
effectiveness inspection (SEI) to assure that the grid is clear of UXO.  
 
The SCI QC Specialist will utilize a Schonstedt to survey a minimum of 15% of each grid. The QC 
Specialist will determine the survey pattern he will follow considering the terrain, vegetation, and 
the survey path that the clearance team utilized. The QC Specialist will survey the grid on a 
different path than the clearance team. If the clearance team moved in a north-south pattern, then 
the QC Specialist will consider an east-west or a diagonal pattern.   
 
The grid will fail the SCI QC SEI if one UXO or UXO look-alike is located.  If the grid fails, the 
QC Specialist will notify the Senior UXO Supervisor who will in turn task the same Team Leader to 
re-sweep the grid.  After the grid is re-swept, the Team Leader will notify the QC Specialist who 
will then conduct a search effectiveness re-inspection.  Upon conducting a SEI and determining that 
the grid has met the project standards, the QC Specialist will then present the completed grid to the 
U.S. Army Corps of Engineers QA Representative, who will perform a final QA acceptance 
inspection.  As per the project Statement of Work, paragraph 3.6, if the Government through its 
Quality Assurance (QA) process encounters any UXO, OE (UXO look-alike) in any grid, then the 
Government will not accept that grid.   
 
5.3 OE SCRAP  
 
SCI UXO/OE Services understands the necessity of assuring that no live ordnance-related material 
leaves the project site.  Shaped charges and/or boosters will be used to vent and/or demilitarize 
items that require it.  A 100% inspection and certification of all ordnance-related items encountered 
will be accomplished.  The UXO Team Leader will verify that an ordnance-related item is inert 
before it is removed from the grid.  If it is not inert, it will not be removed from the grid.  The 
Senior UXO Supervisor will inspect and certify that the ordnance-related material is inert and free 
of hazards.  The UXO QC Specialist will then audit this entire process and will certify that the 
ordnance-related materials are inert and free of hazards.  All of the SCI UXO/OE Services 
personnel involved in the inspection and certification of scrap will meet or exceed the minimum 
qualification requirements as required by the contract.  All AEDA/Range Residue certification will 
be accomplished on a DD Form 1348-1A and the following statement will be entered on each form:   
 
“This certifies that the AEDA residue, range residue, and/or explosive contaminated property listed 
has been 100 percent properly inspected and to the best of our knowledge and belief, are inert 
and/or free of explosives or related material.” 
 
Each DD Form 1348-1A will contain an SCI UXO/OE Services serial number, and these numbers 
will be placed in a log maintained by the Senior UXO Supervisor.  This will be audited by the QC 
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Specialist for accuracy.  Separate groups of scrap will be recorded on a separate DD Form 1348-1A 
(i.e., 81mm mortars, 75mm projectiles, and non-OE-related scrap).  Groups of scrap will not be 
mixed on one DD Form 1348-1A. 
 
The DD Form 1348-1A will be signed by both the Senior UXO Supervisor and the QC Specialist.  
 
5.3.1 OE SCRAP DISPOSITION 
 
All scrap metal generated from this project will be accepted by the San Diego Landfill Scrap Metal 
Recycling Point.  Concurrence has been received from the San Diego DRMO Chief, Ms. Sally 
Wigmore, 3420 Guadalcanal Road, San Diego, CA (617) 437-9466.  
 
OE-related scrap will not be stockpiled on site. After OE-related scrap has been demilitarized, as 
required, and inspected, it will be taken directly to the San Diego Landfill Scrap Metal Recycling 
point where it will be placed in the recycling bin.  No scrap that “looks like ordnance” will be taken 
to the recycling point. This procedure has been approved by the San Diego DRMO and the San 
Diego Landfill.  
 
6.0 ALTERNATE TECHNIQUES  
 
All encountered UXO will be destroyed by detonation in place.  
 
7.0 OFF-SITE DESTRUCTION  
 
Off-site destruction of UXO is not authorized on this project. 
 
8.0 TECHNICAL SUPPORT 
 
In the event that an unknown type of UXO or suspected CWM item is encountered, the U.S. Army 
Corps of Engineers’ on-site Safety Specialist will be notified for technical support. 
 
The prime contractor and provider of UXO services for this contract is SCI UXO/OE Services.  
 
The surveying and mapping subcontractor is Global Mapping Systems, Inc.  NAEVA Geophysics, 
Inc. 
 
Applied Physics and Chemistry Laboratory of Chino, CA will analyze all soil samples.  
  
9.0 LAND USE RESTRICTIONS   
 
This property has already been released outside Department of Defense purview.  
 
Future Land Uses (Reference Engineering Evaluation/Cost Analysis, East Elliott, San Diego CA by 
Montgomery Watson dated August 1999) 
 
Based on the research for the Archive Search Report, there appear to be three probable future land 
use scenarios for East Elliott: 1) dedicated open space (i.e., undeveloped with habitat preserves and 
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recreational use; 2) landfill construction; and 3) residential construction, consisting of a mix of 
single-family residential, institutional, and open space land uses.  Of these three land use scenarios, 
the combined landfill and open space scenario is judged to be the most probable, due to pressing 
concerns about landfill capacity for the City of San Diego, the City’s evaluation of Oak and Spring 
Canyon areas as a new landfill site, the presence of the existing Sycamore Landfill, and concerns 
about habitat preservation. However, the continued population growth and development of the San 
Diego area may result in increased pressure to develop privately owned parcels. 
 
Open Space 
 
The City of San Diego Planning Department has evaluated the biological resources of East Elliott in 
the context of its draft regional plans for open space and habitat protection. Of particular concern is 
the Multiple Species Conservation Program (MSCP), which seeks to preserve endangered habitat 
such as the coastal sage habitat, home to the California gnatcatcher. One of the land use options for 
East Elliott includes dedicated open space for the program. 
 
The MSCP is a comprehensive habitat conservation planning program for southwestern San Diego 
County developed cooperatively by participating jurisdictions and special districts in partnership 
with the wildlife agencies, property owners, and representatives of the development industry and 
environmental groups. The purpose of the MSCP is to preserve a network of habitat and open space 
to protect biodiversity and to identify priority areas for conservation and other areas for future 
development. The MSCP Plan will serve as: 1) a multiple species Habitat Conservation Plan 
pursuant to Section 10(a) of the federal Endangered Species Act and, 2) a Natural Community 
Conservation Program (NCCP) pursuant to the California NCCP Act of 1991 and the state 
Endangered Species Act.  
 
The City of San Diego MSCP Subarea Plan includes areas of East Elliott north of Mast Boulevard, 
excluding the Sycamore Landfill and an area of developed land in the southwest portion of the site 
adjacent to the City of Santee. As part of the MSCP, the eastern portion of San Diego, including 
East Elliott, as surveyed for the presence of endangered, threatened, or other sensitive species and 
habitat areas. East Elliott is included within a core resource area, which is defined as an area with a 
high concentration of sensitive biological resources which, if lost, could not be replaced or 
mitigated elsewhere. Over 65 percent of the habitat within East Elliott is considered to be of very 
high value. Important habitats at the site include coastal sage (60 percent) and riparian scrub (2 
percent). Sensitive species identified in the vicinity of East Elliott include willowy monardella, San 
Diego ambrosia, least Bell’s vireo, and California gnatcatcher.  
 
According to the MSCP Subarea Plan, the City of San Diego proposes to preserve approximately 80 
percent of the area encompassing East Elliott and Mission Trails Regional Park. The existing 
Sycamore Landfill would be maintained with eventual restoration as a passive preserve. If a City 
landfill were constructed within the Oak and Spring canyons area, the development footprint would 
not exceed 25 percent of the preserve at any one time. Major issues identified for consideration for 
preserve management in the East Elliott area include erosion, off-road vehicle use, incursion of 
exotic (non-native) species, and encroachment of existing development.  Private land within East 
Elliott is currently considered potentially preserved. East Elliott has been identified as a Multi-
Habitat Planning Area, which may eventually include acquisition of up to 11,000 acres of private 
land from willing sellers at a fair market value.  The estimated value of land in the San Diego area is 
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up to $10,000 per acre. Of particular interest is the acquisition of canyon properties and other open 
space to provide habitat within an urbanized area. Some lands within the areas of habitat identified 
in the MSCP will be allowed to be developed as provided in the individual subarea plans. Overall 
management policies presented in the Elliott Community Plan, including the proposed system of 
open space, are incorporated by reference in the MSCP Subarea Plan.  
 
Landfill Construction 
 
The City of San Diego, Refuse Disposal Division is considering the area of East Elliott between 
Oak and Spring Canyons as a site for a new municipal landfill. The City of San Diego regards this 
area as the single best location for a new landfill and funds have been set aside to acquire private 
lands for this purpose. The new landfill would eventually occupy approximately 700 acres. 
However, as required by the MSCP Plan, the development footprint would not exceed 25 percent or 
approximately 175 acres of the total area at any one time. In addition, landfill support facilities 
could be constructed south of the proposed landfill site. Design and construction operations are 
expected to begin between the years 2005 and 2010, with disposal beginning between 2012 and 
2015, after the closure of the current city landfill in Miramar. Operations would continue for 
approximately 120 years.  Development of the new city and county landfills would likely have a 
dampening effect on residential development elsewhere in East Elliott. The site would eventually be 
restored and converted back to open space after landfill activities were complete. 
 
Residential Construction 
 
East Elliott is current zoned R-1-40, a residential zoning class that permits single-family residential 
development with minimum lot sizes and improvement height limitations.  Since 1984, various 
property owners and land development firms have expressed an interest in developing their 
properties as a planned residential development. These property owners have periodically voiced 
their concerns over potential ordnance contamination in East Elliott and have formally requested 
that the U.S. Government clear ordnance from the area so that their properties would be suitable for 
development. Because of these concerns, the City of San Diego has been reluctant to issue building 
permits in the East Elliott area. 
 
Residential development within East Elliott, if it occurs, would be guided by the Elliott Community 
Plan. The Elliott Community Plan, adopted in 1962 and revised in 1971, provides a basis for 
application of existing or new controls primarily in the field of zoning and subdivision and aids in 
coordinating private development with the necessary public facilities and services in such a manner 
as to insure the full realization of desired community growth. The major goals of the plan include 
the following:  1) provide a variety of housing for all income levels, 2) promote good design and 
quality in physical improvements, 3) emphasize conservation of the natural environment, and 4) 
coordinate private and public efforts for development to achieve the greatest benefit to the 
community.  
 
According to the Plan, East Elliott is located in Area J. The proposal for this area is to have a very 
low residential density, which includes developed area of 1,380 acres with 2,760 residential units. 
The estimated population of East Elliott after development is 8,560. The relatively low density 
proposed for East Elliott is primarily due to the limited access and steep slopes at the site. The Plan 
states that land with slopes greater than 35 percent should not be developed.  
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New construction scenarios developed since the Elliott Community Plan will most likely result in a 
lower residential density than anticipated. In addition, the area available for development is 
expected to be less than predicted due to the presence of geological hazards such as debris flows, 
landslides, and expansive soils that significantly impact building plans. Because the landfill in Little 
Sycamore Canyon will be expanded to maximum capacity, the area available for residential 
development within East Elliott will be reduced to 950 acres. The estimated number of residential 
units would therefore be reduced to 1,865 and the estimated population of East Elliott reduced to 
5,790. If the proposed City landfill in the northwest portion of East Elliott is constructed as 
currently proposed; the area available for residential development would be reduced to 670 acres. 
The estimated number of residential units would therefore be reduced to 1,325 with an estimated 
population of East Elliott of 4,100.  
 
The Elliott Community Plan also proposes construction to two elementary schools, one high school, 
two neighborhood parks, major streets at Spring Canyon Road and Mast Boulevard, and a county 
landfill site. No commercial centers are proposed. Of these proposed developments, only Mast 
Boulevard and the West Hills High School in the southeast corner of East Elliott and Sycamore 
Landfill have been constructed. The two proposed elementary schools include use of approximately 
15 acres of land (10 acres of developed land) with a maximum enrollment of 800 students per 
school. A neighborhood park with at least 5 acres of usable land would be constructed adjacent to 
each elementary school. No action has been taken to implement these aspects of the Elliott 
Community Plan. 
 
Although some lands within East Elliott may be developed under the MSCP Plan, it is unlikely that 
the density of construction will be greater than proposed in the Elliott Community Plan due to the 
presence of valued biological resources at the site.  The Elliott Community Plan includes provisions 
for an extensive open space system to preserve scenic canyons and to link elements of the 
community. The open space system will include green belts with bike, equestrian, and pedestrian 
trails in alignment with the objectives of the MSCP Plan. The open space within East Elliott would 
include approximately 1,820 acres.  
 
Construction Support 
 
All areas not cleared due to thick vegetation or safety constraints will be mapped and recorded in 
the final report.  The report will be placed in the public record holding areas and all landowners and 
regulators will be notified of its location.  Landowners will also be updated regularly via fact sheets 
and in accordance with procedures outlined in the Public Involvement Plan (PIP).  If any 
construction activities occur in these areas, construction support will be provided. 
 
10.0 PUBLIC INVOLVEMENT  
 
www.hnd.usace.army.mil/oew/projwebs/Projects/Elliott/elliotinx.htm 
 
The above web site provides the history of the public involvement in the actions that have been 
taken and pertain to this project.  The most recent public meeting was conducted on October 4, 2001 
and this initiated a 30-day public comment period for the Action Memorandum.  
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11.0 MAPS 
 
11.1 REGIONAL MAP (Also See Appendix A.) 
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11.2 SITE MAP (Also See Appendix A.)  
 

 
 
11.2.1 OE AREAS COVERED BY THE SUBMISSION  
 
The work scheduled for this project is approximately 300 acres. This includes a 287-acre area 
bounded by Little Sycamore Canyon to the east; MCAS Miramar to the north, the power line access 
road to the south, and the boundry line of Sector’s 2 and 3 to the west.  Approximately 3 acres of 
roads and trails are included in the 287-acre project. These include the road that enters Sector 3 
from Mission Trails, under State Highway 52, up to the point where it interesects the second power 
line access road, power line access road from Spring Canyon to the bottom of Little Sycamore 
Canyon and all other roads/trails that are utilized by personnel for hiking and trail bikes throughout 
Sector 2 and eastern portion of Sector 3, between the creek bed in Spring Canyon to the creek bed 
in Little Sycamore Canyon.  Also in Sector 3, approximately 12 acres lying south of CSH 52 at the 
Mast Boulevard entrance of the Mission Trails Park, is included in the 287 acres. The area within 
the green in the aerial photo in Appendix A shows the 287 acre area to be cleared.   
 
Other areas not covered by this project will be covered in future submissions.  
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11.2.2 OE REMOVAL DEPTH FOR EACH OE AREA  
 
UXO/OE items will be removed down to depth (i.e., removal to detectable depth). 
 
11.2.3 LOCATION OF MAGAZINES 
 
No storage magazines will be located on the project site.  Two Type II magazines will be rented 
from Southwestern Drilling Company, and maintained at their licensed facility.   This vendor’s 
magazines have already had siting approved by the City and County of San Diego.  Explosives 
required for the day’s operations will be delivered to the site by the vendor or picked up as needed 
by SCI UXO/OE Services from the vendor.   
 
The driver will have a CDL with HAZMAT endorsement, as well as an explosive user’s permit 
issued by both the City of San Diego and the County of San Diego.  Explosives will be transported 
from the vendor location in two IME-22 containers.  One container will be for the transport of 
blasting caps and the other container will transport other explosive materials needed for disposal 
operations.  The Route from Southwestern Drilling company to the East Elliott site is as follows: 
 
California Route 67 South to Mission Gorge Road West.  West on Mission Gorge Road to West 
Hills Parkway.  Right on West Hills Parkway to Mast Blvd.  Left on Mast Blvd to entrance of 
Mission Trails Regional Park.  Enter through the gate at Mission Trails Regional Park to project 
site. This is the State of California Highway Patrol approved route.  
 
11.2.4 LOCATION OF DEMOLITION AREAS  
 
A demolition area will not be established.  All UXO/OE items encountered will be destroyed in 
place.  
 
11.2.5 USE OF OE AREAS AFTER CLEARANCE  
 
See paragraph 9.0 above. 
 
11.3 Q-D MAPS  
 
11.3.1 EACH OE AREA BEING CLEARED UNDER THE SUBMISSION 
 
See map in Appendix A.  
 
11.3.2 LOCATION OF MAGAZINES FOR THE STORAGE OF DEMOLITION 
MATERIALS AND ANY RECOVERED OE AWAITING DESTRUCTION.  
 
No magazines will be placed on site for the storage of demolition explosives or for the storage of 
any recovered material. 
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11.3.3 INTENTIONAL DETONATION AREAS   
 
As all UXO encountered on this site will be blown in place, any place within the project site could 
potentially become an intentional detonation area.  
 
When disposing of an UXO in place, a sandbag enclosure will be prepared in accordance with the 
procedures outlined in HNC-ED-CS-S-98-7, “Use of Sandbags for Mitigation of Fragmentation and 
Blast Effects due to Intentional Detonation of Munitions” dated August 1998.  
 
11.3.4 SOIL SAMPLING MAPS  
 
Soil sampling will be conducted. The purpose of the sampling is to determine what, if any, chemical 
constituents are present in the ground, after a planned detonation. The locations of the samples will 
be determined by the location of the encountered unexploded ordnance (UXO).   A minimum of 3 
pre- and –post soil samples will be taken for each type of UXO destroyed.  Samples will be sent off-
site to a local laboratory and analyzed as follows: 
 
SW-846 Method 8330 Nitroaromatics and Nitramines by High Performance Liquid 
Chromatography.  This method is intended for the trace analysis of explosive residues. 
 
SW-846 Method 6010 Inductively Coupled Plasma-Atomic Emission Spectrometry.  This method 
will be utilized to determine if metals are in the soil samples.  California Title 22 Metals (17) will 
be applied.  
 
12.0 QUANTITY-DISTANCE  
 
12.1 OE AREA(S)  
 
There are no inhabited buildings on this project site, or within fragmentation distance of the site. 
There is an operational land fill within fragmentation distance.  The fragmentation distance of 1701 
feet will be used for purposes of public withdrawal distance and transportation route distance.  The 
procedures to be followed in the event of an anomaly investigation are described in paragraph 5.0 or 
a UXO disposal operation is described in paragraph 11.3.3. 
 
12.1.1 PRELIMINARY SITE WORK 
 
Surveying and mapping activities will take place within the 110-acre project site. Site will be 
surveyed into 100’ x  100’ grids. Search lanes will be 3 feet wide. Selective trimming of shrubs will 
be required and approved by the Government Ecologist on a case-by-case basis.  
 
Surveying and mapping personnel will be accompanied by an UXO Technician. 
 
12.2 MAGAZINES  
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No magazines will be placed on site for the storage of demolition explosives or for the storage of 
any recovered material.  
 
12.3 PLANNED OR ESTABLISHED DEMOLITION AREAS  
 
There will be no specific areas of this site designated as disposal areas.  All UXO/OE encountered 
during this surface clearance will be blown in place.  An UXO/OE item could potentially be 
encountered on any part of the approximately 110-acre project site.   
 
12.3.1 EXCLUSION ZONE  
 
The exclusion zone for this site will be 1701 feet, which is the maximum fragment range for the 
MPM.  The documentation for this distance is contained in the document titled “Minimum 
Separation Distances” dated 18 September 2001 that can be found in Appendix B of this document.  
The use of the MOFB will allow a separation distance between the anomaly investigation area and 
the road of 200 feet.  The sandbag barricade to be used during disposal operations within 1701 feet 
of CSH 52, the landfill, or the landfill road, will also reduce the separation distance to 200 feet.  
Either anomaly investigation or disposal operations within 200 feet of either road will require the 
road be closed to traffic in order to retain the required separation distance for public safety on the 
roads.  Where an anomaly investigation or disposal operation occurs within 200 feet of the landfill 
operation, landfill personnel will be evacuated during the operation for their safety.  Sandbags will 
be used wherever an intentional detonation will occur within 400 feet of high voltage transmission 
lines or towers. 
 
12.4 FOOTPRINT AREAS  
 
12.4.1 BLOW-IN-PLACE   
 
The exclusion zone for blow-in-place operations will be 1701 feet.  Sandbag barricades will be used 
when the disposal operation will occur within the 1701 foot fragmentation distance to CSH 52, the 
landfill, or the landfill road.  This will drop the separation distance between the operation and the 
road to 200 feet.  If the disposal operation occurs within 200 feet of either road, the road will be 
closed until the operation is completed.  If the disposal operation occurs within 200 feet of the 
landfill, the landfill personnel will be evacuated until the operation is completed.  If the disposal 
operation will occur within 400 feet of high voltage transmission lines or towers, sandbags will be 
required. 
 
12.4.2 COLLECTION POINTS  
  
All UXO/OE will be destroyed in place during this project.  Collection points will not be utilized.  
 
12.4.3 IN-GRID CONSOLIDATION SHOTS  
 
All UXO/OE will be  destroyed in place during this project. In-grid consolidation shots are not 
allowed.  
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CONVENTIONAL EXPLOSIVES SAFETY SUBMISSION 
 

FORMER CAMP ELLIOTT, EAST ELLIOTT PROJECT 
 

 
1.0 REASON FOR ORDNANCE/EXPLOSIVES (OE)  
 
East Elliott is an approximately 3,200-acre, roughly rectangular area approximately 12 miles 
northeast of downtown San Diego, California and immediately west and northwest of the City of 
Santee, California. East Elliott comprises the southeast corner of the former USMC Camp Elliott, a 
training facility that was active from 1917 to 1960 and once occupied 30,500 acres.  During the 
1940-s and 1950’s, live-fire training exercises involving tanks and artillery were conducted at the 
site.  OE is located sporadically throughout the site, with heaviest concentrations located on the 
western side of Little Sycamore Canyon in the central portion and the eastern border of East Elliott.  
The mesas and ridges were used for tank training maneuvers.  The location and orientation of 
ordnance discovered suggests that the tanks were fired toward the northwest and west from the 
southeast corner of East Elliott and the eastern perimeter road. 
 
2.0 AMOUNT AND TYPE OF OE   
 
The earliest known ordnance action on the East Elliott area was an ordnance site survey in June 
1984. This survey was performed in response to legislative and municipal agency inquiries into the 
potential for OE in the Sycamore Canyon area. The U.S. Army 70th Ordnance Detachment 
(redesignated 710th Ordnance Company (EOD)) was tasked with the removal of OE within a 170-
acre area near the southeast corner of East Elliott. The location of this area appears to have been 
jointly selected by the San Diego County Sheriff’s Department and Office of Disaster Preparedness. 
The results of the survey were: moderate to heavy ordnance contamination found within the 170-
acres area, and most of the evidence of this ordnance contamination was fragments from HE shells.  
 
An OE investigation and removal action was conducted in the East Elliott area by UXB 
International, Inc., for the U.S. Army Corps of Engineers – Huntsville in 1994. This involved a 
visual and geophysical investigation of 11 grids (100’ x 100) located throughout East Elliott. When 
buried ordnance was suspected, soils were excavated to 3 feet bgs. The results of this sampling 
revealed the following: 
 
• No UXO were found in any of these sample grids, although one fuze component was found; 
• 4 of the 11 grids contained OE;  
• OE, where present, primarily consisted of fragments (inert OE); and  
• Sampling grids in which OE was found were all in the southeast portion of East Elliott (either 

within or near the 1984 survey area.) 
 
An OE survey and removal action was conducted in 1996 by CMS Environmental, Inc.  East Elliott 
was divided into 4 sectors. A total of 89 grids were surveyed in the 4 sectors.  OE was detected and 
removed from all four sectors; however, the majority of the survey areas had no OE.  The maximum 
depth at which any OE was found at East Elliott was 18 inches, and most OE was found on the 
surface. UXO was detected in all of the East Elliott sectors except Sector 3. No UXO was found 
deeper than 8 inches bgs. The found UXO consisted of: 
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• One 75mm HE projectile in Sector 1; 
• Two 75mm HE projectiles in Sector 2; and 
• One 75mm HE projectile in Sector 4.  
 
A Removal Action was conducted in portions of Sectors 2 and 4 at East Elliott from January to 
April 1998 by HFA. During the removal action, 24 UXO, majority of which were 75mm HE 
projectiles were located and destroyed.  
 
Between July 1998 and February 1999, a Time Critical Removal Action surface clearance was 
conducted in Sector 4 of East Elliott and 24 UXO (primarily 37mm and 75mm HE projectiles) were 
located and destroyed by HFA.  
 
Based on the information contained in the EECA, the following estimation is made for this project: 
 
• 22 anomalies per grid of which 98% will be false positives, i.e., rocks;  
• 31 OE items will be encountered of which 67% will be on the surface and 33% will be 

subsurface. 
• Subsurface OE items will not be deeper than 18 inches with the vast majority being not deeper 

than 5 inches.  
 
2.1 MOST PROBABLE MUNITION (MPM)  
 
The MPM for this removal action is the projectile from the Cartridge, 75mm, High Explosive, M48 
with Fuze, Point Detonating, M54, from here on to be referred to as Projectile, 75mm, HE.   
 
If, during the course of actual removal, a munition with a greater fragment distance is encountered, 
then Q-D arcs shall be adjusted and an amendment to the safety submission shall be submitted for 
approval. Pending approval of the amendment to the safety submission, Table C5.T1, DoD 6055.9-
STD will be utilized.  
 
2.2 EXPLOSIVE CONTAMINATED SOIL.  
 
No explosive contaminated soil is expected to be encountered. As directed by the CESPL Safety 
Officer, if explosively contaminated soil is encountered, it will be reported to the on-site USACE 
Safety Specialist.  
 
2.3 EXPLOSIVE CONTAMINATED BUILDINGS.  
 
There are no buildings or explosive contaminated buildings on the project site.  
  
3.0 START DATE  
 
The current projected start date is March 11, 2002 July 8, 2002. 
 
4.0 FROST LINE  
 
USACE Technical Instruction 809-01 dated August 3, 1998 identifies San Diego as having a zero-
inch frost penetration.    
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5.0 CLEARANCE TECHNIQUES  
 
The project site will be divided into 100’ x 100’ grids. As per Engineer Manual 1110-1-4009, 
paragraph 11-7b, the Team Separation Distance will be the greater of overpressure at a K value of 
50 or 200 feet. As per the calculations in Appendix B, the K50 overpressure for the 75mm HE 
projectile is 60 feet, so teams will be separated during intrusive activities by a minimum of 200 feet.  
 
The objective of this operation is to locate all detectable UXO meeting the pre-selected criteria such 
as UXO type, size, composition, depth or other similar parameters. All subsurface anomalies are 
assumed to be UXO.  
 
All areas not cleared due to thick vegetation or safety constraints will be mapped and recorded in 
the final report.  The report will be placed in the public record holding areas and all landowners and 
regulators will be notified of its location.  Landowners will also be updated regularly via fact sheets 
and in accordance with the procedures outlined in the Public Involvement Plan (PIP).  If any 
construction activities occur in these areas, construction support will be provided.   
  
Two teams of seven personnel each will conduct a combination surface/subsurface clearance.  
Surface UXO will be identified visually.  Geophysical equipment will be used for detection of 
subsurface anomalies.  Excavation of subsurface UXO will be performed by using hand tools.  All 
items of UXO/OE will be identified prior to disposal.  If an anomaly is detected within 1701 feet of 
California State Highway (CSH) 52, the landfill, or the landfill road, the government-furnished 
Miniature Open Front Barricade (MOFB) will be utilized.  The MOFB is designed to defeat 
fragments to the rear and sides of the MOFB in the case of an accidental/unintentional detonation 
during intrusive activities.   The MOFB will be placed over the anomaly to be excavated with the 
front facing away from the road or landfill.  The MOFB is not designed to reduce the effects of blast 
overpressure. The minimum separation distance to the sides and rear of the MOFB is 200 feet.  If an 
anomaly is encountered within 200 feet of either road, traffic will be stopped until the investigation 
of the anomaly is completed. 
 
All UXO will be destroyed in place.  The area surrounding the disposal operation will be cleared for 
at least a 1701-foot distance.  Roads and trails into the disposal area will be barricaded and posted 
with signage in both English and Spanish, and site personnel will be watchful for people attempting 
to enter the area.  Perimeter guards will be posted to prevent unauthorized entry during disposal 
operations.  There is also an extensive list of federal, state, and local authorities that will receive 
notification prior to each disposal action.  If the UXO disposal activity occurs within 1701 feet of 
CSH 52, the landfill, or the landfill road, a sandbag barricade will be utilized.  The sandbag 
enclosure will be constructed as detailed in HNC-ED-CS-S-98-7, “Use of Sandbags for Mitigation 
of Fragmentation and Blast Effects due to Intentional Detonation of Munitions”, dated August 1998. 
The sandbag barricade provides a separation distance of 200 feet.  If the UXO is within 200 feet of 
either road, the same sandbag enclosure will be used, but traffic will also be stopped until the 
disposal operation is completed.  If the UXO is within 200 feet of the landfill, landfill employees 
will be evacuated from the area until the disposal operation is completed. 
 
High voltage transmission lines and towers are located within and immediately outside of the 
project area.  A sandbag enclosure will be constructed as detailed in HNC-ED-CS-S-98-7 and will 
be used wherever intentional detonations will occur within 400 feet from high voltage transmission 
lines or towers. 
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Disposal operations will follow established standard operating procedures.  SCI UXO/OE Services 
will utilize non-electrically initiated means of detonation on all demolition operations. Materials 
utilized for this operation will include 1-pound cast boosters, non-electric detonators, shock tube 
lead-in-line, and a non-electric initiator.  
 
None of the munitions expected or have a potential to be found, are electro-sensitive devices.  
 
5.1 CAPABILITIES AND LIMITATIONS OF DETECTION METHOD  
 
5.1.1 SELECTION CRITERIA  
 
The project area is characterized by prominent marine and alluvial terraces, locally interrupted by 
small mountains composed of crystalline rocks. The slopes of the ridges in East Elliott are moderate 
to steep (greater than 30%) and are vegetated with native grasses, dense coastal sage, black sage and 
chaparral.  
 
The geology of the San Diego area that encompasses East Elliott is grouped into two major units: 1) 
Jurassic-Cretaceous metamorphic and granite rocks, and 2) the overlying sedimentary rock series.  
 
Several soil types have been identified within the East Elliott area based on parent rock type and 
slope angle. The soils are generally referred to as various types of sandy loam with rocks. Soils are 
generally thickest in the canyon areas because of accumulation of unconsolidated materials in these 
areas. Elsewhere in East Elliott, soils are generally thin (i.e., less than 3 feet thick) and rocky.  
 
During the EE/CA investigation, 90%+ of anomalies were false positives (rocks).  
 
Only minimal vegetation removal is authorized.  Based on the types of UXO expected and the 
required removal depth, geophysical equipment to be used will include the GA-52Cx Magnetic 
Locator and the GA-72Cd Magnetic Locator. 
 
5.1.2 EQUIPMENT CAPABILITY  
 
Engineer Manual 1110-1-4009, Table 7.3 states that magnetometry’s maximum detection depths for 
a 75mm M48 projectile is 2.5 feet and the 37mm M63 is 1 foot.  These are the two primary 
munitions expected to be encountered on this project site. An extract of Table 7.3, Ordnance 
Penetration/Detection has been added at the direction of CESPL.  



 
Ordnance Item Depth of Penetration (ft.)1 ,2 Typical Max Detection Depths3

 Sand Loam Clay Magnetometry TDEM4

37mm, M63 3.9 5.2 7.9 1.0 1.3 
75mm, M48 4.9 6.4 9.8 2.5 2.7 
 
The Schonstedt GA-72/52-series instruments have proven to be able to detect these items at these 
depths.  
 
The GA-52Cx Magnetic Locator detects the magnetic field of a ferromagnetic object.  It responds to 
the difference in the magnetic field between the two sensors spaced about 20 inches apart. The 
response is a change in the frequency of the signal emitted by the piezoelectric speaker. (Top 
instrument in picture.) 

 
 
The GA-72Cd Magnetic Locator detects the magentic field of a ferromagnetic object. It responds to 
the difference in the magnetic field between two sensors which are spaced about 14 inches apart. 
The GA-72Cd is unique because it provides an audio signal, and visual indications of both signal 
strength and polarity. (Bottom instrument in above picture.)  
 
5.1.3 EQUIPMENT (TOPOGRAPHICAL) LIMITATIONS  
 
The site contains steep slopes, particularly the eastern slope of the project, and in places, very dense 
chaparral.  As only minimal vegetation removal is authorized, areas of dense vegetation will be 
avoided and mapped.  All areas not cleared due to thick vegetation or safety constraints will be 
mapped and recorded in the final report.  The report will be placed in the public record holding 
areas and all landowners and regulators will be notified of its location.  Landowners will also be 
updated regularly via fact sheets and in accordance with procedures outlined in the Public 
Involvement Plan (PIP).  If any construction activities occur in these areas, construction support 
will be provided. 
 
The site does contain magnetic rocks, which can create false positive readings.   
 

                                                           
1 Penetration depths include the following “worst-case” conditions assumptions; impact velocity is equal to maximum 
velocity of round; impact is perpendicular to ground surface; munition decelerates subsurface in a straight line; 
munition does not deform upon impact. Typical penetration depth for any individual item will usually be significantly 
less.  
 
2Maximum depth of penetration assuming a velocity of 500 fps.  
,3 Actual detection depth may vary based on field conditions and be either lower or deeper. 

 
4 Time Domain Electromagnetics 
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5.2 QUALITY CONTROL (QC) – QUALITY ASSURANCE (QA) STANDARDS  
 
After completion of the clearance procedures, the Team Leader presents the grid to the SCI 
UXO/OE Services Quality Control (QC) Specialist.  The QC Specialist will then perform a search 
effectiveness inspection (SEI) to assure that the grid is clear of UXO.  
 
The SCI QC Specialist will utilize a Schonstedt to survey a minimum of 15% of each grid. The QC 
Specialist will determine the survey pattern he will follow considering the terrain, vegetation, and 
the survey path that the clearance team utilized. The QC Specialist will survey the grid on a 
different path than the clearance team. If the clearance team moved in a north-south pattern, then 
the QC Specialist will consider an east-west or a diagonal pattern.   
 
The grid will fail the SCI QC SEI if one UXO or UXO look-alike is located.  If the grid fails, the 
QC Specialist will notify the Senior UXO Supervisor who will in turn task the same Team Leader to 
re-sweep the grid.  After the grid is re-swept, the Team Leader will notify the QC Specialist who 
will then conduct a search effectiveness re-inspection.  Upon conducting a SEI and determining that 
the grid has met the project standards, the QC Specialist will then present the completed grid to the 
U.S. Army Corps of Engineers QA Representative, who will perform a final QA acceptance 
inspection.  As per the project Statement of Work, paragraph 3.6, if the Government through its 
Quality Assurance (QA) process encounters any UXO, OE (UXO look-alike) in any grid, then the 
Government will not accept that grid.   
 
5.3 OE SCRAP  
 
SCI UXO/OE Services understands the necessity of assuring that no live ordnance-related material 
leaves the project site.  Shaped charges and/or boosters will be used to vent and/or demilitarize 
items that require it.  A 100% inspection and certification of all ordnance-related items encountered 
will be accomplished.  The UXO Team Leader will verify that an ordnance-related item is inert 
before it is removed from the grid.  If it is not inert, it will not be removed from the grid.  The 
Senior UXO Supervisor will inspect and certify that the ordnance-related material is inert and free 
of hazards.  The UXO QC Specialist will then audit this entire process and will certify that the 
ordnance-related materials are inert and free of hazards.  All of the SCI UXO/OE Services 
personnel involved in the inspection and certification of scrap will meet or exceed the minimum 
qualification requirements as required by the contract.  All AEDA/Range Residue certification will 
be accomplished on a DD Form 1348-1A and the following statement will be entered on each form:   
 
“This certifies that the AEDA residue, range residue, and/or explosive contaminated property listed 
has been 100 percent properly inspected and to the best of our knowledge and belief, are inert 
and/or free of explosives or related material.” 
 
Each DD Form 1348-1A will contain an SCI UXO/OE Services serial number, and these numbers 
will be placed in a log maintained by the Senior UXO Supervisor.  This will be audited by the QC 
Specialist for accuracy.  Separate groups of scrap will be recorded on a separate DD Form 1348-1A 
(i.e., 81mm mortars, 75mm projectiles, and non-OE-related scrap).  Groups of scrap will not be 
mixed on one DD Form 1348-1A. 
 
The DD Form 1348-1A will be signed by both the Senior UXO Supervisor and the QC Specialist.  
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5.3.1 OE SCRAP DISPOSITION 
 
All scrap metal generated from this project will be accepted by the San Diego Landfill Scrap Metal 
Recycling Point.  Concurrence has been received from the San Diego DRMO Chief, Ms. Sally 
Wigmore, 3420 Guadalcanal Road, San Diego, CA (617) 437-9466.  
 
OE-related scrap will not be stockpiled on site. After OE-related scrap has been demilitarized, as 
required, and inspected, it will be taken directly to the San Diego Landfill Scrap Metal Recycling 
point where it will be placed in the recycling bin.  No scrap that “looks like ordnance” will be taken 
to the recycling point. This procedure has been approved by the San Diego DRMO and the San 
Diego Landfill.  
 
6.0 ALTERNATE TECHNIQUES  
 
All encountered UXO will be destroyed by detonation in place.  
 
7.0 OFF-SITE DESTRUCTION  
 
Off-site destruction of UXO is not authorized on this project. 
 
8.0 TECHNICAL SUPPORT 
 
In the event that an unknown type of UXO or suspected CWM item is encountered, the U.S. Army 
Corps of Engineers’ on-site Safety Specialist will be notified for technical support. 
 
The prime contractor and provider of UXO services for this contract is SCI UXO/OE Services.  
 
The surveying and mapping subcontractor is Global Mapping Systems, Inc. 
 
Applied Physics and Chemistry Laboratory of Chino, CA will analyze all soil samples.  
  
9.0 LAND USE RESTRICTIONS   
 
This property has already been released outside Department of Defense purview.  
 
Future Land Uses (Reference Engineering Evaluation/Cost Analysis, East Elliott, San Diego CA by 
Montgomery Watson dated August 1999) 
 
Based on the research for the Archive Search Report, there appear to be three probable future land 
use scenarios for East Elliott: 1) dedicated open space (i.e., undeveloped with habitat preserves and 
recreational use; 2) landfill construction; and 3) residential construction, consisting of a mix of 
single-family residential, institutional, and open space land uses.  Of these three land use scenarios, 
the combined landfill and open space scenario is judged to be the most probable, due to pressing 
concerns about landfill capacity for the City of San Diego, the City’s evaluation of Oak and Spring 
Canyon areas as a new landfill site, the presence of the existing Sycamore Landfill, and concerns 
about habitat preservation. However, the continued population growth and development of the San 
Diego area may result in increased pressure to develop privately owned parcels. 
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Open Space 
 
The City of San Diego Planning Department has evaluated the biological resources of East Elliott in 
the context of its draft regional plans for open space and habitat protection. Of particular concern is 
the Multiple Species Conservation Program (MSCP), which seeks to preserve endangered habitat 
such as the coastal sage habitat, home to the California gnatcatcher. One of the land use options for 
East Elliott includes dedicated open space for the program. 
 
The MSCP is a comprehensive habitat conservation planning program for southwestern San Diego 
County developed cooperatively by participating jurisdictions and special districts in partnership 
with the wildlife agencies, property owners, and representatives of the development industry and 
environmental groups. The purpose of the MSCP is to preserve a network of habitat and open space 
to protect biodiversity and to identify priority areas for conservation and other areas for future 
development. The MSCP Plan will serve as: 1) a multiple species Habitat Conservation Plan 
pursuant to Section 10(a) of the federal Endangered Species Act and, 2) a Natural Community 
Conservation Program (NCCP) pursuant to the California NCCP Act of 1991 and the state 
Endangered Species Act.  
 
The City of San Diego MSCP Subarea Plan includes areas of East Elliott north of Mast Boulevard, 
excluding the Sycamore Landfill and an area of developed land in the southwest portion of the site 
adjacent to the City of Santee. As part of the MSCP, the eastern portion of San Diego, including 
East Elliott, as surveyed for the presence of endangered, threatened, or other sensitive species and 
habitat areas. East Elliott is included within a core resource area, which is defined as an area with a 
high concentration of sensitive biological resources which, if lost, could not be replaced or 
mitigated elsewhere. Over 65 percent of the habitat within East Elliott is considered to be of very 
high value. Important habitats at the site include coastal sage (60 percent) and riparian scrub (2 
percent). Sensitive species identified in the vicinity of East Elliott include willowy monardella, San 
Diego ambrosia, least Bell’s vireo, and California gnatcatcher.  
 
According to the MSCP Subarea Plan, the City of San Diego proposes to preserve approximately 80 
percent of the area encompassing East Elliott and Mission Trails Regional Park. The existing 
Sycamore Landfill would be maintained with eventual restoration as a passive preserve. If a City 
landfill were constructed within the Oak and Spring canyons area, the development footprint would 
not exceed 25 percent of the preserve at any one time. Major issues identified for consideration for 
preserve management in the East Elliott area include erosion, off-road vehicle use, incursion of 
exotic (non-native) species, and encroachment of existing development.  Private land within East 
Elliott is currently considered potentially preserved. East Elliott has been identified as a Multi-
Habitat Planning Area, which may eventually include acquisition of up to 11,000 acres of private 
land from willing sellers at a fair market value.  The estimated value of land in the San Diego area is 
up to $10,000 per acre. Of particular interest is the acquisition of canyon properties and other open 
space to provide habitat within an urbanized area. Some lands within the areas of habitat identified 
in the MSCP will be allowed to be developed as provided in the individual subarea plans. Overall 
management policies presented in the Elliott Community Plan, including the proposed system of 
open space, are incorporated by reference in the MSCP Subarea Plan.  
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Landfill Construction 
 
The City of San Diego, Refuse Disposal Division is considering the area of East Elliott between 
Oak and Spring Canyons as a site for a new municipal landfill. The City of San Diego regards this 
area as the single best location for a new landfill and funds have been set aside to acquire private 
lands for this purpose. The new landfill would eventually occupy approximately 700 acres. 
However, as required by the MSCP Plan, the development footprint would not exceed 25 percent or 
approximately 175 acres of the total area at any one time. In addition, landfill support facilities 
could be constructed south of the proposed landfill site. Design and construction operations are 
expected to begin between the years 2005 and 2010, with disposal beginning between 2012 and 
2015, after the closure of the current city landfill in Miramar. Operations would continue for 
approximately 120 years.  Development of the new city and county landfills would likely have a 
dampening effect on residential development elsewhere in East Elliott. The site would eventually be 
restored and converted back to open space after landfill activities were complete. 
 
Residential Construction 
 
East Elliott is current zoned R-1-40, a residential zoning class that permits single-family residential 
development with minimum lot sizes and improvement height limitations.  Since 1984, various 
property owners and land development firms have expressed an interest in developing their 
properties as a planned residential development. These property owners have periodically voiced 
their concerns over potential ordnance contamination in East Elliott and have formally requested 
that the U.S. Government clear ordnance from the area so that their properties would be suitable for 
development. Because of these concerns, the City of San Diego has been reluctant to issue building 
permits in the East Elliott area. 
 
Residential development within East Elliott, if it occurs, would be guided by the Elliott Community 
Plan. The Elliott Community Plan, adopted in 1962 and revised in 1971, provides a basis for 
application of existing or new controls primarily in the field of zoning and subdivision and aids in 
coordinating private development with the necessary public facilities and services in such a manner 
as to insure the full realization of desired community growth. The major goals of the plan include 
the following:  1) provide a variety of housing for all income levels, 2) promote good design and 
quality in physical improvements, 3) emphasize conservation of the natural environment, and 4) 
coordinate private and public efforts for development to achieve the greatest benefit to the 
community.  
 
According to the Plan, East Elliott is located in Area J. The proposal for this area is to have a very 
low residential density, which includes developed area of 1,380 acres with 2,760 residential units. 
The estimated population of East Elliott after development is 8,560. The relatively low density 
proposed for East Elliott is primarily due to the limited access and steep slopes at the site. The Plan 
states that land with slopes greater than 35 percent should not be developed.  
 
New construction scenarios developed since the Elliott Community Plan will most likely result in a 
lower residential density than anticipated. In addition, the area available for development is 
expected to be less than predicted due to the presence of geological hazards such as debris flows, 
landslides, and expansive soils that significantly impact building plans. Because the landfill in Little 
Sycamore Canyon will be expanded to maximum capacity, the area available for residential 
development within East Elliott will be reduced to 950 acres. The estimated number of residential 
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units would therefore be reduced to 1,865 and the estimated population of East Elliott reduced to 
5,790. If the proposed City landfill in the northwest portion of East Elliott is constructed as 
currently proposed; the area available for residential development would be reduced to 670 acres. 
The estimated number of residential units would therefore be reduced to 1,325 with an estimated 
population of East Elliott of 4,100.  
 
The Elliott Community Plan also proposes construction to two elementary schools, one high school, 
two neighborhood parks, major streets at Spring Canyon Road and Mast Boulevard, and a county 
landfill site. No commercial centers are proposed. Of these proposed developments, only Mast 
Boulevard and the West Hills High School in the southeast corner of East Elliott and Sycamore 
Landfill have been constructed. The two proposed elementary schools include use of approximately 
15 acres of land (10 acres of developed land) with a maximum enrollment of 800 students per 
school. A neighborhood park with at least 5 acres of usable land would be constructed adjacent to 
each elementary school. No action has been taken to implement these aspects of the Elliott 
Community Plan. 
 
Although some lands within East Elliott may be developed under the MSCP Plan, it is unlikely that 
the density of construction will be greater than proposed in the Elliott Community Plan due to the 
presence of valued biological resources at the site.  The Elliott Community Plan includes provisions 
for an extensive open space system to preserve scenic canyons and to link elements of the 
community. The open space system will include green belts with bike, equestrian, and pedestrian 
trails in alignment with the objectives of the MSCP Plan. The open space within East Elliott would 
include approximately 1,820 acres.  
 
Construction Support 
 
All areas not cleared due to thick vegetation or safety constraints will be mapped and recorded in 
the final report.  The report will be placed in the public record holding areas and all landowners and 
regulators will be notified of its location.  Landowners will also be updated regularly via fact sheets 
and in accordance with procedures outlined in the Public Involvement Plan (PIP).  If any 
construction activities occur in these areas, construction support will be provided. 
 
10.0 PUBLIC INVOLVEMENT  
 
www.hnd.usace.army.mil/oew/projwebs/Projects/Elliott/elliotinx.htm 
 
The above web site provides the history of the public involvement in the actions that have been 
taken and pertain to this project.  The most recent public meeting was conducted on October 4, 2001 
and this initiated a 30-day public comment period for the Action Memorandum.  
  
11.0 MAPS 
 
11.1 REGIONAL MAP (Also See Appendix A.) 
 



 
 
11.2 SITE MAP (Also See Appendix A.)  
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11.2.1 OE AREAS COVERED BY THE SUBMISSION  
 
The work scheduled for this project is approximately 110 acres. This includes a 107-acre area 
bounded by Little Sycamore Canyon to the east, Miramar to the north, the power line access road to 
the south, a trail that runs north/south and bisects Sector 2 to the west.  Approximately 3 acres of 
roads and trails are included in the 110 acre project. These include the road that enters Sector 3 from 
Mission Trails, under State Highway 52, up to the point where it interesects the second power line 
access road, power line access road from Spring Canyon to the bottom of Little Sycamore Canyon 
and all other roads/trails that are utilized by personnel for hiking and trail bikes throughout Sector 2 
and eastern portion of Sector 3, between the creek bed in Spring Canyon to the creek bed in Little 
Sycamore Canyon.  The area within the green in the aerial in Appendix A shows the 107-acre area 
to be cleared.   
 
Other areas not covered by this project will be covered in future submissions.  
 
11.2.2 OE REMOVAL DEPTH FOR EACH OE AREA  
 
UXO/OE items will be removed down to depth (i.e., removal to detectable depth). 
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11.2.3 LOCATION OF MAGAZINES 
 
No storage magazines will be located on the project site.  Two Type II magazines will be rented 
from Southwestern Drilling Company, and maintained at their licensed facility.   This vendor’s 
magazines have already had siting approved by the City and County of San Diego.  Explosives 
required for the day’s operations will be picked up as needed by SCI UXO/OE Services from the 
vendor.   
 
The driver will have a CDL with HAZMAT endorsement, as well as an explosive user’s permit 
issued by both the City of San Diego and the County of San Diego.  Explosives will be transported 
from the vendor location in two IME-22 containers.  One container will be for the transport of 
blasting caps and the other container will transport other explosive materials needed for disposal 
operations.  The Route from Southwestern Drilling company to the East Elliott site is as follows: 
 
California Route 67 South to Mission Gorge Road West.  West on Mission Gorge Road to West 
Hills Parkway.  Right on West Hills Parkway to Mast Blvd.  Left on Mast Blvd to entrance of 
Mission Trails Regional Park.  Enter through the gate at Mission Trails Regional Park to project 
site. This is the State of California Highway Patrol approved route.  
 
11.2.4 LOCATION OF DEMOLITION AREAS  
 
A demolition area will not be established.  All UXO/OE items encountered will be destroyed in 
place.  
 
11.2.5 USE OF OE AREAS AFTER CLEARANCE  
 
See paragraph 9.0 above. 
 
11.3 Q-D MAPS  
 
11.3.1 EACH OE AREA BEING CLEARED UNDER THE SUBMISSION 
 
See map in Appendix A.  
 
11.3.2 LOCATION OF MAGAZINES FOR THE STORAGE OF DEMOLITION 
MATERIALS AND ANY RECOVERED OE AWAITING DESTRUCTION.  
 
No magazines will be placed on site for the storage of demolition explosives or for the storage of 
any recovered material. 
 
11.3.3 INTENTIONAL DETONATION AREAS   
 
As all UXO encountered on this site will be blown in place, any place within the project site could 
potentially become an intentional detonation area.  
 
When disposing of an UXO in place, a sandbag enclosure will be prepared in accordance with the 
procedures outlined in HNC-ED-CS-S-98-7, “Use of Sandbags for Mitigation of Fragmentation and 
Blast Effects due to Intentional Detonation of Munitions” dated August 1998.  



 
Conventional Explosives Safety Submission 14 February 13, 2002 
Former Camp Elliott, East Elliott Project 

 
11.3.4 SOIL SAMPLING MAPS  
 
Soil sampling will be conducted. The purpose of the sampling is to determine what, if any, chemical 
constituents are present in the ground, after a planned detonation. The locations of the samples will 
be determined by the location of the encountered unexploded ordnance (UXO).   A minimum of 3 
pre- and –post soil samples will be taken for each type of UXO destroyed.  Samples will be sent off-
site to a local laboratory and analyzed as follows: 
 
SW-846 Method 8330 Nitroaromatics and Nitramines by High Performance Liquid 
Chromatography.  This method is intended for the trace analysis of explosive residues. 
 
SW-846 Method 6010 Inductively Coupled Plasma-Atomic Emission Spectrometry.  This method 
will be utilized to determine if metals are in the soil samples.  California Title 22 Metals (17) will 
be applied.  
 
12.0 QUANTITY-DISTANCE  
 
12.1 OE AREA(S)  
 
There are no inhabited buildings on this project site, or within fragmentation distance of the site. 
There is an operational land fill within fragmentation distance.  The fragmentation distance of 1701 
feet will be used for purposes of public withdrawal distance and transportation route distance.  The 
procedures to be followed in the event of an anomaly investigation are described in paragraph 5.0 or 
a UXO disposal operation is described in paragraph 11.3.3. 
 
12.1.1 PRELIMINARY SITE WORK 
 
Surveying and mapping activities will take place within the 110-acre project site. Site will be 
surveyed into 100’ x  100’ grids. Search lanes will be 3 feet wide. Selective trimming of shrubs will 
be required and approved by the Government Ecologist on a case-by-case basis.  
 
Surveying and mapping personnel will be accompanied by an UXO Technician. 
 
12.2 MAGAZINES  
 
No magazines will be placed on site for the storage of demolition explosives or for the storage of 
any recovered material.  
 
12.3 PLANNED OR ESTABLISHED DEMOLITION AREAS  
 
There will be no specific areas of this site designated as disposal areas.  All UXO/OE encountered 
during this surface clearance will be blown in place.  An UXO/OE item could potentially be 
encountered on any part of the approximately 110-acre project site.   
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12.3.1 EXCLUSION ZONE  
 
The exclusion zone for this site will be 1701 feet, which is the maximum fragment range for the 
MPM.  The documentation for this distance is contained in the document titled “Minimum 
Separation Distances” dated 18 September 2001 that can be found in Appendix B of this document.  
The use of the MOFB will allow a separation distance between the anomaly investigation area and 
the road of 200 feet.  The sandbag barricade to be used during disposal operations within 1701 feet 
of CSH 52, the landfill, or the landfill road, will also reduce the separation distance to 200 feet.  
Either anomaly investigation or disposal operations within 200 feet of either road will require the 
road be closed to traffic in order to retain the required separation distance for public safety on the 
roads.  Where an anomaly investigation or disposal operation occurs within 200 feet of the landfill 
operation, landfill personnel will be evacuated during the operation for their safety.  Sandbags will 
be used wherever an intentional detonation will occur within 400 feet of high voltage transmission 
lines or towers. 
 
12.4 FOOTPRINT AREAS  
 
12.4.1 BLOW-IN-PLACE   
 
The exclusion zone for blow-in-place operations will be 1701 feet.  Sandbag barricades will be used 
when the disposal operation will occur within the 1701 foot fragmentation distance to CSH 52, the 
landfill, or the landfill road.  This will drop the separation distance between the operation and the 
road to 200 feet.  If the disposal operation occurs within 200 feet of either road, the road will be 
closed until the operation is completed.  If the disposal operation occurs within 200 feet of the 
landfill, the landfill personnel will be evacuated until the operation is completed.  If the disposal 
operation will occur within 400 feet of high voltage transmission lines or towers, sandbags will be 
required. 
 
12.4.2 COLLECTION POINTS  
  
All UXO/OE will be destroyed in place during this project.  Collection points will not be utilized.  
 
12.4.3 IN-GRID CONSOLIDATION SHOTS  
 
All UXO/OE will be destoryed in place during this project. In-grid consolidation shots are not 
allowed.  
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